RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 1
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 50 REQUEST AGY J45 ST. CHARLES PARISH FPC SCHED NO AFS PROJECT NO Q644
PROJECT DESCRIPTION
STATUS PARISH HOUSE DIST SENATE DIST
COMMENTS WEST BANK FILTER UPGRADE, PLANNING AND CONSTRUCTION
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY
--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == == == o oo oo oo oo oo oo
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,000,000 4
2006 26 2005 GENERAL OBLIGATION BONDS 0 1,030,000 3
TOTAL ACT 26 0 2,030,000
TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 2,030,000
GRAND TOTAL 0 2,030,000
TOTAL PROJECT Q644 0.00 0.00 0.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601

DISTRIBUTE TO: 1150001

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS

PROJECT DESCRIPTION

CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST
COMMENTS

ACT ACT APPR BOND
BFY NUM YR UNIT SERIES DESC

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

SENATE DIST

AFS AMOUNT

BDS AMOUNT

ACTUAL AUTHORIZED

------------------ PRIOR YEAR FUNDING SOURCES

------------------ CURRENT YEAR FUNDING SOURCES

2006 26 2005 020 FEDERAL AID 5,820,877 5,820,877
TOTAL ACT 26 5,820,877 5,820,877
TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 5,820,877 5,820,877
GRAND TOTAL 5,820,877 5,820,877

VETERANS AFFAIRS - LA STATE VETERANS CEMETARY PROJECTS, PLANNING AND

BDS PRIORITY

PAGE :

AFS PROJECT NO 06005



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 3
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 03 REQUEST AGY 130 DEPT OF VETERANS AFFAIRS FPC SCHED NO AFS PROJECT NO 06005
PROJECT DESCRIPTION VETERANS AFFAIRS - LA STATE VETERANS CEMETARY PROJECTS, PLANNING AND
CONSTRUCTION
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 5,820,877.00 0.00 5,820,877.00
AFS 00 3 UNASSIGNED 0.00 0.00 0.00
TOTAL PROJECT 06005 5,820,877.00 0.00 5,820,877.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : G
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO IEB 09-319-05-07 AFS PROJECT NO 05E02
PROJECT DESCRIPTION UPGRADE THE OXIDATION POND SERVING THREE STATE FACILITIES (VILLA
FELICIANA MEDICAL COMPLEX, ELMHS FORENSIC DIVISION AND DIXON CORRECTIONAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS IEB APPR NO. 7.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2005 IEB 2005 IB2 INTERIM EMERGENCY BOARD 260,000 0

TOTAL ACT 1IEB 260,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 260,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 260,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 5
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 319 VILLA FELICIANA MEDICAL COMPLX FPC SCHED NO IEB 09-319-05-07 AFS PROJECT NO 05E02
PROJECT DESCRIPTION UPGRADE THE OXIDATION POND SERVING THREE STATE FACILITIES (VILLA
FELICIANA MEDICAL COMPLEX, ELMHS FORENSIC DIVISION AND DIXON CORRECTIONAL
STATUS O PARISH 19 HOUSE DIST SENATE DIST
COMMENTS IEB APPR NO. 7.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 0.00 0.00 0.00
627476 01 01 2005 FORTE AND TABLADA INC F1 06/14/05 19,991.00 0.00 19,991.00 04/04/49
TOTAL CONTRACT 627476 19,991.00 0.00 19,991.00
AFS 01 F AFC (STATE) 217,000.00 0.00 217,000.00
AFS 01 1 AFS ACT 0.00 0.00 0.00
AFS 01 G AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 5 AFS TESTING 1,085.00 0.00 1,085.00
AFS 01 6 AFS BLD RISK 1,172.00 0.00 1,172.00
AFS 01 8 CONT STATE 17,642.00 0.00 17,642.00
TOTAL SUB-PROJECT 01 OXIDATION POND UPGRADE 257,990.00 0.00 257,990.00
AFS 00 3 UNASSIGNED 2,010.00 0.00 2,010.00
TOTAL PROJECT 05E02 260,000.00 0.00 260,000.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 19,991.00 0.00 19,991.00

TOTAL CONTRACTS 19,991.00 0.00 19,991.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 6
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-04 AFS PROJECT NO 06EO1
PROJECT DESCRIPTION CENTRAL LA STATE HOSPITAL IN PINEVILLE - REPLACE TWO 120-TON CHILLERS
AT THE UNIT 8 COMPLEX
STATUS O PARISH 09 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB ON 2/14/06.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2006 IEB 2006 IB1 INTERIM EMERGENCY BOARD 330,400 0

TOTAL ACT 1IEB 330,400 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 330,400 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 330,400 0



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS
COMMENTS

CONTRACT
NUMBER

08/16/06
13:38:38

3G01

1150001

09 REQUEST AGY 331

MENTAL HEALTH AREA C

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

IEB 09-331-06-04

CENTRAL LA STATE HOSPITAL IN PINEVILLE - REPLACE TWO 120-TON CHILLERS

AT THE UNIT 8 COMPLEX

LAST
PAY DT

NET
PAYMENTS

PAGE :

AFS PROJECT NO 06EO1

RETAINED
BALANCE

CONTRACT %
END DATE COMP

AFS
634826

AFS
AFS
AFS
AFS
AFS

AFS

PARISH 09 HOUSE DIST SENATE DIST
APPROVED BY IEB ON 2/14/06.

SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET

PROJ NUM FY NAME OBJ DATE AMOUNT
00 u UNCOLLECTED 0.00
01 01 2006 M & E CONSULTING INC F1 03723706 27,683.00
TOTAL CONTRACT 634826 27,683.00
01 F AFC (STATE) 268,000.00
01 N DESIGN PEND 0.00
01 G AFS MISC. 1,100.00
01 5 AFS TESTING 1,340.00
01 7 AFS ADM COST 13,400.00
TOTAL SUB-PROJECT 01 RPL CHILLER UNIT 8 COMPLX CLSH 311,523.00
00 3 UNASSIGNED 18,877.00
TOTAL PROJECT 06E01 330,400.00
TOTAL FACS CONTRACTS 0.00
TOTAL CFMS CONTRACTS 27,683.00
TOTAL CONTRACTS 27,683.00

07707706

08/08/06

17,993.

17,993.

18,168.

0.

18,168.

0.

17,993.

17,993.

00

91

00

95

95

9,689.

268,000.
0.

925.
1,340.
13,400.

293,354.

18,877.

312,231

0.

9,689.

9,689.

00

.09

00

05

05

04/04/49

65%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 8
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-05 AFS PROJECT NO 06E02
PROJECT DESCRIPTION SHREVEPORT MENTAL HEALTH CLINIC IN SHREVEPORT - REPLACE ONE 80-TON
CHILLER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 2/14/06.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2006 IEB 2006 IB2 INTERIM EMERGENCY BOARD 168,000 0

TOTAL ACT 1IEB 168,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 168,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 168,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 9
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 331 MENTAL HEALTH AREA C FPC SCHED NO IEB 09-331-06-05 AFS PROJECT NO 06E02
PROJECT DESCRIPTION SHREVEPORT MENTAL HEALTH CLINIC IN SHREVEPORT - REPLACE ONE 80-TON
CHILLER
STATUS O PARISH 40 HOUSE DIST SENATE DIST
COMMENTS APPROVED BY IEB 2/14/06.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 0.00 0.00 0.00
635230 01 01 2006 JOHN J GUTH ASSOCIATES F1 03723706 15,332.00 0.00 15,332.00 04/04/49
TOTAL CONTRACT 635230 15,332.00 0.00 15,332.00
AFS 01 F AFC (STATE) 136,500.00 0.00 136,500.00
AFS 01 N DESIGN PEND 0.00 0.00 0.00
AFS 01 G AFS MISC. 1,100.00 0.00 1,100.00
AFS 01 7 AFS ADM COST 6,825.00 0.00 6,825.00
TOTAL SUB-PROJECT 01 CHILLER REPLACEMENTSHR MNTL H 159,757.00 0.00 159,757.00
AFS 00 3 UNASSIGNED 8,243.00 0.00 8,243.00
TOTAL PROJECT 06E02 168,000.00 0.00 168,000.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 15,332.00 0.00 15,332.00

TOTAL CONTRACTS 15,332.00 0.00 15,332.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 10
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 332 MENTAL HEALTH AREA B FPC SCHED NO IEB 09-332-03-01 AFS PROJECT NO 03EO01
PROJECT DESCRIPTION EASTERN LA MENTAL HEALTH SYSTEM - REPLACE FAILING SANITARY SEWER
TREATMENT PLANT SERVING THE DHH'S ENTIRE GREENWELL SPRINGS HOSPITAL COMPLEX
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS APPROVED AT IEB MEETING ON 1/16/03.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2003 IEB 2003 IB1 INTERIM EMERGENCY BOARD 116,241 0

TOTAL ACT 1IEB 114,241 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 114,241 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 114,241 0



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/0

6

13:38:38

3G01
1150001

09 REQUEST AGY 332

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
AFS 00 u
599839 01 01
599839 01 02
606597 01 23
606826 01 01
AFS 01 1
AFS 01 G
AFS 01 5
AFS 01 6
AFS 00 3

HOUSE DIST

ISIS QUARTERLY PROGRESS REPORT

SENATE DIST

MENTAL HEALTH AREA B
EASTERN LA MENTAL HEALTH SYSTEM

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

APPROVED AT IEB MEETING ON 1/16/03.

FY

2003
2003

2003

2003

VENDOR/PHASE
NAME

UNCOLLECTED
FORTE AND TABLADA INC
FORTE AND TABLADA INC

TOTAL CONTRACT 599839
JOHN E THOMPSON

TOTAL CONTRACT 606597
WILLIAM J LEBLANC PE

TOTAL CONTRACT 606826
AFS ACT
AFS MISC.

AFS TESTING
AFS BLD RISK

PR

PR

FPC SCHED NO
- REPLACE FAILING SANITARY SEWER
TREATMENT PLANT SERVING THE DHH'S ENTIRE GREENWELL SPRINGS HOSPITAL COMPLEX

CONTRACT CONTRCT/BUDGET

DATE

06/04/03
06/04/03

12722703

IMULT

01/01/04

IMULT

TOTAL SUB-PROJECT 01 REPLACE SEWAGE TREATMENT PLANT

UNASSIGNED

TOTAL PROJECT 03EO01

TOTAL FACS CONTRACTS

TOTAL CFMS CONTRACTS

TOTAL CONTRACTS

AMOUNT

388.
388.
2,000.
1,100.
6,000.
0.
99,572.
9,1563.
108,725.
0.
90,472.

90,472.

.00

.36

.36

00

00

36

00

36

36

IEB 09-332-03-01

LAST
PAY DT

07721706
07721706

01/04/05

01/07/05

05719703

NET
PAYMENTS

90,590.

0.

90,590.

0.

90,472.

90,472.

.00

.36

.36

.00

00

35

00

36

36

PAGE :

AFS PROJECT NO 03EO01

RETAINED
BALANCE

0.

0.
2,000.
982.
6,000.
0.
8,982.
9,153.
18,135.
0.

0.

.00

.00

.00

00

00

01

00

00

.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49

12721704

12731704

100%
100%

100%

100%



RUN DATE 08/16/06

RUN TIME 13:38:38

REPORT ID : 3601

DISTRIBUTE TO: 1150001

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 36 HOUSE DIST SENATE DIST

ACT ACT APPR BOND
NUM YR UNIT SERIES DESC

NEW ORLEANS ADOLESCENT HOSPITAL

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

IEB 09-333-03-01

PAGE :

AFS PROJECT NO 03E03

- REPLACE THE MAIN WATER HEATER SYSTEM
AND BYPASS THE 1500-MAIN WATER HEATER TANK

IEB FUNDS APPROVED AT MEETING ON 1/16/03.

2003 IEB 2003 IB3 INTERIM EMERGENCY BOARD

TOTAL ACT 1IEB

TOTAL PRIOR YEAR
TOTAL CURRENT YEAR
GRAND TOTAL

AFS AMOUNT BDS AMOUNT
ACTUAL AUTHORIZED BDS PRIORITY

PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
150,000 0
150,000 0

CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo
150,000 0
0 0
150,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 13
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-01 AFS PROJECT NO 03E03
PROJECT DESCRIPTION NEW ORLEANS ADOLESCENT HOSPITAL - REPLACE THE MAIN WATER HEATER SYSTEM
AND BYPASS THE 1500-MAIN WATER HEATER TANK
STATUS O PARISH 36 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 0.00 0.00 0.00
AFS 01 2 EQUIP APPROV 109,738.00 03/11/04 109,738.00 0.00 100%
TOTAL SUB-PROJECT 01 REPL MAIN HOT WATER HEATER SYS 109,738.00 109,738.00 0.00
AFS 00 3 UNASSIGNED 40,262.00 0.00 40,262.00
TOTAL PROJECT 03E03 150,000.00 109,738.00 40,262.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 0.00 0.00 0.00

TOTAL CONTRACTS 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 14
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-04 AFS PROJECT NO 04E02
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH AREA A - SOUTHEAST LA HOSPITAL - REPLACE AN
ELECTRICAL FEEDER LINE
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $132,000 IEB FUNDS APPROPRIATED TO SE LA HOSPITAL 10/18/03 WAS BA-7 TO

FP&C AS IAT FUNDS BY LEG BUDGET COMM APPROVAL ON 12/12/03.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2004 LEGB 2003 IB2 GENERAL FUND- IAT 132,000 0

TOTAL ACT LEGB 132,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 132,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 132,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 15
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 333 MENTAL HEALTH AREA A FPC SCHED NO IEB 09-333-03-04 AFS PROJECT NO 04E02
PROJECT DESCRIPTION OFFICE OF MENTAL HEALTH AREA A - SOUTHEAST LA HOSPITAL - REPLACE AN
ELECTRICAL FEEDER LINE
STATUS O PARISH 52 HOUSE DIST SENATE DIST
COMMENTS $132,000 IEB FUNDS APPROPRIATED TO SE LA HOSPITAL 10/18/03 WAS BA-7 TO

FP&C AS IAT FUNDS BY LEG BUDGET COMM APPROVAL ON 12/12/03.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 0.00 0.00 0.00
607782 01 01 2004 MARRERO, COUVILLON & PR 03/08/04 %,197.60 10/12/04 4,197.60 0.00 03/09/05 100%
TOTAL CONTRACT 607782 %,197.60 4,197.60 0.00
610533 01 01 2004 LA ELECTRIC CO INC CN 05/24/04 89,934.00 03/11/05 89,934.00 0.00 09/03/04 100%
610533 01 90 RETAINAGE WITHHELD CN 03/11/05 8,993.40-
610533 01 91 RETAINAGE PAID CN 03/11/05 8,993.40 0.00
TOTAL CONTRACT 610533 89,934.00 89,934.00 0.00
AFS 01 G AFS MISC. 1,100.00 05/18/04 70.00 1,030.00 6%
AFS 01 5 AFS TESTING 450.00 0.00 450.00
AFS 01 6 AFS BLD RISK 243.00 0.00 243.00
AFS 01 8 CONT STATE 7,761.00 0.00 7,761.00
TOTAL SUB-PROJECT 01 UNDERGROUND ELECTRICAL FEEDER 103,685.60 94,201.60 9,484.00
AFS 00 3 UNASSIGNED 28,314.40 0.00 28,314.40
TOTAL PROJECT 04E02 132,000.00 94,201.60 37,798.40
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 94,131.60 94,131.60 0.00

TOTAL CONTRACTS 94,131.60 94,131.60 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 16
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO IEB 09-348-03-01 AFS PROJECT NO 03E02
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - DRILL A NEW WATER WELL ($280,000), REPLACE
THE SPIDER RODS AND LADDER ON THE EXISTING WATER TOWER ($6,600) AND RENT A
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2003 IEB 2003 IB2 INTERIM EMERGENCY BOARD 310,000 0

TOTAL ACT 1IEB 310,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 310,000 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 310,000 0



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO 09 REQUEST AGY 348 RUSTON DEVELOPMENTAL CENTER FPC SCHED NO IEB 09-348-03-01
PROJECT DESCRIPTION RUSTON DEVELOPMENT CENTER - DRILL A NEW WATER WELL ($280,000), REPLACE

THE SPIDER RODS AND LADDER ON THE EXISTING WATER TOWER ($6,600) AND RENT A
STATUS O PARISH 31 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED AT MEETING ON 1/16/03.

08/16/06 STATE OF LOUISIANA

13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

NET
PAYMENTS

18,338.
18,338.
237,035.
700.
23,773.
23,773.
237,735.
30,100.
354.

0.

0.
286,527.
5,637.
5,637.
0.
5,637.
0.
292,164.

0.

PAGE :

AFS PROJECT NO 03E02

00

00

00

00

66

66

00

CONTRACT %

END DATE COMP

04/04/49

04/21/05
04/21/05

05/729/06

100%

100%
100%

100%
100%

100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT
AFS 00 u UNCOLLECTED 0.00
596022 01 01 2003 MEYER, MEYER, LACROIX & HIXSON F1 03/14/03 18,338.00 02/17/06
TOTAL CONTRACT 596022 18,338.00
614757 01 01 2003 CONTINENTAL DRILLING & SERVICE CN 08/02/04 237,035.20 11/04/05
614757 01 02 2003 CONTINENTAL DRILLING & SERVICE PL 08/02/04 700.00 11/04/05
614757 01 90 RETAINAGE WITHHELD CN 11/04/05
614757 01 91 RETAINAGE PAID CN 11/04/05
TOTAL CONTRACT 614757 237,735.20
AFS 01 2 EQUIP APPROV 30,100.00 04/11/03
AFS 01 G AFS MISC. 354.03 08/04/04
AFS 01 5 AFS TESTING 0.00
AFS 01 8 CONT STATE 0.00
TOTAL SUB-PROJECT 01 NEW WATER WELL RUSTON DEV CTR 286,527.23
633078 02 01 2003 CONTINENTAL DRILLING & SERVICE 0C 02/27/06 5,637.11 03/24/06
TOTAL CONTRACT 633078 5,637.11
AFS 02 F AFC (STATE) 0.00
TOTAL SUB-PROJECT 02 RPL PUMP FOR OLD WATER WELL 5,637.11
AFS 00 3 UNASSIGNED 17,835.66
TOTAL PROJECT 03E02 310,000.00
TOTAL FACS CONTRACTS 0.00
TOTAL CFMS CONTRACTS 261,710.31

TOTAL CONTRACTS 261,710.31

261,710.

261,710.

RETAINED
BALANCE

00 0
00 0
00 0
20 0
00 0
52-

52 0
20 0
00

03

00

00

23 0
11 0.
11 0.
00 0.
11 0.
00 17,835.
34 17,835.
00 0.
31 0.
31 0.

00

00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 18
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO IEB 19-607-03-08 AFS PROJECT NO 04EO01
PROJECT DESCRIPTION LSU AG CENTER - REPLACE THE LIVESTOCK SHOW FACILITY IN COVINGTON

STATUS O PARISH 52 HOUSE DIST SENATE DIST

COMMENTS APPROVED BY IEB 11/18/03. SUPP $25,000 SG FUNDS APPROVED BY LEG BUD

COMM 10/22/04

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo

2004 IEB 2003 IB1 INTERIM EMERGENCY BOARD 1,000,000 0
TOTAL ACT 1IEB 1,000,000 0
2005 LEGB 2004 222 GENERAL FUND-SGR 25,000 0
TOTAL ACT LEGB 25,000 0
2005 2 2004 089 STATE GENERAL REVENUE 57,138 0
TOTAL ACT 2 57,138 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == == == o oo oo oo oo oo oo

TOTAL PRIOR YEAR 1,082,138 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 1,082,138 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 19
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 607 LSU AGRICULTURAL CENTER FPC SCHED NO IEB 19-607-03-08 AFS PROJECT NO 04EO01
PROJECT DESCRIPTION LSU AG CENTER - REPLACE THE LIVESTOCK SHOW FACILITY IN COVINGTON

STATUS O PARISH 52 HOUSE DIST SENATE DIST

COMMENTS APPROVED BY IEB 11/18/03. SUPP $25,000 SG FUNDS APPROVED BY LEG BUD

COMM 10/22/04

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 00 u UNCOLLECTED 0.00 0.00 0.00
607149 01 01 2004 JERRY M CAMPBELL & ASSOCIATES F1 12/16/03 68,517.00 03/10/06 65,091.15 3,425.85 04/04/49 95%
607149 01 02 2004 JERRY M CAMPBELL & ASSOCIATES R1 12/16/03 5,096.00 03/10/06 5,096.00 0.00 04/04/49 100%
607149 01 03 2004 JERRY M CAMPBELL & ASSOCIATES R2 12716703 1,197.60 03/10/06 1,197.60 0.00 04/04/49 100%
607149 01 04 2005 JERRY M CAMPBELL & ASSOCIATES F1 12/16/03 1,437.00 03/10/06 0.00 1,437.00 04/04/49
TOTAL CONTRACT 607149 76,247.60 71,384.75 4,862.85
618451 01 01 2004 BILL WARD BUILDERS LLC CN 11/29/04 923,561.10 09/13/05 923,561.10 0.00 11/09/05 100%
618451 01 02 2005 BILL WARD BUILDERS LLC CN 11/29/04 51,856.83 09/13/05 4,796.90 47,059.93 11/09/05 9%
618451 01 03 2005 BILL WARD BUILDERS LLC CN 11/29/04 4,988.00 09/13/05 0.00 4,988.00 11/09/05
618451 01 90 RETAINAGE WITHHELD CN 09/13/05 46,617.90-
618451 01 91 RETAINAGE PAID CN 0.00 46,617.90
TOTAL CONTRACT 618451 980,405.93 881,940.10 98,465.83
AFS 01 1 AFS ACT 2,000.00 0.00 2,000.00
AFS 01 G AFS MISC. 1,682.30 12/03/04 1,682.30 0.00 100%
AFS 01 5 AFS TESTING 3,365.32 09/08/05 3,365.32 0.00 100%
AFS 01 6 AFS BLD RISK 5,177.00 05/15/06 4,289.00 888.00 82%
AFS 01 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 01 REPLC LIVESTOCK SHOW FAC-COVIN 1,068,878.15 962,661 .47 106,216.68
AFS 00 3 UNASSIGNED 13,259.85 0.00 13,259.85
TOTAL PROJECT 04EO01 1,082,138.00 962,661 .47 119,476 .53
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 1,056,653.53 953,324.85 103,328.68

TOTAL CONTRACTS 1,056,653.53 953,324.85 103,328.68



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 20
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 19 REQUEST AGY 651 LA SCH FOR VISUALLY IMPAIRED FPC SCHED NO IEB 19-651-04-07 AFS PROJECT NO 05EO01
PROJECT DESCRIPTION LA SCHOOL FOR THE VISUALLY IMPAIRED - PURCHASE AND INSTALLATION OF
AIR CONDITIONING EQUIPMENT SERVING ALL DORMS, THE INFIRMARY, THE LIBRARY, THE
STATUS O PARISH 17 HOUSE DIST SENATE DIST
COMMENTS IEB FUNDS APPROVED 9/7/04.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
2005 IEB 2004 IB1 INTERIM EMERGENCY BOARD 160,035 0

TOTAL ACT 1IEB 160,035 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 160,035 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 160,035 0



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/0

6

13:38:38

3G01
1150001

19

PROJECT DESCRIPTION

REQUEST AGY 651
LA SCHOOL FOR THE VISUALLY IMPAIRED -
AIR CONDITIONING EQUIPMENT SERVING ALL DORMS,

HOUSE DIST SENATE DIST

IEB FUNDS APPROVED 9/7/04.

VENDOR/PHASE

FY NAME

LA SCH FOR VISUALLY IMPAIRED

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06
FPC SCHED NO

THE INFIRMARY

CONTRACT CONTRCT/BUDG
DATE AMOUNT

2

ET

IEB 19-651-04-07
PURCHASE AND INSTALLATION OF
THE LIBRARY,

THE

NET
PAYMENTS

PAGE :

AFS PROJECT NO 05EO01

RETAINED
BALANCE

CONTRACT %
END DATE COMP

STATUS 0 PARISH 17
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
AFS 00 u
619793 01 01
627477 01 01
627477 01 03
627477 01 90
627477 01 91
AFS 01 F
AFS 01 N
AFS 01 G
AFS 01 5
AFS 01 6
AFS 01 8
629527 02 01
AFS 00 3

TOTAL SUB-PROJECT 01

TOTAL SUB-PROJECT 02

UNCOLLECTED
2005 MAYEAUX ENGINEERING INC

TOTAL CONTRACT

2005 WATSON MECHANICAL SERVICES INC
2005 WATSON MECHANICAL SERVICES INC

RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT
AFC (STATE)
DESIGN PEND
AFS MISC.
AFS TESTING

AFS BLD RISK
CONT STATE

2005 MAYEAUX ENGINEERING INC

TOTAL CONTRACT

UNASSIGNED

TOTAL PROJECT
TOTAL FACS CONTRACTS
TOTAL CFMS CONTRACTS

TOTAL CONTRACTS

619793

627477

CHILLER REPLACEMENT

629527

HVAC EQUIPMENT RPL LSVI

05E01

PR 01/17/05 12,150.

12,150.

07/18/05
07/18/05

129,094.
2,400.

131,494.

0.

1,932.

1,100.

863.

456 .

5,100.

153,095.

PR

09/06/05 6,930.

6,930.

6,930.

10.

160,035.

0.

150,574.

150,574.

.00

00

00

00

00

00

00

00

00

00

01/20/06

03/21/06
03721706
03/21/06
03721706

07/19/05

03/28/06

12,150.
12,150.
129,094.
2,400.
17,556.
17,556.

131,494.

143,893.

4,504.

4,504.

4,504.

0.

148,397.

0.

148,148.

148,148.

N
n
cooovoo

00

00

00

96

00

00

00

1,932.
850.
863.
456 .

5,100.

9,201.

2,626.

2,626.

2,626.
10.

11,637.

2,626.

2,626.

00

00

00

04

.00

00

00

01/18/06 100%

12712705 100%
12712705 100%

09/07/06 64%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 22
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO  PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CG975
PROJECT DESCRIPTION
STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY
--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
1994 1096 1995 165 0 0
TOTAL ACT 1096 0 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo
TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0

GRAND TOTAL 0 0



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

08/16/06
13:38:38

AFS SCHED NO
PROJECT DESCRIPTION

STATUS W
COMMENTS

CONTRACT
NUMBER

¥697594005

¥697594006

509809
509809
509809
509809
509809
509809
509809

509814
509814
509814
509814
509814
509814
509814
509814

525234
525234
525234

PARISH HOUSE DIST SENATE DIST
SUB LN/PH VENDOR/PHASE
PROJ NUM FY NAME
01 01 BARNARD AND THOMAS,
TOTAL CONTRACT G97594005
01 01 EDWARD M. ALBA AND A
TOTAL CONTRACT G97594006
CV 1994 POCHE' ASSOCIATES LTD
01 01 1994 POCHE' ASSOCIATES LTD
01 02 1994 POCHE' ASSOCIATES LTD
01 03 1994 POCHE' ASSOCIATES LTD
01 04 1997 POCHE' ASSOCIATES LTD
01 05 1997 POCHE' ASSOCIATES LTD
01 06 1997 POCHE' ASSOCIATES LTD
TOTAL CONTRACT 509809
CV 1994 ERNEST P BREAUX ELECTRICAL INC
01 01 1994 ERNEST P BREAUX ELECTRICAL INC
01 02 1994 ERNEST P BREAUX ELECTRICAL INC
01 01 1997 ERNEST P BREAUX ELECTRICAL INC
01 02 1997 ERNEST P BREAUX ELECTRICAL INC
01 03 1997 ERNEST P BREAUX ELECTRICAL INC
01 90 RETAINAGE WITHHELD
01 91 RETAINAGE PAID
TOTAL CONTRACT 509814

1A
1A
1A

3G01
1150001

REQUEST AGY

UNIDENTIFIED

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

TOTAL SUB-PROJECT 01

01 1997 PREFERRED ELECTRIC INC
RETAINAGE WITHHELD
RETAINAGE PAID

90
91

TOTAL CONTRACT

525234

PL

FPC SCHED NO

CONTRACT CONTRCT/BUDGET

DATE

04/27/94

10/21/794

01/12/93
01/12/93
01/12/93
01/12/93
01/12/93
01/12/93

02/19/96
02/19/96
02/19/96
02/19/96
02/19/96

NEW CAMPUS ELECTRICAL SYSTEM

06/30/97

AMOUNT

35,000.

35,000.

201,615.
106,035.
6,309.
702.
3,120.
2,452.
2,689.

322,923.
1,203,444,
500,157.
84,911.
2,235,000.

750,353.
75,860.

4%,8649,727.

5,207,650.

65,796.

65,796.

.00

.00

00

00

80

00

00

LAST
PAY DT

03/09/95

10/01/98
10/01/98
10/01/98
10/01/98
10/01/98
10/01/98

04/17/98
04/17/98
04/17/98
04/17/98
04/17/98
04/17/98
04/17/98

01/21/98
01/21/98
01/21/98

NET
PAYMENTS

35,000.

35,000.

201,615.
106,035.
6,309.
702.
3,120.
2,452.
2,689.

322,923.

1,203,444,
500,157.
84,911.
2,235,000.
750,353.
75,860.
239,910.
239,910.

4,8649,727.

5,207,650.
65,796.
6,579.
6,579.

65,796.

PROJECT DOES NOT EXIST ON AGPR

.00

.00

00

80

00
60-

00

PAGE :

AFS PROJECT NO CG975

RETAINED
BALANCE

o

oo ooooo

oo o0oooo

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

08/10/94

01/19/95

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

07/24/97
07/24/97
07/24/97
07/24/97
07/24/97

09/16/97

100%

100%
100%
100%
100%
100%
100%

100%
100%
100%
100%
100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 24
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION
STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
TOTAL SUB-PROJECT 1A REPAIR CAJUN FIELD LIGHTING 65,796.00 65,796.00 0.00
TOTAL PROJECT CH136 5,273,6446.80 5,273,446.80 0.00
TOTAL FACS CONTRACTS 35,000.00 35,000.00 0.00
TOTAL CFMS CONTRACTS 5,238,6446.80 5,238,446.80 0.00

TOTAL CONTRACTS 5,273,6446.80 5,273,446.80 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 25
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO  PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION
STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY
--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo
1996 1096 1995 057 0 0
TOTAL ACT 1096 0 0
--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo
TOTAL PRIOR YEAR 0 0
TOTAL CURRENT YEAR 0 0

GRAND TOTAL 0 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 26
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR AFS PROJECT NO CH136
PROJECT DESCRIPTION
STATUS W PARISH HOUSE DIST SENATE DIST
COMMENTS
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
506524 01 01 1996 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 125,000.00 03/23/00 125,000.00 0.00 03/15/17 100%
506524 01 01 1997 LOUISIANA STADIUM & EXPOSITION CN 12/04/95 2,150,000.00 03723700 2,150,000.00 0.00 03/15/17 100%
TOTAL CONTRACT 506524 IMULT 2,275,000.00 2,275,000.00 0.00
TOTAL SUB-PROJECT 01 BAYOU SEGNETTE PARK IMPROVE. 2,275,000.00 2,275,000.00 0.00
TOTAL PROJECT CH136 2,275,000.00 2,275,000.00 0.00
TOTAL FACS CONTRACTS 0.00 0.00 0.00
TOTAL CFMS CONTRACTS 2,275,000.00 2,275,000.00 0.00

TOTAL CONTRACTS 2,275,000.00 2,275,000.00 0.00



RUN DATE 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601

DISTRIBUTE TO: 1150001

AFS SCHED NO
PROJECT DESCRIPTION

STATUS W PARISH
COMMENTS

ACT ACT APPR BOND

REQUEST AGY

HOUSE DIST

BFY NUM YR UNIT SERIES DESC

2000 LEGB 2000 532

STATUTORY DEDICATION

TOTAL ACT LEGB

TOTAL PRIOR YEAR
TOTAL CURRENT YEAR
GRAND TOTAL

UNIDENTIFIED

SENATE DIST

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

AFS AMOUNT

ACTUAL

PRIOR YEAR FUNDING SOURCES

248,700

248,700

CURRENT YEAR FUNDING SOURCES

248,700
0
248,700

PROJECT DOES NOT EXIST ON AGPR

PAGE : 27

AFS PROJECT NO 97012

BDS AMOUNT
AUTHORIZED BDS PRIORITY



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

REQUEST AGY UNIDENTIFIED FPC SCHED NO PROJECT DOES NOT EXIST ON AGPR

PROJECT DESCRIPTION

STATUS W PARISH HOUSE DIST SENATE DIST

COMMENTS

ET

NET
PAYMENTS

PAGE : 28

AFS PROJECT NO 97012

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
527305 01 01 1997 ON TARGET SURVEYING INC 03/01/98 44,947.
TOTAL CONTRACT 527305 44,947.
549676 01 01 1997 JESCO CONSTRUCTION CORP 05/727/99 3,405,682.
549676 01 02 1999 JESCO CONSTRUCTION CORP 05/27/99 342,118.
549676 01 90 RETAINAGE WITHHELD
549676 01 91 RETAINAGE PAID
TOTAL CONTRACT 549676 3,747,800.
TOTAL SUB-PROJECT 01 SURVEY LEVEE SYSTEM 3,792,747.
TOTAL PROJECT 97012 3,792,747.
TOTAL FACS CONTRACTS 0.
TOTAL CFMS CONTRACTS 3,792,747.

TOTAL CONTRACTS 3,792,747.

30

30

00
00

00

30

30

00

30

30

05/727/98

07/06/01
07/06/01
07/06/01
07/06/01

64,947.
64,947.
3,405,682.
342,118.
187,390.
187,390.

3,747,800.

3,792,747.

3,792,747.

0.

3,792,747.

3,792,747.

30

30

00

00-
00

00

30

30

00

30

30

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

06/30/98 100%

03728701 100%
03728701 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 29
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo

1981 LEGB 004 GENERAL FUND-SGR 564,624 0
TOTAL ACT LEGB 564,624 0
1981 18 1980 016 STATE GENERAL REVENUE 250,000 0
TOTAL ACT 18 250,000 0
1981 679 1982 008 STATUTORY DEDICATION 2,500,000 0
TOTAL ACT 679 2,500,000 0
1981 744 1985 014 85C FACS AP C237 310,000 0
TOTAL ACT 744 310,000 0
1981 769 1988 007 84B FACS AP B251 450,000 0
TOTAL ACT 769 450,000 0
1981 1013 1991 005 92A FACS AP B131 186,834 0
1981 1013 1991 011 92A FACS AP B686 3,600,000 0
TOTAL ACT 1013 3,786,834 0
1981 1137 1992 012 93B FACS AP B689 2,930,000 0
TOTAL ACT 1137 2,930,000 0
1981 645 1993 006 94A FACS AP B238 250,000 0
TOTAL ACT 645 250,000 0
1981 45 1995 015 95A FACS AP C258 700,000 0

TOTAL ACT 45 700,000 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 30
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT

BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY
1998 28 1997 519 NRP BONDS - NRP 350,000 0
TOTAL ACT 28 350,000 0
1999 21 2000 016 0O0A G.0. BONDS 475,000 0
TOTAL ACT 21 475,000 0

--------------------------------------------------------- CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

TOTAL PRIOR YEAR 12,566,458 0
TOTAL CURRENT YEAR 0 0
GRAND TOTAL 12,566,458 0



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

STATUS 0 PARISH 17

COMMENTS

08/16/06
13:38:38
3G01
1150001

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

REQUEST AGY 139 SECRETARY OF STATE
PROJECT DESCRIPTION

LN/PH
NUM

OLD STATE CAPITOL REPAIRS,
CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

VENDOR/PHASE
NAME

RENOVATIONS,

FPC SCHED NO

AND EXHIBITS,

SUB CONTRACT CONTRCT/BUDGET

OBJ

DATE

AMOUNT

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST
PAY DT

NET
PAYMENTS

PAGE : 31

AFS PROJECT NO CFé629

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB
NUMBER PROJ
xF62981047 * %
¥xF62981024 Y44
¥F62981025 Y44
¥xF62981028 Y44
¥xF62981002 01
¥xF62981010 01
¥F62981010 01
¥F62981038 01
¥682292010 01

JOHNNY GRIMMETT

TOTAL CONTRACT F62981047

TOTAL SUB-PROJECT xx UNIDENTIFIED

01

01

01

RIVERSIDE LUMBER

TOTAL CONTRACT F62981024

N O REPROGRAPHICS

TOTAL CONTRACT F62981025

N B TRAYLOR

TOTAL CONTRACT F62981028

TOTAL SUB-PROJECT Zz UNIDENTIFIED

01

01
98

01

01

E.E.MCNAUGH

TOTAL CONTRACT F62981002

MILTON WOMA
MILTON WOMA

TOTAL CONTRACT F62981010

MV-PROJECT ADMIN

TOTAL CONTRACT F62981038

ANALYTICAL & ENV

TOTAL CONTRACT G82292010

12709792

07/25/88

07/25/88

12/14/88

12/14/82

04/24/85

07722793

40.

40.

40.

0.

29,000.

29,000.

2,072,969.
112,928.

2,185,897.

2,707.

2,707.

13,680.

13,680.

00

00

00

.00

.00

.00

.00

.00

.00

00

00

00

00
00

00

35

35

80

80

01/05/93

09/15/88

09/15/88

01/19/84

12705786
02/16/87

12722792

04/08/94

40.

40.

40.

0.

29,000.

29,000.

2,072,969.
112,928.

2,185,897.

2,707.

2,707.

10,260.

10,260.

00

00

00

.00

.00

.00

.00

.00

.00

00

00

00

00
00

00

35

35

60

60

3,420.

3,420.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

20

20

08/03/88

08/05/88

12/14/89

100%

08/22/86 100%
100%

100%



RUN DATE : 08
RUN TIME : 13
REPORT ID : 36
DISTRIBUTE TO: 11

AFS SCHED NO 04
PROJECT DESCRIPT

/16/06
:38:38
01
50001

REQUEST AGY 139
ION

OLD STATE CAPITOL REPAIRS,
CONSTRUCTION,

SECRETARY OF STATE

AND EQUIPMENT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

RENOVATIONS,

FPC SCHED
AND EXHIBITS,

NO

01-07-00-80-12

PLANNING,

PAGE : 32

AFS PROJECT NO CFé629

STATUS 0 PARIS
COMMENTS
CONTRACT SUB
NUMBER PROJ
AFS 01
AFS 01
¥xF62981005 02
¥F62981000 03
xF62981006 03
xF62981007 03
¥F62981008 03
¥F62981011 03
¥F62981015 03
¥xF62981016 03

H 17 HOUSE DIST 067 SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.
LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST
NUM FY NAME OBJ DATE AMOUNT PAY DT
G AFS MISC. 0.00
7 AFS ADM COST 0.00
TOTAL SUB-PROJECT 01 UNNAMED 2,231,285.15
01 M WOMACK 08/04/83 23,938.00 07/13/84
TOTAL CONTRACT F62981005 23,938.00
TOTAL SUB-PROJECT 02 UNNAMED 23,938.00
01 MULTI VEND 771.69 02/21/92
TOTAL CONTRACT F62981000 771.69
01 LEVY -KRAMER 08/01/83 3,500.00 05/25/84
TOTAL CONTRACT F62981006 3,500.00
01 MV-BLDR RSK 7,466.92 09/26/86
TOTAL CONTRACT F62981007 7,466.92
01 AIRTROL INC 10/14/83 55,597.00 04/30/84
TOTAL CONTRACT F62981008 55,597.00
01 M V TESTING 12,761.00 04/22/86
TOTAL CONTRACT F62981011 12,761.00
01 KEMRON 02/29/88 0.00
TOTAL CONTRACT F62981015 0.00
01 LA SERVICE & CONTRAC 03/23/88 8,300.00 12/09/88
TOTAL CONTRACT F62981016 8,300.00

NET RETAINED CONTRACT %
PAYMENTS BALANCE END DATE COMP
0.00 0.00
0.00 0.00
2,227,864.95 3,420.20
23,938.00 0.00 04/06/84 100%
23,938.00 0.00
23,938.00 0.00
771.69 0.00 100%
771.69 0.00
3,500.00 0.00 09/08/83 100%
3,500.00 0.00
7,466.92 0.00 100%
7,666.92 0.00
55,597.00 0.00 02/09/84 100%
55,597.00 0.00
12,761.00 0.00 100%
12,761.00 0.00
0.00 0.00 04/13/88
0.00 0.00
8,300.00 0.00 04/23/88 100%
8,300.00 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

04

REQUEST AGY 139

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

xF62981017

¥xF62981018

¥xF62981019

¥xF62981020

¥xF62981022

¥xF62981023

¥F62981001

¥xF62981004

¥xF62981009

PARISH 17
SUB LN/PH
PROJ NUM
03 01
03 01
03 01
03 01
03 01
03 01

04

04

04

TOTAL SUB-PROJECT 03

02

01

01

VENDOR/PHASE

NAME

ASBESTOS ABATEMENT

TOTAL CONTRACT

KAJUN OF BATON ROUGE

TOTAL CONTRACT

HARTEC CORP

TOTAL CONTRACT

LANEHART INC

TOTAL CONTRACT

OPENING REPAIR WORK

TOTAL CONTRACT

CENTRAL ANALYTICAL

TOTAL CONTRACT

UNNAMED

MCNAUGHTON

TOTAL CONTRACT

P C BOUDREAUX

TOTAL CONTRACT

CHAMBERS

TOTAL CONTRACT

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

SECRETARY OF STATE
OLD STATE CAPITOL REPAIRS,
CONSTRUCTION,

HOUSE DIST 067

AND EQUIPMENT
SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

F62981017

F62981018

F62981019

F62981020

F62981022

F62981023

F62981001

F62981004

F62981009

RENOVATIONS,

SUB CONTRACT CONTRCT/BUDGET

OBJ

FPC SCHED NO

DATE

04/04/88

05/13/88

05/05/88

05/18/88

07/14/88

04/10/88

11/20/85

05/06/83

12/19/83

AND EXHIBITS,

AMOUNT

2,450.

2,450.

29,976.

29,976.

31,600.

31,600.

26,050.

26,050.

4,478.

G,G78.

1,350.

1,350.

184,300.

439,169.

439,169.

6,500.

6,500.

12,000.

12,000.

00

00

00

00

00

00

00

00

29

29

00

00

90

00

00

00

00

00

00

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST

PAY DT

05/13/88

10/20/88

10/28/88

01/24/89

02/01/89

08/02/88

09/16/94

10/05/83

04/23/85

NET
PAYMENTS

2,450.

2,450.

29,976.

29,976.

31,600.

31,600.

26,050.

26,050.

G,478.

4,478.

1,350.

1,350.

184,300.

439,169.

439,169.

6,500.

6,500.

12,000.

12,000.

00

00

00

00

00

00

00

00

29

29

00

00

90

00

00

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

33

AFS PROJECT NO CFé629

END DATE COMP

05/04/88

07/01/88

06/17/88

04/25/88

07/29/83

03/03/84

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

04

REQUEST AGY 139

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥F62981012

¥xF62981013
¥xF62981013
¥xF62981013
¥xF62981013

¥xF62981014

¥xF62981021

¥xF62981026

xF62981027

¥xF62981029

¥F62981030

¥F62981031
¥F62981031

PARISH 17

SUB LN/PH
PROJ NUM
04 01
04 02
04 03
04 04
04 05
04 01
04 01
04 01
04 01
04 01
04 01
04 01
04 02

VENDOR/PHASE
NAME

GEORGE T FORE

TOTAL CONTRACT

EEAN MCNAUGHTON

EEAN MCNAUGHTON

EEAN MCNAUGHTON
EEAN MCNAUGHTON

mmmm
RO Q0 Qo Qo

TOTAL CONTRACT

BERGER BARNARD & THO

TOTAL CONTRACT

E EEAN MCNAUGHTON

TOTAL CONTRACT

MICHAEL B SONGY INC

TOTAL CONTRACT

GORE ENT

TOTAL CONTRACT

WIZKILL INC (TERMITE

TOTAL CONTRACT

MPO/TERMITE TRTMNT-

TOTAL CONTRACT

E EEANMCNAUGHTON-ADD
E EEANMCNAUGHTON-AD

TOTAL CONTRACT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

SECRETARY OF STATE
OLD STATE CAPITOL REPAIRS,
CONSTRUCTION,

HOUSE DIST 067

AND EQUIPMENT
SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

F62981012

F62981013

F62981014

F62981021

F62981026

F62981027

F62981029

F62981030

F62981031

RENOVATIONS,

FPC SCHED NO

DATE

01/23/86

07/08/87
12/04/90
02/15/91
05701792

09/21/87

03/08/88

10/25/88

12710788

05/23/89

05701790

11/29/790
06723792

AND EXHIBITS,

1,925.
1,925.
13,561.
14,500.
105,000.
2,676.
135,737.
2,000.
2,000.
5,300.
5,300.
2,660.
2,660.
2,600.
2,600.
0.

0.
3,562.

3,562.

37,530.
6,000.

43,530.

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST

PAY DT

06/13/86

10722787
12/14/90
12705791
05/12/92

11/30/89

08/12/88

01/20/89

02/17/89

06/20/90

04/10/95
11/16/92

NET
PAYMENTS

1,925.
1,925.
13,561.
14,500.
105,000.
2,676.
135,737.
2,000.
2,000.
5,300.
5,300.
2,660.
2,660.
2,600.
2,600.
0.

0.
3,562.

3,562.

37,530.
6,000.

43,530.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

34

AFS PROJECT NO CFé629

END DATE COMP

03/15/86

11/25/88

01/09/89

100%

100%
100%
100%
100%

100%

100%

100%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥xF62981037

¥xF62981039

¥xF62981041
¥xF62981041

¥xF62981042

¥xF62981043

xF62981044

¥xF62981045

¥xF62981046

¥xF62981048

08/16/06
13:38:38
3G01
1150001

PARISH 17
SUB LN/PH
PROJ NUM
04 01
04 01
04 01
04 50
04 01
04 01
04 01
04 01
04 01
04 01

04

REQUEST AGY 139

VENDOR/PHASE

N B TRAYLOR & AS
TOTAL CONTRACT
ANALYTICAL & ENV
TOTAL CONTRACT

BUQUET & LEBLANC
BUQUET & LEBLANC

TOTAL CONTRACT
MV-CONTINGENCY P

TOTAL CONTRACT
MV-PART 4

TOTAL CONTRACT
MV-BUILDERS RISK

TOTAL CONTRACT
MV-TESTING PART

TOTAL CONTRACT
R CHRISTOPHER GO

TOTAL CONTRACT

BROOKS WINDOW COVERI

TOTAL CONTRACT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

SECRETARY OF STATE
OLD STATE CAPITOL REPAIRS,
CONSTRUCTION,

HOUSE DIST 067

AND EQUIPMENT
SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

F62981037

F62981039

F62981041

F62981042

F62981043

F62981044

F62981045

F62981046

F62981048

FPC SCHED NO
RENOVATIONS, AND EXHIBITS,

DATE

01/10/92 5,

5,

02705792

02707792

6,873,

147,

147,

6,

6,

05721792 8,

8,

02/21/94 48,

48,

6,872,
1,

580.

580.

475.

475.

103.
150.

254.

0.

0.

0.

0.

931

931.

132.

132.

900.

900.

163.

163.

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

00

00

00

00

25
75

00

00

00

00

00

.00

00

33

33

00

00

77

77

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST

PAY DT

03/25/93

04/16/92

08/12/94
06/03/94

06/06/94

08/17/93

09/16/92

06/02/94

NET
PAYMENTS

5,580.

5,580.

475.

475.

6,872,103.
1,150.

6,873,254,

0.

0.

0.

0.

147,931.

147,931

6,132.

6,132.

8,900.

8,900.

48,163.

48,163.

00

00

00

00

25
75

00

00

00

00

00

00

.00

33

33

00

00

77

77

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

35

AFS PROJECT NO CFé629

END DATE COMP

11/30/92

03/11/92

02/728/94

10/30/92

100%

100%

100%
100%

100%

100%

100%

100%



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 36
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥xF62981049 04 01 MPO/MONITORING COMPU 02/19/94 3,769.61 05/24/94 3,769.61 .00 100%
TOTAL CONTRACT F62981049 3,769.61 3,769.61 .00

¥F62981050 04 01 MPO/MONITORING SYST 02/19/94 5,500.00 06/09/94 5,500.00 .00 100%
TOTAL CONTRACT F62981050 5,500.00 5,500.00 .00

¥xF62981057 04 01 N. B. TRAYLOR AND AS 07/06/94 620.00 07/15/94 620.00 .00 04/30/94 100%
TOTAL CONTRACT F62981057 620.00 620.00 .00

¥F62981058 04 01 E. EEAN MCNAUGHTON A 09/09/94 10,964.00 09/16/94 10,964.00 .00 100%

¥F62981058 04 02 E. EEAN MCNAUGHTON A 09/09/94 23,262.00 09/16/94 23,262.00 .00 100%
TOTAL CONTRACT F62981058 34,226.00 364,226.00 .00

¥F62981085 04 01 PRIME EQUIPMENT 09/07/95 5,254.00 12/21/95 5,254.00 .00 100%
TOTAL CONTRACT F62981085 5,254.00 5,254.00 .00

xF62981087 04 01 FRANCISE HORTICULTUR 01/30/96 11,900.00 03/13/96 11,900.00 .00 100%
TOTAL CONTRACT F62981087 11,900.00 11,900.00 .00

AFS 04 1 AFS ACT 29,521.00 04/24/97 29,521.00 .00 100%

AFS 04 G AFS MISC. 428.00 07/08/97 428.00 .00 100%
TOTAL SUB-PROJECT 04 RESTORATION - PHASE II 7,836,637.81 7,836,637.81 .00

¥F62981032 05 01 ASBESTOS EVALUATIVE 02722791 12,603.00 03/11/92 12,603.00 .00 100%

¥F62981032 05 02 ASBESTOS EVALUAT 932.00 10/08/91 932.00 .00 100%
TOTAL CONTRACT F62981032 13,535.00 13,535.00 .00

¥xF62981033 05 01 PRO-TECH ENVIRON 06/04/91 152,828.00 03/05/92 152,828.00 .00 11/08/91 100%
TOTAL CONTRACT F62981033 152,828.00 152,828.00 .00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 37
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629

PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12/13/791

02712795

11/30/94

11/30/94

11/30/94

100%

100%

100%

100%

100%

100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
¥xF62981034 05 01 MULTI VENDOR-PAR 17.60 09/05/91 17.60
TOTAL CONTRACT F62981034 17.60 17.60
¥F62981035 05 01 MV-TESTING PART 0.00 0.00
TOTAL CONTRACT F62981035 0.00 0.00
¥xF62981036 05 01 ASBESTOS CONSULT 06/20/91 12,696.71 01/07/92 12,696.71
TOTAL CONTRACT F62981036 12,696.71 12,696.71
¥F62981040 05 01 MV-BLD RISK PART 250.00 03/13/92 250.00
TOTAL CONTRACT F62981040 250.00 250.00
TOTAL SUB-PROJECT 05 ASB ABATE OLD STATE CAPITOL 179,327.31 179,327.31
¥xF62981063 07 01 KEVIN HARRIS, AIA, A 09727794 35,000.00 01/04/95 35,000.00
TOTAL CONTRACT F62981063 35,000.00 35,000.00
xF62981064 07 01 DAVID C HUMPHREYS 09727794 13,400.00 01/06/95 13,400.00
TOTAL CONTRACT F62981064 13,400.00 13,400.00
¥F62981065 07 01 TH'NG DESIGN 09727794 16,400.00 01/04/95 16,400.00
TOTAL CONTRACT F62981065 16,400.00 16,400.00
xF62981066 07 01 BRIN HENDRIX AND COM 11/15/794 4,995.00 12/19/94 %,995.00
TOTAL CONTRACT F62981066 %,995.00 4,995.00
xF62981067 07 01 PAULETTE HEBERT, LIG 10/11/94 4,939.24 12/19/94 %,939.24

TOTAL CONTRACT F62981067 %,939.24 4,939.24

.00

.00

11/30/94

100%



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 04
PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH

NUMBER PROJ NUM
TOTAL

xF62981079 08 01

TOTAL

¥xF62981083 09 01

¥xF62981086 09 01

TOTAL
509953 10 01
509953 10 90
509953 10 91
AFS 10 G
AFS 10 6
AFS 10 8

TOTAL
508558 cv
508558 11 01
508558 11 90
508558 11 91

REQUEST AGY 139

SECRETARY OF STATE
OLD STATE CAPITOL REPAIRS, RE
CONSTRUCTION, AND EQUIPMENT

HOUSE DIST 067 SENATE DIST 14

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

NOVATIONS, AND EXHIBITS,

01-07-00-80-12
PLANNING,

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
FY NAME OBJ DATE AMOUNT
SUB-PROJECT 07 LA PURCHASE EXH OLD ST CAP CAB 74,734.
SAIA ELECTRIC, INC. 12/701/94 33,472.
TOTAL CONTRACT F62981079 33,472.
SUB-PROJECT 08 SITE ELEC OLD STATE CAPITOL 33,472.
FRANCISE HORTICULTUR 10/03/95 6,823.
TOTAL CONTRACT F62981083 6,823.
MULTI-VENDOR BLD RIS 5.
TOTAL CONTRACT F62981086 5.
SUB-PROJECT 09 IRRIGATION SYSTEM 6,828.
1981 PRO GLASS & TINT 07/29/96 22,568.
RETAINAGE WITHHELD
RETAINAGE PAID
TOTAL CONTRACT 509953 22,568.
AFS MISC. 31.
AFS BLD RISK 14.
CONT STATE 0.
SUB-PROJECT 10 WINDOW TINTING 22,613.
1981 UNIT DESIGN INC 8,523.
1981 UNIT DESIGN INC 02/19/96 947 .

RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 50855

8 9,470.

ET

246

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BUDGET COMM ON 5/10/94.

LAST
PAY DT

09/14/95

03/07/96

01/17/96

02727797
02727797
02727797

07/31/96
01/09/97

09/09/96
09/09/96
09/09/96

NET
PAYMENTS

74,734.

33,472.

33,472.

33,472.

6,823.

6,823.

5.

5.

6,828.

22,568.
2,256.
2,256.

22,568.
31.

14.

0.
22,613.
8,523.
947 .
947 .
947 .

9,470.

24

00

00

00

00

00

00

00

00
00
80-
80

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

38

AFS PROJECT NO CFé629

END DATE COMP

02703795

11/16/95

09/11/96

02/19/96

100%

100%

100%

100%

100%
100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

04 REQUEST AGY 139 SECRETARY OF STATE

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS,
CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM NAME OBJ DATE
AFS 11 G AFS MISC.
TOTAL SUB-PROJECT 11 INSTALL SIX AREA RUGS/PADDING
561207 12 01 1981 J & J WATERPROOFING INC 0C 02701796
TOTAL CONTRACT 561207
TOTAL SUB-PROJECT 12 WTRPRF (CAULK) HOUSE CHAMBER RF
510211 13 01 1981 H L HENSLEE JR 05/20/96
TOTAL CONTRACT 510211
512953 13 01 1981 AMERICAN AUDIO INC 11/04/96
512953 13 90 RETAINAGE WITHHELD
512953 13 91 RETAINAGE PAID
TOTAL CONTRACT 512953
AFS 13 F AFC (STATE)
AFS 13 G AFS MISC.
AFS 13 6 AFS BLD RISK
AFS 13 7 AFS ADM COST
AFS 13 8 CONT STATE
TOTAL SUB-PROJECT 13 SOUND SYS/CTR FOR POLITICAL/GO
514345 14 01 1981 SOILS & FOUNDATION ENGINEERS 02/10/97
TOTAL CONTRACT 514345
523704 14 01 1981 PATTESON WEEKS CONSTRUCTION 09/02/97
523704 14 90 RETAINAGE WITHHELD
523704 14 91 RETAINAGE PAID

TOTAL CONTRACT 523704

FPC SCHED NO

AMOUNT

9,470.

950.

950.

950.

0.

0.

25,471.

25,471.
0.

212.
32.
275.

0.
25,991.
2,831.
2,831.

7,800.

7,800.

SUB CONTRACT CONTRCT/BUDGET

.00

00

00

00

00

00

00

75

00

00

00

00

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST
PAY DT

07/24/00

06/17/97
06/17/97
06717797

01/07/97
07/16/97
03/16/98

05/13/97

04/17/98
04/17/98
04/17/98

NET
PAYMENTS

9,470.

950.

950.

950.

0.

0.

25,471

25,471

0.
212.
32.
275.
0.

25,991.

2,831

2,831

7,800.
780.
780.

7,800.

.00

00

00

00

00

00

00

.75
2,547.
2,547.

17-
17

.75

.00

.00

00
00-
00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

39

AFS PROJECT NO CFé629

END DATE COMP

03/03/96

06/30/96

03/19/97

05712797

10/18/97

100%

100%

100%
100%
100%

100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT

1150001

04 REQUEST AGY 139 SECRETARY OF STATE

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
AFS 14 G
AFS 14 6
AFS 14 8
TOTAL
514221 15 01
AFS 15 G
TOTAL
515385 16 01
AFS 16 G
TOTAL
514390 17 01
515230 17 01
515230 17 90
515230 17 91
AFS 17 G
AFS 17 6
AFS 17 8
TOTAL

FOR PERIOD ENDING 08/16/06

OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14

FPC SCHED NO 01-07-00-80-12

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.

INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
FY NAME OBJ DATE AMOUNT
AFS MISC. 53.
AFS BLD RISK 2.
CONT STATE 0.
SUB-PROJECT 14 DRAINAGE IMPROVEMENTS 10,686.
1981 SAIA ELECTRIC INC 01/24/97 3,711.
TOTAL CONTRACT 514221 3,711.
AFS MISC. 0.
SUB-PROJECT 15 INSTALL CONDUIT FOR SOUND SYST 3,711.
1981 FETZER'S INTERIORS & FINE 01/02/97 2,196.
TOTAL CONTRACT 515385 2,196.
AFS MISC. 0.
SUB-PROJECT 16 DRAPES 3RD FLR/BLINDS 1ST FLR 2,196.
1981 H L HENSLEE JR 01/01/97 3,488.
TOTAL CONTRACT 514390 3,488.
1981 BATON ROUGE TURF & LANDSCAPE 03/31/97 87,040.
RETAINAGE WITHHELD
RETAINAGE PAID
TOTAL CONTRACT 515230 87,040.
AFS MISC. 33.
AFS BLD RISK 112.
CONT STATE 0.
SUB-PROJECT 17 (ORIG PT 13) LANDSCAPING 90,673.

ET

70

00

00

00

00

72

72

00

72

00

00

00

LAST
PAY DT

11/13/797
05/28/98

11/20/97

04/03/97

07/16/97

01/12/98
01/12/98
01/12/98

03725797
01/07/98

NET
PAYMENTS

10,686.

3,711

3,711

3,711

2,196.

2,196.

2,196.
3,488.
3,488.
87,040.
8,704.
8,704.
87,040.
33.
112.

90,673.

70

.00

.00

.00

.00

72

72

.00

72

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

40

AFS PROJECT NO CFé629

END DATE COMP

02/07/97

03/31/97

05/31/97

07/03/97

100%
100%

100%

100%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

523279

524404

539310

539742

541667
541667
541667

544391

AFS
AFS
AFS
AFS
AFS

PAR

SUB
PRO

21

21

21

22

08/16/06
13:38:38
3G01
1150001

04 REQUEST AGY 139

CONSTRUCTION,
ISH 17 HOUSE DIST 067

SECRETARY OF STATE

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO 01-07-00-80-12
OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

AND EQUIPMENT
SENATE DIST 14

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
J NUM FY NAME OBJ DATE AMOUNT

01 1981 CORPORATE MECHANICAL 08/18/97 3,419.

TOTAL CONTRACT 523279 3,419.

TOTAL SUB-PROJECT 20 EMERGENCY CHILL WATER PIPE RPR 3,419.

01 1981 JOHN C DOIRON MAI 09/08/97 1,000.

TOTAL CONTRACT 524404 1,000.

01 1981 JOHN C DOIRON MAI 10/26/98 2,000.

TOTAL CONTRACT 539310 2,000.

01 1981 W ROSS SHUFFIELD JR 11/16/98 1,700.

TOTAL CONTRACT 539742 1,700.

TOTAL SUB-PROJECT 21 LAND ACQ/APPRAISALS/SURVEY 4,700.

01 1981 LANEHART INC CN 02722799 56,372.

90 RETAINAGE WITHHELD CN
91 RETAINAGE PAID CN

TOTAL CONTRACT 541667 56,372.

01 1981 JERRY M CAMPBELL & ASSOCIATES PR 12/701/98 6,340.

TOTAL CONTRACT 544391 6,340.

1 AFS ACT 272.

G AFS MISC. 86.
5 AFS TESTING 0
6 AFS BLD RISK 0
7 AFS ADM COST 0

ET

60

60

60

00

00

00

00

00

00

00

00

00

BUDGET COMM ON 5/10/94.

LAST
PAY DT

10/07/97

10/08/797

12718798

12718798

06/28/99

06/28/99
06/28/99

04/20/99

08/19/99
07/28/99

NET
PAYMENTS

3,419.

3,419.

3,419.

1,000.

1,000.

2,000.

2,000.

1,700.

1,700.

4,700.
56,372.
5,637.
5,637.
56,372.
6,340.
6,340.

272.
86.

60

60

60

00

00

00

00

00

00

ooooo

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

61

AFS PROJECT NO CFé629

END DATE COMP

09/18/97

10/06/97

11/30/98

12717798

02/26/99

04/30/99

100%

100%

100%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 17

08/16/06
13:38:38
3G01
1150001

04 REQUEST AGY 139

HOUSE DIST 067

SECRETARY OF STATE
OLD STATE CAPITOL REPAIRS,
CONSTRUCTION,

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

RENOVATIONS, AND EXHIBITS,

AND EQUIPMENT
SENATE DIST 14

01-07-00-80-12
PLANNING,

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS 22 8 CONT STATE 0
TOTAL SUB-PROJECT 22 INTERIOR REFINISHING 63,070.
529117 24 01 1981 ARCHITECTURAL WOOD 02/23/98 1,100.
TOTAL CONTRACT 529117 1,100.
TOTAL SUB-PROJECT 24 EXHIBITS/CABINETRY MURPHY FOST 1,100.
530914 25 01 1981 ARCHITECTURAL WOOD CN 03705798 21,456.
530914 25 90 RETAINAGE WITHHELD CN
530914 25 91 RETAINAGE PAID CN
TOTAL CONTRACT 530914 21,456.
AFS 25 G AFS MISC. 31.
AFS 25 7 AFS ADM COST 0.
TOTAL SUB-PROJECT 25 MURPHY FOSTER RM DISPLAY CASE 21,487.
530909 26 01 1981 ARCHITECTURAL WOOD CN 04/13/98 19,243.
530909 26 90 RETAINAGE WITHHELD CN
530909 26 91 RETAINAGE PAID CN
TOTAL CONTRACT 530909 19,243.
AFS 26 G AFS MISC. 31.
AFS 26 7 AFS ADM COST 0.
AFS 26 8 CONT STATE 0.
TOTAL SUB-PROJECT 26 DOOR DISPLAY UNITS 19,274.
539568 27 01 1981 KEVIN L HARRIS AIA ARCHITECT FE 08/03/98 19,133.
539568 27 02 1981 KEVIN L HARRIS AIA ARCHITECT R1 08/03/98 511.
TOTAL CONTRACT 539568 19,644,

ET

.00

89

00

00

00

46

46

00

46

00

00

00
62

62

BUDGET COMM ON 5/10/94.

LAST
PAY DT

04/09/98

09/18/98
09/18/98
09/18/98

04/02/98

09/18/98
09/18/98
09/18/98

04/02/98

10/13/700
10/13/700

NET
PAYMENTS

63,070.

1,100.

1,100.

1,100.
21,456.
2,145.
2,145.
21,456.

31.
0.

21,487.
19,243,
1,924,
1,924,
19,243,
31.

0.

0.
19,274,

19,133.
.62

511

19,644,

.00

89

00

00

00
46
65-
65

46

00

00

62

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

PAGE :

CONTRACT %

62

AFS PROJECT NO CFé629

END DATE COMP

03/11/98

03/21/98

04/14/98

04/04/49
04/04/49

100%

100%

100%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

04 REQUEST AGY 139 SECRETARY OF STATE
PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
558600 27 01
558600 27 02
558600 27 90
558600 27 91
AFS 27 G
AFS 27 5
AFS 27 6
AFS 27 7
AFS 27 8
546755 28 01
AFS 28 G
AFS 28 8
543361 29 01
559457 29 01
559457 29 90
559457 29 91
570950 29 01

TOTAL SUB-PROJECT 27

OLD STATE CAPITOL REPAIRS, RENOVATIONS,

CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14

FPC

AND EXHIBITS,

SCHED NO

01-07-00-80-12
PLANNING,

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.

INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

VENDOR/PHASE SUB
FY NAME OBJ
1999 CANGELOSI WARD INC CN
1999 CANGELOSI WARD INC PL

RETAINAGE WITHHELD CN

RETAINAGE PAID CN

TOTAL CONTRACT 558600

AFS MISC.

AFS TESTING

AFS BLD RISK

AFS ADM COST

CONT STATE

1981 BROOKS WINDOW COVERINGS INC oc

TOTAL CONTRACT 546755

AFS MISC.
CONT STATE

TOTAL SUB-PROJECT 28 HOUSE CHAMBER DRAPERY

1981 DANIEL T CALONGNE & ASSOC INC PR

TOTAL CONTRACT 543361

1999 SAIA ELECTRIC INC CN
RETAINAGE WITHHELD CN
RETAINAGE PAID CN

TOTAL CONTRACT 559457

1998 DANIEL T CALONGNE & ASSOC INC PR

TOTAL CONTRACT 570950

CONTRACT
DATE

05729700
05729700

AUDIO-VISUAL LIBRARY OLD ST CA

12721798

INSTALLA

02702799

06/12/00

04/23/01

CONTRCT/BUDGET

AMOUNT

203,573.
7,515.

211,088.
G461 .

0.

200.
2,125.
0.
233,500.
2,500.
2,500.

0.
0.

2,500.

6,989.

6,989.

62,300.

62,300.

9,139.

9,139.

00

24

24

00

00

76

76

BUDGET COMM ON 5/10/94.

LAST
PAY DT

12708700
12708700
12708700
12708700

05718700

02720/01
06/25/01

07/720/99

04/20/01

08/24/01
08/24/01
08/24/01

10/31/703

NET
PAYMENTS

203,573.
7,515.
21,108.
21,108.
211,088.
G461 .

0.

200.
2,125.
0.
233,500.
2,500.
2,500.

0.
0.

2,500.
6,989.
6,989.
62,300.
6,230.
6,230.
62,300.

4,301

4,301

PAGE :

43

AFS PROJECT NO CFé629

RETAINED
BALANCE

30 0.
39 0.
87-

87 0.
69 0.
84 0.
00 0.
00 0.
50 0.
00 0.
65 0
00 0
00 0
00 0
00 0
00 0.
24 0.
24 0.
00 0.
00-

00 0
00 0.
.08 4,838.
.08 4,838.

00
00

00

00

00

00

00

00

.00

00

68

68

CONTRACT %

END DATE COMP

09/06/00
09/06/00

01/03/99

10/31/00

10711700

04/22/02

100%
100%

100%

100%
100%

100%

100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : G4
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 29 1 AFS ACT 20,310.00 03/27/03 20,310.00 0.00 100%
AFS 29 G AFS MISC. 49.00 06709700 49.00 0.00 100%
AFS 29 5 AFS TESTING 0.00 0.00 0.00
AFS 29 6 AFS BLD RISK 60.00 02/20/01 60.00 0.00 100%
AFS 29 7 AFS ADM COST 704.50 06/25/01 704.50 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 29 VARIOUS ELECTRICAL ITEMS/0SC 99,552.50 94,713.82 4,838.68
¥F62981001 3A 01 MCNAUGHTON 12/14/82 182,364.00 11/20/86 182,364.00 0.00 100%
¥ TOTAL CONTRACT Fé62981001 182,364.00 182,364.00 0.00
¥xF62981013 3A 01 E EEAN MCNAUGHTON & 11/10/86 5,403.00 11/20/86 5,403.00 0.00 100%
¥ TOTAL CONTRACT Fé62981013 5,403.00 5,403.00 0.00
TOTAL SUB-PROJECT 3A RESTORATION - PHASE I 187,767.00 187,767.00 0.00
543438 30 01 1981 M & E CONSULTING INC F1 03/18/99 15,486.00 04/08/05 15,486.00 0.00 04/04/49 100%
TOTAL CONTRACT 543438 15,486.00 15,486.00 0.00
613369 30 02 1981 STRATOS ELEVATOR INC CN 07/12/04 7,040.30 07/11/05 7,040.30 0.00 02/17/05 100%
613369 30 03 1998 STRATOS ELEVATOR INC CN 07/12/04 60,968.91 07/11/05 60,968.91 0.00 02/17/05 100%
613369 30 04 1999 STRATOS ELEVATOR INC CN 07/12/04 45,240.79 07/11/05 45,240.79 0.00 02/17/05 100%
613369 30 05 1999 STRATOS ELEVATOR INC PL 07/12/04 30,065.11 07/11/05 30,065.11 0.00 02/17/05 100%
613369 30 90 RETAINAGE WITHHELD CN 07/11/05 15,180.00-
613369 30 91 RETAINAGE PAID CN 07/11/05 15,180.00 0.00
TOTAL CONTRACT 613369 IMULT 143,315.11 143,315.11 0.00
AFS 30 G AFS MISC. 834.00 07/07/04 248.88 585.12 29%
AFS 30 5 AFS TESTING 0.00 0.00 0.00
AFS 30 6 AFS BLD RISK 266.00 01/30/06 266.00 0.00 100%
AFS 30 7 AFS ADM COST 69.00 06/25/01 69.00 0.00 100%

TOTAL SUB-PROJECT 30 INSTALL FREIGHT ELEVATOR CAB 159,970.11 159,384.99 585.12



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

ISIS QUARTERLY PROGRESS REPORT

04 REQUEST AGY 139 SECRETARY OF STATE
PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

OLD STATE CAPITOL REPAIRS, RENOVATIONS,

CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC

AND EXHIBITS,

SCHED NO

01-07-00-80-12
PLANNING,

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.

INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

VENDOR/PHASE
FY NAME

SUB CONTRACT

OBJ

DATE

CONTRCT/BUDGET

AMOUNT

BUDGET COMM ON 5/10/94.

LAST
PAY DT

NET
PAYMENTS

PAGE : 45

AFS PROJECT NO CFé629

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH
NUMBER PROJ NUM
552638 31 01
552638 31 90
552638 31 91
553766 31 01
553766 31 02
AFS 31 G
AFS 31 5
AFS 31 6
AFS 31 7
AFS 31 8
555037 34 01
556454 34 01
AFS 34 G
AFS 34 7
AFS 34 8
558599 35 01

TOTAL SUB-PROJECT 31

TOTAL SUB-PROJECT 34

1981 WILLIS B SIMMONS LTD
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 552638

1981 KEVIN L HARRIS AIA ARCHITECT
1981 KEVIN L HARRIS AIA ARCHITECT

TOTAL CONTRACT 553766
AFS MISC.
AFS TESTING
AFS BLD RISK

AFS ADM COST
CONT STATE

1981 PAUL ALLEN FLOORING

TOTAL CONTRACT 555037

1981 JERRY M CAMPBELL & ASSOCIATES

TOTAL CONTRACT 556454

AFS MISC.
AFS ADM COST
CONT STATE

1981 JERRY M CAMPBELL & ASSOCIATES

TOTAL CONTRACT 558599

Fl
R1

MERCI TRAIN RESTORATION

oc

PR

PR

09/13/99

09/03/99
09/03/99

12722799

12722799

1ST & 2ND FLOORS/REFINISHING

03727700

71,342.

7,855.
G,G68.

12,323.
57.

0.

264.
195.

0.
84,181.
24,901.
24,901.
2,421.
2,421.

0.

o

0.

27,322.

3,758.

3,758.

00

00
75

75

00

00

00

00

00

00

00

00

00

08/04/00
08/04/00
08/04/00

07/721/00
07/721/00

10/25/799

08/24/00
07/721/00

02701/00

03/21/00

05717700

71,342.
7,134.
7,134.

71,342.

7,855.
4,668.

12,323.
57.

0.

264.
195.

0.
84,181.
24,901
24,901
2,621
2,621
0.

0.

0.
27,322.
3,758.

3,758.

00
00-
00
00

00
75

75

.00

.00

.00

.00

00

00

00

00

00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11/24/99 100%

04/04/49 100%
04/04/49 100%

100%

100%
100%

01/11/00 100%

01/22/700 100%

04/20/00 100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

04 REQUEST AGY 139 SEC
PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
559028 35 01
559028 35 90
559028 35 91
AFS 35 G
AFS 35 6
AFS 35 7
AFS 35 8
563532 36 01
563532 36 02
563532 36 90
563532 36 91
569970 36 01
AFS 36 G
564195 37 01
565968 38 01

OLD STATE CAPI
CONSTRUCTION,
HOUSE DIST 067

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

RETARY OF STATE

AND EQUIPMENT
SENATE DIST 14

FPC SCHED NO
TOL REPAIRS, RENOVATIONS, AND EXHIBITS,

01-07-00-80-12
PLANNING,

INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92

$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
BUDGET COMM ON 5/10/94.

INTEREST EARNI

VENDOR/PHASE
FY NAME

1981 J & J WATERP
RETAINAGE WI
RETAINAGE PA

TOTAL

AFS MISC.
AFS BLD RISK
AFS ADM COST
CONT STATE

TOTAL SUB-PROJECT 35

1981 WHORLEDPEAS
1998 WHORLEDPEAS
RETAINAGE WI
RETAINAGE PA
TOTAL

1999 WHORLEDPEAS
TOTAL

AFS MISC.

TOTAL SUB-PROJECT 36

1981 N B TRAYLOR

TOTAL

TOTAL SUB-PROJECT 37

1998 HOMECARE INC

TOTAL

NGS OF $82,997 APPROVED BY LEG.

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE
ROOFING INC CN 03727700
THHELD CN
ID CN

CONTRACT 559028

EXT CLEANING-N ELEV OLD ST CAP

INC PE 03710700
INC PE 03710700
THHELD PE

ID PE

CONTRACT 563532

INC 0oC o01s/01/01

CONTRACT 569970

CAMPAIGNS/ELECTIONS EXHIBITS

& ASSOCIATES INC PR 09/25/00

CONTRACT 564195

SENATE CHAMBER ACOUSTICAL SURV

0C 10/30/00

CONTRACT 565968

AMOUNT

45,706.

118,857.
264,142,

383,000.

3,180.

3,180.

63.

386,243.

3,200.

3,200.

3,200.

2,500.

2,500.

00

00

00

00

00

00

00

00

00

00

LAST
PAY DT

11/06/00
11/06/00
11/06/00

06707700
09/13/00
07/721/00

05/725/01
05/725/01
05/725/01
05/725/01

05/704/01

09/29/00

12718700

12713700

NET
PAYMENTS

41,780.
4,178.
4,178.

41,780.

45,706.
118,857.
266,142,

38,300.

38,300.
383,000.

3,180.
3,180.
63.
386,243.
3,200.

3,200.

3,200.

2,500.

2,500.

00
00-
00

00

00

00

00

00

00

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

46

AFS PROJECT NO CFé629

END DATE COMP

04/21/00

12731700
12731700

02/16/01

01/23/01

11715700

100%
100%
100%

100%
100%

100%

100%

100%

100%



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 47
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 38 G AFS MISC. 0.00 0.00 .00
AFS 38 7 AFS ADM COST 0.00 0.00 .00
AFS 38 8 CONT STATE 0.00 0.00 .00
TOTAL SUB-PROJECT 38 2ND FLOOR PAINT/PLASTER REPAIR 2,500.00 2,500.00 .00
569081 39 01 1998 PAUL ALLEN FLOORING 0C 12/10/00 13,000.00 04720701 13,000.00 .00 12/25/00 100%
TOTAL CONTRACT 569081 13,000.00 13,000.00 .00
TOTAL SUB-PROJECT 39 FLOOR REFINISHING 2ND FLOOR 13,000.00 13,000.00 .00
¥F62981051 GA 01 VAUGHAN ROOFING AND 05/18/94 3,361.00 09/02/94 3,361.00 .00 100%
TOTAL CONTRACT F62981051 3,361.00 3,361.00 .00
¥xF62981054 GA 01 MV-PART 4A 0.00 0.00 .00
TOTAL CONTRACT F62981054 0.00 0.00 .00
TOTAL SUB-PROJECT 4A ROOF RPR WORK RESTORATION PH 2 3,361.00 3,361.00 .00
¥F62981052 4B 01 SAIA ELECTRIC INC 05/18/94 46,6495.00 12/13/94 46,495.00 .00 07/29/94 100%
TOTAL CONTRACT F62981052 46,495.00 46,6495.00 .00
¥F62981053 4B 01 MV-CONTINGENCY PART 0.00 0.00 .00
TOTAL CONTRACT F62981053 0.00 0.00 .00
¥F62981055 4B 01 MV-PART 4B 15.40 05/27/94 15.40 .00 100%
TOTAL CONTRACT F62981055 15.40 15.40 .00
¥xF62981056 4B 01 MV-BUILDERS RISK PAR 21.00 01/17/95 21.00 .00 100%
TOTAL CONTRACT F62981056 21.00 21.00 .00



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 48
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,
CONSTRUCTION, AND EQUIPMENT
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥F62981059 4B 01 N.B. TRAYLOR 09/12/94 336.00 09/22/94 336.00 .00 100%
TOTAL CONTRACT F62981059 336.00 336.00 .00

¥F62981060 4B 01 LEHIGH ELECTRIC 09/12/94 500.00 09/22/94 500.00 .00 100%
TOTAL CONTRACT F62981060 500.00 500.00 .00

¥xF62981061 4B 01 THE BLIND PLACE 09727794 1,085.75 09/22/94 1,085.75 .00 06/30/94 100%
TOTAL CONTRACT F62981061 1,085.75 1,085.75 .00

¥xF62981062 4B 01 GRAYBAR ELECTRIC 09/12/94 263.62 10/06/94 253.62 .00 100%
TOTAL CONTRACT F62981062 253.62 253.62 .00

¥xF62981068 4B 01 LANEHART, INC. 09/26/94 3,000.00 11/29/94 3,000.00 .00 08/31/94 100%
TOTAL CONTRACT F62981068 3,000.00 3,000.00 .00

¥xF62981075 4B 01 GRAYBAR ELECTRIC 12712794 2,063.85 12/13/94 2,063.85 .00 100%
TOTAL CONTRACT F62981075 2,063.85 2,063.85 .00
TOTAL SUB-PROJECT 4B ADD'L ELEC WRK RESTORA PHASE 2 53,770.62 53,770.62 .00

¥*F62981070 4C 01 MV-PART 4C 22.00 12/13/94 22.00 .00 100%
TOTAL CONTRACT F62981070 22.00 22.00 .00
¥*F62981071 4C 01 MV-TESTING PART 4C 0.00 0.00 .00
TOTAL CONTRACT F62981071 0.00 0.00 .00
¥xF62981072 4C 01 MV-BUILDERS RISK PAR 0.00 0.00 .00
TOTAL CONTRACT F62981072 0.00 0.00 .00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

04

REQUEST AGY 139 SECRETARY OF STATE

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

PARISH 17

SUB
PROJ

LN/PH
NUM

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS,
CONSTRUCTION, AND EQUIPMENT
HOUSE DIST 067 SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG.

FPC SCHED NO

AMOUNT

SUB CONTRACT CONTRCT/BUDGET

01-07-00-80-12
PLANNING,

BUDGET COMM ON 5/10/94.

LAST
PAY DT

NET
PAYMENTS

PAGE : 49

AFS PROJECT NO CFé629

CONTRACT %
END DATE COMP

¥xF62981073

xF62981074

586216

586216
586216

AFS
AFS
AFS

590691

¥xF62981069

¥xF62981076

4C

40
40
40

40

40

41

7A

7A

01

VENDOR/PHASE
NAME OBJ DATE
BUQUET & LEBLANC, 1IN 11/09/94

TOTAL CONTRACT F62981073

MV-CONTINGENCY PART

TOTAL CONTRACT F62981074

TOTAL SUB-PROJECT 4C ELEC/MECH LIFE SFTY RESTORATIO

01
90
91

4
6
7

1999 DOYLE ELECTRIC INC CN 07708702
RETAINAGE WITHHELD CN
RETAINAGE PAID CN

TOTAL CONTRACT 586216

AFS MISC.
AFS BLD RISK
AFS ADM COST

TOTAL SUB-PROJECT 40 SECURITY SYSTEM REVISIONS

01

1981 TECH TEST INC OF LOUISIANA PR 09/23/02

TOTAL CONTRACT 590691

TOTAL SUB-PROJECT 41 HVAC SURVEY & ANALYSIS

01

01

MULTI-VENDOR PART 7A

TOTAL CONTRACT F62981069

SAIA ELECTRIC, INC. 10/26/94

TOTAL CONTRACT F62981076

34,333.

34,333.

34,355,

99,400.

99,400.
75.

299.
390.
100,164.
2,100.

2,100.

2,100.

25.

25.

32,000.

32,000.

00

00

00

50

50

00

00

00

30

30

00

00

12/16/03
12/16/03
12/16/03

07701702
12/11/703
04/09/03

11/15/702

12707794

04/21/95

34,333.

34,333.

34,355.
99,400.
9,940.
9,940.
99,400.
75.

299.
390.
100,164.
2,100.

2,100.

2,100.

25.

25.

32,000.

32,000.

08

08

.00

.00

08
00
00-
00
00
00
50
50
00

00

00

30

30

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12729794 100%

01/27/03 100%

100%
100%
100%

11708702 100%

100%

11/30/94 100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION OLD STATE CAPITOL REPAIRS, RENOVATIONS, AND EXHIBITS, PLANNING,

STATUS O
COMMENTS

CONTRACT
NUMBER

xF62981077

¥xF62981078

AFS

AFS
AFS

PAR

SUB

PRO

7A

Cu

CE

08/16/06 STATE OF LOUISIANA PAGE : 50
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001
FOR PERIOD ENDING 08/16/06
04 REQUEST AGY 139 SECRETARY OF STATE FPC SCHED NO 01-07-00-80-12 AFS PROJECT NO CFé629

CONSTRUCTION, AND EQUIPMENT

ISH 17 HOUSE DIST 067 SENATE DIST 14
INTEREST EARNINGS $481,627 APPROVED BY LEG BUDGET COMMITTEE ON 2/5/92
$186,834 TRANSFERRED FROM 01-10-00-86B-5 IN ACCORDANCE WITH MEMO 2/20/92.
INTEREST EARNINGS OF $82,997 APPROVED BY LEG. BUDGET COMM ON 5/10/94.

00

00

00

00

00

00

00

00

20

CONTRACT %
END DATE COMP

100%

LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
J NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE

01 MV-CONTINGENCY PART 0.00 0.00 0.
TOTAL CONTRACT F62981077 0.00 0.00 0.
01 MV-BUILDERS RISK PAR 0.00 0.00 0.
TOTAL CONTRACT F62981078 0.00 0.00 0.
TOTAL SUB-PROJECT 7A ELEC WORK LA PURCHASE EXHIBIT 32,025.30 32,025.30 0.
Cc CONVERT FACS 0.00 0.00 0.

3 UNASSIGNED 0.00 0.00 0
Cc CONVERT FACS 1,194,728.54- 06/30/96 1,194,728.54- 0.
TOTAL PROJECT CFé629 11,126,398.56 11,117,554.56 8,844.
TOTAL FACS CONTRACTS 10,851,893.41 10,848,473.21 3,420.
TOTAL CFMS CONTRACTS 1,411,526.70 1,406,688.02 4,838.

TOTAL CONTRACTS 12,263,420.11 12,255,161.23 8,258.

68

88



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 51
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. B
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

ACT ACT APPR BOND
BFY NUM YR UNIT SERIES DESC

AFS AMOUNT
ACTUAL

UDGED COMM

BDS AMOUNT
AUTHORIZED BDS PRIORITY

1983 679 1982 031 82C FACS AP B575
1983 679 1982 039 83A FACS AP Bé634

TOTAL ACT 679

1983 1013 1991 011 92A FACS AP B468

TOTAL ACT 1013

1983 1137 1992 044 GENERAL FUND-SGR

TOTAL ACT 1137

1983 1096 1995 062 94A FACS AP C835
1983 1096 1995 063 93B FACS AP C836
1983 1096 1995 064 97A FACS AP C896

TOTAL ACT 1096

1983 45 1995 059 95A FACS AP C590
1983 45 1995 060 97A FACS AP C767
1983 45 1995 061 GENERAL FUND-SGR

TOTAL ACT 45

1997 28 1997 258 98B G.0. BONDS

TOTAL ACT 28

1997 479 1997 358 STATE GENERAL REVENUE

TOTAL ACT 479

1998 28 1997 373 STATE GENERAL REVENUE
1998 28 1997 374 FEDERAL AID

TOTAL ACT 28

PRIOR YEAR FUNDING SO

110,474
0

110,474
10,440,000
10,440,000

2,000,000
2,000,000

555,000

580,000
5,735,000
6,870,000
6,430,000
3,180,000

900,000

10,510,000
4,800,000
4,800,000
7,700,000

7,700,000

2,695,000
5,000,000

7,695,000

URCES === = === = m o m oo m oo oo e oo



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE

AFS SCHED NO 01

08/16/06
13:38:38
: 3601
TO: 1150001

REQUEST AGY 107

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION

FPC SCHED NO

01-07-00-82B-10

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY
1998 73 1998 705 STATE GENERAL REVENUE 5,000,000 0
TOTAL ACT 73 5,000,000 0
1999 29 1998 721 STATUTORY DEDICATION 3,120,000 0
1999 29 1998 722 FEDERAL AID 10,000,000 0
1999 29 1998 723 85C BONDS - NRP 78,758 0
1999 29 1998 724 94A BONDS - NRP 204,388 0
1999 29 1998 725 94A BONDS - NRP 22,000 0
1999 29 1998 726 93B BONDS - NRP 847,290 0
1999 29 1998 727 95A BONDS - NRP 475,352 0
1999 29 1998 728 NRP BONDS - NRP 1,214,704 0
TOTAL ACT 29 15,962,492 0
2000 20 1999 326 STATUTORY DEDICATION 22,333,333 0
TOTAL ACT 20 22,333,333 0
2000 LEGB 2000 493 87B BONDS - NRP 2,866 0
2000 LEGB 2000 494 94A BONDS - NRP 51,636 0
2000 LEGB 2000 495 81A BONDS - NRP 3,105 0
2000 LEGB 2000 496 90A BONDS - NRP 298,523 0
2000 LEGB 2000 497 93B BONDS - NRP 1,949 0
2000 LEGB 2000 498 86A BONDS - NRP 6,918 0
TOTAL ACT LEGB 364,997 0
2000 22 2001 308 02A G.0. BONDS 1,000,000 0
TOTAL ACT 22 1,000,000 0
2001 21 2000 595 STATUTORY DEDICATION 27,515,176 0
TOTAL ACT 21 27,515,176 0
2002 23 2002 034 03A G.0. BONDS 2,500,000 0

TOTAL ACT 23

2,500,000

PAGE : 52

AFS PROJECT NO CGO044



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION

STATUS
COMMENTS

2003
2003

2003

2004

27

26

PARISH 17

08/16/06
13:38:38

3G01

1150001

01

ACT APPR

YR

2002

2002

2006

2005

UNIT

291

343

775

919

REQUEST AGY
DOA -

BOND

HOUSE DIST 067

ON 2/7/95.
ON 02/25/00.

107
CAPITOL COMPLEX -

SERIES DESC

LocC

NLOC

BONDS - NRP
FEDERAL AID

TOTAL ACT 23

LINE OF CREDIT

TOTAL ACT 27

GENERAL OBLIGATION BONDS
TOTAL ACT 26

GENERAL OBLIGATION BONDS
TOTAL ACT 26
TOTAL

TOTAL
GRAND

PRIOR YEAR
CURRENT YEAR
TOTAL

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. B
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16

FPC SCHED NO

AFS AMOUNT
ACTUAL

125,000
5,100,000
5,225,000
2,350,000
2,350,000

CURRENT YEAR FUNDING SO
0
0
11,090,000
11,090,000
132,376,472

11,090,000
143,466,472

PAGE : 53

ISIS QUARTERLY PROGRESS REPORT

/06
01-07-00-82B-10 AFS PROJECT NO CGO044

UDGED COMM
COMM APPROVL

BDS AMOUNT

AUTHORIZED BDS PRIORITY

URCES --------------- oo oo m oo - oo --ommmmm - ==
6,950,000 1
6,950,000
11,640,000 5
11,640,000
0

18,590,000
18,590,000



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥604483014

¥604483020

¥604483022

¥604483023

¥604483025

¥604483029

¥604483034

¥604483035

¥604483036

¥604483038

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY
DOA -

107
CAPITOL COMPLEX

PARISH 17 HOUSE DIST 067
ON 2/7/95.
ON 02/25/00.
SUB LN/PH VENDOR/PHASE
PROJ NUM FY NAME
* % 01 HANCOCK BANK OF
TOTAL CONTRACT
* % 01 DIAMOND ELECTRIC
TOTAL CONTRACT
* % 01 GEORGE TUCKER &
TOTAL CONTRACT
* % 01 KANTROW, SPAHT ,WE
TOTAL CONTRACT
* % 01 GARY,FIELD,LANDR
TOTAL CONTRACT
* % 01 KANTROW, SPAHT , WEAVE
TOTAL CONTRACT
* % 01 APPRAISAL SERVIC
TOTAL CONTRACT
* % 01 10 APPRAISAL SERVIC
TOTAL CONTRACT
* % 01 APPRAISAL SERVIC
TOTAL CONTRACT
* % 01 HARCO CAD SERVIC

TOTAL CONTRACT

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

SUB CONTRACT CONTRCT/BUDG
0BJ  DATE AMOUNT
250,000.
604483014 250,000.
12/19/91 1,916.
604483020 1,916.
01/15/92 46,525.
604483022 46,525.
3,613.
604483023 3,613,
1,916,674.
604483025 1,916,674.
350.
604483029 350.
05/01/92 500
604483034 500
05/01/92 0.
604483035 0.
05/01/92 5,6450.
604483036 5,450.
4,250.
604483038 4,250.

ET

00

00

00

00

00

00

80

80

24

246

00

00

.00

.00

00

00

00

00

00

00

BUDGED COMM

11722791

02/720/92

04/23/92

03/05/92

03/02/93

04/29/92

07/23/92

07722792

06/17/92

NET
PAYMENTS

250,000.

250,000.

1,916.

1,916.

46,525,

46,525.

3,613.

3,613.

1,916,674.

1,916,674.

350.

350.

5,450.

5,450.

4,250.

4,250.

00

00

00

00

00

00

80

80

246

24

00

00

.00

.00

.00

.00

00

00

00

00

PAGE :

AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

02713792

07/14/92

06703792

06727792

06727792

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 55
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483039 * % 01 APPRAISAL SERVIC 06/05/92 2,000.00 07/22/792 2,000.00 0.00 08/07/92 100%
TOTAL CONTRACT GO04483039 2,000.00 2,000.00 0.00

¥604483042 * % 01 GARY,FIELD,LANDR 390,000.00 07/21/92 390,000.00 0.00 100%
TOTAL CONTRACT G04483042 390,000.00 390,000.00 0.00

¥604483045 * % 01 DATEC, INC. 10/07/92 499.99 10/12/92 499.99 0.00 100%
TOTAL CONTRACT G04483045 499.99 499.99 0.00

¥604483048 * % 01 CRUMP WILSON & A 10/01/92 36,400.00 02/05/93 36,400.00 0.00 12/31/92 100%
TOTAL CONTRACT G04483048 36,400.00 36,400.00 0.00

¥604483049 * % 01 GARY,FIELD,LANDR 2,374,738.70 09/09/93 2,374,738.70 0.00 100%
TOTAL CONTRACT G04483049 2,374,738.70 2,374,738.70 0.00

¥604483053 * % 01 GARY,FIELD,LANDRY,B 27,385.23 01/20/93 27,385.23 0.00 100%
TOTAL CONTRACT G04483053 27,385.23 27,385.23 0.00

¥604483054 * % 01 GARY,FIELD,LANDRY,BR 1,897.74 01/20/93 1,897.74 0.00 100%
TOTAL CONTRACT G04483054 1,897.74 1,897.74 0.00

¥604483081 * % 01 EBR PARISH SHERIFF & 4,955.18 12/16/93 %,955.18 0.00 100%
TOTAL CONTRACT G04483081 %,955.18 4,955.18 0.00

¥604483082 * % 01 GARY, HICKS, FIELD, 36,716.86 12/28/93 34,716.86 0.00 100%
TOTAL CONTRACT G04483082 34,716.86 36,716.86 0.00

¥604483083 * % 01 GARY, HICKS, FIELD, 17,238.79 12/728/93 17,238.79 0.00 100%

TOTAL CONTRACT G04483083 17,238.79 17,238.79 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 56
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483088 * % 01 GARY HICKS FIELD LAN 3,479.25 04/27/94 3,479.25 0.00 100%
TOTAL CONTRACT G04483088 3,479.25 3,479.25 0.00

¥604483089 * % 01 GARY HICKS FIELD LAN 216.00 04/27/94 216.00 0.00 100%
TOTAL CONTRACT G04483089 216.00 216.00 0.00

¥604483090 * % 01 COBB CORPORATION 500.00 06/14/94 500.00 0.00 100%
TOTAL CONTRACT G04483090 500.00 500.00 0.00

¥604483095 * % 01 GARY, FIELD, LANDRY 969.00 02/02/95 969.00 0.00 100%
TOTAL CONTRACT GO04483095 969.00 969.00 0.00

¥604483105 * % 01 GARY, HICKS, FIELD, 3,5650.64 01/12/95 3,550.64 0.00 100%
TOTAL CONTRACT GO04483105 3,550.64 3,550.64 0.00

¥604483106 * % 01 GARY, HICKS, FIELD, 28,002.98 06/20/96 28,002.98 0.00 100%
TOTAL CONTRACT G04483106 28,002.98 28,002.98 0.00

¥604483107 * % 01 GARY, FIELD, LANDRY 12,418.06 02/02/95 12,418.06 0.00 100%
TOTAL CONTRACT G04483107 12,418.06 12,418.06 0.00

¥604483109 * % 01 APPRAISAL SERVICES 02717795 4,629.50 03/22/95 %,629.50 0.00 03/24/95 100%
TOTAL CONTRACT GO04483109 %,629.50 4,629.50 0.00

¥604483110 * % 01 GARY, FIELD, LANDRY 7,121.75 12/08/95 7,121.75 0.00 100%
TOTAL CONTRACT GO04483110 7,121.75 7,121.75 0.00

¥604483111 * % 01 APPRAISAL SERVICES 03702795 3,500.00 04/10/95 3,500.00 0.00 04/10/95 100%

TOTAL CONTRACT G04483111 3,500.00 3,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 57
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483113 * % 01 ARGOTE, DERBES, GRAH 03/10/95 4,000.00 03/28/95 4,000.00 0.00 04/14/95 100%
TOTAL CONTRACT GO04483113 4,000.00 4,000.00 0.00

¥604483120 * % 01 APPRAISAL SERVICES 06/26/95 4,000.00 07/24/95 4,000.00 0.00 07/30/95 100%
TOTAL CONTRACT G04483120 4,000.00 4,000.00 0.00

¥604483121 * % 01 GARY, FIELD, LANDRY 5,234.20 01/16/96 5,234.20 0.00 100%
TOTAL CONTRACT G04483121 5,234.20 5,234.20 0.00

¥604483122 * % 01 GARY, FIELD, LANDRY 9,168.16 01/24/96 9,168.16 0.00 100%
TOTAL CONTRACT G04483122 9,168.16 9,168.16 0.00

¥604483123 * % 01 GARY, FIELD, LANDRY 7,004.83 12/08/95 7,004.83 0.00 100%
TOTAL CONTRACT G04483123 7,004.83 7,004.83 0.00

¥604483124 * % 01 GARY, FIELD, LANDRY 10,202.48 12/708/95 10,202.48 0.00 100%
TOTAL CONTRACT G04483124 10,202.48 10,202.48 0.00

¥604483125 * % 01 GARY, FIELD, LANDRY 5,020.52 12/08/95 5,020.52 0.00 100%
TOTAL CONTRACT G04483125 5,020.52 5,020.52 0.00

¥604483126 * % 01 GARY, FIELD, LANDRY 9,542.92 04/26/96 9,542.92 0.00 100%
TOTAL CONTRACT G04483126 9,542.92 9,5642.92 0.00

¥604483131 * % 01 GARY, FIELD, LANDRY 07/14/95 5,342.34 12/08/95 5,342.34 0.00 100%
TOTAL CONTRACT G04483131 5,342.34 5,342.34 0.00

¥6044683132 * % 01 GARY, FIELD, LANDRY 07/14/95 1,468.50 08/03/95 1,468.50 0.00 100%

TOTAL CONTRACT G04483132 1,468.50 1,468.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 58
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483133 * % 01 GARY, FIELD, LANDRY 07/14/95 3,520.00 04/26/96 3,520.00 0.00 100%
TOTAL CONTRACT G04483133 3,520.00 3,520.00 0.00

¥604483134 * % 01 GARY, FIELD, LANDRY 07/14/95 4,326.49 06/11/96 4%,326.49 0.00 100%
TOTAL CONTRACT G04483134 4%,326.49 4,326.49 0.00

¥604483135 * % 01 GARY, FIELD, LANDRY 07/14/95 7,036.37 01/16/96 7,036.37 0.00 100%
TOTAL CONTRACT GO04483135 7,036.37 7,036.37 0.00

¥604483136 * % 01 GARY, FIELD, LANDRY 07/14/95 4,762.70 12/08/95 4,762.70 0.00 100%
TOTAL CONTRACT G04483136 4,762.70 4,762.70 0.00

¥604483137 * % 01 GARY, FIELD, LANDRY 07/14/95 7,758.81 04/26/96 7,758.81 0.00 100%
TOTAL CONTRACT G04483137 7,758.81 7,758.81 0.00

¥604483138 * % 01 GARY, FIELD, LANDRY 07/14/95 5,117.00 01/16/96 5,117.00 0.00 100%
TOTAL CONTRACT G04483138 5,117.00 5,117.00 0.00

¥604483141 * % 01 W. ROSS SHUFFIELD, J 08/08/95 1,000.00 08/21/95 1,000.00 0.00 08/23/95 100%
TOTAL CONTRACT G04483141 1,000.00 1,000.00 0.00

¥604483142 * % 01 APPRAISAL SERVICES 08/23/95 2,500.00 03/01/96 2,500.00 0.00 09/27/95 100%
TOTAL CONTRACT G04483142 2,500.00 2,500.00 0.00

¥604483147 * % 01 GARY, FIELD, LANDRY 4,048.85 12/08/95 4,048.85 0.00 100%
TOTAL CONTRACT G04483147 4,048.85 4,048.85 0.00

¥604483148 * % 01 GARY, FIELD, LANDRY 7,484.68 12/08/95 7,686.68 0.00 100%

TOTAL CONTRACT G04483148 7,686.68 7,686.68 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 59
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483149 * % 01 GARY, FIELD, LANDRY 3,239.95 01/16/96 3,239.95 0.00 100%
TOTAL CONTRACT G04483149 3,239.95 3,239.95 0.00

¥604483150 * % 01 GARY, FIELD, LANDRY 2,707.67 04/26/96 2,707.67 0.00 100%
TOTAL CONTRACT G04483150 2,707.67 2,707.67 0.00

¥604483151 * % 01 W. ROSS SHUFFIELD, J 09722795 2,400.00 11/17/95 2,400.00 0.00 10/27/95 100%
TOTAL CONTRACT G04483151 2,400.00 2,400.00 0.00

¥604483152 * % 01 W. ROSS SHUFFIELD, J 09722795 1,000.00 10/27/95 1,000.00 0.00 10/27/95 100%
TOTAL CONTRACT G04483152 1,000.00 1,000.00 0.00

¥604483153 * % 01 W. ROSS SHUFFIELD, J 09722795 1,000.00 10/27/95 1,000.00 0.00 10/27/95 100%
TOTAL CONTRACT G04483153 1,000.00 1,000.00 0.00

¥604483160 * % 01 GARY, FIELD, LANDRY 125,735.46 12/18/95 125,735.46 0.00 100%
TOTAL CONTRACT GO04483160 125,735.46 125,735.46 0.00

¥604483161 * % 01 GARY, FIELD, LANDRY 365,866.50 10/19/95 365,866.50 0.00 100%
TOTAL CONTRACT G04483161 365,866.50 365,866.50 0.00

¥604483162 * % 01 GARY, FIELD, LANDRY 59,920.14 12/18/95 59,920.14 0.00 100%
TOTAL CONTRACT G04483162 59,920.14 59,920.14 0.00

¥604483163 * % 01 GARY, FIELD, LANDRY 189,208.43 12/18/95 189,208.43 0.00 100%
TOTAL CONTRACT GO04483163 189,208.43 189,208.43 0.00

¥604483165 * % 01 JOHN C. DOIRON 11/06/95 850.00 11/17/95 850.00 0.00 11/20/95 100%

TOTAL CONTRACT GO04483165 850.00 850.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 60
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483166 * % 01 GARY, FIELD, LANDRY 53,211.00 11/20/95 53,211.00 0.00 100%
TOTAL CONTRACT G04483166 53,211.00 53,211.00 0.00

¥604483169 * % 01 GARY, FIELD, LANDRY 169,655.86 12/18/95 169,655.86 0.00 100%
TOTAL CONTRACT GO04483169 169,655.86 169,655.86 0.00

¥604483173 * % 01 GARY, FIELD, LANDRY 12/15/795 75,787.12 01/30/96 75,787.12 0.00 100%
TOTAL CONTRACT G04483173 75,787.12 75,787.12 0.00

¥604483174 * % 01 GARY, FIELD, LANDRY 139,966.50 12/20/95 139,966.50 0.00 100%
TOTAL CONTRACT GO04483174 139,966.50 139,966.50 0.00

¥604483175 * % 01 GARY, FIELD, LANDRY 400,679.00 12/20/95 400,679.00 0.00 100%
TOTAL CONTRACT GO04483175 400,679.00 400,679.00 0.00

¥604483176 * % 01 JONES, WALKER, WAECH 01/03/96 260,160.00 01/05/96 260,160.00 0.00 100%
TOTAL CONTRACT GO04483176 260,160.00 260,160.00 0.00

¥604483178 * % 01 JONES, WALKER, WAECH 01/03/96 225,234.56 03/04/96 225,234.56 0.00 100%
TOTAL CONTRACT G04483178 225,234.56 225,234.56 0.00

¥604483180 * % 01 W ROSS SHUFFIELD, JR 01/16/96 2,000.00 03/01/96 2,000.00 0.00 02/20/96 100%
TOTAL CONTRACT G04483180 2,000.00 2,000.00 0.00

¥604483181 * % 01 W ROSS SHUFFIELD, JR 01/16/96 6,400.00 03/28/96 6,400.00 0.00 03/15/96 100%
TOTAL CONTRACT G04483181 6,400.00 6,400.00 0.00

¥604483185 * % 01 JOHN C DOIRON APPRAI 01/16/96 6,500.00 03/28/96 6,500.00 0.00 02/15/96 100%

TOTAL CONTRACT G04483185 6,500.00 6,500.00 0.00



RUN DATE
RUN TIME
REPORT ID

08/16/06
13:38:38
3G01

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

604483186

604483190

604483196

604483197

604483198

604483199

604483200

604483201

604483202

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
¥604483186 * % 01 JOHN C DOIRON APPRAI
TOTAL CONTRACT
¥604483190 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483196 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483197 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483198 * % 01 JOHN C. DOIRON,MAF.D
TOTAL CONTRACT
¥604483199 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483200 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483201 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483202 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483203 * % 01 JONES, WALKER, WAECH

TOTAL CONTRACT

604483203

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE AMOU

01/16/96 2,

2,

34,

34,

121,

121,

52,

52,

04/11/96

2,

2,

3,

3,

1,

1,

1,

1,

1,

1,

NT

500.

500.

557.

557.

860.

860.

206.

206.

750.

750.

946 .

946 .

475.

475.

750.

750.

284.

284.

310.

310.

00

00

91

91

12

12

50

50

00

00

98

98

74

76

67

67

67

67

06

06

LAST

PAY DT

01/23/96

05702796

05702796

04/11/96

04/22/96

04/26/96

06/20/96

06/11/96

06/11/96

04/26/96

NET
PAYMENTS

2,500.

2,500.

34,557.

34,557.

121,860.

121,860.

52,206.

52,206.

750.

750.

2,946.

2,946.

3,475.

3,475.

1,750.

1,750.

1,284.

1,284.

1,310.

1,310.

00

00

91

91

12

12

50

50

00

00

98

98

76

74

67

67

67

67

06

06

PAGE :

61

AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

02/720/96

04/22/96

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRI

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY
PTION DOA -

107

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
CAPITOL COMPLEX -

FPC SCHED NO

NT

01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

LAST
PAY DT

NET
PAYMENTS

PAGE : 62

AFS PROJECT NO CGO044

RETAINED
BALANCE

CONTRACT %
END DATE COMP

80.

80.

024 .

024.

829.

829.

403.

403.

960.

960.

743.

743.

378.

378.

380.

380.

419.

241

11

11

40

40

62

42

74

74

66

66

62

62

70

70

23

23

90

.90

.46

04/26/96

06/20/96

04/26/96

06/11/96

06/11/96

06/11/96

04/26/96

06/11/96

04/26/96

06/11/96

80.

80.

5,024.

5,024.

1,829.

1,829.

2,403.

2,403.

960.

960.

743.

743.

2,378.

2,378.

380.

380.

419.

419.

2461.

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM NAME OBJ DATE AMOU
¥604483204 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483204
¥604483205 * % 01 JONES, WALKER, WAECH 5,
TOTAL CONTRACT G04483205 5,
¥604483206 * % 01 JONES, WALKER WAECHT 1,
TOTAL CONTRACT G04483206 1,
¥604483207 * % 01 JONES, WALKER, WAECH 2,
TOTAL CONTRACT G04483207 2,
¥604483208 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483208
¥604483209 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483209
¥604483210 * % 01 JONES, WALKER, WAECH 2,
TOTAL CONTRACT G04483210 2,
¥604483211 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483211
¥604483212 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483212
¥604483213 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT G04483213

261.

46

241

11

11

40

40

42

62

74

74

66

66

62

62

70

70

23

23

90

90

46

.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

100%

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

08/16/06
13:38:38
3G01

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

604483214

604483215

604483224

604483225

604483226

604483227

604483228

604483229

604483230

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
¥604483214 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483215 * % 01 W ROSS SHUFFIELD, JR
TOTAL CONTRACT
¥6044683224 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483225 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483226 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604683227 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥6044683228 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥6044683229 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483230 * % 01 JONES, WALKER, WAECH
TOTAL CONTRACT
¥604483231 * % 01 JONEW, WALKER, WAECH

TOTAL CONTRACT

604483231

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE AMOU
04/24/96 1,

1,

2,

2,

NT

249.

249.

000.

000.

45.

45.

873.

873.

493.

493.

G463 .

G63 .

469 .

669 .

604.

604.

503.

503.

599.

599.

30

30

00

00

34

34

75

75

25

25

72

72

60

60

75

75

68

68

15

15

LAST

PAY DT

06/11/96

04/29/96

06/11/96

06/11/96

06/20/96

06/20/96

06/11/96

06/11/96

06/11/96

06/11/96

NET
PAYMENTS

249.

249.

1,000.

1,000.

45.

45.

873.

873.

493.

493.

2,643,

2,643.

469 .

469 .

604.

604.

503.

599.

599.

30

30

00

00

34

34

75

75

25

25

72

72

60

60

75

75

.68

68

15

15

PAGE :

63

AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/22/96

100%

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE 08/16/06 STATE OF LOUISIANA
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE : 64

AFS PROJECT NO CGO044

CONTRACT %

END DATE COMP

100%

100%

100%

100%

100%

10/31/01

100%

100%

10/31/701 100%

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
¥604683232 * % 01 JONES, WALKER, WAECH 398.19 06/11/96 398.19
TOTAL CONTRACT G04483232 398.19 398.19
¥604483233 * % 01 JONES, WALKER, WAECH 407.34 06/11/96 407.34
TOTAL CONTRACT G04483233 407.34 407.34
¥6044683234 * % 01 JONES, WALKER, WAECH 78,821.00 06/13/96 78,821.00
TOTAL CONTRACT G04483234 78,821.00 78,821.00
¥604483235 * % 01 JONES, WALKER, WAECH 7,808.00 06/17/96 7,808.00
TOTAL CONTRACT G04483235 7,808.00 7,808.00
¥604483236 * % 01 JONES, WALKER, WAECH 727.50 06/18/96 727.50
TOTAL CONTRACT G04483236 727.50 727.50
¥604483238 * % 01 JONES, WALKER, WAECH 5,137.63 06/21/96 5,137.63
TOTAL CONTRACT G04483238 5,137.63 5,137.63
TOTAL SUB-PROJECT xx UNIDENTIFIED 7,721,246.82 7,721,2646.82
569394 AA 01 1998 CYNTHIA M STEWART PR 04/23/01 15,500.00 02/15/702 15,500.00
TOTAL CONTRACT 569394 15,500.00 15,500.00
AFS AA 7 AFS ADM COST 272.00 06/07/02 272.00
TOTAL SUB-PROJECT AA PROGRAMMING DEPT SOCIAL SERVIC 15,772.00 15,772.00
571516 AB 01 2000 WASHER, HILL & LIPSCOMB PR 05/01/01 16,000.00 03701702 16,000.00
TOTAL CONTRACT 571516 16,000.00 16,000.00

.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 65
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

TOTAL SUB-PROJECT AB PROGRAM DHH LA CAPITOL PARK 16,000.00 16,000.00 0.00
574645 AC 01 2000 TOOMER ELECTRICAL COMPANY INC CN 08/13/01 172,876.70 10/29/02 172,876.70 0.00 02/10/02 100%
574645 AC 02 2000 TOOMER ELECTRICAL COMPANY INC PT 08/13/01 10,000.00 10/29/02 10,000.00 0.00 02/10/02 100%
574645 AC 90 RETAINAGE WITHHELD CN 10/29/702 8,287.67-
574645 AC 91 RETAINAGE PAID CN 10/29/702 8,287.67 0.00

TOTAL CONTRACT 574645 182,876.70 182,876.70 0.00

AFS AC G AFS MISC. 210.76 07/31/01 210.76 0.00 100%
AFS AC 5 AFS TESTING 87.00 12/18/01 87.00 0.00 100%
AFS AC 6 AFS BLD RISK 348.00 05/16/02 348.00 0.00 100%
AFS AC 7 AFS ADM COST 0.00 0.00 0.00
AFS AC 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AC TRAFFIC SIGNAL INSTALLATIONS 183,522.46 183,522.46 0.00
575773 AD 01 2000 RCI CONSTRUCTORS INC CN 09/04/01 90,958.81 02/01/02 90,958.81 0.00 10/10/01 100%
575773 AD 90 RETAINAGE WITHHELD CN 02701702 9,095.88-
575773 AD 91 RETAINAGE PAID CN 02701702 9,095.88 0.00

TOTAL CONTRACT 575773 90,958.81 90,958.81 0.00

AFS AD G AFS MISC. 41.00 09/06/01 41.00 0.00 100%
AFS AD 5 AFS TESTING 5562.50 02/07/02 552.50 0.00 100%
AFS AD 6 AFS BLD RISK 19.00 03/13/02 19.00 0.00 100%
AFS AD 7 AFS ADM COST 2,516.00 06/07/02 2,516.00 0.00 100%
AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD DEMILITION DEPT OF HOSP BLDG 94,087.31 94,087.31 0.00
577450 AE 01 1998 UNITY TECHNOLOGY INC CN 10701701 367,327.00 10/11/02 367,327.00 0.00 07/12/02 100%
577450 AE 02 2000 UNITY TECHNOLOGY INC CN 10701701 6,773.37 10/11/02 6,773.37 0.00 07/12/02 100%
577450 AE 03 2000 UNITY TECHNOLOGY INC PL 10/01/01 3,500.00 10/11/02 3,500.00 0.00 07/12/02 100%
577450 AE 90 RETAINAGE WITHHELD CN 10/11/702 37,760.06-
577450 AE 91 RETAINAGE PAID CN 10/11/702 37,760.04 0.00

TOTAL CONTRACT 577450 377,600.37 377,600.37 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 66
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS AE G AFS MISC. 227.20 10/29/01 227.20 0.00 100%
AFS AE 5 AFS TESTING 500.00 05/22/03 500.00 0.00 100%
AFS AE 6 AFS BLD RISK 657.00 01/09/03 657.00 0.00 100%
AFS AE 7 AFS ADM COST 850.00 06/07/02 850.00 0.00 100%
AFS AE 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT AE SEC & ACCESS CONTROL-LASALLE 379,834.57 379,834.57 0.00
577552 AF 01 1998 BELCHER & NESBIT LLC F1 10705701 33,817.00 05/06/03 33,817.00 0.00 04/04/49 100%
577552 AF 02 1998 BELCHER & NESBIT LLC R1 10/05/01 345.80 05/06/03 345.80 0.00 04/04/49 100%
577552 AF 03 1999 BELCHER & NESBIT LLC F1 10705701 604.00 05/06/03 604.00 0.00 04/04/49 100%
TOTAL CONTRACT 577552 34,766.80 364,766.80 0.00
586801 AF 01 2002 JACK B HARPER CONTRACTOR INC CN 07722702 0.00 05/30/03 0.00 0.00 02/13/03
586801 AF 02 2002 JACK B HARPER CONTRACTOR INC CN 07722702 271,569.26 05/30/03 271,569.26 0.00 02/13/03 100%
586801 AF 03 2002 JACK B HARPER CONTRACTOR INC PL 07722702 2,000.00 05730703 2,000.00 0.00 02/13/03 100%
586801 AF 90 RETAINAGE WITHHELD CN 05730703 27,356.93-
586801 AF 91 RETAINAGE PAID CN 05/30/03 27,356.93 0.00
TOTAL CONTRACT 586801 273,569.26 273,569.26 0.00
AFS AF G AFS MISC. 233.92 08/05/02 233.92 0.00 100%
AFS AF 5 AFS TESTING 0.00 0.00 0.00
AFS AF 6 AFS BLD RISK 609.00 09/02/03 609.00 0.00 100%
AFS AF 7 AFS ADM COST 3,809.50 04/09/03 3,809.50 0.00 100%
AFS AF 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT AF N CAMPUS MED-VOLTAGE FEEDERS 312,988.48 312,988.48 0.00
578045 AG 01 2000 ASSOCIATED OFFICE SYSTEMS 10722701 0.00 05/31/02 0.00 0.00 11/30/01
578045 AG 90 RETAINAGE WITHHELD 05/31/02 34,675.90-
578045 AG 91 RETAINAGE PAID 05/31/02 34,675.90 0.00
TOTAL CONTRACT 578045 0.00 0.00 0.00

AFS AG 6 AFS BLD RISK 994.00 05/08/03 994.00 0.00 100%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY
PTION DOA -

107
CAPITOL COMPLEX -
ISH 17

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 2/7/95.
ON 02/25/00.

LN/PH
J NUM

VENDOR/PHASE

FY NAME

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

FPC SCHED NO

ISIS QUARTERLY PROGRESS REPORT

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

OB

J DATE

AMOUNT

BUDGED COMM

LAST
PAY DT

NET
PAYMENTS

PAGE : 67

AFS PROJECT NO CGO044

RETAINED
BALANCE

CONTRACT %
END DATE COMP

PROJECT DESCRI
STATUS 0 PAR
COMMENTS

CONTRACT SUB
NUMBER PRO
AFS AG
577476 AH
AFS AH
AFS AH
AFS AH
AFS AH
AFS AH
AFS AH
577202 Al
578914 Al
578914 Al
578914 Al
AFS Al
AFS Al
AFS Al
AFS Al
AFS Al
577551 AJ

7 AFS ADM COST
TOTAL SUB-PROJECT AG

01 1998 JERRY L WATTS & ASSOCIATES

TOTAL CONTRACT 577476

AFC

AFS
AFS

(STATE)
MISC.
TESTING
AFS BLD RISK
AFS ADM COST
CONT STATE

o~NONUTAT

TOTAL SUB-PROJECT AH

01 1997 ABMB ENGINEERS INC

TOTAL CONTRACT 577202

01 2001 PATTESON WEEKS CONSTRUCTION
90 RETAINAGE WITHHELD
91 RETAINAGE PAID

TOTAL CONTRACT 578914
AFS MISC.

AFS TESTING

AFS BLD RISK

AFS ADM COST

CONT STATE

0 ~NONU A

TOTAL SUB-PROJECT AI

01 1998 ABMB ENGINEERS INC

TOTAL CONTRACT 577551

PR

PR

CN
CN
CN

PR

FILING SYSTEM LASALLE BUILDING

09/17/01

REN INFO SERV BLDG FOR OTM

10708701

01/07/02

CAP PARK LIMESTONE PARKING FRO

10/22/01

170.
1,164.
17,836.
17,836.
175,000.
1,100.
875.
945.
8,750.
17,836.
222,342.
8,483.
8,483.

99,139.

99,139.
85.

715.

64G.

649 .

0.
109,135.
9,343.

9,343.

00

00

00

00

00

81

06707702

11/15/702

04/09/03

08/27/02

07702702
07702702
07702702

01/10/02
09/30/02
08722702
04/09/03

01/11/02

170.

1,164.

7,134.

7,134.

7,715.
8,483.
8,483.
99,139.
9,913.
9,913.
99,139.
85.
715.
66G.
649 .

0.
109,135.
9,343.

9,343.

o OO0 Oo0OOo

00

00

40

00
00
81
98-
98

81

10,701

10,701.

175,000.
1,100.
875.
945.
8,169.
17,836.

214,626.

0.

0.

.00

.00

.60

00

00

.00

.00

07/15/702 40%

06/30/02 100%

03709702 100%

100%
100%
100%
100%

01705702 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 68
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
TOTAL SUB-PROJECT AJ SEWER OUTFALL STUDY-N CAP PARK 9,343.00 9,343.00 0.00
578327 AK 01 1997 ABMB ENGINEERS INC PR 11/19/01 5,400.00 01/25/702 1,377.00 4,023.00 05/19/702 25%
TOTAL CONTRACT 578327 5,400.00 1,377.00 4,023.00
AFS AK F AFC (STATE) 60,000.00 0.00 60,000.00
AFS AK G AFS MISC. 100.00 0.00 100.00
AFS AK 5 AFS TESTING 300.00 0.00 300.00
AFS AK 6 AFS BLD RISK 216.00 0.00 216.00
AFS AK 7 AFS ADM COST 3,000.00 0.00 3,000.00
AFS AK 8 CONT STATE 5,368.00 0.00 5,368.00
TOTAL SUB-PROJECT AK LA CAP PK/RAOD IMP/N. POW PLAN 74,384.00 1,377.00 73,007.00
579632 AL 01 2000 ASSOCIATED OFFICE SYSTEMS 02/701/02 0.00 11/26/02 0.00 0.00 05/15/02
579632 AL 90 RETAINAGE WITHHELD 11/26/02 48,223.40-
579632 AL 91 RETAINAGE PAID 11/26/02 48,223.40 0.00
TOTAL CONTRACT 579632 0.00 0.00 0.00
AFS AL G AFS MISC. 30.00 11/21/02 30.00 0.00 100%
AFS AL 6 AFS BLD RISK 1,512.00 09/02/03 1,512.00 0.00 100%
AFS AL 7 AFS ADM COST 239.50 04/09/03 239.50 0.00 100%
AFS AL 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT AL FILING SYSTEM CLAIBORNE S.0.B. 1,781.50 1,781.50 0.00
598052 AM 01 2000 DOWNTOWN DEVELOPMENT DISTRICT 05/29/02 30,000.00 05/20/03 30,000.00 0.00 03/31/03 100%
TOTAL CONTRACT 598052 30,000.00 30,000.00 0.00
TOTAL SUB-PROJECT AM VISITOR'S AMENITY PLAN 30,000.00 30,000.00 0.00

581886 AN 01 1999 ABMB ENGINEERS INC F1 03718702 18,761.00 07/30/04 18,761.00 0.00 04/04/49 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 69
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
581886 AN 02 1999 ABMB ENGINEERS INC R1 03/18/02 4,557.00 07/30/04 4,557.00 0.00 04/04/49 100%
581886 AN 03 1999 ABMB ENGINEERS INC R2 03718702 2,744.00 07/30/04 2,744.00 0.00 04/04/49 100%
TOTAL CONTRACT 581886 26,062.00 26,062.00 0.00
607276 AN 01 2002 PATTESON CONSTRUCTION LLC CN 02723704 202,499.00 07/16/04 202,499.00 0.00 04/22/04 100%
607276 AN 90 RETAINAGE WITHHELD CN 07/16/04 20,249.90-
607276 AN 91 RETAINAGE PAID CN 07/16/04 20,249.90 0.00
TOTAL CONTRACT 607276 202,499.00 202,499.00 0.00
AFS AN G AFS MISC. 1,100.00 02/12/04 255.68 844.32 23%
AFS AN 5 AFS TESTING 1,287.00 06/16/04 1,287.00 0.00 100%
AFS AN 7 AFS ADM COST 11,750.00 04709703 923.00 10,827.00 7%
AFS AN 8 CONT STATE 18,761.00 0.00 18,761.00
TOTAL SUB-PROJECT AN SEWER LINE RELOCATION/N CAPITO 261,459.00 231,026.68 30,432.32
583389 AP 01 1997 POST ARCHITECTS PR 02/18/02 30,000.00 0.00 30,000.00 02/17/03
TOTAL CONTRACT 583389 30,000.00 0.00 30,000.00
TOTAL SUB-PROJECT AP CAPITOL PARK MASTER PLANNING 30,000.00 0.00 30,000.00
AFS AQ G AFS MISC. 1,100.00 07/31/02 245.68 854.32 22%
AFS AQ 7 AFS ADM COST 2,000.00 04/09/03 2,000.00 0.00 100%
TOTAL SUB-PROJECT AQ SEC & ACCESS CONTROL CLAIBORNE 3,100.00 2,245.68 854.32
584543 AR 01 2000 FROST-BARBER INC 07/15/702 53,551.00 04/08/03 53,551.00 0.00 10/11/02 100%
584543 AR 90 RETAINAGE WITHHELD 04/08/03 5,355.10-
584543 AR 91 RETAINAGE PAID 04/08/03 5,355.10 0.00
TOTAL CONTRACT 584543 53,551.00 53,551.00 0.00

AFS AR 2 EQUIP APPROV 0.00 0.00 0.00
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RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO
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COMMENTS

PARISH 17

08/16/06
13:38:38
3G01
1150001
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DOA -

107

HOUSE DIST 067
SELF-GENERATED
ON 2/7/95.
ON 02/25/00.

DIVISION OF ADMINISTRATION

CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

SENATE DIST 14

FUNDS OF $500,000 APPROVED BY THE LEG.

01-07-00-82B-10

BUDGED COMM
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
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02719703
04/09/03
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AFS PROJECT NO CGO044

RETAINED
BALANCE

919.

0.

0.
10,000.
16,129.

27,048.

3,282.

3,282.

o

ooooo
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.00
.00
.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49

01/29/04
01/29/04

05/19/03
05/19/03
05/19/03

7%
100%
100%

100%
100%

100%
100%

100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS AR 6 AFS BLD RISK 42.00
AFS AR 7 AFS ADM COST 242 .50
TOTAL SUB-PROJECT AR DINING RM FURN-CLAIBORNE/LASAL 53,835.50
AFS AS G AFS MISC. 1,100.00
AFS AS 5 AFS TESTING 0.00
AFS AS 6 AFS BLD RISK 0.00
AFS AS 7 AFS ADM COST 10,000.00
AFS AS 8 CONT STATE 16,129.00
TOTAL SUB-PROJECT AS LASALLE GARAGE CCTV 27,229.00
556736 AT 08 2002 DUPLANTIER & MERIC, ARCHITECTS F2 03/09/00 14,323.00
556736 AT 09 2002 DUPLANTIER & MERIC, ARCHITECTS Ré 03/09/00 14,905.00
556736 AT 10 2002 DUPLANTIER & MERIC, ARCHITECTS R7 03/09/00 6,872.25
TOTAL CONTRACT 556736 36,100.25
604485 AT 01 2002 NOTTINGHAM CONSTRUCTION CO LLC CN 10/27/03 148,392.56
604485 AT 02 2002 NOTTINGHAM CONSTRUCTION CO LLC PL 10/27/03 7,000.00
604485 AT 90 RETAINAGE WITHHELD CN
604485 AT 91 RETAINAGE PAID CN
TOTAL CONTRACT 604485 155,392.56
AFS AT 1 AFS ACT 138.68
AFS AT G AFS MISC. 263.32
AFS AT 5 AFS TESTING 0.00
AFS AT 7 AFS ADM COST 0.00
AFS AT 8 CONT STATE 0.00
TOTAL SUB-PROJECT AT DOTD SITE UTILITY 191,894.81
588666 AU 01 2000 GRADY CRAWFORD CONSTR CO INC CN 09703702 0.00
588666 AU 02 2000 GRADY CRAWFORD CONSTR CO INC CN 09703702 722,459.61
588666 AU 03 2000 GRADY CRAWFORD CONSTR CO INC PL 09703702 64,150.00

64,150.



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 71
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
588666 AU 90 RETAINAGE WITHHELD CN 07722705 78,660.96-
588666 AU 91 RETAINAGE PAID CN 07722705 78,660.96 0.00
TOTAL CONTRACT 588666 786,609.61 786,609.61 0.00
594649 AU 01 2000 ASSAF, SIMONEAUX, TAUZIN & PR 07701702 11,252.00 11/04/05 11,252.00 0.00 07/03/04 100%
TOTAL CONTRACT 594649 11,252.00 11,252.00 0.00
AFS AU G AFS MISC. 1,100.00 08/19/02 236 .52 863.48 21%
AFS AU 5 AFS TESTING 2,258.00 0.00 2,258.00
AFS AU 6 AFS BLD RISK 2,439.00 10/23/03 2,000.00 439.00 82%
AFS AU 7 AFS ADM COST 22,585.00 04/09/03 4,402.00 18,183.00 19%
AFS AU 8 CONT STATE 19,227.39 0.00 19,227.39
TOTAL SUB-PROJECT AU FIBER OPTIC CABLE INFRASTRUCTU 845,471.00 804,500.13 40,970.87
591668 AV 01 2000 AUTOMATED STORAGE & RETRIEVAL 02715702 0.00 01/09/04 0.00 0.00 06/13/03
591668 AV 90 RETAINAGE WITHHELD 01/09/04 23,588.83-
591668 AV 91 RETAINAGE PAID 01/09/04 23,588.83 0.00
TOTAL CONTRACT 591668 0.00 0.00 0.00
TOTAL SUB-PROJECT AV FILES PROCUREMENT-GALVEZ BLDG 0.00 0.00 0.00
588358 AW 01 2002 JOHNSON CONTROLS INC CN 08/12/02 0.00 06/20/03 0.00 0.00 11/20/02
588358 AW 02 2002 JOHNSON CONTROLS INC CN 08/12/02 27,306.00 06/20/03 27,306.00 0.00 11/20/02 100%
588358 AW 90 RETAINAGE WITHHELD CN 06/20/03 2,730.60-
588358 AW 91 RETAINAGE PAID CN 06/20/03 2,730.60 0.00
TOTAL CONTRACT 588358 27,306.00 27,306.00 0.00
AFS AW G AFS MISC. 95.00 09/16/02 95.00 0.00 100%
AFS AW 6 AFS BLD RISK 21.00 05708703 21.00 0.00 100%
AFS AW 7 AFS ADM COST 0.00 0.00 0.00
AFS AW 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AW N WATER PLNT-INSTALL CONTROLS 27,422.00 27,422.00 0.00



RUN DATE 08/16/06 STATE OF LOUISIANA
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10
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AFS PROJECT NO CGO044
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.00
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CONTRACT %

END DATE COMP

12718702
12718702

04/04/49

12723703
12723703

04/04/49
04/04/49
04/04/49
04/04/49

100%

100%

100%

100%

100%
100%

100%

100%
100%
100%
100%

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
588276 AX 01 2002 DOYLE ELECTRIC INC CN 08/19/02 0.00 03/07/03 0.00 0
588276 AX 02 2002 DOYLE ELECTRIC INC CN 08/19/02 30,997.94 03/07/03 30,997.94 0
588276 AX 90 RETAINAGE WITHHELD CN 03707703 3,099.79-
588276 AX 91 RETAINAGE PAID CN 03707703 3,099.79 0

TOTAL CONTRACT 588276 30,997.94 30,997.94 0
AFS AX G AFS MISC. 75.00 08719702 75.00
AFS AX 5 AFS TESTING 0.00 0.00
AFS AX 6 AFS BLD RISK 28.00 05/08/03 28.00
AFS AX 8 CONT STATE 0.00 0.00

TOTAL SUB-PROJECT AX ANNEX PARK LOT-EXT LIGHT POLES 31,100.94 31,100.94 0

531168 AY 10 2000 ASSAF, SIMONEAUX, TAUZIN & F3 03/27/98 9,673.00 07/20/04 9,673.00 0

TOTAL CONTRACT 531168 IMULT 9,673.00 9,673.00 0
602500 AY 01 1998 THRASHER WATERPROOFING CORP CN 08/25/03 95,774.00 06/04/04 95,774.00 0
602500 AY 02 1998 THRASHER WATERPROOFING CORP PL 08/25/03 2,450.00 06/04/04 2,450.00 0
602500 AY 90 RETAINAGE WITHHELD CN 06/04/04 9,822.40-
602500 AY 91 RETAINAGE PAID CN 06/04/04 9,822.40 0

TOTAL CONTRACT 602500 98,224.00 98,224.00 0
AFS AY G AFS MISC. 105.00 08/28/03 105.00 0.
AFS AY 6 AFS BLD RISK 262.00 0.00 262.
AFS AY 7 AFS ADM COST %,846.00 04/09/03 177.50 4,668.
AFS AY 8 CONT STATE 0.00 0.00 0

TOTAL SUB-PROJECT AY CNTRL PLANT/DPS BLDG WTRPROOFI 113,110.00 108,179.50 4,93

556729 AZ 04 2000 WASHER, HILL & LIPSCOMB F2 03/16/00 75,356.00 12/10/04 75,356.00
556729 AZ 06 2000 WASHER, HILL & LIPSCOMB R4 03/16/00 5,346.00 12/10/04 5,346.00
556729 AZ 07 2000 WASHER, HILL & LIPSCOMB R5 03/16/00 2,585.00 12/10/04 2,585.00
556729 AZ 09 2000 WASHER, HILL & LIPSCOMB R7 03/16/00 309.79 12/10/04 309.79

TOTAL CONTRACT 556729 83,596.79 83,596.79 0
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AFS AZ
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08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001
FOR PERIOD ENDING 08/16/06
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AFS PROJECT NO CGO044

END DATE COMP

11720702

11720702

04/04/49

12721704

12731704
12731704
12731704

100%
39%

100%

100%

100%

100%
100%
100%

ISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
J NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
1 AFS ACT 384.25 03/11/04 384.25 0
G AFS MISC. 1,100.00 09/29/03 433.76 666
5 AFS TESTING 0.00 0.00 0.
7 AFS ADM COST 55,167.00 0.00 55,167.
TOTAL SUB-PROJECT AZ PARKING LOT DESIGN JUSTICE BLD 140,248.04 864,6414.80 55,833.
01 2000 JAMES RANDALL STORY 0C 09720702 10,218.75 02/07/03 10,218.75 0.
TOTAL CONTRACT 590637 10,218.75 10,218.75 0.
8 CONT STATE 1,090.00 0.00 1,090.
TOTAL SUB-PROJECT BA INSTALL AWNINGS @ GALVEZ GARAG 11,308.75 10,218.75 1,090.
01 2000 JAMES RANDALL STORY 0C 09720702 15,777.75 02/707/03 15,777.75 0.
TOTAL CONTRACT 590638 15,777.75 15,777.75 0.
8 CONT STATE 1,607.00 0.00 1,607.
TOTAL SUB-PROJECT BB INSTALL AWNINGS @ MAIN ST MARK 17,384.75 15,777.75 1,607.
01 2002 ROBERT M COLEMAN & PARTNERS F1 10/29/02 0.00 02/17/06 0.00 0.
TOTAL CONTRACT 592366 0.00 0.00 0.
01 1997 JOHN E THOMPSON PR 12722703 7,0643.28 01/04/05 7,0643.28 0.
TOTAL CONTRACT 606597 IMULT 7,063.28 7,0643.28 0.
01 1997 CHARLES E CRAIG JR PR 01/01/04 6,174.98 01/07/05 6,174.98 0.
03 1997 CHARLES E CRAIG JR PR 01/01/04 1,419.02 01/07/05 1,419.02 0
16 1999 CHARLES E CRAIG JR PR 01/01/04 2,023.70 01/07/05 2,023.70 0.
TOTAL CONTRACT 606598 IMULT 9,617.70 9,617.70 0.

00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 74
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
607745 BC 01 1983 RATING SOURCE INC PR 03/22/04 1,000.00 12/03/04 1,000.00 0.00 03/21/05 100%
TOTAL CONTRACT 607745 IMULT 1,000.00 1,000.00 0.00
AFS BC 1 AFS ACT 0.00 0.00 0.00
AFS BC G AFS MISC. 125.28 10/01/02 125.28 0.00 100%
AFS BC 5 AFS TESTING 0.00 0.00 0.00
AFS BC 6 AFS BLD RISK 0.00 0.00 0.00
AFS BC 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%
TOTAL SUB-PROJECT BC PINCHBACK OFFICE BLDG 18,070.26 18,070.26 0.00
590413 BD 01 2000 SIGNLITE INC 0C 09/23/02 24,908.46 11/26/02 24,908.46 0.00 11/23/02 100%
TOTAL CONTRACT 590413 24,908.46 24,908.46 0.00
AFS BD G AFS MISC. 0.00 0.00 0.00
AFS BD 6 AFS BLD RISK 0.00 0.00 0.00
AFS BD 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT BD GALVEZ GARAGE CHANNEL LETTER 24,908.46 24,908.46 0.00
592366 BE 03 1997 ROBERT M COLEMAN & PARTNERS F2 10729702 0.00 02/17/06 0.00 0.00 04/04/49
592366 BE 02 1998 ROBERT M COLEMAN & PARTNERS F2 10729702 0.00 02/17/06 0.00 0.00 04/04/49
592366 BE 08 2002 ROBERT M COLEMAN & PARTNERS F2 10729702 88,445.00 02/17/06 0.00 88,445.00 04/04/49
¥ TOTAL CONTRACT 592366 88,445.00 0.00 88,445.00
AFS BE F AFC (STATE) 2,400,000.00 0.00 2,400,000.00
AFS BE G AFS MISC. 1,100.00 10/02/02 125.28 974.72 11%
AFS BE 6 AFS BLD RISK 12,960.00 0.00 12,960.00
AFS BE 7 AFS ADM COST 120,000.00 0.00 120,000.00
AFS BE 8 CONT STATE 88,445.00 0.00 88,445.00
TOTAL SUB-PROJECT BE CAP PRK NEW OFF BLDG FURNITURE 2,710,950.00 125.28 2,710,824.72

592887 BF 01 2002 GARY MERCER CONSTRUCTION CN 01/13/03 92,781.11 07/18/03 92,781.11 0.00 03/21/03 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 75
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
592887 BF 02 2002 GARY MERCER CONSTRUCTION LN 01/13/03 0.00 07/18/03 0.00 0.00 03/21/03
592887 BF 03 2002 GARY MERCER CONSTRUCTION CN 01/13/03 5,043.46 07/18/03 5,043.46 0.00 03/21/03 100%
592887 BF 90 RETAINAGE WITHHELD LN 07/18/03 9,782.46-
592887 BF 91 RETAINAGE PAID LN 07/18/03 9,782.46 0.00

TOTAL CONTRACT 592887 97,824 .57 97,824.57 0.00
AFS BF G AFS MISC. 55.00 01/14/03 55.00 0.00 100%
AFS BF 5 AFS TESTING 0.00 0.00 0.00
AFS BF 6 AFS BLD RISK 62.00 09/02/03 62.00 0.00 100%
AFS BF 7 AFS ADM COST 284.00 04/09/03 284.00 0.00 100%
AFS BF 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BF PARKING LOT OVERLAY CAP ANNEX 98,225.57 98,225.57 0.00

591399 BG 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 10/09/02 21,123.00 07/16/04 21,123.00 0.00 04/04/49 100%
591399 BG 02 2000 ASSAF, SIMONEAUX, TAUZIN & R1 10709702 271.14 07/16/04 271.14 0.00 04/04/49 100%

TOTAL CONTRACT 591399 21,394.14 21,394.14 0.00
593029 BG 01 2000 ONE SOURCE BUILDING TECHNOLOGY CN 01/27/03 241,6424.66 03/12/04 241,424.66 0.00 08/26/03 100%
593029 BG 02 2000 ONE SOURCE BUILDING TECHNOLOGY PL 01/27/03 400.00 03/12/04 400.00 0.00 08/26/03 100%
593029 BG 90 RETAINAGE WITHHELD PL 03712704 24,182.47-
593029 BG 91 RETAINAGE PAID PL 03712704 24,182.47 0.00

TOTAL CONTRACT 593029 241,824.66 241,824.66 0.00
AFS BG G AFS MISC. 249.72 01/28/03 249.72 0.00 100%
AFS BG 5 AFS TESTING 0.00 0.00 0.00
AFS BG 6 AFS BLD RISK 329.00 12/11/03 329.00 0.00 100%
AFS BG 7 AFS ADM COST 1,597.50 04/09/03 1,597.50 0.00 100%
AFS BG 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BG GALVEZ GARAGE ACCESS/CCTV SYST 265,395.02 265,395.02 0.00

593339 BH 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 01/03/03 33,869.00 09/09/05 33,869.00 0.00 04/04/49 100%
593339 BH 02 2000 ASSAF, SIMONEAUX, TAUZIN & R1 01/03/03 800.50 09709705 800.50 0.00 04/04/49 100%

TOTAL CONTRACT 593339 34,669.50 34,669.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 76
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS BH G AFS MISC. 1,100.00 07/16/03 250.64 849.36 22%
AFS BH 5 AFS TESTING 0.00 0.00 0.00
AFS BH 7 AFS ADM COST 20,000.00 0.00 20,000.00

TOTAL SUB-PROJECT BH GALVEZ BLDG ACCESS CONTROL/CCT 55,769.50 34,920.14 20,849.36
AFS BI T % ART C(AFS) 21,781.00 01/27/03 21,781.00 0.00 100%

TOTAL SUB-PROJECT BI % FOR ARTS(IBERVILLE/BIENVILLE 21,781.00 21,781.00 0.00
607494 BJ 01 1998 NOLAND & WONG F1 01/30/04 43,409.00 02/07/06 43,409.00 0.00 04/04/49 100%
607494 BJ 02 2003 NOLAND & WONG F1 01/30/04 2,029.00 02/07/06 2,029.00 0.00 04/04/49 100%
607494 BJ 03 2003 NOLAND & WONG R1 01/30/04 834.00 02707706 834.00 0.00 04/04/49 100%
607494 BJ 04 2003 NOLAND & WONG R2 01/30/04 4,272.00 02/07/06 4,272.00 0.00 04/04/49 100%
607494 BJ 05 2003 NOLAND & WONG R3 01/30/04 1,287.00 02/07/06 1,287.00 0.00 04/04/49 100%

TOTAL CONTRACT 607494 51,831.00 51,831.00 0.00
616563 BJ 01 2003 MYRTON BONNER DUNCAN CN 10/04/04 476,903.79 12/13/05 476,903.79 0.00 03/02/05 100%
616563 BJ 02 2003 MYRTON BONNER DUNCAN PL 10/04/04 6,430.00 12/13/05 6,430.00 0.00 03/02/05 100%
616563 BJ 90 RETAINAGE WITHHELD CN 12/13/705 48,333.38-
616563 BJ 91 RETAINAGE PAID CN 12/13/705 48,333.38 0.00
TOTAL CONTRACT 616563 483,333.79 483,333.79 0.00

AFS BJ F AFC (STATE) 0.00 0.00 0.00
AFS BJ G AFS MISC. 262.32 09/29/04 262 .32 0.00 100%
AFS BJ 5 AFS TESTING 0.00 0.00 0.00
AFS BJ 6 AFS BLD RISK 480.00 10/06/05 480.00 0.00 100%
AFS BJ 7 AFS ADM COST 22,325.00 0.00 22,325.00
AFS BJ 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT BJ FIFTH FLOOR REN-CAPITOL ANNEX 5568,232.11 535,907.11 22,325.00
608082 BK 01 1998 GRACE & HEBERT ARCHITECTS INC PR 03/15/04 4,815.00 12/02/05 3,275.00 1,540.00 06/13/05 68%

TOTAL CONTRACT 608082 4,815.00 3,275.00 1,540.00



RUN DATE

RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
634823 BL 01
AFS BL N
594659 CA 01
594659 CA 02
594659 CA 03
594659 CA 04
594659 CA 90
594659 CA 91
AFS CA 1
AFS CA 5
AFS CA 6
AFS CA 8
553922 CB 02
553922 CB 04
553922 CB 05
553922 CB 06
553922 CB 09
601725 CB 01

TOTAL SUB-PROJECT BK

TOTAL SUB-PROJECT BL

DOA - CAPITOL COMPLEX

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

FPC SCHED NO

01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM

ON 02/25/00.

VENDOR/PHASE
FY NAME

2002 ASSAF, SIMONEAUX, TAUZIN &

TOTAL CONTRACT

DESIGN PEND

2000 D H GRIFFIN OF TEXAS
2001 D H GRIFFIN OF TEXAS
2001 D H GRIFFIN OF TEXAS
2001 D H GRIFFIN OF TEXAS
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT

AFS ACT

AFS TESTING
AFS BLD RISK
CONT STATE

TOTAL SUB-PROJECT CA DNR/DOE

2000 ABMB ENGINEERS INC
2000 ABMB ENGINEERS INC
2000 ABMB ENGINEERS INC
2000 ABMB ENGINEERS INC
2000 ABMB ENGINEERS INC

TOTAL CONTRACT

1983 JULIUS BIRCH

TOTAL CONTRACT

634823

INC
INC
INC
INC

594659

BLDGS DEMO

553922

601725

SUB CONTRACT CONTRCT/BUDGET

OB

PR

&

PR

J DATE

FP&C OFFICE ADDITIONS/CLAIBORN

04/24/06

EXTERIOR LIGHT-LA CAPITOL PARK

03/10/03
03/10/03
03/10/03
03/10/03

ABATEMENT

11/16/99
11/16/99
11/16/99
11/16/99
11/16/99

08/01/03

IMULT

AMOUNT

4%,815.
9,500.
9,500.

0.

9,500.
2,465,728.
1,802,971.

26,124.
2,328.

4,297,152,

150,000.
29,720.
64,195,

471,009.

5,012,077.
692,874.
24,200.
5,830.
1,353.
5,835.
730,092.
8,100.

8,100.

00

00

00

00

LAST
PAY DT

10/19/704
10/19/704
10/19/704
10/19/704
10/19/704
10/19/704

06/11/04

03/19/04
03719704
03/19/04
03719704
03/19/04

08/06/04

APPROVL

NET
PAYMENTS

0.

0.

2,665,728.
1,802,971.
953.

0.
499,982.
499,982.

4,269,652.
0.

0.

23,392.

0.
4,293,044,
491,940.
24,200.
4,867.
1,353.

0.
522,361.
8,100.

8,100.

.00

.00

.00

00
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AFS PROJECT NO CGO044

RETAINED
BALANCE

1,540.
9,500.

9,500.

9,500.

25,171.
2,328.

0.
27,500.
150,000.
29,720.
40,803.
471,009.
719,032.
200,933.
0.

962.

0.
5,835.
207,730.
0.

0.

00

00

00

.00

CONTRACT %

END DATE COMP

04/25/07

03/31/04
03/31/04
03/31/04
03/31/04

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

07/31/04

100%
100%
3%

71%
100%
83%
100%

100%



RUN DATE

RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 17

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY
DOA -

107

DIVISION OF ADMINISTRATION

CAPITOL COMPLEX CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

HOUSE DIST 067

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
ON 2/7/95.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

BUDGED COMM

01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

ET

PAGE : 78

AFS PROJECT NO CGO044

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
605852 CB 01 2001 COASTAL BRIDGE COMPANY INC CN 12/709/03 1,989,000.
605852 CB 90 RETAINAGE WITHHELD CN
605852 CB 91 RETAINAGE PAID CN
TOTAL CONTRACT 605852 1,989,000.
606836 CB 01 1998 LOUIS J CAPOZZOLI & ASSOC INC PR 12/15/03 56,280.
TOTAL CONTRACT 606836 56,280.
607620 CB 01 2000 MICHAEL A DAIGLE CPA PR 01/30/04 8,000.
TOTAL CONTRACT 607620 8,000.
610460 CB 01 2000 FORENSIC ACCOUNTING SOLUTIONS PR 01/30/04 4,212.
TOTAL CONTRACT 610460 4,212.
618458 CB 01 2003 ESKEW+ PR 02701703 24,252.
TOTAL CONTRACT 618458 24,252.
AFS CB G AFS MISC. 285.
AFS CB 5 AFS TESTING 0.
AFS CB 7 AFS ADM COST 572,000.
AFS CB 8 CONT STATE 0.
TOTAL SUB-PROJECT CB DESIGN/CONST RIVERFRONT PARK 3,392,222.
AFS cc 1 AFS ACT 59,935.
TOTAL SUB-PROJECT CC ALT PWR SRCE N CNTRL WTR PLANT 59,935.
602759 CD 01 1998 WASHER, HILL & LIPSCOMB PR 09/08/03 24,998.
602759 CD 02 2000 WASHER, HILL & LIPSCOMB PR 09/08/03 3,674.
602759 CD 03 2000 WASHER, HILL & LIPSCOMB PR 09/08/03 2,761.

TOTAL CONTRACT

602759

31,433.

00

00

00

00

00

00

00

13

02

00

00

00

LAST NET
PAY DT PAYMENTS

06/10/04 1,989,000.

06/10/06 99,450,

06/10/06 99,450,

1,989,000.

03/26/06 1,127.

1,127.

04/16/06 7,788.

7,788.

0.

0.

11/23/04 26,252,

26,252,

02/10/06 285.

0.

0.

0.

2,552,915,

0.

0.

02/03/06 26,998,

02/03/06 3,674.
02/03/06 2,761

31,433,

00

00-

00

00

50

50

00

00

00

00

13

00

00

.00

00

55,152.
55,152.
212.
212.
4,212.
4,212.
0.

0.

0.

0.
572,000.
0.
839,307.
59,935.
59,935.
0.

0.
0.

.00

.00

.00

50

50

00

00

00

00

00

02

00

00

.00

06/12/05 100%
12715705 2%
06/30/04 97%
06/30/04
12731704 100%
100%

01/31/06 100%
01/31/06 100%
01/31/06 100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 17

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY

DOA -

107
CAPITOL COMPLEX

HOUSE DIST 067

ON 2/7/95.
ON 02/25/00.

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ET

BUDGED COMM

LAST
PAY DT

NET
PAYMENTS

PAGE : 79

AFS PROJECT NO CGO044

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
617110 CD 01 2003 INDUSTRIAL ENTERPRISES INC CN 10725704 360,854.
617110 CD 90 RETAINAGE WITHHELD CN
617110 CD 91 RETAINAGE PAID CN
TOTAL CONTRACT 617110 360,854.
AFS CD F AFC (STATE) 0.
AFS CD G AFS MISC. 1,100.
AFS CD 5 AFS TESTING %,194.
AFS CD 6 AFS BLD RISK 666.
AFS CD 7 AFS ADM COST 16,104.
AFS CD 8 CONT STATE 0.
TOTAL SUB-PROJECT CD NEW PARKING LOT ISB 414,351.
553922 CF 07 2000 ABMB ENGINEERS INC F3 11/16/99 93,270.
553922 CF 08 2000 ABMB ENGINEERS INC R6 11/16/99 74,999.
¥ TOTAL CONTRACT 553922 168,269.
AFS CF F AFC (STATE) 1,336,534.
AFS CF G AFS MISC. 1,100.
AFS CF 5 AFS TESTING 6,683.
AFS CF 7 AFS ADM COST 66,827.
AFS CF 8 CONT STATE 93,270.
TOTAL SUB-PROJECT CF RIVER ROAD MEDIAN ADDITION 1,672,683.
607067 CG 01 2000 N B TRAYLOR & ASSOCIATES INC PR 12/701/03 107,600.
TOTAL CONTRACT 607067 107,600.
TOTAL SUB-PROJECT CG FIBER OPTIC CABLE ASSETS SURVE 107,600.
609457 CI 01 2002 N B TRAYLOR & ASSOCIATES INC F1 02/720/04 10,366.
609457 CI 02 2003 N B TRAYLOR & ASSOCIATES INC R1 02/20/04 4,205.

TOTAL CONTRACT

609457 14,571.

00

00

00

00

00

06/24/05
06/24/05
06/24/05

10/18/704
04/01/05
10/06/05

03/19/04

03/19/04

12/24/03

09/21/04

03/724/06
03/724/06

360,854.
36,085.
36,085.

360,854.
0.

245.
4,1946.
666 .

0.

0.
397,392.

65,289.
74,999.

140,288.

16

O oo \Vvo

140,457.

66,934.

66,934.

66,934.

10,366.
3,804.

14,170.

12
61-
61

12

00

00

00

00

68

16,104.
0.

16,958.

27,981.
0.

27,981.
1,336,534.
930.
6,683.
66,827.
93,270.
1,632,225.
40,666.

40,666.

40,666.

.00

.00

00

00

00

.00

.32

03/11/05

22%
100%
100%

04/04/49
04/04/49

70%
100%

11730704 62%

04/04/49 100%
04/04/49 90%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
619656 CI 01
619656 CI 02
619656 CI 90
619656 CI 91
AFS CI F
AFS CI 1
AFS CI G
AFS CI 7
AFS CI 8
611119 CJ 01
629707 CJ 01
629707 CJ 90
629707 CJ 91
AFS CJ N
AFS CJ G
616305 CK 01
616305 CK 04
616305 CK 02
616305 CK 03

PARISH 17

TOTAL SUB-PROJECT CI

TOTAL SUB-PROJECT CJ

REQUEST AGY

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

107
DOA - CAPITOL COMPLEX -

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 2/7/95.
ON 02/25/00.

VENDOR/PHASE

FY NAME

2000 INTERSTATE ELECTRONIC SYS INC
2000 INTERSTATE ELECTRONIC SYS INC
RETAINAGE WITHHELD
RETAINAGE PAID
TOTAL CONTRACT 619656
AFC (STATE)
AFS ACT
AFS MISC.
AFS ADM COST
CONT STATE

2002 EXPLUS INC

TOTAL CONTRACT 611119
2001 EXPLUS INC
RETAINAGE WITHHELD
RETAINAGE PAID
TOTAL CONTRACT 629707

DESIGN PEND
AFS MISC.

2002 ABMB
2002 ABMB
2003 ABMB
2003 ABMB

ENGINEERS
ENGINEERS
ENGINEERS
ENGINEERS

INC
INC
INC
INC

TOTAL CONTRACT 616305

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

AUDIO/VISUAL SYS-

VISITOR CTR EXHIBITS/SIGNAGE

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

0.
0.

0.

OBJ DATE AMOUNT

CN 01/24/05 119,461.

PL 01/24/05 4,000.
CN
CN

123,461.

1,100.

22,500.

34,029.

VISITOR CTR 195,661.

PR 06/07/04 236,073.

236,073.

PE 06/07/05 68,873.
PE
PE

68,873.

190.

305,137.

F1 08/05/04 156,310.

R3 08/05/04 1,540.

R1 08/05/04 10,670.

R2 08/05/04 15,400.

183,920.

51

51

49

BUDGED COMM

LAST
PAY DT

08705705
08705705
08705705

01/28/05

09/16/05

10/21/705
10/21/705

10/25/705

12/30/05
12/30/05
12/30/05
12/30/05

NET
PAYMENTS

119,461.
0.
11,946.
0.

107,515.

121,939.
236,073.
236,073.
49,655.
4,965.
0.
44,690.

0.
190.

280,954.
101,601.
1,540.
10,670.
15,400.

129,211.

51
51
89
59-
00

30
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AFS PROJECT NO CGO044

RETAINED
BALANCE

11,946.
15,946.
0.

0.

846 .
22,500.
34,029.
73,722.
0.

0.
19,217.
4,965.
24,183.

0.
0.

24,183.
54,708.
0.
0.
0.

54,708.

.00
.00

16

16

00

00

60

59

19

CONTRACT %

END DATE COMP

06/23/05
06/23/05

06/06/05

10/17/05

04/04/49
04/04/49
04/04/49
04/04/49

100%

100%

72%

100%

65%
100%
100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

LAST
PAY DT

07/726/04

02711705

01/13/06
01/13/06

05725706
05725706
05725706
05725706

08/10/05

05715706

NET
PAYMENTS

129,451

995.

995.

995.

16,694.
298.

16,992.

306,040.
3,631.
30,957.
30,957.

309,571

327,446.

0.

.01

00

00

00

30

30

00

11-
11

.10

PAGE :

81

AFS PROJECT NO CGO044

RETAINED
BALANCE

100,000.
860.
116,400.
271,968.
0.

0.

7,154.

7,154.

0.

0.
23,849.
847.
1,433.
G71.
15,302.
20,317.

69,375.

30,615.

99

00

00

.00

70

70

.00
.00

.00

00

CONTRACT %

END DATE COMP

11726704

04/04/49
04/04/49

12731705
12731705

04/04/49

100%

70%

100%

100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS CK 1 AFS ACT 100,000.00
AFS CK G AFS MISC. 1,100.00
AFS CK 7 AFS ADM COST 116,400.00
TOTAL SUB-PROJECT CK CAP LAKE DRAINAGE IMP/EROSION 401,420.00
614632 CL 01 1999 PRO-TECH ENVIRONMENTAL 0C 07/08/04 995.00
TOTAL CONTRACT 614632 995.00
TOTAL SUB-PROJECT CL ABATE 5TH FLOOR CAPITOL ANNEX 995.00
620080 CM 01 2000 ASSAF, SIMONEAUX, TAUZIN & F1 10/25/04 23,849.00
620080 CM 03 2000 ASSAF, SIMONEAUX, TAUZIN & R1 10/25/04 298.00
TOTAL CONTRACT 620080 24,147.00
628410 CM 01 2001 GRADY CRAWFORD CONSTR CO INC CN 08/15/05 306,040.00
628410 CM 02 2001 GRADY CRAWFORD CONSTR CO INC PL 08/15/05 3,631.10
628410 CM 90 RETAINAGE WITHHELD CN
628410 CM 91 RETAINAGE PAID CN
TOTAL CONTRACT 628410 309,571.10
AFS CM F AFC (STATE) 0.00
AFS CM N DESIGN PEND 23,849.00
AFS CM G AFS MISC. 1,100.00
AFS CM 5 AFS TESTING 1,433.00
AFS CM 6 AFS BLD RISK 1,102.00
AFS CM 7 AFS ADM COST 15,302.00
AFS CM 8 CONT STATE 20,317.90
TOTAL SUB-PROJECT CM CAP PARK FIBER OPTIC LOOP LAKE 396,822.00
618666 CN 01 2003 N B TRAYLOR & ASSOCIATES INC F1 10/27/04 30,615.00
TOTAL CONTRACT 618666 30,615.00

0.

30,615.



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY

PROJECT DESCRIPTION DOA -

STATUS 0 PARISH 17

COMMENTS

ON 2/7/95.

HOUSE DIST 067

107 DIVISION OF ADMINISTRATION

CAPITOL COMPLEX -

ON 02/25/00.

TOTAL CONTRACT

DEMO

LLC
LLC
LLC
LLC
LLC
LLC

A Z

DBA
DBA
DBA
DBA
DBA
DBA

TOTAL CONTRACT

TOTAL CONTRACT

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
AFS CN 7 AFS ADM COST
TOTAL SUB-PROJECT CN
619816 CP 01 2000 NOLAND & WONG
619816 CP 02 2000 NOLAND & WONG
619816 CP 03 2000 NOLAND & WONG
AFS CP F AFC (STATE)
AFS CP G AFS MISC.
AFS CP 5 AFS TESTING
AFS CP 6 AFS BLD RISK
AFS CP 7 AFS ADM COST
AFS CP 8 CONT STATE
TOTAL SUB-PROJECT CP
619881 cQ 01 2003 KDK ARCHITECT
619881 cQ 02 2003 KDK ARCHITECT
619881 cQ 03 2003 KDK ARCHITECT
619881 cQq 04 2003 KDK ARCHITECT
619881 cQ 05 2003 KDK ARCHITECT
619881 cQq 06 2003 KDK ARCHITECT
627469 cQq 01 2001 JULIUS BIRCH
AFS cQq F AFC (STATE)
AFS cQ N DESIGN PEND
AFS cQq T % ART C(AFS)
AFS cQq G AFS MISC.
AFS cQq 6 AFS BLD RISK

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

619816

SUB CONTRACT CONTRCT/BUDGET

OB

Fl
R1
R2

J DATE

INFRASTRUCTURE IMPR FIBER OPTI

12/714/04
12/714/04
12/714/04

YOUNG BLDG/PARKING LO

KESSELS
KESSELS
KESSELS
KESSELS
KESSELS
KESSELS

619881

627469

PR

12/714/04
12/714/04
12/714/04
12/714/04
12/714/04
12/714/04

08/01/05

AMOUNT

15,750.

46,365.

113,130.
5,253.
3,256.

121,639.

1,645,000.
1,100.
8,225.

13,325.
82,250.
113,130.

1,984,669.

309,054.
5,445,
11,880.
8,890.
13,750.
2,282.

351,301.
18,432.
18,432.

4,832,190.

0.
48,321.

1,100.
52,188.

BUDGED COMM

LAST
PAY DT

01/06/06
01/06/06
01/06/06

12708704

05711706
05711706
05711706
05711706
05711706
05711706

08/01/06

07705706

NET
PAYMENTS

62,221.
5,253.
3,256.

70,730.

oo ooNhNOo

70,892.

200,885.
5,445.
11,880.
8,890.
0.

0.

227,100.
18,432.
18,432.

0

0.

0.
350
0.
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AFS PROJECT NO CGO044

RETAINED
BALANCE

15,750.

46,365.

50,908.
0.
0.

50,908.

1,645,000.
937.
8,225.
13,325.
82,250.
113,130.

1,913,776.

108,168.
0.

0.

0.
13,750.
2,282.

124,200.
0.

0.
4,832,190.
0.

48,321.

749.
52,188.

00
00
50
00
00

50

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

07/31/06

55%
100%
100%

65%
100%
100%
100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM

ON 02/25/00.

02715705

01/13/06

11/01/705
11/01/705
11/01/705

07/19/05
11/29/705
12727705

APPROVL

NET
PAYMENTS

245,882.
7,490.

7,490.

7,490.
6,645.

6,645.

6,645.

58,257.
5,825.
5,825.

58,257.
115.

1,618.
25.

0
0.
0.
0
0

.00
.00

90

80

80

80

PAGE : 83

AFS PROJECT NO CGO044

RETAINED
BALANCE

241,610.
309,054.

5,608,314.

7,509.

7,509.

7,509.
5,437.
5,437.
125,300.
0.
1,100.
677.
12,083.
144,597.
0.

0.

00
00

00

20

20

20

CONTRACT %
END DATE COMP

06/30/05 49%

04/04/49 55%

08/09/05 100%

100%
100%
24%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS cQ 7 AFS ADM COST 241,610.00
AFS cQ 8 CONT STATE 309,054.00
TOTAL SUB-PROJECT CQ VISITOR CTR PARKING GARAGE 5,854,196.90
619655 CR 01 2003 JONES, WALKER, WAECHTER PR 01/01/04 15,000.00
TOTAL CONTRACT 619655 15,000.00
TOTAL SUB-PROJECT CR SERVITUDE HAYNIE TRACT-COMPLEX 15,000.00
620080 Cs 02 2000 ASSAF, SIMONEAUX, TAUZIN & F2 10/25/04 12,083.00
¥ TOTAL CONTRACT 620080 12,083.00
AFS Cs F AFC (STATE) 125,300.00
AFS Cs N DESIGN PEND 0.00
AFS Cs G AFS MISC. 1,100.00
AFS Cs 6 AFS BLD RISK 677.00
AFS Cs 8 CONT STATE 12,083.00
TOTAL SUB-PROJECT CS CLAIBORNE S PARK LOT SECURITY 151,243.00
627402 CT 01 2001 INDUSTRIAL ENTERPRISES INC CN 07/11/05 58,257.62
627402 CT 90 RETAINAGE WITHHELD CN
627402 CT 91 RETAINAGE PAID CN
TOTAL CONTRACT 627402 58,257.62
AFS CT F AFC (STATE) 0.00
AFS CT G AFS MISC. 115.00
AFS CT 5 AFS TESTING 1,618.00
AFS CT 6 AFS BLD RISK 102.00
AFS CT 8 CONT STATE 3,587.55
TOTAL SUB-PROJECT CT VISITORS CENTER DROP OFF 63,680.17

60,015.



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY
PROJECT DESCRIPTION DOA -

107

DIVISION OF ADMINISTRATION

CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

0.

0.

01-07-00-82B-10

00

00

00

00

48

48

00
00

00

00

00

00

00

00

00

00

00

BUDGED COMM

LAST
PAY DT

NET
PAYMENTS

11/29/705

998.

998.

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
631154 Ccv 01 2000 ARCO ELECTRIC CO INC 0C 08/26/05 998.
TOTAL CONTRACT 631154 998.
AFS Ccv F AFC (STATE)
TOTAL SUB-PROJECT CV VISITOR CTR BATHROOMS SHEETROC 998.
AFS CW N DESIGN PEND 24,034.
TOTAL SUB-PROJECT CW CAP PARK-WAYFINDING SIGN STRUC 24,034.
635972 CX 01 2002 BUILDERS HARDWARE CO INC CN 05/29/06
635972 CX 02 2002 BUILDERS HARDWARE CO INC 0C 05/29/06 11,103.
TOTAL CONTRACT 635972 11,103.
AFS CX F AFC (STATE) 100.
TOTAL SUB-PROJECT CX CAP PARK VISITOR CTR EXT DOORS 11,203.
AFS Cz F AFC (STATE) 296,775.
AFS Cz N DESIGN PEND 9,500.
TOTAL SUB-PROJECT CZzZ LA CAP PARK EXTERIOR LIGHTING 306,275.
639159 FG 01 2001 J & J ELECTRICAL & CN 07/17/06 645,000.
TOTAL CONTRACT 639159 645,000.
AFS FG 8 CONT STATE 59,328.
TOTAL SUB-PROJECT FG ISB BACKUP EMERGENCY GENERATOR 704,328.
AFS RE T % ART C(AFS) 37,513.

TOTAL SUB-PROJECT RE

REIMB OFC % ARTS BIENVILLE/IBE

37,513.

00

00

01/27/05

37,513.

998.

37,513.

00

00

.00

00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

PAGE :

84

AFS PROJECT NO CGO044

RETAINED
BALANCE

0.

26,034,

26,034,

0.
11,103.

11,103.

100.

11,203.

296,775.
9,500.

306,275.

645,000.

645,000.

59,328.

704,328.

0.

0.

.00

.00

.00

00

48

48

00
00

00

00

00

00
00

00

00

00

00

00

00

00

CONTRACT %

END DATE COMP

09/26/05

08/28/06
08/28/06

03/20/07

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥604483000

¥604483001

¥604483003

¥604483004

¥604483005

¥604483006

¥604483010

¥604483012

¥604483013

¥604483026

PAR

SUB

PRO

Y44

Y44

Y44

Y44

Y44

Y44

Y44

Y44

Y44

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY

DOA -
ISH 17 HOUSE D
ON 2/
ON 02
LN/PH VEN
J NUM FY NAM
01
01
01
01
01
01
01
01
01
01 GAR

107
CAPITOL COMPLEX

IST 067
7/95.
/25/700.

DOR/PHASE
E
SOUTHERN
TOTAL CONTRACT
SHORT SAM
TOTAL CONTRACT
MV-TRAVEL
TOTAL CONTRACT
APPRAISAL
TOTAL CONTRACT
SCH-ARCHI
TOTAL CONTRACT
RAYMOND POST ARCH
TOTAL CONTRACT
DEAN & PUGH INC
TOTAL CONTRACT
DEAN & PUGH INC
TOTAL CONTRACT
R. WAYNE PUGH &
TOTAL CONTRACT
Y, FIELD, LANDRY

TOTAL CONTRACT

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

SUB CONTRACT CONTRCT/BUDG
OBJ DATE AMOUNT
10/03/83 1,955.
604483000 1,955,
12/13/83 8,000.
604483001 8,000.
9,541
604483003 9,541.
11/21/84 4,000.
604483004 4,000.
01/29/86 9,000.
604483005 9,000.
04/25/90 11,580.
604483006 11,580.
12731790 9,000.
604483010 9,000.
05/701/91 750.
604483012 750.
07/24/91 10,000.
604483013 10,000.
3,968,540.
604483026 3,968,540.

ET

00

00

.89

89

00

00

30

30

00

00

00

00

00

00

00

00

39

39

BUDGED COMM

LAST

PAY DT

06/22/84

02/22/84

05/06/93

02/08/85

09/17/86

08/07/90

02/04/91

08/22/91

12712791

09/09/93

NET
PAYMENTS

1,955,

1,955.

8,000.

8,000.

9,541.

9,541

4,000.

4,000.

9,000.

9,000.

11,580.

11,580.

9,000.

9,000.

750.

750.

10,000.

10,000.

3,968,540.

3,968,540.

00

00

00

00

89

.89

00

00

30

30

00

00

00

00

00

00

00

00

39

39

PAGE :

85

AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

11/18/83

02/701/84

01/18/85

05/15/86

06/24/90

04/12/91

06/12/91

11/30/91

100%

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥604483040

¥604483041

AFS

¥604483015
¥604483015

¥604483016

¥604483017

¥604483018

¥604483019

¥604483021

PAR

SUB
PRO

Y44

00
01
01

01

01

01

01

01

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY

DOA -

107
CAPITOL COMPLEX

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

0.

0.

00

00

00

00

58

00

66

.76

96

.96

.00

.00

.00

00

00

00

73

PAGE : 86

AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

08/13/92 100%

08/20/92 100%

100%
100%

100%

11/06/91 100

100%

ISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET
J NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS
01 NESBIT ENGINEERI 06709792 19,000.00 04/21/93 19,000.
TOTAL CONTRACT G04483040 19,000.00 19,000.
01 ARGOTE ,DERBES,GR 07701792 5,500.00 09/22/92 5,500.
TOTAL CONTRACT G04483041 5,500.00 5,500.
TOTAL SUB-PROJECT Zz UNIDENTIFIED %,056,867.58 4,056,867.
u UNCOLLECTED 0.00
01 FABIAN PATIN & A 11/14/91 48,674.10 02/15/93 48,674.
02 FABIAN PATIN & ASSOC 04/08/94 6,787.66 04/14/94 6,787.
TOTAL CONTRACT GO04483015 55,461.76 55,461
01 MV-PART 1 71.96 06/17/93 71.
TOTAL CONTRACT G04483016 71.96 71
01 MV-TESTING PART 0.00 0
TOTAL CONTRACT G04483017 0.00 0
01 MV-TOPO PART 1 0.00 0
TOTAL CONTRACT G04483018 0.00
01 OPERATIONAL TECH 11/26/91 1,650.00 12/13/91 1,650.
TOTAL CONTRACT GO04483019 1,650.00 1,650.
01 MV-PROJECT ADMIN 134,095.73 06/17/96 134,095.
TOTAL CONTRACT G04483021 134,095.73 134,095.

73

.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO 01
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥604483024

¥604483027
¥604483027

¥604483028

¥604483030

¥604483031

¥604483032
¥604483032

¥604483033

¥604483037

¥604483043

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

REQUEST AGY
DOA -

107 DIVISION OF ADMINISTRATION
CAPITOL COMPLEX -

FPC SCHED NO 01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

87

AFS PROJECT NO CGO044

END DATE COMP

04/15/92

04/05/93

05/14/92

12/31/792

05/704/93

09/15/792

09/17/92

10/11/792

100%
100%

100%

100%

100%

100%
100%

100%

100%

100%

PARISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
01 01 JAMES A RICHARDS 03702792 3,000.00 04/27/92 3,000.00
TOTAL CONTRACT G04483024 3,000.00 3,000.00
01 01 CYNTHIA M STEWAR 03729792 23,057.00 10/30/92 23,057.00
01 02 CYNTHIA M STEWAR 42.50 10/14/92 42.50
TOTAL CONTRACT G04483027 23,099.50 23,099.50
01 01 ALVIN FAIRBURN & 04/09/92 2,660.00 08/19/92 2,660.00
TOTAL CONTRACT G04483028 2,660.00 2,660.00
01 01 HARCO CAD SERVIC 04/23/92 3,500.00 09/16/92 3,500.00
TOTAL CONTRACT G04483030 3,500.00 3,500.00
01 01 GARY,FIELD,LANDR 51,362.21 05/07/92 51,362.21
TOTAL CONTRACT G04483031 51,362.21 51,362.21
01 01 LISA A SMELTZER 04/28/92 34,895.91 05/05/93 34,895.91
01 02 LISA A SMELTZER 445.00 09/02/92 465.00
TOTAL CONTRACT G04483032 35,340.91 35,340.91
01 01 APPRAISAL SERVIC 05701792 6,500.00 10/05/92 6,500.00
TOTAL CONTRACT G04483033 6,500.00 6,500.00
01 01 SOILS & FOUNDATI 05719792 19,302.15 06/24/93 19,302.15
TOTAL CONTRACT G04483037 19,302.15 19,302.15
01 01 COBB CORPORATION 08705792 3,650.00 10/28/92 3,650.00
TOTAL CONTRACT G04483043 3,650.00 3,650.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO 01
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥604483044

¥604483047

¥604483051

¥604483052

¥604483056

¥604483060

¥604483061

¥604483063

¥604483064
¥604483064
¥604483064

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

REQUEST AGY
DOA -

107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10
CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

88

AFS PROJECT NO CGO044

END DATE COMP

03/31/93

01/03/94

02715793

01/20/93

04/12/93

04/10/93

02/26/93

07/04/94

100%

100%

100%

100%

100%

100%

100%

100%
100%
100%

PARISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
01 01 GARY,FIELD,LANDR 1,331.84 09/04/92 1,331.84
TOTAL CONTRACT G04483044 1,331.84 1,331.84
01 01 APPRAISAL SERVIC 10/21/792 4,750.00 03/16/93 4,750.00
TOTAL CONTRACT G04483047 4,750.00 4,750.00
01 01 GEORGE W STEPHEN 12721792 43,200.00 12/23/93 43,200.00
TOTAL CONTRACT G04483051 43,200.00 43,200.00
01 01 GEORGE TUCKER & 01/11/93 9,200.00 01/21/93 9,200.00
TOTAL CONTRACT G04483052 9,200.00 9,200.00
01 01 ALVIN FAIRBURN 03/01/93 720.00 03/11/93 720.00
TOTAL CONTRACT G04483056 720.00 720.00
01 01 J&W APPRAISERS I 03/22/93 3,600.00 06/28/93 3,600.00
TOTAL CONTRACT G04483060 3,600.00 3,600.00
01 01 J&W APPRAISERS, 03/25/93 500.00 06/29/93 500.00
TOTAL CONTRACT G04483061 500.00 500.00
01 01 UTILITY OPERATOR 05/704/93 9,882.46 05/14/93 9,882.46
TOTAL CONTRACT G04483063 9,882.46 9,882.46
01 01 LISA SMELTZER 04/22/93 48,687.80 06/29/94 48,687.80
01 02 LISA SMELTZER 06/07/93 100.00 06/14/93 100.00
01 03 LISA SMELTZER 09/08/93 778.95 06/29/94 778.95
TOTAL CONTRACT G04483064 49,566.75 49,566.75



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY

PROJECT DESCRIPTION

STATUS 0 PARISH 17
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
¥604483073 01 01
¥604483076 01 01
¥604483079 01 01
¥604483084 01 01
¥604483085 01 01
¥604483085 01 02
¥604483091 01 01
¥604483091 01 02
¥604483091 01 03
¥604483091 01 04
¥604483103 01 01
¥604483103 01 02
¥604483103 01 03
¥604483112 01 01

DOA -

HOUSE DIST 067

ON 2/7/95.
ON 02/25/00.

107
CAPITOL COMPLEX

VENDOR/PHASE

NAME

BATON ROUGE TECH IN

TOTAL CONTRACT

HOLDEN ASSOCIATES

TOTAL CONTRACT

G. WILLIAM STEPHENS,

TOTAL CONTRACT

COBB CORPORATION

TOTAL CONTRACT

GARY,
GARY,

HICKS,
HICKS,

FIELD,
FIELD,

TOTAL CONTRACT
LISA A SMELTZER
LISA A SMELTZER
LISA A SMELTZER
LISA A SMELTZER
TOTAL CONTRACT
G. WILLIAM STEPHENS,
GEORGE W. STEPHENS
GEORGE W. STEPHENS
TOTAL CONTRACT
APPRAISAL SERVICES

TOTAL CONTRACT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

604483073

604483076

604483079

604483084

604483085

604483091

604483103

604483112

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

07/15/93

11/04/93

10/29/93

02/716/94

12/16/93
12/16/93

05/23/94
09/21/94
02/10/95
03/724/95

10/20/94
02/10/95
10/17/795

03702795

AMOUNT

372.

372.

8,453.

8,453.

64,217.

44,217.

4,850.

4,850.

239,957.
10,042.

250,000.
32,067.
369.

127.
220.

48,006.

7,000.

7,000.

00

00

76

76

85

85

00

00

64
36

00

85

00

00

BUDGED COMM

LAST
PAY DT

09/01/93

01/05/94

01/06/95

03/23/94

04/25/96
04/09/96

03/28/95
11/17/94
02/24/95
03/29/95

01/05/796
04/25/95
01/05/796

05/17/95

NET
PAYMENTS

372.

372.

8,453.

8,453.

44,217.

64,217.

4,850.

4,850.

238,738.
10,042.

248,781

32,067.
369.
127.
220.

48,006.

7,000.

7,000.

00

00

76

76

85

85

00

00

75
36

.11

85

00

00

PAGE :

89

AFS PROJECT NO CGO044

RETAINED
BALANCE

1,218.
.00

1,218.

oooo

.00

.00

.00

.00

.00

.00

.00

.00

89

89

.00

.00

.00

CONTRACT %

END DATE COMP

01/14/94

01/03/95

04/18/94

05/731/96
05/731/96

07/04/95

12/31/795

05/11/95

100%

100%

100%

99%
100%

100%
100%
100%
100%

100%
100%
100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 90
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %

NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP

¥604483143 01 01 GARY FIELD LANDRY & 56,063.60 10/03/95 56,063.60 0.00 100%
TOTAL CONTRACT G04483143 56,063.60 56,063.60 0.00

¥604483168 01 01 GEORGE W. STEPHENS 10/16/95 11,496.00 04/12/96 11,496.00 0.00 12/31/96 100%
TOTAL CONTRACT G04483168 11,496.00 11,496.00 0.00

511539 01 01 1983 JONES, WALKER, WAECHTER 08/01/96 0.00 09/17/98 0.00 0.00 07/31/98

511539 01 02 1983 JONES, WALKER, WAECHTER RE 08/01/96 0.00 09/17/98 0.00 0.00 07/31/98

511539 01 03 1983 JONES, WALKER, WAECHTER 08/01/96 4%,527.30 09/17/98 4,527.30 0.00 07/31/98 100%

511539 01 04 1983 JONES, WALKER, WAECHTER RE 08/01/96 4l.44 09/17/98 G1.44 0.00 07/31/98 100%
TOTAL CONTRACT 511539 4,568.74 4,568.74 0.00

511807 01 01 1983 W ROSS SHUFFIELD JR 08/22/96 800.00 09/17/96 800.00 0.00 09/20/96 100%
TOTAL CONTRACT 511807 800.00 800.00 0.00

512319 01 01 1983 COBB CORP 09/18/96 0.00 10/24/96 0.00 0.00 10/30/96

512319 01 02 1983 COBB CORP 09/18/96 3,300.00 10/24/96 3,300.00 0.00 10/30/96 100%
TOTAL CONTRACT 512319 3,300.00 3,300.00 0.00

512878 01 01 1983 W ROSS SHUFFIELD JR 09/18/96 0.00 10/25/96 0.00 0.00 10/16/96

512878 01 02 1983 W ROSS SHUFFIELD JR 09/18/96 4,000.00 10/25/96 4,000.00 0.00 10/16/96 100%
TOTAL CONTRACT 512878 %,000.00 4,000.00 0.00

513078 01 01 1983 JOHN C DOIRON MAI 08/01/96 0.00 08/29/97 0.00 0.00 01/31/97

513078 01 02 1983 JOHN C DOIRON MAI 08/01/96 1,218.75 08/29/97 1,218.75 0.00 01/31/97 100%
TOTAL CONTRACT 513078 1,218.75 1,218.75 0.00

513178 01 01 1983 GEORGE W STEPHENS ARCH 01/01/97 12,487.50 12/31/97 12,487.50 0.00 12/31/97 100%

513178 01 01 1997 GEORGE W STEPHENS ARCH 01/01/97 832.50 12/31/97 832.50 0.00 12/31/97 100%

TOTAL CONTRACT 513178 IMULT 13,320.00 13,320.00 0.00



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01

REQUEST AGY

PROJECT DESCRIPTION

STATUS 0 PARISH 17
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
514200 01 01
514200 01 02
514347 01 01
514347 01 02
516636 01 01
520152 01 01
545022 01 01
562646 01 01
562646 01 02
605614 01 01
AFS 01 A
AFS 01 G
AFS 01 5
AFS 01 6
AFS 01 7

TOTAL SUB-PROJECT 01

DOA -

HOUSE DIST 067
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

107
CAPITOL COMPLEX -

SENATE DIST 14

ON 02/25/00.

1983
1983

1983
1983

1983

1983

1997

1998
1998

2003

VENDOR/PHASE
NAME

W ROSS SHUFFIELD JR
W ROSS SHUFFIELD JR

TOTAL CONTRACT 514200
JOHN C DOIRON MAI
JOHN C DOIRON MAI

TOTAL CONTRACT 514347
JOHN C DOIRON MAI

TOTAL CONTRACT 516636
W ROSS SHUFFIELD JR

TOTAL CONTRACT 520152
JONES, WALKER, WAECHTER,

TOTAL CONTRACT 545022
JONES, WALKER, WAECHTER,
JONES, WALKER, WAECHTER,

TOTAL CONTRACT 562646
JONES, WALKER, WAECHTER

TOTAL CONTRACT 605614
ACQUISITIONS
AFS MISC.

AFS TESTING
AFS BLD RISK
AFS ADM COST

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

FPC SCHED NO

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

OB

co

PR
R1

PR

J DATE

08/01/96

08/01/96

01/09/97
01/09/97

04/28/97

06/23/97

03/01/99

08701700
08701700

08/01/03

BUILDING AND GROUNDS FACILITY

AMOUNT

1,000.

1,000.

4,350.

4,350.

4,000.

4,000.

23,484.

23,484.

75,000.
25,000.

100,000.
180,000.
180,000.
3,052,347.
285.

0.

0.
390,904.

4,710,892.

.00
.00

.00

.00

00

00

00

00

00

15

15

00
00

00

00

BUDGED COMM

LAST
PAY DT

03707797

03707797

02717797
02717797

07707797

07707797

11/29/700

11/14/03
11/14/03

11/14/05

01/19/01

04/07/97

04/07/99

NET
PAYMENTS

1,000.

4,350.

4,350.

4,000.

4,000.

23,484.

23,484.

51,659.
4,100.

55,759.
125,830.
125,830.

3,052,347.
285.

0.

0.
168,939.

4,389,299.

.00
.00

.00

.00
1,000.

00

00

00

00

00

15

15

50
07

57

52

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

0.

0.

23,340.
20,899.

64,240.

54,169.

54,169.

221,96

321,593.

0
0.
0.
0
4

.00
.00

.00

.00

.00

.00

.00

.00

.00

00

00

50
93

43

48

CONTRACT %

END DATE COMP

01/31/97
01/31/97

01/30/97
01/30/97

06/16/97

08/04/97

07/31/00

07/31/03
07/31/03

07/31/06

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

¥604483067

¥604483067

¥604483070

¥604483072

¥604483057

¥604483057

¥604483057
¥604483057

¥604483058

¥604483059

¥604483066

¥604483068

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001
FOR PERIOD ENDING 08/16/06
01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

92

AFS PROJECT NO CGO044

END DATE COMP

06/30/93
06/30/93

08/19/93

04/25/93

08/13/93

06/30/94

100%
100%

100%

100%

100%

100%

100%
100%

100%

100%

100%

100%

PARISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
02 01 LA ELECTRIC CO I 04/07/93 29,431.40 09/02/93 29,431.40
02 98 LA ELECTRIC CO I 04/07/93 800.00 08/04/93 800.00
TOTAL CONTRACT GO04483067 30,231.40 30,231.40
02 01 LEBLANC & ASSAF 02715793 2,600.00 08/12/93 2,600.00
TOTAL CONTRACT G04483070 2,600.00 2,600.00
02 01 MV-BLD RISK 39.00 09709793 39.00
TOTAL CONTRACT G04483072 39.00 39.00
TOTAL SUB-PROJECT 02 MECH/ELEC/SYS 6TH FL CAP ANNEX 32,870.40 32,870.40
03 01 TERRY GAUDET & A 03/16/93 239,008.48 06/14/94 239,008.48
03 02 TERRY GAUDET & A 10/21/793 25,263.89 10/28/93 25,263.89
03 03 TERRY GAUDET & ASSOC 08/30/94 39,6462.00 09/21/94 39,462.00
03 06 TERRY GAUDET & ASSOC 10/02/795 2,264.10 10/10/95 2,264.10
TOTAL CONTRACT G04483057 305,998.47 305,998.47
03 01 MV-SURVEY PART 3 360.00 11/14/95 360.00
TOTAL CONTRACT G04483058 360.00 360.00
03 01 ABB IMPELL CORPO 03/11/93 23,000.00 04/01/93 23,000.00
TOTAL CONTRACT G04483059 23,000.00 23,000.00
03 01 GAUTREAU & GONZA 06/04/93 3,460.00 07/28/93 3,460.00
TOTAL CONTRACT G04483066 3,460.00 3,460.00
03 01 C MISTRIC SURVE 03/18/94 17,299.00 06/23/94 17,299.00
TOTAL CONTRACT G04483068 17,299.00 17,299.00

.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

604483086

604483087

604483094

604483096

604483098

604483099

604483100

604483108

604483114

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
¥604483086 03 01 LEBLANC AND ASSAF AN
TOTAL CONTRACT
¥604483087 03 01 STEPHENS ENGINEERING
TOTAL CONTRACT
¥604483094 03 01 STEPHENS ENGINEERING
TOTAL CONTRACT
¥604483096 03 01 STEPHENS ENGINEERING
TOTAL CONTRACT
¥604483098 03 01 REFRIGERATION SYSTEM
TOTAL CONTRACT
¥604483099 03 01 GEORGE W TUCKER AND
TOTAL CONTRACT
¥604483100 03 01 GAUTREAU AND GONZALE
TOTAL CONTRACT
¥604483108 03 01 LOUISIANA ELECTRIC C
TOTAL CONTRACT
¥604483114 03 01 GAUTREAU & GONZALEZ,
TOTAL CONTRACT
509403 CV 1983 ASSOCIATED DESIGN GROUP INC

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

03/15/94

03/25/94

08/01/94

09/19/94

10/25/794

10/26/94

10/24/94

02707795

04/17/95

AMOUNT

12,200.

12,200.

15,500.

15,500.

4,500.

4,500.

7,200.

7,200.

1,770.

1,770.

1,170.

1,170.

3,400.

3,400.

4,322.

4,322.

2,500.

2,500.

777,977.

00

00

00

00

00

00

00

00

05

05

00

00

00

00

00

00

00

00

85

LAST

PAY DT

07/20/94

07/20/94

08/12/94

11/16/94

11/15/794

11/14/94

11721794

03/03/95

05/17/95

NET
PAYMENTS

12,200.

12,200.

15,500.

15,500.

4,500.

4,500.

7,200.

7,200.

1,770.

1,770.

1,170.

1,170.

3,400.

3,400.

4,322.

4,322.

2,500.

2,500.

777,977.

00

00

00

00

00

00

00

00

05

05

00

00

00

00

00

00

00

00

85

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

05717794

06/16/94

08/19/94

10/31/94

08/01/94

12707794

02/26/95

07/24/95

100%

100%

100%

100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01

PROJECT DESCRIPTION

STATUS 0 PARISH 17
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
509403 03 01
509403 03 02
509403 03 03
509422 cv
509422 03 01
509422 03 02
509422 03 03
509422 03 04
509422 03 90
509422 03 91
514313 03 01
516056 03 01
531848 03 01
536572 03 01
536572 03 90
536572 03 91
AFS 03 1
AFS 03 2
AFS 03 G

REQUEST AGY
DOA -

HOUSE DIST 067
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

107
CAPITOL COMPLEX -

SENATE DIST 14

ON 02/25/00.

1983
1983
1983

1983
1983
1983
1983
1983

1983

1983

1983

1983

VENDOR/PHASE
NAME

ASSOCIATED DESIGN GROUP INC
ASSOCIATED DESIGN GROUP INC
ASSOCIATED DESIGN GROUP INC
TOTAL CONTRACT 509403
AIRTROL
AIRTROL
AIRTROL
AIRTROL INC
AIRTROL INC
RETAINAGE WITHHELD
RETAINAGE PAID

INC
INC
INC

TOTAL CONTRACT 509422

STEPHENS ENGINEERING

TOTAL CONTRACT 514313

TAYLOR, PORTER, BROOKS &

TOTAL CONTRACT 516056

GULF WESTERN ELECTRIC INC

TOTAL CONTRACT 531848
YORK INTERNATIONAL CORP
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 536572
AFS ACT
EQUIP APPROV
AFS MISC.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

FPC SCHED NO

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

OB

J DATE

03/16/93
03/16/93
03/16/93

IMULT

09/18/95
09/18/95
09/18/95
09/18/95

11701796

04/07/97

04/20/98

11712797

AMOUNT

72,049.
77,743.
18,400.
966,171.
3,882,365.
4,580,563.
0.

7,065.
32,022.

8,502,015.

2,900.

2,900.

2,250.

2,250.

4,200.

4,200.

129,100.

129,100.

6G,674.
28,785.
1,581.

96

00

00

00

00

00

00

00

BUDGED COMM

07/14/98
07/14/98
07/14/98

06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98

02710797

05719798

11/06/98

08/23/99
08/23/99
08/23/99

12705797
01/21/97
07/08/98

NET
PAYMENTS

72,049.
67,112.
18,400.
935,540.
3,882,365.
4,580,563.
0.

7,065.
32,022.
423,146.
423,146.
8,502,015.
2,900.
2,900.
2,250.
2,250.
4,200.
4,200.
129,100.
12,910.
12,910.
129,100.
6G,6746.

28,785.
1,581.

00

00

00

00

00

00

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49

10/14/97
10/14/97
10/14/97
10/14/97

11/30/96

05707797

06/20/98

04/08/98

100%
86%
100%

100%

100%
100%

100%

100%

100%

100%

100%
100%
100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

SUB CONTRACT CONTRCT/BUDGET

OB

J DATE

UTILITIES PLANT

604483097

604483115

604483127

604483216

503411

525387

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
AFS 03 5 AFS TESTING
AFS 03 6 AFS BLD RISK
AFS 03 7 AFS ADM COST
AFS 03 8 CONT STATE
TOTAL SUB-PROJECT 03 CENTRAL
¥604483097 04 01 COBB CORPORATION, RE
TOTAL CONTRACT
¥604483115 04 01 STEPHENS ENGINEERING
TOTAL CONTRACT
¥604483127 04 01 CRUMP WILSON AND ASS
TOTAL CONTRACT
¥604483216 04 01 THOMAS A STEPHENS, P
TOTAL CONTRACT
503411 CV 1983 POST ARCHITECTS
503411 04 01 1983 POST ARCHITECTS
TOTAL CONTRACT
525387 04 01 1983 POST ARCHITECTS
525387 04 02 1997 POST ARCHITECTS
TOTAL CONTRACT
554563 04 01 1983 GEORGE W STEPHENS ARCH

TOTAL CONTRACT

554563

PR

09/29/94

06/19/95

07/05/95

05703796

11/15/794

11/15/797
11/15/797

01/10/00

AMOUNT

6,997.
45,447 .
2,275.
0.
10,139,076.
5,250.
5,250.
13,920.
13,920.
26,850.
26,850.
2,040.

2,040.

111,443.
36,917.

148,361.

36,000.
146,304.

182,304.

5,750.

5,750.

00

00

00

00

00

00

00

00

75

76

00
75

75

00

00

LAST NET

PAY DT PAYMENTS
06/16/97 6,997.
04/18/00 45,447.
02722700 2,275.

0.

10,128,445.

11/17/94 5,250.
5,250.

01/04/96 13,920.
13,920.

12711795 26,850.
26,850.

06/11/96 2,040.
2,040.

111,443.

06/10/99 36,917.
148,361

10/04/00 36,000.
10/04/00 146,304.
182,304.

02708700 5,750.
5,750.

00

00

00

00

00

00

00

00

75

.74

00
75

75

00

00

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

10,631.

oo oo

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

CONTRACT %

END DATE COMP

11/18/794

10/31/95

11/30/95

06/02/96

11/14/97

10701700
10701700

02/24/00

100%
100%
100%

100%

100%

100%

100%

100%

100%
100%

100%



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 96
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
563708 04 01 1983 GEORGE W STEPHENS ARCH PR 09/11/00 2,500.00 10/06/00 2,500.00 .00 11/10/00 100%
TOTAL CONTRACT 563708 2,500.00 2,500.00 .00
589386 04 01 2002 CITY OF BATON ROUGE 04/18/00 100,000.00 08/30/02 100,000.00 .00 04/04/49 100%
TOTAL CONTRACT 589386 100,000.00 100,000.00 .00
AFS 04 G AFS MISC. 664.09 03/10/00 664.09 .00 100%
AFS 04 7 AFS ADM COST 10,000.00 07721700 10,000.00 .00 100%
TOTAL SUB-PROJECT 04 CAPITOL COMPLEX MASTER PLAN 497,640.58 497,640.58 .00
¥604483092 05 01 LEBLANC AND ASSAF AN 05723794 10,360.00 03/01/95 10,360.00 .00 02/09/95 100%
TOTAL CONTRACT G04483092 10,360.00 10,360.00 .00
502754 CV 1983 LEBLANC ASSAF & ASSOCIATES 25,308.00 25,308.00 .00
502754 05 01 1983 LEBLANC ASSAF & ASSOCIATES 04/09/95 1,332.00 09/22/97 1,332.00 .00 12/04/95 100%
TOTAL CONTRACT 502754 26,640.00 26,640.00 .00
TOTAL SUB-PROJECT 05 ASBUILT HVAC SYS DRAWNG ST CAP 37,000.00 37,000.00 .00
¥604483101 06 01 GARY T. DURHAM 11/17/794 2,800.00 11/23/94 2,800.00 .00 11/10/94 100%
TOTAL CONTRACT G04483101 2,800.00 2,800.00 .00
¥604483104 06 01 GARY T. DURHAM 241.40 12/22/94 261.40 .00 100%
TOTAL CONTRACT G04483104 261.40 241.40 .00
TOTAL SUB-PROJECT 06 SECURITY EVALUATION B&G COMPLX 3,041.40 3,041.40 .00
¥604483116 07 01 BERNHARD MECHANICAL 06/14/95 50,300.00 01/30/96 50,300.00 .00 07/24/95 100%
TOTAL CONTRACT GO04483116 50,300.00 50,300.00 .00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 97
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483130 07 01 GEORGE TUCKER & ASSO 07/18/95 4,574.00 11/30/95 4,574.00 0.00 100%

TOTAL CONTRACT G04483130 4,574.00 4,574.00 0.00
AFS 07 G AFS MISC. 0.00 0.00 0.00
AFS 07 5 AFS TESTING 0.00 0.00 0.00
AFS 07 6 AFS BLD RISK 0.00 0.00 0.00
AFS 07 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 07 DOTD ANNEX CHILL WATER TIE-IN 54,874.00 54,874.00 0.00
¥604483170 08 01 STEPHENS ENGINEERING 11/27/95 2,800.00 06/20/96 2,800.00 0.00 05/31/96 100%
TOTAL CONTRACT G04483170 2,800.00 2,800.00 0.00
¥604483172 08 01 GAUTREAU & GONZALEZ, 12707795 2,750.00 01/22/96 2,750.00 0.00 01/16/96 100%
TOTAL CONTRACT G04483172 2,750.00 2,750.00 0.00
508501 CV 1983 COCKFIELD-JACKSON 21,775.05 21,775.05 0.00
508501 08 01 1983 COCKFIELD-JACKSON 09/27/95 115,242.95 11/19/02 115,242.95 0.00 04/04/49 100%
508501 08 02 1983 COCKFIELD-JACKSON RE 09/27/95 %,905.00 11/19/02 4,905.00 0.00 04/04/49 100%
508501 08 03 1983 COCKFIELD-JACKSON RE 09/27/95 385.00 11/19/02 385.00 0.00 04/04/49 100%
508501 08 04 1983 COCKFIELD-JACKSON RE 09/27/95 2,033.16 11/19/02 2,033.16 0.00 04/04/49 100%
508501 08 05 1983 COCKFIELD-JACKSON R4 09/27/95 44,762.00 11/19/02 44,762.00 0.00 04/04/49 100%
TOTAL CONTRACT 508501 189,103.16 189,103.16 0.00
521623 08 01 1997 MYRTON BONNER DUNCAN 07/14/97 2,252,206.75 07/01/99 2,252,206.75 0.00 08/29/98 100%
521623 08 02 1997 MYRTON BONNER DUNCAN PL 07/14/97 16,400.00 07/01/99 16,400.00 0.00 08/29/98 100%
521623 08 03 1997 MYRTON BONNER DUNCAN LD 07/14/97 0.00 07/01/99 0.00 0.00 08/29/98
521623 08 04 1997 MYRTON BONNER DUNCAN LN 07/14/97 0.00 07/01/99 0.00 0.00 08/29/98
521623 08 05 1997 MYRTON BONNER DUNCAN 07/14/97 25,541.25 07/01/99 25,541.25 0.00 08/29/98 100%
521623 08 90 RETAINAGE WITHHELD 07/01/99 115,147.40-
521623 08 91 RETAINAGE PAID 07/01/99 115,147.40 0.00

TOTAL CONTRACT 521623 2,294,148.00 2,294,148.00 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107 DIV

PROJECT DESCRIPTION DOA - CAPITOL
STATUS O PARISH 17 HOUSE DIST 067
COMMENTS SELF-GENERATED
ON 2/7/795. 01
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
522818 08 01 1983 JULIUS BIRCH
522818 08 02 1983 JULIUS BIRCH
TOTAL
526530 08 01 1983 TECH TEST IN
TOTAL
AFS 08 1 AFS ACT
AFS 08 2 EQUIP APPROV
AFS 08 G AFS MISC.
AFS 08 5 AFS TESTING
AFS 08 6 AFS BLD RISK
AFS 08 7 AFS ADM COST
AFS 08 8 CONT STATE
TOTAL SUB-PROJECT 08
¥604483167 09 01 MS ENVIRONME
TOTAL
505230 CV 1983 GREGORY C RI
505230 09 01 1983 GREGORY C RI
TOTAL
508660 09 01 1983 GREGORY C RI
TOTAL
TOTAL SUB-PROJECT 09
¥604483157 10 01 CANGELOSI WA
TOTAL

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

ISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10
COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE

08/01/97 6,857.15 07/31/98 6,857.15
RE 08/01/97 0.00 07/31/98 0.00
CONTRACT 522818 IMULT 6,857.15 6,857.15
C OF LOUISIANA 11717797 9,850.00 02/03/99 9,850.00
CONTRACT 526530 9,850.00 9,850.00
94,529.32 11/08/99 94,529.32
111,070.80 07/19/99 111,070.80
204.48 07/18/97 204.48
7,246.50 09/23/98 7,246.50
10,573.00 08/11/99 10,573.00
2,632.50 06/08/00 2,632.50
0.00 0.00
REN & CONSTRUCT B&G SERV CTR 2,731,764.91 2,731,764.91
NTAL CON 11/02/795 1,200.00 11/27/95 1,200.00
CONTRACT GO04483167 1,200.00 1,200.00
GAMER & ASSOC INC 28,362.29 28,362.29
GAMER & ASSOC INC 11/01/95 14,220.94 10/15/96 14,220.94
CONTRACT 505230 42,583.23 42,583.23
GAMER & ASSOC INC 05715796 6,2646.16 10/23/96 6,2646.16
CONTRACT 508660 6,266.16 6,2646.16
SITE ASSESS/ASB SURV/LAND ACQ 50,029.39 50,029.39
RD, INC. 10/04/95 38,400.00 03/21/96 38,400.00

CONTRACT G04483157 38,400.00 38,400.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

PAGE :

CONTRACT %

98

AFS PROJECT NO CGO044

END DATE COMP

07/31/98
07/31/98

11/30/98

12721795

12731796

05/14/97

11/28/95

100%

100%
100%
100%
100%
100%
100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FPC SCHED NO

FOR PERIOD ENDING 08/16/06

NT

ISIS QUARTERLY PROGRESS REPORT

01-07-00-82B-10

BUDGED COMM

LAST
PAY DT

NET
PAYMENTS

PAGE : 99

AFS PROJECT NO CGO044

RETAINED
BALANCE

CONTRACT %
END DATE COMP

410.

300.

300.

300.

372.
112.

485.

485.

600.

ocoooo

.00

.00

.00
.00

00

00

00

00

30
70

00

01/17/96

02709796

08/30/96
08/30/96
08/30/96

04/17/96

38,410.

300.

300.

300.
30,372.
4,112.
3,448.
3,448.

34,485.

34,485.

5,600.

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOU
¥604483177 10 01 MULTI-VENDOR BLD RIS
TOTAL CONTRACT GO04483177
AFS 10 G AFS MISC.
AFS 10 8 CONT STATE
TOTAL SUB-PROJECT 10 DEMOLITION OF BUILDING 38,
¥604483189 11 01 PARISH ELECTRIC COMP 12/720/95
TOTAL CONTRACT
TOTAL SUB-PROJECT 11 PARKING LOT SECURITY LIGHTING
508552 CV 1983 CANGELOSI WARD INC 30,
508552 12 01 1983 CANGELOSI WARD INC 02705796 G,
508552 12 90 RETAINAGE WITHHELD
508552 12 91 RETAINAGE PAID
TOTAL CONTRACT 34,
AFS 12 G AFS MISC.
AFS 12 5 AFS TESTING
AFS 12 6 AFS BLD RISK
AFS 12 8 CONT STATE
TOTAL SUB-PROJECT 12 PARKING AREA JUMONVILLE PROPER 34,
¥604483179 13 01 CHENEVERT, SONGY, RO 01/16/96 5,
TOTAL CONTRACT 5,

TOTAL SUB-PROJECT 13 PARK LOT LAYOUT WELFARE BD WST 5,

600.

600.

00

00

5,600.

5,600.

0
0.
0.
0

.00

.00

.00
0.

00

00

00

00

00

00

00

.00

.00

.00
.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

100%

03/07/96 100%

03/31/96 100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 100
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483188 14 01 THOMAS A STEPHENS, P 01/24/96 2,200.00 03/07/96 2,200.00 0.00 02/28/96 100%

TOTAL CONTRACT G04483188 2,200.00 2,200.00 0.00

TOTAL SUB-PROJECT 14 PARK LOT LAYOUT E. BLK SPAN TN 2,200.00 2,200.00 0.00

508556 CV 1983 CANGELOSI WARD INC 17,550.00 17,550.00 0.00
508556 15 01 1983 CANGELOSI WARD INC 03/25/96 1,950.00 08/30/96 1,950.00 0.00 04/25/96 100%
508556 15 90 RETAINAGE WITHHELD 08/30/96 1,950.00-
508556 15 91 RETAINAGE PAID 08/30/96 1,950.00 0.00

TOTAL CONTRACT 508556 19,500.00 19,500.00 0.00
AFS 15 G AFS MISC. 0.00 0.00 0.00
AFS 15 6 AFS BLD RISK 5.00 08/08/96 5.00 0.00 100%
AFS 15 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 15 DEMO OF BLD UNIV WALK 518-520 19,505.00 19,505.00 0.00

507419 CV 1983 CHENEVERT SONGY RODI %,132.50 4,132.50 0.00
507419 16 01 1983 CHENEVERT SONGY RODI 03/13/96 6,250.00 08/05/98 6,250.00 0.00 02/28/98 100%
507419 16 02 1983 CHENEVERT SONGY RODI RE 03/13/96 6,250.00 08/05/98 6,250.00 0.00 02/28/98 100%
507419 16 03 1983 CHENEVERT SONGY RODI FE 03/13/96 9,778.50 08/05/98 9,778.50 0.00 02/28/98 100%
507419 16 04 1983 CHENEVERT SONGY RODI R2 03/13/96 6,960.00 08/05/98 6,960.00 0.00 02/28/98 100%
507419 16 05 1983 CHENEVERT SONGY RODI R3 03/13/96 %4,635.00 08/05/98 4,635.00 0.00 02/28/98 100%

TOTAL CONTRACT 507419 38,006.00 38,006.00 0.00
518459 16 01 1983 BERNHARD BROTHERS MECHANICAL 06/24/97 253,281.00 07/15/98 253,281.00 0.00 02/28/98 100%
518459 16 02 1983 BERNHARD BROTHERS MECHANICAL 06/24/97 74,604.00 07/15/98 74,604.00 0.00 02/28/98 100%
518459 16 90 RETAINAGE WITHHELD 07/15/98 32,788.00-
518459 16 91 RETAINAGE PAID 07715798 32,788.00 0.00

TOTAL CONTRACT 518459 327,885.00 327,885.00 0.00

AFS 16 1 AFS ACT 0.00 0.00 0.00



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 101
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 16 2 EQUIP APPROV 2,404.18 05/01/97 2,6404.18 0.00 100%
AFS 16 G AFS MISC. 201.08 06/20/97 201.08 0.00 100%
AFS 16 5 AFS TESTING 1,196.20 02/10/98 1,196.20 0.00 100%
AFS 16 6 AFS BLD RISK 672.00 07/15/98 672.00 0.00 100%
AFS 16 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 16 CAPITOL ANNEX DRAINAGE IMPROVE 370,364.46 370,364.46 0.00
¥604483218 18 01 MV CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G04483218 0.00 0.00 0.00
508559 18 01 1983 PRO-TECH ENVIRONMENTAL 05/27/96 18,396.00 12/20/96 18,396.00 0.00 08/26/96 100%
508559 18 90 RETAINAGE WITHHELD 12/720/96 1,840.00-
508559 18 91 RETAINAGE PAID 12720796 1,840.00 0.00
TOTAL CONTRACT 508559 18,396.00 18,396.00 0.00
AFS 18 G AFS MISC. 25.30 08/02/96 25.30 0.00 100%
AFS 18 6 AFS BLD RISK 9.00 11/25/96 9.00 0.00 100%
TOTAL SUB-PROJECT 18 DEMOLISH OLD KRESS ASSOC BLDG 18,430.30 18,430.30 0.00
508392 19 01 1983 THE ARCHITECTURAL STUDIO 06/09/96 7,000.00 09/06/96 7,000.00 0.00 08/08/96 100%
TOTAL CONTRACT 508392 7,000.00 7,000.00 0.00
TOTAL SUB-PROJECT 19 SY PRINTING/FORMS MGMT (PROGRA 7,000.00 7,000.00 0.00
510739 20 01 1983 PATTESON WEEKS CONSTRUCTION 07722796 2,250.00 09/24/96 2,250.00 0.00 08/23/96 100%
TOTAL CONTRACT 510739 2,250.00 2,250.00 0.00
TOTAL SUB-PROJECT 20 UNDERGRND DRAIN LINE ST CAP/AD 2,250.00 2,250.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 102
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
512835 22 01 1983 PATTESON WEEKS CONSTRUCTION 11/04/96 44,074.25 05/02/97 44,074.25 0.00 01/03/97 100%
512835 22 90 RETAINAGE WITHHELD 05/702/97 4,607 .43~
512835 22 91 RETAINAGE PAID 05/702/97 4,407.43 0.00
TOTAL CONTRACT 512835 44,074.25 44,074.25 0.00
AFS 22 G AFS MISC. 49.00 11/15/96 49.00 0.00 100%
AFS 22 6 AFS BLD RISK 22.00 05708797 22.00 0.00 100%
AFS 22 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 22 INN ON LK SITE DEBRIS REMOVAL 44,145.25 44,145.25 0.00
513463 23 01 1983 HOLLY & SMITH ARCHITECTS 10/15/796 43,569.22 04/08/97 43,569.22 0.00 03/31/97 100%
TOTAL CONTRACT 513463 43,569.22 43,569.22 0.00
TOTAL SUB-PROJECT 23 PROGRAM CAP COMPLEX NORTH BLDG 43,569.22 43,569.22 0.00
516632 24 01 1983 ESKEW+ FE 04/28/97 1,089,833.68 12/31/02 1,089,833.68 0.00 04/04/49 100%
516632 24 02 1983 ESKEW+ FE 04/28/97 684,777.32 12/31/02 6846,777.32 0.00 04/04/49 100%
516632 24 03 1983 ESKEW+ RE 04/28/97 7,920.00 12/31/02 5,666.02 2,253.98 04/04/49 71%
516632 24 04 1983 ESKEW+ RE 04/28/97 5,590.00 12/31/02 5,590.00 0.00 04/04/49 100%
516632 24 10 1983 ESKEW+ R5 04/28/97 3,895.00 12/31/02 3,895.00 0.00 04/04/49 100%
516632 24 06 1997 ESKEW+ FE 04/28/97 64,501.00 12/31/02 64,501.00 0.00 04/04/49 100%
516632 24 07 1997 ESKEW+ R3 04/28/97 13,200.00 12/31/02 13,200.00 0.00 04/04/49 100%
516632 24 08 1997 ESKEW+ R4 04/28/97 1,417.00 12/31/02 1,417.00 0.00 04/04/49 100%
516632 24 11 1998 ESKEW+ R6 04/28/97 8,800.00 12/31/02 6,200.00 2,600.00 04/04/49 70%
516632 24 12 1998 ESKEW+ R7 04/28/97 1,320.00 12/31/02 1,320.00 0.00 04/04/49 100%
516632 24 13 1998 ESKEW+ R8 04/28/97 54,379.00 12/31/02 54,379.00 0.00 04/04/49 100%
516632 24 14 2002 ESKEW+ FE 04/28/97 101,676.00 12/31/02 101,676.00 0.00 04/04/49 100%
516632 24 15 2002 ESKEW+ R9 04/28/97 34,829.00 12/31/02 34,829.00 0.00 04/04/49 100%
TOTAL CONTRACT 516632 2,072,138.00 2,067,284.02 4,853.98
522818 24 03 1983 JULIUS BIRCH 08/01/97 6,857.15 07/31/98 6,857.15 0.00 07/31/98 100%
522818 24 04 1983 JULIUS BIRCH RE 08/01/97 0.00 07/31/98 0.00 0.00 07/31/98

¥ TOTAL CONTRACT 522818 IMULT 6,857.15 6,857.15 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

NET
PAYMENTS

26,050.

26,050.
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AFS PROJECT NO CGO044

RETAINED
BALANCE
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CONTRACT %

END DATE COMP

12731798

12731798

03/26/98

07/31/99
07/31/99

12731799

10/31/99

12731799

07/31/00

11709700

100%

100%

100%

100%

100%

100%

100%

100%

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST

NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT

526394 24 02 1983 GEORGE W STEPHENS ARCH 01/01/98 26,050.00 01/05/99
TOTAL CONTRACT 526394 IMULT 26,050.00

526396 24 01 1983 CHARLES E CRAIG JR 01/01/98 6,396.00 12/21/98
TOTAL CONTRACT 526396 6,396.00

529018 24 01 1997 SOILS & FOUNDATION ENGINEERS 02/23/98 7,037.50 03/09/98
TOTAL CONTRACT 529018 7,037.50

534833 24 01 1997 JULIUS BIRCH 08/01/98 5,100.00 07/30/99

534833 24 02 1997 JULIUS BIRCH R1 08/01/98 0.00 07/30/99
TOTAL CONTRACT 534833 IMULT 5,100.00

539616 24 01 1997 CHARLES E CRAIG JR 01/01/99 3,193.31 12/21/99
TOTAL CONTRACT 539616 IMULT 3,193.31

539743 24 03 1997 JOHN E THOMPSON 11701798 7,955.55 12/09/99
TOTAL CONTRACT 539743 IMULT 7,955.55

540098 24 04 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00
TOTAL CONTRACT 540098 IMULT 6,528.00

549944 24 01 1997 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00
TOTAL CONTRACT 549944 IMULT 12,988.80

553014 24 01 1998 JOHN E THOMPSON PR 11/09/99 10,228.57 12/704/00
TOTAL CONTRACT 553014 IMULT 10,228.57

10,228.

57

.00



RUN DATE 08/16/06 STATE OF LOUISIANA

RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY
PROJECT DESCRIPTION DOA -

107 DIVISION OF ADMINISTRATION
CAPITOL COMPLEX -

FPC SCHED NO 01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O
COMMENTS

PARISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

00

00

00

.00

.00

.00

.00

PAGE :

CONTRACT %

104

AFS PROJECT NO CGO044

END DATE COMP

07/31/01

12731701

05/31/97

07/07/97

100%

100%

100%
100%
100%

66%
100%
100%

100%

100%

100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
561313 24 03 1998 JULIUS BIRCH PR 08701700 10,560.00 08/03/01 10,560.00 0.
TOTAL CONTRACT 561313 IMULT 10,560.00 10,560.00 0.
567256 24 01 1997 CHRESTIA STAUB PIERCE PR 08720700 1,852.04 06/14/02 1,852.04 0.
TOTAL CONTRACT 567256 1,852.04 1,852.04 0
AFS 24 T % ART C(AFS) 10,000.00 01/27/05 10,000.00 0.
AFS 24 1 AFS ACT %,801,792.50 11/01/02 4,801,792.50 0.
AFS 24 2 EQUIP APPROV 500.00 05/07/02 500.00 0.
AFS 24 G AFS MISC. 2,200.00 06/04/02 1,455.19 744
AFS 24 5 AFS TESTING 250.00 04/20/98 250.00 0.
AFS 24 7 AFS ADM COST 300,000.00 09/01/04 300,000.00 0.
TOTAL SUB-PROJECT 24 OFFICE BLDG WEST 7,291,627.42 7,286,028.63 5,598
516626 25 01 1983 D B BEESON CONTRACTOR 05701797 %,999.00 07/31/97 4,999.00 0
TOTAL CONTRACT 516626 %,999.00 4,999.00 0
AFS 25 G AFS MISC. 0.00 0.00 0
AFS 25 8 CONT STATE 0.00 0.00 0
TOTAL SUB-PROJECT 25 DEMOLITION/REMOVE 538/540 N ST %,999.00 4,999.00 0
516951 26 01 1983 PRO-TECH ENVIRONMENTAL 05/26/97 8,500.00 10/10/97 8,500.00 0
516951 26 90 RETAINAGE WITHHELD 10/10/97 850.00-
516951 26 91 RETAINAGE PAID 10/10/97 850.00 0
TOTAL CONTRACT 516951 8,500.00 8,500.00 0
AFS 26 G AFS MISC. 48.00 05/22/97 48.00 0
AFS 26 6 AFS BLD RISK 4.00 01/07/98 4.00 0
AFS 26 8 CONT STATE 0.00 0.00 0
TOTAL SUB-PROJECT 26 DEMOLITION/REMOVE 512/514 UNIV 8,552.00 8,552.00 0



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 105
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
516946 27 01 1983 PRO-TECH ENVIRONMENTAL 05/26/97 6,000.00 10/09/97 6,000.00 0.00 07/07/97 100%
516946 27 90 RETAINAGE WITHHELD 10/09/97 600.00-
516946 27 91 RETAINAGE PAID 10/09/97 600.00 0.00
TOTAL CONTRACT 516946 6,000.00 6,000.00 0.00
AFS 27 G AFS MISC. 41.00 05/12/97 41.00 0.00 100%
AFS 27 6 AFS BLD RISK 4.00 01/07/98 4.00 0.00 100%
AFS 27 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 27 DEMOLITION/REMOVE 522/524 UNIV 6,045.00 6,045.00 0.00
516749 28 01 1983 PATTESON WEEKS CONSTRUCTION 05/19/97 11,557.20 10/09/97 11,557.20 0.00 07/03/97 100%
516749 28 90 RETAINAGE WITHHELD 10/09/97 1,155.72-
516749 28 91 RETAINAGE PAID 10/09/97 1,155.72 0.00
TOTAL CONTRACT 516749 11,557.20 11,557.20 0.00
AFS 28 G AFS MISC. 38.00 05/13/97 38.00 0.00 100%
AFS 28 6 AFS BLD RISK 6.00 01/07/98 6.00 0.00 100%
AFS 28 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 28 DEMOLITION/REMOVE 673 N 6TH ST 11,601.20 11,601.20 0.00
516748 29 01 1983 PATTESON WEEKS CONSTRUCTION 05/19/97 64,624.00 03/02/98 64,624.00 0.00 08/31/97 100%
516748 29 90 RETAINAGE WITHHELD 03/02/98 6,662.40-
516748 29 91 RETAINAGE PAID 03/02/98 6,662.40 0.00
TOTAL CONTRACT 516748 64,624.00 64,624.00 0.00
AFS 29 G AFS MISC. 41.00 05/13/97 41.00 0.00 100%
AFS 29 6 AFS BLD RISK 48.00 05/26/98 48.00 0.00 100%
AFS 29 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 29 DEMOLITION/REMOVE 535-547 MAIN 64,713.00 64,713.00 0.00
¥604483050 3A 01 TOMMIE L COCKFIE 12703792 7,000.00 06/04/93 7,000.00 0.00 02/06/93 100%

TOTAL CONTRACT G04483050 7,000.00 7,000.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 106
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥604483071 3A 01 TOMMIE L COCKFIE 07/12/93 2,447.58 07/20/93 2,447.58 0.00 07/31/93 100%
TOTAL CONTRACT G04483071 2,447.58 2,647.58 0.00
¥604483075 3A 01 GAUTREAU AND GONZALE 11/02/793 2,950.00 12/02/93 2,950.00 0.00 11/30/93 100%
TOTAL CONTRACT G04483075 2,950.00 2,950.00 0.00
508505 CV 1983 WILLIAMSON CARROLL ARCHITECTS 60,992.35 60,992.35 0.00
508505 3A 01 1983 WILLIAMSON CARROLL ARCHITECTS FE 07/02/93 28,944.65 0.00 28,944.65 04/04/49
TOTAL CONTRACT 508505 89,937.00 60,992.35 28,944.65
526394 3A 01 1983 GEORGE W STEPHENS ARCH 01/01/98 3,145.00 01/05/99 3,145.00 0.00 12/31/98 100%
¥ TOTAL CONTRACT 526394 IMULT 3,145.00 3,145.00 0.00
AFS 3A 1 AFS ACT 2,000.00 0.00 2,000.00
AFS 3A 5 AFS TESTING 5,250.00 0.00 5,250.00
TOTAL SUB-PROJECT 3A ST PRINTING/FORMS MGT BD RENOV 112,729.58 76,534.93 36,194.65
540098 3B 01 1997 GEORGE W STEPHENS ARCH 01/01/99 3,264.00 01/05/00 3,264.00 0.00 12/31/99 100%
¥ TOTAL CONTRACT 540098 IMULT 3,264.00 3,264.00 0.00
543131 3B 01 1997 THE ARCHITECTURAL STUDIO F1 03/10/99 127,800.00 06/17/03 127,800.00 0.00 04/04/49 100%
543131 3B 02 1997 THE ARCHITECTURAL STUDIO R1 03/10/99 7,390.00 06/17/03 7,390.00 0.00 04/04/49 100%
543131 3B 03 1998 THE ARCHITECTURAL STUDIO F1 03/10/99 37,869.00 06/17/03 37,869.00 0.00 04/04/49 100%
543131 3B 04 1998 THE ARCHITECTURAL STUDIO R2 03/10/99 %,950.00 06/17/03 4,950.00 0.00 04/04/49 100%
543131 3B 05 1998 THE ARCHITECTURAL STUDIO R3 03/10/99 5,500.00 06/17/03 5,500.00 0.00 04/04/49 100%
543131 3B 07 1998 THE ARCHITECTURAL STUDIO R4 03/10/99 3,891.00 06/17/03 3,891.00 0.00 04/04/49 100%
543131 3B 08 2002 THE ARCHITECTURAL STUDIO F1 03/10/99 20,339.00 06/17/03 20,339.00 0.00 04/04/49 100%
543131 3B 09 2002 THE ARCHITECTURAL STUDIO R5 03/10/99 5569.92 06/17/03 559.92 0.00 04/04/49 100%

TOTAL CONTRACT 543131 208,298.92 208,298.92

o
o
o



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 107
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
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CONTRACT %

END DATE COMP
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08/10/02
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08/10/02
08/10/02
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100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
553659 3B 02 1998 GEORGE W STEPHENS ARCH PR 01701700 12,683.60 01/05/01 12,683.60
TOTAL CONTRACT 553659 IMULT 12,683.60 12,683.60
566175 3B 01 1983 CHARLES CARTER CONSTRUCTION CN 12718700 337,790.75 03/14/03 337,790.75
566175 3B 02 1983 CHARLES CARTER CONSTRUCTION CN 12718700 182,364.85 03/14/03 182,364.85
566175 3B 10 1983 CHARLES CARTER CONSTRUCTION CN 12718700 11,393.28 03/14/03 11,393.28
566175 3B 12 1998 CHARLES CARTER CONSTRUCTION CN 12718700 9,689.00 03/14/03 9,689.00
566175 3B 03 1999 CHARLES CARTER CONSTRUCTION CN 12718700 1,214,704.00 03/14/03 1,214,704.00
566175 3B 04 1999 CHARLES CARTER CONSTRUCTION CN 12718700 204,388.00 03/14/03 204,388.00
566175 3B 05 1999 CHARLES CARTER CONSTRUCTION CN 12718700 204,942.00 03/14/03 204,942.00
566175 3B 06 1999 CHARLES CARTER CONSTRUCTION CN 12718700 305,825.08 03/14/03 305,825.08
566175 3B 08 1999 CHARLES CARTER CONSTRUCTION LN 12/18/00 0.00 03/14/03 0.00
566175 3B 13 1999 CHARLES CARTER CONSTRUCTION CN 12718700 45,733.04 03/14/03 45,733.04
566175 3B 07 2000 CHARLES CARTER CONSTRUCTION CN 12718700 232,306.24 03/14/03 232,306.24
566175 3B 09 2000 CHARLES CARTER CONSTRUCTION CN 12718700 30,394.63 03/14/03 30,394.63
566175 3B 11 2000 CHARLES CARTER CONSTRUCTION LN 12/18/00 0.00 03/14/03 0.00
566175 3B 12 2000 CHARLES CARTER CONSTRUCTION CN 12718700 29,145.13 03/14/03 29,145.13
566175 3B 90 RETAINAGE WITHHELD CN 03/14/03 140,433.80-
566175 3B 91 RETAINAGE PAID CN 03/14/03 140,433.80
TOTAL CONTRACT 566175 2,808,676.00 2,808,676.00
AFS 3B 1 AFS ACT 10,494.92 03/25/02 10,494.92
AFS 3B G AFS MISC. 383.04 04/24/01 383.04
AFS 3B 5 AFS TESTING 3,493.13 07/30/02 3,6493.13
AFS 3B 6 AFS BLD RISK 17,860.00 05/08/03 17,860.00
AFS 3B 7 AFS ADM COST 12,153.00 04/09/03 12,153.00
AFS 3B 8 CONT STATE 0.00 0.00
TOTAL SUB-PROJECT 3B ST PRINTING/FORMS MGMT 3,077,306.61 3,077,306.61
597648 3C 01 2002 CHARLES CARTER CONSTRUCTION 0C 05719703 11,659.83 06/27/03 11,659.83
TOTAL CONTRACT 597648 11,659.83 11,659.83

AFS 3C 7 AFS ADM COST 0.00 0.00

.00

.00



RUN DATE 08/16/06 STATE OF LOUISIANA
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
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END DATE C
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AFS PROJECT NO CGO044

OMP

100%

100%
100%
100%
100%
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100%
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99%
100%
100%
100%
100%
100%
100%
100%
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100%
100%
100%
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STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
AFS 3C 8 CONT STATE 0.00 0.00

TOTAL SUB-PROJECT 3C FORMS MGMT SAFETY AUDIT WORK 11,659.83 11,659.83
602013 3D 01 1999 LIMITED ACCESS SYSTEMS INC 0C 04/21/03 580.00 08/26/03 580.00

TOTAL CONTRACT 602013 580.00 580.00

AFS 3D 8 CONT STATE 0.00 0.00

TOTAL SUB-PROJECT 3D RPR AUTO GATE SYS-ST. PRINT/FO 580.00 580.00
522280 30 01 1997 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 3,192,176.00 01/30/04 3,192,176.00
522280 30 02 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 9,350.00 01/30/04 9,350.00
522280 30 03 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 4,700.00 01/30/04 4,700.00
522280 30 04 1997 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 1,100.00 01/30/04 1,100.00
522280 30 06 1997 GRACE & HEBERT ARCHITECTS INC R4 07/11/97 17,382.00 01/30/04 15,882.00 1,50
522280 30 15 1997 GRACE & HEBERT ARCHITECTS INC RB 07/11/97 10,450.00 01/30/04 10,450.00
522280 30 08 1998 GRACE & HEBERT ARCHITECTS INC R6 07/11/97 19,415.00 01/30/04 19,415.00
522280 30 09 1998 GRACE & HEBERT ARCHITECTS INC R6 07/11/97 4,350.00 01/30/04 4,350.00
522280 30 11 1998 GRACE & HEBERT ARCHITECTS INC R7 07/11/97 34,155.00 01/30/04 33,861.70 29
522280 30 01 2000 GRACE & HEBERT ARCHITECTS INC R2 07/11/97 1,193.50 01/30/04 1,193.50
522280 30 02 2000 GRACE & HEBERT ARCHITECTS INC R3 07/11/97 1,470.00 01/30/04 1,470.00
522280 30 03 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 2,125.50 01/30/04 2,125.50
522280 30 04 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 1,400.00 01/30/04 1,400.00
522280 30 05 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 5,000.00 01/30/04 5,000.00
522280 30 12 2000 GRACE & HEBERT ARCHITECTS INC R8 07/11/97 5,535.00 01/30/04 5,535.00
522280 30 13 2000 GRACE & HEBERT ARCHITECTS INC R9 07/11/97 11,807.00 01/30/04 11,807.00
522280 30 14 2000 GRACE & HEBERT ARCHITECTS INC RA 07/11/97 13,200.00 01/30/04 13,200.00
522280 30 16 2000 GRACE & HEBERT ARCHITECTS INC RC 07/11/97 21,109.00 01/30/04 21,109.00
522280 30 17 2000 GRACE & HEBERT ARCHITECTS INC RD 07/11/97 17,705.60 01/30/04 17,705.60
522280 30 18 2000 GRACE & HEBERT ARCHITECTS INC RE 07/11/97 60,400.00 01/30/04 60,400.00
522280 30 19 2000 GRACE & HEBERT ARCHITECTS INC RF 07/11/97 3,240.00 01/30/04 3,240.00
522280 30 20 2000 GRACE & HEBERT ARCHITECTS INC RG 07/11/97 4,006.00 01/30/04 4,006.00
522280 30 21 2000 GRACE & HEBERT ARCHITECTS INC RH 07/11/97 10,419.00 01/30/04 10,419.00
522280 30 22 2000 GRACE & HEBERT ARCHITECTS INC RI 07/11/97 7,590.00 01/30/04 7,590.00
522280 30 23 2000 GRACE & HEBERT ARCHITECTS INC RJ 07/11/97 2,504.00 01/30/04 2,504.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 109
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
522280 30 24 2000 GRACE & HEBERT ARCHITECTS INC RK 07/11/97 3,564.00 01/30/04 3,564.00 0.00 09/09/49 100%
522280 30 25 2000 GRACE & HEBERT ARCHITECTS INC RL 07/11/97 11,705.00 01/30/04 11,705.00 0.00 09/09/49 100%
522280 30 26 2000 GRACE & HEBERT ARCHITECTS INC RM 07/11/97 1,300.00 01/30/04 1,300.00 0.00 09/09/49 100%
522280 30 27 2000 GRACE & HEBERT ARCHITECTS INC RN 07/11/97 504.00 01/30/04 504.00 0.00 09/09/49 100%
522280 30 28 2000 GRACE & HEBERT ARCHITECTS INC RP 07/11/97 2,085.00 01/30/04 2,085.00 0.00 09/09/49 100%
522280 30 29 2000 GRACE & HEBERT ARCHITECTS INC RQ 07/11/97 113,250.00 01/30/04 113,250.00 0.00 09/09/49 100%
522280 30 30 2000 GRACE & HEBERT ARCHITECTS INC RR 07/11/97 1,640.00 01/30/04 1,640.00 0.00 09/09/49 100%
522280 30 31 2000 GRACE & HEBERT ARCHITECTS INC RS 07/11/97 6,588.00 01/30/04 6,588.00 0.00 09/09/49 100%
522280 30 32 2000 GRACE & HEBERT ARCHITECTS INC RT 07/11/97 250.00 01/30/04 250.00 0.00 09/09/49 100%
522280 30 33 2000 GRACE & HEBERT ARCHITECTS INC RU 07/11/97 4,000.00 01/30/04 4,000.00 0.00 09/09/49 100%
522280 30 34 2000 GRACE & HEBERT ARCHITECTS INC RV 07/11/97 5,540.00 01/30/04 5,540.00 0.00 09/09/49 100%
522280 30 35 2000 GRACE & HEBERT ARCHITECTS INC RW 07/11/97 8,296.00 01/30/04 8,296.00 0.00 09/09/49 100%
522280 30 36 2000 GRACE & HEBERT ARCHITECTS INC RX 07/11/97 1,072.00 01/30/04 1,072.00 0.00 09/09/49 100%
522280 30 37 2000 GRACE & HEBERT ARCHITECTS INC RY 07/11/97 2,300.00 01/30/04 2,300.00 0.00 09/09/49 100%
522280 30 38 2000 GRACE & HEBERT ARCHITECTS INC RzZ 07/11/97 711.25 01/30/04 711.25 0.00 09/09/49 100%
522280 30 39 2000 GRACE & HEBERT ARCHITECTS INC R1 07/11/97 2,400.00 01/30/04 2,400.00 0.00 09/09/49 100%
TOTAL CONTRACT 522280 3,626,987.85 3,625,194.55 1,793.30
526394 30 03 1983 GEORGE W STEPHENS ARCH 01/01/98 29,261.00 01/05/99 29,261.00 0.00 12/31/98 100%
¥ TOTAL CONTRACT 526394 IMULT 29,261.00 29,261.00 0.00
526396 30 02 1983 CHARLES E CRAIG JR 01/01/98 7,184.00 12/21/98 7,184.00 0.00 12/31/98 100%
¥ TOTAL CONTRACT 526396 7,184.00 7,184.00 0.00
534833 30 03 1997 JULIUS BIRCH 08/01/98 7,500.00 07/30/99 7,500.00 0.00 07/31/99 100%
¥ TOTAL CONTRACT 534833 IMULT 7,500.00 7,500.00 0.00
539616 30 02 1997 CHARLES E CRAIG JR 01/01/99 3,120.00 12/21/99 3,120.00 0.00 12/31/99 100%
¥ TOTAL CONTRACT 539616 IMULT 3,120.00 3,120.00 0.00
539743 30 02 1997 JOHN E THOMPSON 11/01/98 7,955.55 12/09/99 7,955.55 0.00 10/31/99 100%

¥ TOTAL CONTRACT 539743 IMULT 7,955.55 7,955.55 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION
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AFS PROJECT NO CGO044
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CONTRACT %

END DATE COMP

12731799

07/31/00

11709700

12708799
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05/31/01
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PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT
540098 30 05 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00
¥ TOTAL CONTRACT 540098 IMULT 6,528.00
549944 30 02 1997 JULIUS BIRCH PR 08/01/99 12,988.80 08/02/00
¥ TOTAL CONTRACT 549944 IMULT 12,988.80
553014 30 03 1998 JOHN E THOMPSON PR 11/09/99 10,226.14 12/04/00
¥ TOTAL CONTRACT 553014 IMULT 10,226.14
553168 30 01 1997 GAUTREAU & GONZALEZ INC PR 11/08/99 8,135.00 01/13/00
TOTAL CONTRACT 553168 8,135.00
553924 30 01 1998 ABMB ENGINEERS INC PR 12/13/99 24,229.00 09/10/02
553924 30 02 1998 ABMB ENGINEERS INC PR 12/13/99 18,377.00 09/10/02
TOTAL CONTRACT 553924 42,606.00
561313 30 02 1998 JULIUS BIRCH PR 08701700 10,560.00 08/03/01
¥ TOTAL CONTRACT 561313 IMULT 10,560.00
569122 30 01 1998 ASSOCIATED OFFICE SYSTEMS PR 04/16/01 8,100.00 05/18/01
TOTAL CONTRACT 569122 8,100.00
AFS 30 1 AFS ACT 6,139,125.00 11/01/02
AFS 30 2 EQUIP APPROV 0.00 09/13/02
AFS 30 G AFS MISC. 917.15 09708700
AFS 30 5 AFS TESTING 250.00 04/20/98
AFS 30 7 AFS ADM COST 70,643.00 04/09/03
TOTAL SUB-PROJECT 30 CAP COMPLEX/OFFICE BLDG NORTH 9,992,087.49

9,990,294.

1,793.



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

535471

522959

523166

524402

524630

526367

526372
526372

526704

528516

PARISH 17

SUB
PRO

32

32

32

32

32

32

32

32

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

LN/PH
J NUM

01

TOTAL SUB-PROJECT 31

01

01

01

01

01

01

01

01

DOA - CAPITOL COMPLEX

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

VENDOR/PHASE
FY NAME

1983 NORTHSTAR POWER DISTRIBUTION

TOTAL CONTRACT

1983 JOHN C DOIRON MAI

TOTAL CONTRACT

1983 W ROSS SHUFFIELD JR

TOTAL CONTRACT

1983 JOHN C DOIRON MAI

TOTAL CONTRACT

1983 STEPHENS ENGINEERING

TOTAL CONTRACT

1983 W ROSS SHUFFIELD JR

TOTAL CONTRACT

1983 W ROSS SHUFFIELD JR
1983 W ROSS SHUFFIELD JR

TOTAL CONTRACT

1983 JOHN C DOIRON MAI

TOTAL CONTRACT

535471

522959

523166

524402

524630

526367

526372

526704

1983 JAMES M FIELD A LAW CORP

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

06/26/97

CNTRL UTIL SYS PREVENTIVE MAIN

07/28/97

08/11/97

07/31/97

09729797

11/10/97

07/31/97
07/31/97

11/17/797

08/01/97

AMOUNT

1,524,

1,524,

1,524,

5,500.

5,500.

5,750.

5,750.

10,531.

10,531.

2,100.

2,100.

1,000.

1,000.

2,500.
3,062.

5,562.

1,000.

1,000.

9,180.

26

26

26

00

00

00

00

25

25

00

00

00

00

00

50

00

00

20

LAST
PAY DT

11/04/99

10/08/797

11/10/97

09/09/98

12/04/97

11/20/97

09/09/98
09/09/98

11/20/97

02725799

NET
PAYMENTS

1,524,

1,524,

1,524,

5,500.

5,500.

5,750.

5,750.

10,531

10,531

2,100.

2,100.

1,000.

1,000.

2,500.
3,062.

5,562.

1,000.

1,000.

9,180.

26

26

26

00

00

00

00

.25

.25

00

00

00

00

00

50

00

00

20
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AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

08/07/97

10/15/797

10/31/97

06/30/98

11/30/97

12702797

06/30/98
06/30/98

12709797

12731798

100%

100%

100%

100%

100%

100%
100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

NET
PAYMENTS

84G.
3,435.

12,699.

4,375.

4,375.

3,718.

3,718.

3,375.

3,375.

2,500.

2,500.

2,500.

2,500.

6,660.

6,660.

12,029.
51,171.

63,201

1,250.

00
00

20

00

00

75

75

00

00

00

00

00

00

00

00

34

.28

00

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12731798
12731798

05702798

12731798

12731798

04/10/99

03/10/99

08/15/99

02728701
02728701

09/10/00

100%
100%

100%

100%

100%

100%

100%

100%

100%
100%

100%

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST

NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT

528516 32 02 1983 JAMES M FIELD A LAW CORP RE 08/01/97 84.00 02/25/99

528516 32 03 1997 JAMES M FIELD A LAW CORP 08/01/97 3,435.00 02/25/99
TOTAL CONTRACT 528516 12,699.20

529431 32 01 1997 JOHN C DOIRON MAI 03/02/98 %,375.00 06/16/98
TOTAL CONTRACT 529431 %,375.00

537278 32 01 1983 JOHN C DOIRON MAI 07/01/98 3,718.75 09/09/98
TOTAL CONTRACT 537278 3,718.75

537409 32 01 1983 W ROSS SHUFFIELD JR 07/01/98 3,375.00 09/09/98
TOTAL CONTRACT 537409 3,375.00

541891 32 01 1997 JOHN C DOIRON MAI PR 12/15/98 2,500.00 04/14/99
TOTAL CONTRACT 541891 2,500.00

541893 32 01 1997 JOHN C DOIRON MAI PR 02/08/99 2,500.00 04/08/99
TOTAL CONTRACT 541893 2,500.00

544453 32 01 1997 STEPHENS ENGINEERING PR 04/15/99 6,660.00 12/17/99
TOTAL CONTRACT 544453 6,660.00

559260 32 06 1983 JONES, WALKER, WAECHTER, PR 06701700 12,029.34 10/12/01

559260 32 10 1998 JONES, WALKER, WAECHTER, PR 06701700 51,171.94 10/12/01
TOTAL CONTRACT 559260 IMULT 63,201.28

565963 32 01 1983 JOHN C DOIRON MAI PR 08/10/00 1,250.00 12708700
TOTAL CONTRACT 565963 1,250.00

1,250.

00

.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

NET
PAYMENTS

70,980.

70,980.

20,422.
.62

12,801

33,2264,
3,675.
3,675.
6,666,

32,895.

75.
650.

38,065.

3,231

3,231

10,331.

981

11,313.

27,869.
11,644,

39,514.

1,250.

55

55

96

58

00

.43

.43

50

.82

32

61

31

00

00

PAGE :
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AFS PROJECT NO CGO044

RETAINED
BALANCE

.00

.00

.00
.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

08/31/01

02728702
02728702

12727701

08/31/02
08/31/02
08/31/02
08/31/02

02/28/03

08/31/03
08/31/03

02/29/04
02/29/04

03/12/04

100%
100%

100%

100%
100%
100%
100%

100%

100%
100%

100%
100%

100%

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST

NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT

569968 32 02 1998 JONES, WALKER, WAECHTER, PR 03/01/01 70,980.55 03/15/02
TOTAL CONTRACT 569968 IMULT 70,980.55

569969 32 02 1998 JONES, WALKER, WAECHTER, PR 09/01/01 20,422.96 07/23/02

569969 32 13 2000 JONES, WALKER, WAECHTER, PR 09/01/01 12,801.62 07/23/02
TOTAL CONTRACT 569969 IMULT 33,224.58

574156 32 01 1997 JOHN C DOIRON MAI PR 07/01/01 3,675.00 10/26/01
TOTAL CONTRACT 574156 3,675.00

579335 32 02 2000 JONES, WALKER, WAECHTER, PR 03701702 %,6644.40 04/11/03

579335 32 08 2002 JONES, WALKER, WAECHTER, PR 03/01/02 32,895.31 04/11/03

579335 32 15 2002 JONES, WALKER, WAECHTER, PR 03701702 75.00 04/11/03

579335 32 16 2002 JONES, WALKER, WAECHTER, PR 03/01/02 650.80 04/11/03
TOTAL CONTRACT 579335 IMULT 38,065.51

589739 32 01 2000 JONES, WALKER, WAECHTER, PR 09701702 3,231.43 05/02/03
TOTAL CONTRACT 589739 IMULT 3,231.43

593728 32 11 1983 JONES, WALKER, WAECHTER PR 03/01/03 10,331.50 02/17/04

593728 32 03 1999 JONES, WALKER, WAECHTER PR 03/01/03 981.82 02/17/04
TOTAL CONTRACT 593728 11,313.32

605613 32 02 2000 JONES, WALKER, WAECHTER PR 09/01/03 27,869.61 06/11/04

605613 32 09 2002 JONES, WALKER, WAECHTER PR 09/01/03 11,644.70 06/11/04
TOTAL CONTRACT 605613 IMULT 39,514.31

606837 32 01 1999 JOHN C DOIRON MAI PR 01/26/04 1,250.00 05/07/04
TOTAL CONTRACT 606837 1,250.00

1,250.



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 114
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
621911 32 03 2003 OATS & HUDSON 03701705 1,210.00 08/11/06 1,210.00 0.00 03/01/06 100%
TOTAL CONTRACT 621911 IMULT 1,210.00 1,210.00 0.00
AFS 32 A ACQUISITIONS 41,101.92 10/18/05 41,101.92 0.00 100%
AFS 32 1 AFS ACT 5,000.00 05/12/705 5,000.00 0.00 100%
AFS 32 G AFS MISC. 416.00 09/15/99 397.20 18.80 95%
TOTAL SUB-PROJECT 32 CAP COMPLX LAND ACQ/SURVEY/APP 380,705.60 380,686.80 18.80
524606 33 01 1983 STEPHENS ENGINEERING 09729797 1,200.00 12/15/97 1,200.00 0.00 11/28/97 100%
TOTAL CONTRACT 524606 1,200.00 1,200.00 0.00
526063 33 01 1983 PATTESON WEEKS CONSTRUCTION CN 11/10/97 60,400.00 03/02/98 60,400.00 0.00 12/15/97 100%
526063 33 01 1997 PATTESON WEEKS CONSTRUCTION CN 11/10/97 %,186.00 03/02/98 4,186.00 0.00 12/15/97 100%
526063 33 90 RETAINAGE WITHHELD CN 03702798 6,459.00-
526063 33 91 RETAINAGE PAID CN 03/02/98 6,459.00 0.00
TOTAL CONTRACT 526063 64,586.00 64,586.00 0.00
AFS 33 1 AFS ACT 495.00 01/28/98 495.00 0.00 100%
AFS 33 G AFS MISC. 41.00 11/06/97 41.00 0.00 100%
AFS 33 5 AFS TESTING 0.00 0.00 0.00
AFS 33 6 AFS BLD RISK 0.00 0.00 0.00
AFS 33 7 AFS ADM COST 0.00 0.00 0.00
AFS 33 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 33 PARK LOT LAYOUT N. b5&6/MAIN ST 66,322.00 66,322.00 0.00
524827 34 01 1983 PATTESON WEEKS CONSTRUCTION 10/06/97 25,885.00 02/05/98 25,885.00 0.00 10/22/97 100%
524827 34 90 RETAINAGE WITHHELD 02705798 2,588.50-
524827 34 91 RETAINAGE PAID 02705798 2,588.50 0.00
TOTAL CONTRACT 524827 25,885.00 25,885.00 0.00

AFS 34 G AFS MISC. 49.00 10/03/97 49.00 0.00 100%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRI
STATUS 0 PAR
COMMENTS

CONTRACT SUB
NUMBER PRO
AFS 34
525937 35
525937 35
525937 35
AFS 35
528876 36
528876 36
528876 36
528876 36
528876 36
528876 36
528876 36
528876 36
528876 36
534833 36
539616 36
539743 36

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

08/16/06
13:38:38
3G01
1150001
01 REQUEST AGY 107
PTION DOA - CAPITOL COMPLEX -
ISH 17 HOUSE DIST 067 SENATE DIS
ON 2/7/95.
ON 02/25/00.
LN/PH VENDOR/PHASE
J NUM FY NAME
8 CONT STATE
TOTAL SUB-PROJECT 34
01 1983 MARCHAND CONSTRUCTION
90 RETAINAGE WITHHELD
91 RETAINAGE PAID
TOTAL CONTRACT
G AFS MISC.
TOTAL SUB-PROJECT 35
01 1997 KESSELS-DIBOLL-KESSELS
03 1997 KESSELS-DIBOLL-KESSELS
04 1997 KESSELS-DIBOLL-KESSELS
06 1999 KESSELS-DIBOLL-KESSELS
07 1999 KESSELS-DIBOLL-KESSELS
08 1999 KESSELS-DIBOLL-KESSELS
09 1999 KESSELS-DIBOLL-KESSELS
10 1999 KESSELS-DIBOLL-KESSELS
11 2000 KESSELS-DIBOLL-KESSELS
TOTAL CONTRACT
04 1997 JULIUS BIRCH
¥ TOTAL CONTRACT
03 1997 CHARLES E CRAIG JR
¥ TOTAL CONTRACT
01 1997 JOHN E THOMPSON

¥ TOTAL CONTRACT

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

T 14

525937

528876

534833

539616

539743

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

EM DEMOLITION MILLER AVE/HUNTI

CN
CN
CN

11703797

CAP COMP./NTH SITE/LAND CLEAR.

FE 01/22/98
R1 01/22/98
R2 01/22/98
R3 01/22/98
R4 01/22/98
R5 01/22/98
R6 01/22/98
R7 01/22/98
R8 01/22/98
08/01/98
IMULT
01/01/99
IMULT
11701798
IMULT

AMOUNT

25,934.

14,630.

14,630.
G1.
14,671.
748,739.
2,098.
3,931.
2,049.
4,455,
3,080.
24,000.
54,574.
52,638.
895,565.
7,500.
7,500.
2,860.
2,860.
7,955.

7,955.

.00

00

00

00

00

00

00

00

55

55

BUDGED COMM

LAST
PAY DT

01/23/98
01/23/98
01/23/98

10/31/97

05723703
05723703
05723703
05723703
05723703
05723703
05723703
05723703
05723703

07/30/99

12721799

12709799

NET
PAYMENTS

25,934,
14,630.
1,463.
1,463.
14,630.
1.
14,671.
748,739.
2,098.
3,931.
2,049.
4,455,
3,080.
19,000.
54,574,
52,638.
890,565.
7,500.
7,500.
2,860.
2,860.
7,955.

7,955.
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AFS PROJECT NO CGO044

RETAINED
BALANCE

00 0
00 0
00 0
00-

00 0
00 0
00 0
00 0
60 0.
60 0.
25 0.
00 0.
00 0.
00 0.
00 5,000.
00 0
00 0
45 5,000.
00 0.
00 0.
00 0.
00 0.
55 0.
55 0.

.00

.00

.00

.00

.00

.00

00

00

00

00

00

00

CONTRACT %

END DATE COMP

11/10/97

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

07/31/99

12731799

10/31/99

100%

100%

100%
100%
100%
100%
100%
100%

79%
100%
100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRIPTION
STATUS 0 PARISH 17
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
540098 36 02
549944 36 03
553014 36 02
561313 36 04
AFS 36 T
AFS 36 1
AFS 36 G
AFS 36 5
AFS 36 7
529021 37 01
529021 37 90
529021 37 91
AFS 37 G
AFS 37 5
AFS 37 6
AFS 37 7
AFS 37 8

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY
DOA -

TOTAL SUB-PROJECT 36

TOTAL SUB-PROJECT 37

HOUSE DIST 067

ON 2/7/95.

107
CAPITOL COMPLEX

ON 02/25/00.

FY

1997

1998

1998

1997

VENDOR/PHASE
NAME

GEORGE W STEPHENS ARCH

¥ TOTAL CONTRACT
JULIUS BIRCH

¥ TOTAL CONTRACT
JOHN E THOMPSON

¥ TOTAL CONTRACT
JULIUS BIRCH

¥ TOTAL CONTRACT
% ART C(AFS)
AFS ACT
AFS MISC.

AFS TESTING
AFS ADM COST

JOHNSON CONTROLS INC
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT

AFS MISC.
AFS TESTING
AFS BLD RISK
AFS ADM COST
CONT STATE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

540098

549944

553014

561313

529021

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION

FPC SCHED NO
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

OBJ

PR

PR

PR

CN
CN
CN

DATE

01/01/99

IMULT

08/01/99

IMULT

11709799

IMULT

08701700

IMULT

WEST PARKING GARAGE(LASALLE)

02/23/98

BTU MONITOR CONTROLL/CNTRL UTI

AMOUNT

6,528.
6,528.
12,988.
12,988.
10,228.
10,228.
10,560.
10,560.
15,746.
10,000.
800.
1,285.
250,000.
1,232,017.

25,455,

25,455,

G7.

32.

25,534.

00

00

80

80

57

57

00

BUDGED COMM

LAST
PAY DT

01705700

08/02/00

12704700

08/03/01

01/27/05
09/11/98
01/17/02
04/19/99
09/01/04

10/22/798
10/22/798
10/22/798

02/16/98

02718799

NET
PAYMENTS

6,528.
6,528.
12,988.
12,988.
10,228.
10,228.
10,560.
10,560.
15,746.
400.
358.
1,285.
250,000.
1,216,975.
25,455,
2,545.
2,545.
25,455,
Gq7.

0.

32.

0.

0.

25,534,

00

00

80

80

57

57

00
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AFS PROJECT NO CGO044

RETAINED
BALANCE

ooooo

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12731799

07/31/00

11709700

07/31/01

06/24/98

100%

100%

100%

100%
G
GG%
100%
100%

100%

100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 117
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
527810 38 01 1983 PRO-TECH ENVIRONMENTAL 01/05/98 3,920.00 01/14/98 3,920.00 0.00 02/05/98 100%
TOTAL CONTRACT 527810 3,920.00 3,920.00 0.00
AFS 38 G AFS MISC. 0.00 0.00 0.00
AFS 38 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 38 DEMOLITON JACKSON'S RESIDENCE 3,920.00 3,920.00 0.00
527833 39 01 1983 PATTESON WEEKS CONSTRUCTION CN 01705798 66,852.00 06/05/98 66,852.00 0.00 03/16/98 100%
527833 39 90 RETAINAGE WITHHELD CN 06/05/98 6,685.20-
527833 39 91 RETAINAGE PAID CN 06/05/98 6,685.20 0.00
TOTAL CONTRACT 527833 66,852.00 66,852.00 0.00
AFS 39 G AFS MISC. 41.00 12/22/97 41.00 0.00 100%
AFS 39 6 AFS BLD RISK 52.00 07/15/98 52.00 0.00 100%
AFS 39 7 AFS ADM COST 0.00 0.00 0.00
AFS 39 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 39 DEMO PAWN SHOP/CHAPMAN/CENTRAL 66,945.00 66,945.00 0.00
527873 40 01 1983 AIRTROL INC CN 01705798 25,800.00 03/10/98 25,800.00 0.00 01/07/98 100%
527873 40 90 RETAINAGE WITHHELD CN 03/10/98 2,580.00-
527873 40 91 RETAINAGE PAID CN 03/10/98 2,580.00 0.00
TOTAL CONTRACT 527873 25,800.00 25,800.00 0.00
AFS 40 G AFS MISC. 49.00 01/05/98 49.00 0.00 100%
AFS 40 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 40 FUSE UPGRADE CNTRL UTIL PLANT 25,849.00 25,849.00 0.00
527877 41 01 1983 SOILS & FOUNDATION ENGINEERS 01/05/98 77,896.50 07/22/98 77,896 .50 0.00 07/15/98 100%
TOTAL CONTRACT 527877 77,896.50 77,896 .50 0.00

TOTAL SUB-PROJECT 41 N BLDG GEOTECH INVESTIGATION 77,896.50 77,896 .50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 118
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
527832 G2 01 1983 PATTESON WEEKS CONSTRUCTION CN 01705798 17,060.00 04/17/98 17,060.00 0.00 01/15/98 100%
527832 G2 90 RETAINAGE WITHHELD CN 04/17/98 1,706.00-
527832 G2 91 RETAINAGE PAID CN 04/17/98 1,706.00 0.00
TOTAL CONTRACT 527832 17,060.00 17,060.00 0.00
AFS G2 G AFS MISC. 41.00 12/22/97 41.00 0.00 100%
AFS G2 7 AFS ADM COST 0.00 0.00 0.00
AFS G2 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 42 SITE IMP/PARK LOT MAIN,6TH,NOR 17,101.00 17,101.00 0.00
530623 43 01 1997 BRINSON ARCHITECTS L C FE 03/17/98 10,926.20 05/21/04 10,926.20 0.00 04/04/49 100%
TOTAL CONTRACT 530623 IMULT 10,926.20 10,926.20 0.00
AFS 43 G AFS MISC. 106.80 03/13/98 106.80 0.00 100%
AFS 43 5 AFS TESTING 0.00 0.00 0.00
AFS 43 6 AFS BLD RISK 0.00 0.00 0.00
AFS 43 7 AFS ADM COST 0.00 0.00 0.00
TOTAL SUB-PROJECT 43 OEP FAC RENOVATION C(ABANDONED) 11,033.00 11,033.00 0.00
531168 G4 01 1983 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 259,010.00 07/20/04 259,010.00 0.00 04/04/49 100%
531168 G4 02 1983 ASSAF, SIMONEAUX, TAUZIN & R1 03/27/98 7,920.00 07/20/04 7,920.00 0.00 04/04/49 100%
531168 G4 03 1997 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 25,056.00 07/20/04 25,056.00 0.00 04/04/49 100%
531168 G4 04 1997 ASSAF, SIMONEAUX, TAUZIN & R2 03/27/98 15,080.00 07/20/04 15,080.00 0.00 04/04/49 100%
531168 G4 05 1997 ASSAF, SIMONEAUX, TAUZIN & R3 03/27/98 2,340.00 07/20/04 2,340.00 0.00 04/04/49 100%
531168 G4 06 1997 ASSAF, SIMONEAUX, TAUZIN & R4 03/27/98 651.00 07/20/04 651.00 0.00 04/04/49 100%
531168 G4 09 2000 ASSAF, SIMONEAUX, TAUZIN & FE 03/27/98 5,136.00 07/20/04 5,136.00 0.00 04/04/49 100%
¥ TOTAL CONTRACT 531168 IMULT 315,193.00 315,193.00 0.00
540098 G4 03 1997 GEORGE W STEPHENS ARCH 01/01/99 6,528.00 01/05/00 6,528.00 0.00 12/31/99 100%

¥ TOTAL CONTRACT 540098 IMULT 6,528.00 6,528.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 119
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
553659 G4 03 1998 GEORGE W STEPHENS ARCH PR 01701700 12,683.60 01/05/01 12,683.60 0.00 12/31/00 100%
¥ TOTAL CONTRACT 553659 IMULT 12,683.60 12,683.60 0.00
557338 G4 01 1983 STEPHENS ENGINEERING PR 03/27/00 2,600.00 04/10/00 2,600.00 0.00 05/26/00 100%
TOTAL CONTRACT 557338 2,600.00 2,600.00 0.00
566919 G4 01 2000 GALLO MECHANICAL CONTRACTORS CN 02705701 3,821,880.00 05/17/02 3,821,880.00 0.00 01/24/02 100%
566919 G4 02 2000 GALLO MECHANICAL CONTRACTORS PL 02705701 53,760.00 05/17/02 53,760.00 0.00 01/24/02 100%
566919 G4 90 RETAINAGE WITHHELD CN 05717702 193,782.00-
566919 G4 91 RETAINAGE PAID CN 05717702 193,782.00 0.00
TOTAL CONTRACT 566919 3,875,640.00 3,875,640.00 0.00
AFS G4 1 AFS ACT 32,344.67 01/04/02 32,344.67 0.00 100%
AFS G4 G AFS MISC. 369.04 01/25/01 369.04 0.00 100%
AFS G4 5 AFS TESTING 2,231.25 03/18/02 2,231.25 0.00 100%
AFS G4 6 AFS BLD RISK 10,043.00 07/03/02 10,043.00 0.00 100%
AFS G4 7 AFS ADM COST 37,255.00 04/09/03 37,254.50 0.50 99%
AFS G4 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 44 CNTRL CHILLED WTR PLANT-NORTH 4,294,887.56 4,294,887.06 0.50
530514 45 01 1983 PATTESON WEEKS CONSTRUCTION 03/01/98 2,085.00 04/17/98 2,085.00 0.00 04/01/98 100%
TOTAL CONTRACT 530514 2,085.00 2,085.00 0.00
AFS 45 G AFS MISC. 0.00 0.00 0.00
AFS 45 7 AFS ADM COST 0.00 0.00 0.00
TOTAL SUB-PROJECT 45 CAP ANNEX SIDEWALK RECONSTRUCT 2,085.00 2,085.00 0.00
530639 46 01 1983 INDUSTRIAL ENTERPRISES INC 04/06/98 1,300.00 05/01/98 1,300.00 0.00 05/07/98 100%

TOTAL CONTRACT 530639 1,300.00 1,300.00 0.00



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 120
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 46 G AFS MISC. 0.00 0.00 0.00
TOTAL SUB-PROJECT 46 LOCATE EXISTING PILING CAP COM 1,300.00 1,300.00 0.00
530084 47 01 1983 CANGELOSI WARD INC CN 03704798 62,107.00 07/27/98 62,107.00 0.00 03/22/98 100%
530084 47 90 RETAINAGE WITHHELD CN 07727798 6,210.70-
530084 47 91 RETAINAGE PAID CN 07727798 6,210.70 0.00
TOTAL CONTRACT 530084 62,107.00 62,107.00 0.00
AFS 47 1 AFS ACT 350.00 05708/98 350.00 0.00 100%
AFS 47 G AFS MISC. 65.65 04/21/98 65.65 0.00 100%
AFS 47 5 AFS TESTING 895.00 04/02/98 895.00 0.00 100%
AFS 47 6 AFS BLD RISK 0.00 0.00 0.00
AFS 47 7 AFS ADM COST 0.00 0.00 0.00
AFS 47 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 47 EDUCATION E PARKING LOT REHAB 63,6417.65 63,6417.65 0.00
555450 48 01 1983 POST ARCHITECTS PR 11/30/97 23,638.27 02/16/00 23,638.27 0.00 03/31/99 100%
TOTAL CONTRACT 555450 23,638.27 23,638.27 0.00
TOTAL SUB-PROJECT 48 PROGRAM DEPT OF LABOR/ECONOMIC 23,638.27 23,638.27 0.00
531080 49 01 1983 CRUMP, WILSON & ASSOCIATES 05/04/98 14,850.00 12/18/98 14,850.00 0.00 08/03/98 100%
TOTAL CONTRACT 531080 14,850.00 14,850.00 0.00
TOTAL SUB-PROJECT 49 SPACE PROGRAMMING FOR DEQ 14,850.00 14,850.00 0.00
531711 50 01 1983 CANGELOSI WARD INC 03/30/98 2,500.00 06/05/98 2,500.00 0.00 04/10/98 100%
TOTAL CONTRACT 531711 2,500.00 2,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 121
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 50 G AFS MISC. 475.00 04/24/98 475.00 0.00 100%
AFS 50 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 50 J.C. PENNEY BLDG/BASEMENT DEMO 2,975.00 2,975.00 0.00
531845 51 01 1983 PATTESON WEEKS CONSTRUCTION 03/20/98 1,730.52 05/07/98 1,730.52 0.00 03/31/98 100%
TOTAL CONTRACT 531845 1,730.52 1,730.52 0.00
AFS 51 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 51 PARK LOT ASPHALT PATCH/DNR WES 1,730.52 1,730.52 0.00
522280 52 05 1997 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 183,151.00 01/30/04 183,151.00 0.00 09/09/49 100%
522280 52 10 1998 GRACE & HEBERT ARCHITECTS INC FE 07/11/97 5,926.00 01/30/04 5,926.00 0.00 09/09/49 100%
¥ TOTAL CONTRACT 522280 189,077.00 189,077.00 0.00
537399 52 01 1997 BOH BROTHERS CONSTRUCTION CO CN 09703798 2,830,358.29 09/28/99 2,830,358.29 0.00 06/18/99 100%
537399 52 02 1997 BOH BROTHERS CONSTRUCTION CO PL 09/03/98 24,885.00 09/28/99 24,885.00 0.00 06/18/99 100%
537399 52 90 RETAINAGE WITHHELD CN 09/28/99 143,217.91-
537399 52 91 RETAINAGE PAID CN 09/28/99 143,217.91 0.00
TOTAL CONTRACT 537399 2,855,243.29 2,855,243.29 0.00
AFS 52 G AFS MISC. 63.48 11/02/98 63.48 0.00 100%
AFS 52 5 AFS TESTING 44,192.25 08/25/99 44,192.25 0.00 100%
AFS 52 6 AFS BLD RISK 2,619.00 10/04/99 2,619.00 0.00 100%
AFS 52 7 AFS ADM COST 390.00 02722700 390.00 0.00 100%
AFS 52 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 52 SITE WORK FOR N BLDG CAP COMPL 3,091,585.02 3,091,585.02 0.00
532432 53 01 1983 SOILS & FOUNDATION ENGINEERS 06/08/98 10,520.50 08/27/98 10,520.50 0.00 10/07/98 100%
TOTAL CONTRACT 532432 10,520.50 10,520.50 0.00

TOTAL SUB-PROJECT 53 PROPOSED INSURANCE BLDG SITE 10,520.50 10,520.50 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 122
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
516632 54 05 1983 ESKEW+ FE 04/28/97 0.00 12/31/02 0.00 0.00 04/04/49
¥ TOTAL CONTRACT 516632 0.00 0.00 0.00
AFS 54 7 AFS ADM COST 585.00 02/22/00 585.00 0.00 100%
TOTAL SUB-PROJECT 54 INTERPRETIVE GUIDLINES/DELETED 585.00 585.00 0.00
534251 55 01 1983 BERNHARD BROTHERS MECHANICAL 04/27/98 1,513.00 07/29/98 1,513.00 0.00 06/30/98 100%
TOTAL CONTRACT 534251 1,513.00 1,513.00 0.00
AFS 55 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 55 CAPITOL ANNEX-HANDICAP RAMP 1,513.00 1,513.00 0.00
AFS 56 2 EQUIP APPROV 9,591.63 0.00 9,591.63
TOTAL SUB-PROJECT 56 CNTRL PLANT TO ANNEX FIBER OPT 9,591.63 0.00 9,591.63
534237 57 01 1997 BATON ROUGE AREA FOUNDATION PN 05/704/98 150,000.00 04/13/99 150,000.00 0.00 04/04/49 100%
TOTAL CONTRACT 534237 150,000.00 150,000.00 0.00
TOTAL SUB-PROJECT 57 DOWNTOWN MASTER PLAN/IMPLEMENT 150,000.00 150,000.00 0.00
528876 58 02 1997 KESSELS-DIBOLL-KESSELS FE 01/22/98 12,562.00 05/23/03 12,562.00 0.00 04/04/49 100%
¥ TOTAL CONTRACT 528876 12,562.00 12,562.00 0.00
540369 58 01 1997 AMERICAN CONSTRUCTION CO CN 12721798 179,196.38 06/22/99 179,196.38 0.00 03/21/99 100%
540369 58 90 RETAINAGE WITHHELD CN 06/22/99 17,919.64-
540369 58 91 RETAINAGE PAID CN 06/22/99 17,919.64 0.00

TOTAL CONTRACT 540369 179,196.38 179,196.38 0.00



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001
FOR PERIOD ENDING 08/16/06
01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
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AFS PROJECT NO CGO044

END DATE COMP

12731799

08/23/99
08/23/99

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

09/16/99

12731700

100%
100%
100%
100%

100%

100%
100%

100%
100%
100%
100%
100%
100%

100%

100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE

AFS 58 G AFS MISC. 213.16 01/05/99 213.16
AFS 58 5 AFS TESTING 6,523.65 03/18/99 6,523.65
AFS 58 6 AFS BLD RISK 105.00 09/01/99 105.00
AFS 58 7 AFS ADM COST 130.00 02/22/00 130.00
AFS 58 8 CONT STATE 0.00 0.00
TOTAL SUB-PROJECT 58 W PARKING GARAGE SITE WORK 198,730.19 198,730.19
540604 59 03 1997 WILLIAM J LEBLANC PE 01/04/99 6,979.50 01/05/00 6,979.50
TOTAL CONTRACT 540604 IMULT 6,979.50 6,979.50
544751 59 01 1997 THOMAS W PAPAZOGLAKIS PR 04/26/99 %,400.00 09/07/99 4,400.00
544751 59 02 1997 THOMAS W PAPAZOGLAKIS R1 04/26/99 120.22 09/07/99 120.22
TOTAL CONTRACT 544751 IMULT 4,520.22 4,520.22
546150 59 01 1998 POST ARCHITECTS & KPS GROUP F1 05/12/99 2,018,522.00 12/10/04 2,018,522.00
546150 59 03 1998 POST ARCHITECTS & KPS GROUP R1 05/12/99 8,100.00 12/10/04 8,100.00
546150 59 04 1998 POST ARCHITECTS & KPS GROUP R2 05/12/99 16,526.00 12/10/04 16,526.00
546150 59 05 1998 POST ARCHITECTS & KPS GROUP R3 05/12/99 14,135.00 12/10/04 14,135.00
546150 59 06 2000 POST ARCHITECTS & KPS GROUP F1 05/12/99 76,339.00 12/10/04 76,339.00
546150 59 07 2000 POST ARCHITECTS & KPS GROUP R4 05/12/99 9,944.00 12/10/04 9,944.00
TOTAL CONTRACT 546150 2,143,566.00 2,143,566.00
549956 59 01 1997 LOUIS J CAPOZZOLI & ASSOC INC PR 08/02/99 25,218.75 12/13/99 25,218.75
TOTAL CONTRACT 549956 25,218.75 25,218.75
553659 59 04 1998 GEORGE W STEPHENS ARCH PR 01701700 14,267.20 01/05/01 14,267.20
¥ TOTAL CONTRACT 553659 IMULT 14,267.20 14,267.20
554227 59 03 1999 WILLIAM J LEBLANC PE PR 01/04/00 2,985.00 02/07/01 2,985.00

TOTAL CONTRACT 554227 IMULT 2,985.00 2,985.00

.00

.00

01/03/01

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 17

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY

DOA -

107
CAPITOL COMPLEX

HOUSE DIST 067

ON 2/7/95.
ON 02/25/00.

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT
FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
561313 59 05 1998 JULIUS BIRCH PR 08701700 10,560.
¥ TOTAL CONTRACT 561313 IMULT 10,560.
565619 59 05 1998 JOHN E THOMPSON PR 11/10/00 11,700.
TOTAL CONTRACT 565619 IMULT 11,700.
AFS 59 T % ART C(AFS) 35,659.
AFS 59 1 AFS ACT 5,093,500.
AFS 59 G AFS MISC. 1,100.
AFS 59 5 AFS TESTING 895.
AFS 59 7 AFS ADM COST 500,000.
TOTAL SUB-PROJECT 59 CAPITOL COMPLEX EAST BUILDINGS 7,850,950.
539197 60 01 1997 PATTESON WEEKS CONSTRUCTION CN 11709798 16,400.
539197 60 90 RETAINAGE WITHHELD CN
539197 60 91 RETAINAGE PAID CN
TOTAL CONTRACT 539197 16,400.
AFS 60 G AFS MISC. G1.
AFS 60 5 AFS TESTING 0.
AFS 60 6 AFS BLD RISK 3.
AFS 60 7 AFS ADM COST 0.
AFS 60 8 CONT STATE 0.
TOTAL SUB-PROJECT 60 STORAGE WAREHOUSE DEMOLITION 16,444
540108 61 01 1997 ASCENSION ENVIRONMENTAL SVC CN 10/15/98 36,215
540108 61 90 RETAINAGE WITHHELD CN
540108 61 91 RETAINAGE PAID CN
TOTAL CONTRACT 540108 36,215
AFS 61 G AFS MISC. G1
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RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 125
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 61 5 AFS TESTING 0.00 0.00 0.00
AFS 61 6 AFS BLD RISK 12.00 08/11/99 12.00 0.00 100%
AFS 61 7 AFS ADM COST 0.00 0.00 0.00
TOTAL SUB-PROJECT 61 CARPENTER/PAINT SHOP DEMOLITIO 36,268.00 36,268.00 0.00
540572 62 01 1997 CRUMP WILSON & ASSOCIATES 01/04/99 17,100.00 01/15/99 17,100.00 0.00 02/05/99 100%
TOTAL CONTRACT 540572 17,100.00 17,100.00 0.00
TOTAL SUB-PROJECT 62 CAP.COMP. -SPACE PROG ATTOR GEN 17,100.00 17,100.00 0.00
541559 63 01 1997 PATTESON WEEKS CONSTRUCTION 12721798 48,962.51 04/20/99 48,962.51 0.00 03/21/99 100%
TOTAL CONTRACT 541559 48,962.51 48,962.51 0.00
AFS 63 G AFS MISC. 15.42 05/06/99 15.42 0.00 100%
AFS 63 5 AFS TESTING 165.00 03/16/99 165.00 0.00 100%
AFS 63 6 AFS BLD RISK 0.00 0.00 0.00
AFS 63 7 AFS ADM COST 0.00 0.00 0.00
AFS 63 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 63 DEMOLITION BUDGET AGENCY OFFIC 49,142.93 49,142.93 0.00
546150 64 02 1997 POST ARCHITECTS & KPS GROUP F2 05712799 211,390.00 12/10/04 211,390.00 0.00 04/04/49 100%
¥ TOTAL CONTRACT 546150 211,390.00 211,390.00 0.00
573188 64 01 2001 FROST-BARBER INC 06/20/01 0.00 11/14/03 0.00 0.00 08/15/03
573188 64 90 RETAINAGE WITHHELD 11/14/03 463,036.72-
573188 64 91 RETAINAGE PAID 11/14/03 463,036.72 0.00
TOTAL CONTRACT 573188 0.00 0.00 0.00
602965 64 01 2000 HOLLY & SMITH ARCHITECTS PR 07/10/03 14,747.41 01/09/04 14,747 .41 0.00 09/09/03 100%

TOTAL CONTRACT 602965 14,747 .41 14,747 .41 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 126
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 64 2 EQUIP APPROV 3,230.72 07/07/03 3,230.72 0.00 100%
AFS 64 G AFS MISC. 1,100.00 0.00 1,100.00
AFS 64 6 AFS BLD RISK 102,072.00 10/23/03 22,975.00 79,097.00 22%
AFS 64 7 AFS ADM COST 50,000.00 0.00 50,000.00

TOTAL SUB-PROJECT 64 EAST BUILDING EQUIP-CAP COMP 382,540.13 252,343.13 130,197.00
541901 65 01 1983 PATTESON WEEKS CONSTRUCTION CN 02722799 6,000.00 06/09/99 6,000.00 0.00 03/03/99 100%
541901 65 90 RETAINAGE WITHHELD CN 06/09/99 600.00-
541901 65 91 RETAINAGE PAID CN 06/709/99 600.00 0.00

TOTAL CONTRACT 541901 6,000.00 6,000.00 0.00

AFS 65 G AFS MISC. 31.00 02/25/99 31.00 0.00 100%
AFS 65 6 AFS BLD RISK 1.00 08/12/99 1.00 0.00 100%
AFS 65 7 AFS ADM COST 0.00 0.00 0.00
AFS 65 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 65 SITE CLEARING/N CENTRAL CHILLE 6,032.00 6,032.00 0.00
543136 66 01 1997 PATTESON WEEKS CONSTRUCTION 0C 02701799 7,062.00 04/30/99 7,052.00 0.00 03/02/99 100%

TOTAL CONTRACT 543136 7,052.00 7,052.00 0.00

AFS 66 G AFS MISC. 0.00 0.00 0.00
AFS 66 6 AFS BLD RISK 0.00 0.00 0.00
AFS 66 7 AFS ADM COST 0.00 0.00 0.00
AFS 66 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 66 DEMO HUNTINGTON HEIGHTS 1,2,3 7,052.00 7,052.00 0.00
543139 67 01 1983 PRO-TECH ENVIRONMENTAL 0C 02722799 62,503.00 05/20/99 62,503.00 0.00 05/13/99 100%
543139 67 90 RETAINAGE WITHHELD oc 05/720/99 6,250.00-
543139 67 91 RETAINAGE PAID oc 0.00 6,250.00

TOTAL CONTRACT 543139 62,503.00 56,253.00 6,250.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 127
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 67 1 AFS ACT 497.50 04/28/99 497.50 0.00 100%
AFS 67 G AFS MISC. 31.00 03/29/99 31.00 0.00 100%
AFS 67 5 AFS TESTING 79.00 04/13/99 79.00 0.00 100%
AFS 67 6 AFS BLD RISK 36.00 10/06/99 36.00 0.00 100%
AFS 67 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS 67 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 67 DEMO GROUNDS MACHINE SHOP/GREE 63,244.00 56,994.00 6,250.00
522280 68 07 1997 GRACE & HEBERT ARCHITECTS INC F3 07/11/97 189,878.00 01/30/04 189,878.00 0.00 09/09/49 100%
¥ TOTAL CONTRACT 522280 189,878.00 189,878.00 0.00
573180 68 01 2001 FROST-BARBER INC 06/20/01 0.00 01/28/03 0.00 0.00 05/10/02
573180 68 90 RETAINAGE WITHHELD 01/28/03 633,161.59-
573180 68 91 RETAINAGE PAID 01/28/03 633,161.59 0.00
TOTAL CONTRACT 573180 0.00 0.00 0.00
AFS 68 G AFS MISC. 0.00 0.00 0.00
AFS 68 6 AFS BLD RISK 20,638.00 05/08/03 20,638.00 0.00 100%
AFS 68 7 AFS ADM COST 302.50 04/09/03 302.50 0.00 100%
AFS 68 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 68 N BUILDING FURNISHINGS & EQUIP 210,818.50 210,818.50 0.00
544209 69 01 1997 CLEAN SWEEP INC 0C 03/16/99 8,860.00 04/30/99 8,860.00 0.00 04/16/99 100%
TOTAL CONTRACT 544209 8,860.00 8,860.00 0.00
AFS 69 G AFS MISC. 0.00 0.00 0.00
AFS 69 6 AFS BLD RISK 0.00 0.00 0.00
AFS 69 7 AFS ADM COST 0.00 0.00 0.00
AFS 69 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT 69 STRIPING ANNEX N PARKING LOT 8,860.00 8,860.00 0.00



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
516632 70 09
573194 70 01
573194 70 90
573194 70 91
AFS 70 2
AFS 70 G
AFS 70 6
AFS 70 7
548212 71 01
AFS 71 G
AFS 71 7
AFS 71 8
546060 72 01
546060 72 90
546060 72 91
AFS 72 G
AFS 72 5
AFS 72 6
AFS 72 7

TOTAL SUB-PROJECT 70

TOTAL SUB-PROJECT 71

DOA - CAPITOL COMPLEX

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

VENDOR/PHASE
FY NAME
1997 ESKEW+
¥ TOTAL CONTRACT
2001 FROST-BARBER INC
RETAINAGE WITHHELD
RETAINAGE PAID
TOTAL CONTRACT
EQUIP APPROV
AFS MISC.

AFS BLD RISK
AFS ADM COST

1999 CH2M HILL INC
TOTAL CONTRACT
AFS MISC.

AFS ADM COST
CONT STATE

516632

573194

WEST BLDG-EQUIP

548212

BLDG COMM DES.

1997 BOH BROTHERS CONSTRUCTION CO

RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT

AFS MISC.

AFS TESTING
AFS BLD RISK
AFS ADM COST

546060

SUB CONTRACT CONTRCT/BUDGET

OB

F2

& FUR

PR

CN
CN
CN

J DATE

04/28/97

06/20/01

NISHINGS

04/20/99

REVIEW CAP COMP

05/17/99

AMOUNT

153,942.00

153,942.00

0.00

0.00

0.00

0.00
8,433.00
0.00
162,375.00
118,200.00
118,200.00
0.00
2,000.00
0.00
120,200.00

31,070.00

31,070.00

31.00
2,992.50
12.00
0.00

LAST
PAY DT

12731702

05/724/02
05/724/02
05/724/02

09709702

07703702

08/709/99

07/721/00

09/29/99
09/29/99
09/29/99

05725799
09/15/99
04/07/00

NET
PAYMENTS

153,942.
153,942.
0.
483,606.
483,606.
0.

0.

0.
8,433.
0.
162,375.
118,200.
118,200.
0.
2,000.
0.
120,200.
31,070.
3,107.
3,107.
31,070.
31.
2,992.

12.
0.

00
00
00
00
00
00-
00

00
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AFS PROJECT NO CGO044

RETAINED
BALANCE

oooo

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/04/49

03707702

07/31/99

07/17/99

100%

100%

100%

100%

100%

100%
100%
100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 129
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 72 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 72 TEST PILE PROGRAM W OFFICE BLD 34,105.50 34,105.50 0.00
546068 73 01 1997 BOH BROTHERS CONSTRUCTION CO CN 05717799 42,950.00 09/29/99 42,950.00 0.00 07/17/99 100%
546068 73 90 RETAINAGE WITHHELD CN 09/29/99 4,295.00-
546068 73 91 RETAINAGE PAID CN 09/29/99 4,295.00 0.00
TOTAL CONTRACT 546068 42,950.00 42,950.00 0.00
AFS 73 G AFS MISC. 31.00 05/25/99 31.00 0.00 100%
AFS 73 5 AFS TESTING 2,870.00 08/25/99 2,870.00 0.00 100%
AFS 73 6 AFS BLD RISK 0.00 0.00 0.00
AFS 73 7 AFS ADM COST 0.00 0.00 0.00
AFS 73 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 73 TEST PILE PROGRAM W PARK GARAG 45,851.00 45,851.00 0.00
546558 74 01 1997 PRO-TECH ENVIRONMENTAL 0C 03701799 35,188.00 06/10/99 35,188.00 0.00 04/01/99 100%
TOTAL CONTRACT 546558 35,188.00 35,188.00 0.00
AFS 74 G AFS MISC. 0.00 0.00 0.00
TOTAL SUB-PROJECT 74 NEW PARKING LOT ANNEX NORTH 35,188.00 35,188.00 0.00
550940 75 01 1983 STEPHENS ENGINEERING PR 08/25/99 2,000.00 09729799 2,000.00 0.00 10/09/99 100%
TOTAL CONTRACT 550940 2,000.00 2,000.00 0.00
TOTAL SUB-PROJECT 75 UPDATE SURVEYS E BLDG/E GARAGE 2,000.00 2,000.00 0.00
549808 77 01 1983 POST ARCHITECTS PR 07/26/99 4,500.00 02/22/02 4,500.00 0.00 10/24/99 100%
TOTAL CONTRACT 549808 4,500.00 4,500.00 0.00

TOTAL SUB-PROJECT 77 BUILD-OUT PLANNING CHILLED WTR 4,500.00 4,500.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 130
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
528876 78 05 1999 KESSELS-DIBOLL-KESSELS F3 01/22/98 5563,190.00 05/23/03 553,190.00 0.00 04/04/49 100%
528876 78 17 1999 KESSELS-DIBOLL-KESSELS F3 01/22/98 1,000.00 05/23/03 1,000.00 0.00 04/04/49 100%
528876 78 12 2000 KESSELS-DIBOLL-KESSELS F3 01/22/98 142,680.00 05/23/03 142,680.00 0.00 04/04/49 100%
528876 78 13 2000 KESSELS-DIBOLL-KESSELS R9 01/22/98 3,125.22 05/23/03 3,125.22 0.00 04/04/49 100%
528876 78 14 2000 KESSELS-DIBOLL-KESSELS RA 01/22/98 5,338.00 05/23/03 5,338.00 0.00 04/04/49 100%
528876 78 15 2000 KESSELS-DIBOLL-KESSELS RB 01/22/98 7,956.00 05/23/03 7,956.00 0.00 04/04/49 100%
528876 78 16 2000 KESSELS-DIBOLL-KESSELS RC 01/22/98 10,000.00 05723703 9,000.00 1,000.00 04/04/49 90%
528876 78 17 2002 KESSELS-DIBOLL-KESSELS F3 01/22/98 11,842.00 05/23/03 11,842.00 0.00 04/04/49 100%
528876 78 18 2002 KESSELS-DIBOLL-KESSELS RD 01/22/98 1,610.67 05/23/03 1,610.67 0.00 04/04/49 100%
528876 78 19 2002 KESSELS-DIBOLL-KESSELS RE 01/22/98 294.00 05/23/03 294.00 0.00 04/04/49 100%
¥ TOTAL CONTRACT 528876 737,035.89 736,035.89 1,000.00
553659 78 05 1998 GEORGE W STEPHENS ARCH PR 01701700 12,331.60 01/05/01 12,331.60 0.00 12/31/00 100%
¥ TOTAL CONTRACT 553659 IMULT 12,331.60 12,331.60 0.00
561313 78 06 1998 JULIUS BIRCH PR 08701700 10,560.00 08/03/01 10,560.00 0.00 07/31/01 100%
¥ TOTAL CONTRACT 561313 IMULT 10,560.00 10,560.00 0.00
AFS 78 T % ART C(AFS) 15,592.00 01/27/05 15,592.00 0.00 100%
AFS 78 G AFS MISC. 1,100.00 09/13/02 296 .48 803.52 26%
AFS 78 5 AFS TESTING 0.00 0.00 0.00
AFS 78 7 AFS ADM COST 776,880.00 05/10/04 617,848.50 159,031.50 79%
TOTAL SUB-PROJECT 78 E PARKING GARAGE (GALVEZ) 1,553,499.49 1,392,664.47 160,835.02
553922 79 01 1998 ABMB ENGINEERS INC F1 11/16/99 101,201.10 03/19/04 101,201.10 0.00 04/04/49 100%
553922 79 02 1998 ABMB ENGINEERS INC R1 11/16/99 17,182.00 03/19/04 17,182.00 0.00 04/04/49 100%
553922 79 03 1998 ABMB ENGINEERS INC R2 11/16/99 10,006.43 03/19/04 10,006.43 0.00 04/04/49 100%
¥ TOTAL CONTRACT 553922 128,389.53 128,389.53 0.00
555607 79 01 1983 COMPLIANCE CONSULTANTS INC PR 02721700 11,300.00 03/02/01 11,300.00 0.00 12/31/00 100%
555607 79 02 1998 COMPLIANCE CONSULTANTS INC PR 02721700 11,200.00 03/02/01 11,200.00 0.00 12/31/00 100%

TOTAL CONTRACT 555607 22,500.00 22,500.00 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

FPC SCHED NO

01-07-00-82B-10

NET
PAYMENTS

62,925.
62,925.
9,000.
9,000.
31,130.
31,130.
20,753.
20,753.
0.

335.

0.
7,158.

282,192.

11,451

10,306.

31

10,349.
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00
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50

66

01
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0.
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AFS PROJECT NO CGO044

RETAINED
BALANCE

1,145.

1,145.

.00

.00

.00

.00

.00

.00

.00

.00

17

17

.00

.17

.00

.00

CONTRACT %

END DATE COMP

05729700

10/25/700

11701702

06/30/03

08/24/99

04/07/00

100%

100%

100%

100%

100%
100%

100%

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT
556065 79 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 02728700 62,925.00 06/19/00
TOTAL CONTRACT 556065 62,925.00
564278 79 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 09/25/00 9,000.00 11/03/00
TOTAL CONTRACT 564278 9,000.00
589788 79 01 2002 ESKEW+DUMEZ+RIPPLE APC PR 02/01/02 31,130.50 12/17/02
TOTAL CONTRACT 589788 31,130.50
607280 79 01 2002 ESKEW+DUMEZ+RIPPLE APC PR 11701702 20,753.66 03/12/04
TOTAL CONTRACT 607280 20,753.66
AFS 79 1 AFS ACT 0.00
AFS 79 G AFS MISC. 335.32 10/22/01
AFS 79 5 AFS TESTING 0.00
AFS 79 7 AFS ADM COST 7,229.00 04/09/03
TOTAL SUB-PROJECT 79 LA CAP PARK BATTURE PARK(CABAND 282,263.01
544643 8A 01 1997 N J MALIN & ASSOCIATES INC CN 05710799 11,451.70 01/12/00
544643 8A 90 RETAINAGE WITHHELD CN 01712700
544643 8A 91 RETAINAGE PAID CN
TOTAL CONTRACT 544643 11,451.70
AFS 8A G AFS MISC. 31.00 05/21/99
AFS 8A 6 AFS BLD RISK 12.00 04/07/00
TOTAL SUB-PROJECT 8A NEW SERVICE CENTER/EQUIPMENT 11,494.70
555451 80 01 1983 HOLLY & SMITH ARCHITECTS PR 02707700 %,143.00 05/31/00
TOTAL CONTRACT 555451 %,143.00

4,143.



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

PAGE : 132

FOR PERIOD ENDING 08/16/06

FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE
STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
TOTAL SUB-PROJECT 80 SPACE PLANNING ST TREAS/BOND %,143.00 4,143.00 0.00
556447 81 01 1998 BELCHER, CHESSON, NESBIT INC F1 01721700 20,149.00 08/21/01 20,149.00 0.00 04/04/49 100%
556447 81 02 1998 BELCHER, CHESSON, NESBIT INC R1 01721700 193.27 08/21/01 193.27 0.00 04/04/49 100%
TOTAL CONTRACT 556447 20,342.27 20,342.27 0.00
565857 81 01 1998 DOYLE ELECTRIC INC CN 12/704/00 254,096.76 08/28/01 254,096.76 0.00 06/03/01 100%
565857 81 90 RETAINAGE WITHHELD CN 08/28/01 25,409.68-
565857 81 91 RETAINAGE PAID CN 08/28/01 25,409.68 0.00
TOTAL CONTRACT 565857 254,096.76 254,096.76 0.00
AFS 81 G AFS MISC. 209.08 12/06/00 209.08 0.00 100%
AFS 81 5 AFS TESTING 0.00 0.00 0.00
AFS 81 6 AFS BLD RISK 405.00 09/12/01 405.00 0.00 100%
AFS 81 7 AFS ADM COST 5,106.50 06/07/02 5,106.50 0.00 100%
AFS 81 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 81 REPLACE ELEC FEEDERS SE CAMPUS 280,159.61 280,159.61 0.00
556729 82 01 1998 WASHER, HILL & LIPSCOMB F1 03/16/00 939,193.00 12/10/04 939,193.00 0.00 04/04/49 100%
556729 82 02 1998 WASHER, HILL & LIPSCOMB R1 03/16/00 %4,116.00 12/10/04 4,116.00 0.00 04/04/49 100%
556729 82 03 1998 WASHER, HILL & LIPSCOMB R2 03/16/00 65,173.00 12/10/04 38,762.55 26,410.45 04/04/49 59%
556729 82 05 1998 WASHER, HILL & LIPSCOMB R3 03/16/00 46,200.00 12/10/04 46,200.00 0.00 04/04/49 100%
556729 82 10 1998 WASHER, HILL & LIPSCOMB R8 03/16/00 2,867.25 12/10/04 2,867.25 0.00 04/04/49 100%
556729 82 08 2003 WASHER, HILL & LIPSCOMB R6 03/16/00 39,600.00 12/10/04 39,600.00 0.00 04/04/49 100%
¥ TOTAL CONTRACT 556729 1,097,149.25 1,070,738.80 26,410.45
566371 82 01 2000 GEORGE W STEPHENS ARCH PR 01/01/01 12,765.00 01/04/02 12,765.00 0.00 12/31/01 100%
TOTAL CONTRACT 566371 IMULT 12,765.00 12,765.00 0.00
567616 82 01 1997 SOILS & FOUNDATION ENGINEERS PR 02/26/01 13,809.73 06/05/01 13,809.73 0.00 05/27/01 100%
TOTAL CONTRACT 567616 13,809.73 13,809.73 0.00



RUN DATE 08/16/06 STATE OF LOUISIANA
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

PROJECT DESCRI

PTION DOA -

CAPITOL COMPLEX

- CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

PAGE :

133

AFS PROJECT NO CGO044

0.

0.

0.

0.

oMo ocooooo

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12709701

12731702

12731703

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

100%

100%

100%
72%
75%

100%
100%
100%
100%
100%
100%
100%

82%
100%

50%
100%
8%

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
576053 82 01 1997 GEORGE W STEPHENS ARCH PR 09/10/01 2,750.00 11/02/01 2,750.00 0
TOTAL CONTRACT 576053 2,750.00 2,750.00 0
578824 82 01 1999 GEORGE W STEPHENS ARCH PR 01701702 22,680.00 01/07/03 22,680.00 0
TOTAL CONTRACT 578824 IMULT 22,680.00 22,680.00 0
593014 82 01 2000 GEORGE W STEPHENS ARCH PR 01/01/03 18,490.00 01/16/04 18,490.00 0
TOTAL CONTRACT 593014 IMULT 18,490.00 18,490.00
AFS 82 T % ART C(AFS) 15,816.00 01/27/05 15,816.00
AFS 82 1 AFS ACT 41,145.99 05/19/03 29,662.37 11,483.
AFS 82 G AFS MISC. 1,100.00 04/04/02 833.89 266.
AFS 82 5 AFS TESTING 0.00 0.00
AFS 82 7 AFS ADM COST 320,320.00 05/10/04 177,122.50 143,197.
TOTAL SUB-PROJECT 82 DEPT OF JUSTICE-LA. CAP. PARK 1,546,025.97 1,364,668.29 181,357.
556736 83 01 1998 DUPLANTIER & MERIC, ARCHITECTS F1 03/09/00 371,145.00 04/29/05 371,145.00
556736 83 02 1998 DUPLANTIER & MERIC, ARCHITECTS R1 03/09/00 6,259.00 04/29/05 6,259.00
556736 83 03 1998 DUPLANTIER & MERIC, ARCHITECTS R2 03/09/00 3,080.00 04/29/05 3,080.00
556736 83 04 1998 DUPLANTIER & MERIC, ARCHITECTS R3 03/09/00 2,423.00 04/29/05 2,6423.00
556736 83 05 1998 DUPLANTIER & MERIC, ARCHITECTS R4 03/09/00 5,568.90 04/29/05 5,568.90
556736 83 11 2001 DUPLANTIER & MERIC, ARCHITECTS R8 03/09/00 23,800.00 04/29/05 23,800.00
556736 83 12 2001 DUPLANTIER & MERIC, ARCHITECTS R9 03/09/00 2,257.00 04/29/05 2,257.00
556736 83 06 2002 DUPLANTIER & MERIC, ARCHITECTS F1 03/09/00 147,019.00 04/29/05 121,110.80 25,90
556736 83 07 2002 DUPLANTIER & MERIC, ARCHITECTS R5 03/09/00 %,790.06 04/29/05 4,790.06
¥ TOTAL CONTRACT 556736 566,341.96 540,433.76 25,908.
AFS 83 1 AFS ACT 13,000.00 0.00 13,000.
AFS 83 G AFS MISC. 1,100.00 08/13/04 551.93 548.
AFS 83 5 AFS TESTING 560.00 05/03/02 560.00
AFS 83 7 AFS ADM COST 150,000.00 04/09/03 12,733.00 137,267.
TOTAL SUB-PROJECT 83 LAB BLDG-DEQ 731,001.96 554,278.69 176,723.



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

BUDGED COMM

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

551919

556653

ARCHITECT
ARCHITECT
ARCHITECT
ARCHITECT
ARCHITECT
ARCHITECT
ARCHITECT

557082

559024

INC

576894

593014

CO INC
CO INC
CO INC
CO INC
CO INC
CO INC

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
551919 84 02 1999 ESKEW+

TOTAL CONTRACT
556653 84 01 1999 ESKEW+

TOTAL CONTRACT
557082 84 01 1998 RONALD FILSON, FAIA,
557082 84 02 1998 RONALD FILSON, FAIA,
557082 84 03 2000 RONALD FILSON, FAIA,
557082 84 04 2000 RONALD FILSON, FAIA,
557082 84 05 2000 RONALD FILSON, FAIA,
557082 84 06 2000 RONALD FILSON, FAIA,
557082 84 07 2000 RONALD FILSON, FAIA,

TOTAL CONTRACT
559024 84 01 1998 SIGMA ASSOCIATES INC

TOTAL CONTRACT
576894 84 01 1998 COASTAL ENVIRONMENTS

TOTAL CONTRACT
593014 84 02 2000 GEORGE W STEPHENS ARCH

¥ TOTAL CONTRACT

598151 84 03 1983 G M & R CONSTRUCTION
598151 84 05 1983 G M & R CONSTRUCTION
598151 84 10 1983 G M & R CONSTRUCTION
598151 84 01 2000 G M & R CONSTRUCTION
598151 84 02 2000 G M & R CONSTRUCTION
598151 84 04 2000 G M & R CONSTRUCTION
598151 84 06 2000 G M & R CONSTRUCTION

CO INC

SUB CONTRACT CONTRCT/BUDGET

OB

PR

PR

PR

PR

J DATE

09/27/99

09/27/99

03727700
03/27/00
03727700
03/27/00
03727700
03727700
03727700

05725700

10722701

01/01/03

IMULT

06/24/03
06/24/03
06/24/03
06/24/03
06/24/03
06/24/03
06/24/03

AMOUNT

15,700.00
15,700.00
15,700.00
15,700.00
185,292.00
%,400.00
19,750.00
34,500.00
43,960.00
%,673.00
2,530.00
294,905.00
3,445.00
3,445.00
21,543.00
21,543.00
4%,750.00
4%,750.00
0.00

0.00
16,492.00
3,663,6449.22
0.00

0.00
0.00

04/27/00

05/14/04
05/14/04
05/14/04
05/14/04
05/14/04
05/14/04
05/14/04

06/30/00

03703704

01/16/04

02721706
02721706
02721706
02721706
02721706
02721706
02721706

NET
PAYMENTS

15,700.

15,700.

181,681.
4,400.
19,750.
34,500.
0.
4,473.
2,530.

267,334,
3,445.
3,445.

20,647.
20,647.
4,750.
4,750.

0.

0.

16,492.
3,663,449.
0.

0.
0.

.00

.00

00

00

00

06

06

00
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AFS PROJECT NO CGO044

RETAINED
BALANCE

15,700.

15,700.

895.

895.

oo ooooo

00

00

.00

.00

.00

94

94

.00

CONTRACT %

END DATE COMP

12726799

12726799

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

06/24/00

10/21/04

12731703

04/29/05
04/29/05
04/29/05
04/29/05
04/29/05
04/29/05
04/29/05

100%

98%
100%
100%
100%

100%
100%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01

1150001

01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION

STATUS 0 PARISH 17

COMMENTS

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16

FPC SCHED NO

/06

01-07-00-82B-10

DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

HOUSE DIST 067 SENATE DIST 14

SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.

ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

ON 02/25/00.

BUDGED COMM

LAST
PAY DT

02721706
02721706
02721706
02721706
02721706
02721706
02721706
02721706
02721706
02721706

11/29/705

11/21/705
08703705
08/17/05
10/19/705
05717705
11/07/05
04/09/03

08/13/03
11/07/01
04/09/03

12729700

NET
PAYMENTS

256,567.
8,138.
0.

0.
73,802.
31,600.
203,080.
203,080.

4,050,049.

945.

945.

3,510.
20,784.
4,886.
375.
13,136.
18,691.
5,286.
0.

4,609,541.
120.

225.
5,661.
6,006.

4,580.

34

00

00
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AFS PROJECT NO CGO044

RETAINED
BALANCE

11,555,

0.

0.

34,384.
2,445,
500.
7246.
4,613.
25,535.
96,714.
551,904.

790,342,
0.

0.
14,339.

14,339.

00

.00

.00

CONTRACT %

END DATE COMP

04/29/05
04/29/05
04/29/05
04/29/05
04/29/05
04/29/05
04/29/05
04/29/05

11/24/05

12731700

100%
100%

100%
73%

100%

100%
100%
28%

100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
598151 84 07 2000 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00
598151 84 08 2000 G M & R CONSTRUCTION CO INC LR 06/24/03 0.00
598151 84 11 2000 G M & R CONSTRUCTION CO INC CN 06724703 256 ,567.53
598151 84 14 2000 G M & R CONSTRUCTION CO INC CN 06724703 8,138.75
598151 84 06 2001 G M & R CONSTRUCTION CO INC CN 06724703 0.00
598151 84 09 2001 G M & R CONSTRUCTION CO INC LN 06/24/03 0.00
598151 84 12 2001 G M & R CONSTRUCTION CO INC CN 06724703 73,802.00
598151 84 13 2001 G M & R CONSTRUCTION CO INC PL 06/24/03 43,155.00
598151 84 90 RETAINAGE WITHHELD CN
598151 84 91 RETAINAGE PAID CN
TOTAL CONTRACT 598151 4,061,604.50
630731 84 01 1983 REBEL STAMP & SIGN CO INC 0C 10/24/05 945.10
TOTAL CONTRACT 630731 945.10
AFS 84 T % ART C(AFS) 37,894.00
AFS 84 1 AFS ACT 23,230.03
AFS 84 2 EQUIP APPROV 5,387.34
AFS 84 G AFS MISC. 1,100.00
AFS 84 5 AFS TESTING 17,550.00
AFS 84 6 AFS BLD RISK 44,226.00
AFS 84 7 AFS ADM COST 100,000.00
AFS 84 8 CONT STATE 551,904.50
TOTAL SUB-PROJECT 84 VISITORS' CENTER CAPITOL PARK 5,199,884.47
AFS 85 1 AFS ACT 120.00
AFS 85 G AFS MISC. 225.34
AFS 85 7 AFS ADM COST 20,000.00
TOTAL SUB-PROJECT 85 MISCELLANEOUS PROJECTS/ADMINIS 20,345.34
553981 86 06 1999 CHARLES E CRAIG JR PR 01701700 4,580.00
TOTAL CONTRACT 553981 IMULT 4,580.00

4,580.



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 136
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
555158 86 01 1998 ESKEW+ F1 01/26/00 617,586.00 04/13/05 617,586.00 0.00 04/04/49 100%
555158 86 02 1998 ESKEW+ R1 01/26/00 16,720.00 04/13/05 16,720.00 0.00 04/04/49 100%
555158 86 03 1998 ESKEW+ R2 01726700 3,102.00 04/13/05 3,102.00 0.00 04/04/49 100%
555158 86 04 1998 ESKEW+ R3 01/26/00 27,858.00 04/13/05 27,858.00 0.00 04/04/49 100%
555158 86 05 2001 ESKEW+ R4 01/26/00 350.00 04/13/05 350.00 0.00 04/04/49 100%
555158 86 06 2001 ESKEW+ R5 01/26/00 10,500.00 04/13/05 10,500.00 0.00 04/04/49 100%
555158 86 07 2001 ESKEW+ R6 01/26/00 12,122.00 04/13/05 12,122.00 0.00 04/04/49 100%
555158 86 08 2001 ESKEW+ R7 01726700 1,160.00 04/13/05 1,160.00 0.00 04/04/49 100%
555158 86 09 2001 ESKEW+ R8 01/26/00 9,450.00 04/13/05 9,450.00 0.00 04/04/49 100%
555158 86 10 2001 ESKEW+ R9 01/26/00 1,245.00 04/13/05 1,245.00 0.00 04/04/49 100%
555158 86 11 2001 ESKEW+ RA 01/26/00 3,222.00 04/13/05 3,222.00 0.00 04/04/49 100%
555158 86 12 2001 ESKEW+ RB 01/26/00 313.00 04/13/05 313.00 0.00 04/04/49 100%
555158 86 13 2001 ESKEW+ RC 01/26/00 1,260.00 04/13/05 1,260.00 0.00 04/04/49 100%
555158 86 14 2001 ESKEW+ RD 01/26/00 630.00 04/13/05 630.00 0.00 04/04/49 100%
TOTAL CONTRACT 555158 705,518.00 705,518.00 0.00
556063 86 01 1983 LOUIS J CAPOZZOLI & ASSOC INC PR 02728700 8,167.50 06/19/00 8,167.50 0.00 07/28/00 100%
TOTAL CONTRACT 556063 8,167.50 8,167.50 0.00
557335 86 01 1983 STEPHENS ENGINEERING PR 04/03/00 6,380.00 04/10/00 6,380.00 0.00 06/02/00 100%
TOTAL CONTRACT 557335 6,380.00 6,380.00 0.00
565619 86 04 1998 JOHN E THOMPSON PR 11/10/00 7,800.00 11/16/01 7,800.00 0.00 11/09/01 100%
¥ TOTAL CONTRACT 565619 IMULT 7,800.00 7,800.00 0.00
592514 86 01 2000 EXPLUS INC PE 12/709/02 8,000,000.00 06/16/06 7,747,637.09 252,362.91 03/24/06 96
592514 86 02 2001 EXPLUS INC PE 12/709/02 58,087.00 06/16/06 0.00 58,087.00 03/24/06
592514 86 90 RETAINAGE WITHHELD PE 06/16/06 774,763.71-
592514 86 91 RETAINAGE PAID PE 0.00 774,763.71
TOTAL CONTRACT 592514 8,058,087.00 6,972,873.38 1,085,213.62

AFS 86 1 AFS ACT 8,085,433.18 04/22/02 27,346.18 8,058,087.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 137
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10 AFS PROJECT NO CGO044
PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14

COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS 86 2 EQUIP APPROV 0.00 0.00 0.00
AFS 86 G AFS MISC. 376.45 03/25/02 376 .45 0.00 100%
AFS 86 5 AFS TESTING 0.00 0.00 0.00
AFS 86 6 AFS BLD RISK 0.00 0.00 0.00
AFS 86 7 AFS ADM COST 10,897.50 04/09/03 10,897.50 0.00 100%
AFS 86 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 86 LA CAPITOL PARK MUSEUM 16,887,239.63 7,743,939.01 9,143,300.62
556228 87 01 1998 CABLEWORKS INC 0C 03/13/00 22,346.00 04/18/00 22,346.00 0.00 05/13/00 100%
TOTAL CONTRACT 556228 22,346.00 22,346.00 0.00
AFS 87 G AFS MISC. 0.00 0.00 0.00
AFS 87 5 AFS TESTING 0.00 0.00 0.00
AFS 87 6 AFS BLD RISK 0.00 0.00 0.00
AFS 87 7 AFS ADM COST 292.50 07/21/00 292.50 0.00 100%
AFS 87 8 CONT STATE 0.00 0.00 0.00
TOTAL SUB-PROJECT 87 RELOCATE AERIAL CABLE TO UNDER 22,638.50 22,638.50 0.00
AFS 88 1 AFS ACT 339,315.00 07/10/01 315,854.75 23,460.25 93%
AFS 88 7 AFS ADM COST 357.50 06/08/00 357.50 0.00 100%
TOTAL SUB-PROJECT 88 N BLDG RELOCATE POWER LINES 339,672.50 316,212.25 23,460.25
557107 89 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 04/10/00 164,750.00 09/21/01 164,750.00 0.00 04/09/03 100%
TOTAL CONTRACT 557107 164,750.00 164,750.00 0.00
AFS 89 7 AFS ADM COST 2,598.00 06/07/02 2,598.00 0.00 100%
TOTAL SUB-PROJECT 89 UTILITY SURVEY LA CAPITOL PARK 167,348.00 167,348.00 0.00
557072 90 01 1983 COASTAL ENVIRONMENTS INC PR 04/03/00 2,246.04 07/12/700 2,246.04 0.00 09/30/00 100%

TOTAL CONTRACT 557072 2,246.04 2,246.04 0.00



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRI
STATUS 0 PAR
COMMENTS

CONTRACT SUB
NUMBER PRO
AFS 90
AFS 90
556652 91
557700 92
557700 92
566593 92
566593 92
566593 92
AFS 92
AFS 92
AFS 92
AFS 92
AFS 92
558760 93

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107
PTION DOA - CAPITOL COMPLEX

ISH 17 HOUSE DIST 067
ON 2/7/95.
ON 02/25/00.
LN/PH VENDOR/PHASE
J NUM FY NAME
1 AFS ACT
7 AFS ADM COST

TOTAL SUB-PROJECT 90

01 1999 ESKEW+

TOTAL CONTRACT

TOTAL SUB-PROJECT 91

01 1998 ASSAF,
02 1998 ASSAF,

SIMONEAUX,
SIMONEAUX,

TOTAL CONTRACT

01 1998 UNITY TECHNOLOGY INC
90 RETAINAGE WITHHELD
91 RETAINAGE PAID

TOTAL CONTRACT

AFS MISC.
AFS TESTING
AFS BLD RISK
AFS ADM COST
CONT STATE

0 ~NONU A

TOTAL SUB-PROJECT 92

01 1983 POST ARCHITECTS

TOTAL CONTRACT

TOTAL SUB-PROJECT 93

DIVISION OF ADMINISTRATION
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

TAUZIN &
TAUZIN &

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

ISIS QUARTERLY PROGRESS REPORT

01-07-00-82B-10

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

ARCHAEOLOGICAL INVESTIGATIONS

PR 06/01/99

PROGRAMMING LA STATE MUSEUM

PR 04/17/00
PR 04/17/00

CN 01715701

CN

CONSOLIDATED SEC SYS CAP PARK

PR 05/15/00

DOTD MASTER PLAN LA CAP PARK

AMOUNT

1,646.
130.

4,022.

17,800.

17,800.

17,800.

60,664.
113,360.

174,024.

57,584.

57,584.
G1.

0.

20.
2,496.
0.
236,166.
17,383.

17,383.

17,383.

69
00

73

00

00

00

26
00

26

80

00

00

BUDGED COMM

LAST
PAY DT

05/710/01
06708700

09/16/03
09/16/03

08/17/01
08/17/01
08/17/01

01/10/01

08/02/01
04/09/03

NET
PAYMENTS

1,646.

130.

4,022.

17,800.

17,800.

17,800.

60,664.
110,648.

171,312.
57,584.
5,758.
5,758.
57,584.

1.
0.

20

2,6496.
0.

231,454,

0.

0.

PAGE :

138

AFS PROJECT NO CGO044

RETAINED
BALANCE

69 0.
00 0.
73 0.
00 0.
00 0.
00 0.
26 0.
59 2,711
85 2,711
80 0.
48-

48 0.
80 0.
00 0
00 0.
.00 0.
00 0
00 0
65 2,711.
00 17,383.
00 17,383.
.00 17,383.

00
00

00

00

00

00

00

.61

.61

00

00

00

00

CONTRACT %

END DATE COMP

07/06/99

04/11/03
04/11/03

03702701

11711700

100%
100%

100%

100%

97%

100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRI

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY
PTION DOA -

107

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
CAPITOL COMPLEX

FPC SCHED NO

01-07-00-82B-10

CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

0.

0.

BUDGED COMM

LAST
PAY DT

12713702
12713702
12713702
12713702
12713702

10/18/702
10/18/702
10/18/702
10/18/702

03711702
09705702
02719703
06707702

07712700

06/13/03
06/13/03
06/13/03

NET
PAYMENTS

32,640.
1,394.
4,028.
2,660.
7,530.

48,252.
279,311.
3,656.
26,640.
246,640.
282,967.
343.
4,050.
720.
3,060.
0.
339,394.
19,400.

19,400.

19,400.

440,039.
82,408.
0.

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG.
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
558349 94 01 1983 ABMB ENGINEERS INC PR 04/27/00 32,640.
558349 94 02 1997 ABMB ENGINEERS INC PR 04/27/00 1,394.
558349 94 03 1999 ABMB ENGINEERS INC PR 04/27/00 4,028.
558349 94 04 1999 ABMB ENGINEERS INC PR 04/27/00 2,660.
558349 94 05 2000 ABMB ENGINEERS INC PR 04/27/00 7,530.

TOTAL CONTRACT 558349 48,252.
578190 94 01 2000 GUTCON INC CN 11/12/01 279,311.
578190 94 02 2000 GUTCON INC PT 11/12/01 3,656.
578190 94 90 RETAINAGE WITHHELD CN
578190 94 91 RETAINAGE PAID CN

TOTAL CONTRACT 578190 282,967.
AFS 94 G AFS MISC. 343.
AFS 94 5 AFS TESTING 4%,050.
AFS 94 6 AFS BLD RISK 720.
AFS 94 7 AFS ADM COST 3,060.
AFS 94 8 CONT STATE

TOTAL SUB-PROJECT 94 RELOCATE LAFAYETTE ST CAP PARK 339,394.

559254 95 01 1998 ESKEW+ PR 02/15/00 19,400.

TOTAL CONTRACT 559254 19,400.

TOTAL SUB-PROJECT 95 IMPLEMENT INTERPRETIVE PLAN CA 19,400.

561962 96 01 1998 HOLLY & SMITH ARCHITECTS PR 07/10/00 460,039.
561962 96 02 1998 HOLLY & SMITH ARCHITECTS PR 07/10/00 85,274.
561962 96 03 1999 HOLLY & SMITH ARCHITECTS PR 07/10/00
561962 96 04 2000 HOLLY & SMITH ARCHITECTS PR 07/10/00 30,890.

TOTAL CONTRACT 561962

556,203.

06/13/03

19,009.

541,456.
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AFS PROJECT NO CGO044

RETAINED
BALANCE

00 0.
00 0.
00 0.
00 0.
59 0.
59 0
34 0.
25 0
51-

51 0.
59 0.
98 0.
63 0.
00 0.
00 0.
00 0.
79 0
00 0
00 0
00 0.
00 0.
46 2,866.
00 0.
07 11,880.
53 14,747.

.00

00

.00

00

00

CONTRACT %

END DATE COMP

05/07/03
05/07/03
05/07/03
05/07/03
05/07/03

07/24/02
07/24/02

04/15/00

07/09/03
07/09/03
07/09/03
07/09/03

100%
100%
100%
100%
100%

100%
100%

100%
100%
100%
100%

100%

100%
96%



RUN DATE
RUN TIME
REPORT ID :
DISTRIBUTE TO:

AFS SCHED NO

PROJECT DESCRI
STATUS 0 PAR
COMMENTS

CONTRACT SUB
NUMBER PRO
AFS 96
565509 97
565509 97
565509 97
AFS 97
AFS 97
AFS 97
AFS 97
565641 98
578459 98
578459 98
578459 98
578459 98
588517 98
588517 98
AFS 98
AFS 98
AFS 98
AFS 98

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107

PTION DOA - CAPITOL COMPLEX -
ISH 17 HOUSE DIST 067 SENATE DIST 14
SELF-GENERATED FUNDS OF $500,000
ON 2/7/95.
ON 02/25/00.
LN/PH VENDOR/PHASE
J NUM FY NAME
7 AFS ADM COST

TOTAL SUB-PROJECT 96

01 1998 GULF SOUTH PILING AND
90 RETAINAGE WITHHELD
91 RETAINAGE PAID

TOTAL CONTRACT 565509
AFS MISC.
AFS BLD RISK

AFS ADM COST
CONT STATE

0NN

TOTAL SUB-PROJECT 97

01 1998 ASSAF, SIMONEAUX, TAUZIN &

TOTAL CONTRACT 565641

01 2000 ERNEST P BREAUX ELECTRICAL INC

02 2000 ERNEST P BREAUX ELECTRICAL INC
90 RETAINAGE WITHHELD
91 RETAINAGE PAID
TOTAL CONTRACT 578459
01 2000 ASSAF, SIMONEAUX, TAUZIN &
02 2000 ASSAF, SIMONEAUX, TAUZIN &
TOTAL CONTRACT 588517
1 AFS ACT
G AFS MISC.
5 AFS TESTING
6 AFS BLD RISK

DIVISION OF ADMINISTRATION

FURNISHINGS FOR CAP PARK OFC B

TEST PILE PROGRAM/GALVEZ OFC B

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

APPROVED BY THE LEG.

ISIS QUARTERLY PROGRESS REPORT

01-07-00-82B-10
CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

SUB CONTRACT CONTRCT/BUDGET

0.
0.

OBJ DATE AMOUNT

1,768.

557,971.

CN 11706700 53,700.
CN
CN

53,700.

57.

17.

53,774.

PR 11720700 15,400.

15,400.

CN 12/10/01 32,621.

PL 12/10/01 4,225.
CN
CN

36,846.

PR 08/12/02 0.

CN 08/12/02 15,039.

15,039.

262,516.

1,100.

173.

93.

00

94

00

00

00
00

00

BUDGED COMM
01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL

LAST
PAY DT

06707702

03/721/01
03/721/01
03/721/01

11/16/00
04/17/01

09/25/01

09/20/02
09/20/02
09/20/02
09/20/02

11722702
11722702

03/18/03
12710701

08722702

NET
PAYMENTS

1,768.
543,224.
53,700.
5,370.
5,370.
53,700.
57.

17.

0.

0.
53,774.
15,400.
15,400.
32,621.
4,225.
3,684.
3,684.
36,846.

0.
6,600.

6,600.

262,516.
65.

0.

48.
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AFS PROJECT NO CGO044

RETAINED
BALANCE

8,439.

1,035.
173.

.00

.61

.00

.00

.00

.00

.00
8,439.

00

00

CONTRACT %

END DATE COMP

12707700

11/19/01

04/26/02
04/26/02

08/13/03
08/13/03

100%

100%
100%

100%

100%
100%



RUN DATE 08/16/06 STATE OF LOUISIANA
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06
AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-07-00-82B-10

PROJECT DESCRIPTION DOA - CAPITOL COMPLEX - CENTRAL PLANT AND POWER DISTRIBUTION UPGRADE

.00
.00

.00

.00

.00

.00

.00

26

89

46

PAGE : 141

AFS PROJECT NO CGO044

CONTRACT
END DATE COMP

%

04/18/01 100%
04/18/01 100%

04/30/01 99%

100%

100%

100%

STATUS O PARISH 17 HOUSE DIST 067 SENATE DIST 14
COMMENTS SELF-GENERATED FUNDS OF $500,000 APPROVED BY THE LEG. BUDGED COMM
ON 2/7/95. 01-107-98B-11 COMBINED UNDER THIS PROJECT PER LEG BUD COMM APPROVL
ON 02/25/00.
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE
AFS 98 7 AFS ADM COST 2,500.00 04/09/03 1,746.00 754
AFS 98 8 CONT STATE 0.00 0.00 0
TOTAL SUB-PROJECT 98 LA CAPITOL PARK EXT. LIGHTING 333,667.92 323,221.92 10,446
567573 99 01 1997 UNITY TECHNOLOGY INC CN 01/12/01 88,009.00 07/31/01 88,009.00 0
567573 99 02 1997 UNITY TECHNOLOGY INC PL 01/12/01 3,200.00 07/31/01 3,200.00 0
567573 99 90 RETAINAGE WITHHELD CN 07/31/01 9,120.90-
567573 99 91 RETAINAGE PAID CN 07/31/01 9,120.90 0
TOTAL CONTRACT 567573 91,209.00 91,209.00 0
572422 99 01 1998 ASSAF, SIMONEAUX, TAUZIN & PR 12701700 9,850.00 07/13/01 9,846.00 G
TOTAL CONTRACT 572422 9,850.00 9,846.00 G
AFS 99 G AFS MISC. 41.00 02/22/01 41.00
AFS 99 5 AFS TESTING 0.00 0.00
AFS 99 6 AFS BLD RISK 120.00 08/02/01 120.00
AFS 99 7 AFS ADM COST 0.00 0.00
TOTAL SUB-PROJECT 99 FIBER CABLE LINK LASALLE/GARAG 101,220.00 101,216.00 G.
AFS Cu Cc CONVERT FACS 0.00 0.00 0.
AFS 00 3 UNASSIGNED 16,643,916.69 0.00 16,643,916.
AFS CE Cc CONVERT FACS 180,393.60- 09/02/97 180,393.60- 0.
TOTAL PROJECT CGo44 143,391,015.31 99,524,628.05 43,866,387.
TOTAL FACS CONTRACTS 13,321,346.18 13,320,127.29 1,218.
TOTAL CFMS CONTRACTS 66,918,608.53 64,015,929.07 2,902,679.
TOTAL CONTRACTS 80,239,954.71 77,336,056.36 2,903,898.

35



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 142
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

ACT ACT APPR BOND AFS AMOUNT BDS AMOUNT
BFY NUM YR UNIT SERIES DESC ACTUAL AUTHORIZED BDS PRIORITY

--------------------------------------------------------- PRIOR  YEAR FUNDING SOURCES = === === == === oo oo oo oo oo oo oo oo oo

1987 1044 1986 007 84B FACS AP B085 1,460,000 0

TOTAL ACT 1044 1,460,000 0
1987 711 1987 034 85A FACS AP C009 1,703,123 0
1987 711 1987 043 83A FACS AP C253 100,000 0

TOTAL ACT 711 1,803,123 0
1987 822 1989 061 81B FACS AP Cé626 20,821 0
1987 822 1989 064 84B FACS AP Cé629 1,121 0
1987 822 1989 065 86A FACS AP Cé630 5,000 0
1987 822 1989 067 80A FACS AP Cé633 21,275 0
1987 822 1989 068 85B FACS AP Cé635 17,993 0
1987 822 1989 069 83C FACS AP Cé636 78,827 0
1987 822 1989 070 79A FACS AP Cé637 20,110 0
1987 822 1989 071 78B FACS AP Cé639 8,800 0
1987 822 1989 073 82B FACS AP Cé41 1,000 0
1987 822 1989 075 83A FACS AP Cé44 1,818 0

TOTAL ACT 822 176,765 0
1987 1013 1991 003 92A FACS AP BO015 4,000,000 0
1987 1013 1991 038 GENERAL FUND-SGR 1,709,337 0
1987 1013 1991 049 STATUTORY DEDICATION 168,976 0

TOTAL ACT 1013 5,878,313 0
1987 645 1993 027 94A FACS AP Bé615 1,127,748 0
1987 645 1993 028 FEDERAL AID 16,569,395 0

TOTAL ACT 645 17,697,143 0
1987 45 1994 083 95A FACS AP C697 891,131 0

TOTAL ACT 45 891,131 0



RUN DATE 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107

PROJECT DESCRIPTION DIVISION OF ADMINISTRATION /

DIVISION OF ADMINISTRATION

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

PAGE : 143

FOR PERIOD ENDING 08/16/06

STATE OWNED COLLEGES AND HOSPITALS

STATUS O
COMMENTS

PARISH 99 HOUSE DIST SENATE DIST

WITH MEMO 9/27/91

ACT ACT APPR BOND
BFY NUM YR UNIT SERIES DESC

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

AFS AMOUNT
ACTUAL

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

01-10-00-86B-04 AFS PROJECT NO CG462

BDS AMOUNT

AUTHORIZED BDS PRIORITY

1987 1096 1995 111 97A FACS AP C897

TOTAL ACT 1096
1997 45

1996 085 FEDERAL AID

TOTAL ACT 45

TOTAL PRIOR YEAR
TOTAL CURRENT YEAR
GRAND TOTAL

781,099

781,099

3,600,000

3,600,000

CURRENT YEAR FUNDING SOURCES = === === == === oo oo e oo oo oo oo oo oo oo

32,287,574
0
32,287,574



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 144
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM

REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

AFS PROJECT NO CG462

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥646287001 * % 01 VO-TECH 0.00 .00 .00
TOTAL CONTRACT G46287001 0.00 .00 .00
¥646287003 * % 01 SOUTHWEST SCH.-OPELO 0.00 .00 .00
TOTAL CONTRACT G46287003 0.00 .00 .00
¥646287004 * % 01 SOUTHWEST SCH-EUNICE 0.00 .00 .00
TOTAL CONTRACT G46287004 0.00 .00 .00
¥646287013 * % 01 MV-CONTINGENCY CHILL 0.00 .00 .00
TOTAL CONTRACT G46287013 0.00 .00 .00
¥646287014 * % 01 MV- TESTING 0.00 .00 .00
TOTAL CONTRACT G46287014 0.00 .00 .00
¥646287018 * % 01 BELCHER ENG 0.00 06/11/91 .00 .00
¥646287018 * % 80 BELCHER ENG 0.00 06/11/91 .00 .00
TOTAL CONTRACT G46287018 0.00 .00 .00
¥646287022 * % 01 ENERGY SOLUTIONS/LSU 0.00 .00 .00
TOTAL CONTRACT 646287022 0.00 .00 .00
¥646287030 * % 01 MV-TESTING CYCLE IX 0.00 .00 .00
TOTAL CONTRACT G46287030 0.00 .00 .00
¥646287033 * % 01 PH I PT 11 MV-CONTIN 0.00 .00 .00
¥646287033 * % 80 PH I PT 11 MV-CONTIN 0.00 .00 .00
TOTAL CONTRACT G46287033 0.00 .00 .00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 145
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥646287040 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287040 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287040 0.00 0.00 0.00
¥646287041 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287041 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287041 0.00 0.00 0.00
¥646287042 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287042 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287042 0.00 0.00 0.00
¥646287043 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287043 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287043 0.00 0.00 0.00
¥646287044 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287044 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287044 0.00 0.00 0.00
¥646287045 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287045 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287045 0.00 0.00 0.00
¥646287046 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00
¥646287046 * % 80 MV-CONTINGENCY PART 0.00 0.00 0.00
TOTAL CONTRACT G46287046 0.00 0.00 0.00
¥646287052 * % 01 PT11 PHII MV-CONTING 0.00 0.00 0.00
¥646287052 * % 80 PT11 PHII MV-CONTING 0.00 0.00 0.00

TOTAL CONTRACT G46287052 0.00 0.00 0.00



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 146
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥646287053 * % 01 TERRY GAUDET & ASSOC 0.00 0.00 0.00

TOTAL CONTRACT G46287053 0.00 0.00 0.00
¥646287054 * % 01 MV-TESTING PART 29 U 0.00 0.00 0.00

TOTAL CONTRACT G46287054 0.00 0.00 0.00
¥646287055 * % 01 MV-BUILDERS RISK PAR 0.00 0.00 0.00

TOTAL CONTRACT G46287055 0.00 0.00 0.00
¥646287056 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287056 0.00 0.00 0.00
¥646287058 * % 01 MV-CONTINGENCY PART 0.00 0.00 0.00

TOTAL CONTRACT G46287058 0.00 0.00 0.00
¥646287068 * % 01 MV-CONTINGENCY LSU 0.00 0.00 0.00
¥646287068 * % 80 MV-CONTINGENCY LSU 0.00 0.00 0.00

TOTAL CONTRACT G46287068 0.00 0.00 0.00
¥646287073 * % 01 MV-TESTING PART 11 0.00 0.00 0.00

TOTAL CONTRACT G46287073 0.00 0.00 0.00
¥646287079 * % 01 MV-CONTINGENCY USL/ 0.00 0.00 0.00

TOTAL CONTRACT G46287079 0.00 0.00 0.00
¥646287083 * % 01 MV-TESTING PART 15 0.00 0.00 0.00

TOTAL CONTRACT G46287083 0.00 0.00 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO 01
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT
1150001

FOR PERIOD ENDING 08/16/06

REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO
DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS

PAGE : 147

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

¥646287085

¥646287089

¥646287090

¥646287096

¥646287098

¥646287103

¥646287116

¥646287117

¥646287118

¥646287133

PARISH 99 HOUSE DIST SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91
SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
PROJ NUM FY NAME OBJ DATE AMOUNT
* % 01 MV-TESTING PART 30 0.00
TOTAL CONTRACT G46287085 0.00
* % 01 MV TESTING PART 13 0.00
TOTAL CONTRACT G46287089 0.00
* % 01 MV TESTING PART 7 0.00
TOTAL CONTRACT G46287090 0.00
* % 01 MV-TESTING PART 6 0.00
TOTAL CONTRACT G46287096 0.00
* % 01 TECH TEST OF LA 0.00
TOTAL CONTRACT G46287098 0.00
* % 01 AFC-WOODDALE 0.00
TOTAL CONTRACT G46287103 0.00
* % 01 MV-TESTING PART 37 0.00
TOTAL CONTRACT G46287116 0.00
* % 01 MV-BUILDERS RISK PA 0.00
TOTAL CONTRACT G46287117 0.00
* % 01 ENERGY SEMINAR 890.74
TOTAL CONTRACT G46287118 890.74
* % 01 MV-PART 11B 0.00
TOTAL CONTRACT G46287133 0.00

10/02/91 0.

03/25/92

890.

890.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

74

74

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

100%



RUN DATE
RUN TIME
REPORT ID

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

NET
PAYMENTS

890.
64,782.
2,487.
2,487.

49,758.

49,758.

33,435.
1,858.

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

CONTRACT %

END DATE COMP

01/15/97
01/15/97

01/15/97

100%
100%

100%

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT
¥646287135 * % 01 MV-TESTING PART 11C 0.00

TOTAL CONTRACT G46287135 0.00
¥646287146 * % 01 MV-CONTINGENCY PART 0.00

TOTAL CONTRACT G46287146 0.00
¥646287149 * % 01 MV-CONTINGENCY PART 0.00

TOTAL CONTRACT G46287149 0.00
¥646287212 * % 01 GEORGE TUCKER & ASS 0.00

TOTAL CONTRACT G46287212 0.00
¥646287231 * % 01 MV-CONTINGENCY PART 0.00
¥646287231 * % 80 MV-CONTINGENCY PART 0.00

TOTAL CONTRACT G46287231 0.00

TOTAL SUB-PROJECT xx UNIDENTIFIED 890.74

501337 CV 1987 ASSOCIATED DESIGN GROUP INC 44,782.20
501337 AA 01 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 2,487.90 12/20/96
501337 AA 02 1987 ASSOCIATED DESIGN GROUP INC 10/16/95 2,487.90 12/20/96

TOTAL CONTRACT 501337 49,758.00
AFS AA G AFS MISC. 0.00

TOTAL SUB-PROJECT AA (73A) USL TA PRATHER COL/ED BD 49,758.00

500254 CV 1987 BARRON HEINBERG & BROCATO 33,435.90
500254 AB 01 1987 BARRON HEINBERG & BROCATO 10/16/95 1,858.05 01/15/97
500254 AB 02 1987 BARRON HEINBERG & BROCATO 10/16/95 1,857.05 01/15/97

TOTAL CONTRACT 500254 37,151.00

1,857.

37,151.

01/15/97

100%



RUN DATE : 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

ISIS QUARTERLY PROGRESS REPORT

01-10-00-86B-04

LAST
PAY DT

06709700
06709700

05/731/00
05731700
05/731/00
05731700

02717799

04/07/00

06709700
06709700

01/20/00
01/20/00
01/20/00
01/20/00
01/20/00

NET
PAYMENTS

37,151

3,104.
3,103.

6,207.
28,332.
28,331.

5,666.

5,666.

56,663.

= 0
ol O
ocnoo0oOoOo

64,022.

9,189.
9,189.

18,378.

101,357.
101,357.
7,000.
20,971.
20,971.

.00

.00

00
00

00
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00
.00

.00

.00

.00
.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49

08/22/99
08/22/99

04/11/99
04/11/99

04/11/99
04/11/99
04/11/99

100%
100%

100%
100%

100%

100%

100%
100%

100%
100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS AB G AFS MISC. 0.00
TOTAL SUB-PROJECT AB (73B) NSU TA FIELD HSE/PE BLDG 37,151.00
518429 AC 01 1987 POCHE' ASSOCIATES LTD FE 05708797 3,104.00
518429 AC 02 1987 POCHE' ASSOCIATES LTD FE 05708797 3,103.00
TOTAL CONTRACT 518429 6,207.00
541784 AC 01 1987 SIEMENS BUILDING TECHNOLOGIES CN 02722799 28,332.00
541784 AC 02 1987 SIEMENS BUILDING TECHNOLOGIES CN 02722799 28,331.00
541784 AC 90 RETAINAGE WITHHELD CN
541784 AC 91 RETAINAGE PAID CN
TOTAL CONTRACT 541784 56,663.00
AFS AC D CONT FEDERL 0.00
AFS AC F AFC (STATE) 0.00
AFS AC G AFC(FEDERAL) 0.00
AFS AC G AFS MISC. 996.80
AFS AC 5 AFS TESTING 0.00
AFS AC 6 AFS BLD RISK 156.00
AFS AC 8 CONT STATE 0.00
TOTAL SUB-PROJECT AC DELGADO (W BANK) ECM 2 BLDGS 64,022.80
518428 AD 01 1987 POCHE' ASSOCIATES LTD FE 05/708/97 9,189.00
518428 AD 02 1987 POCHE' ASSOCIATES LTD FE 05/708/97 9,189.00
TOTAL CONTRACT 518428 18,378.00
538133 AD 01 1987 DIRECT CONTRACTORS LLC CN 10/12/98 101,357.28
538133 AD 02 1987 DIRECT CONTRACTORS LLC CN 10/12/98 101,357.28
538133 AD 03 1987 DIRECT CONTRACTORS LLC PL 10/12/98 7,000.00
538133 AD 90 RETAINAGE WITHHELD CN
538133 AD 91 RETAINAGE PAID CN
TOTAL CONTRACT 538133 209,714.56

209,714.

.00



RUN DATE : 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

STATE OF LOUISIANA PAGE : 150
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

AFS PROJECT NO CG462

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
AFS AD D CONT FEDERL 0.00 0.00 0.00
AFS AD F AFC (STATE) 0.00 0.00 0.00
AFS AD G AFC(FEDERAL) 0.00 0.00 0.00
AFS AD G AFS MISC. 939.92 05/14/99 939.92 0.00 100%
AFS AD 5 AFS TESTING 0.00 0.00 0.00
AFS AD 6 AFS BLD RISK 1,080.00 05/17/00 1,080.00 0.00 100%
AFS AD 7 AFS ADM COST 97.50 02/22/00 97.50 0.00 100%
AFS AD 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AD DELGADO ECM FOR 5 BLDGS 230,209.98 230,209.98 0.00
518427 AE 01 1987 POCHE' ASSOCIATES LTD FE 05708797 9,274.00 09/15/00 9,274.00 0.00 08/02/99 100%
518427 AE 02 1987 POCHE' ASSOCIATES LTD FE 05/708/97 9,274.00 09/15/00 9,274.00 0.00 08/02/99 100%

TOTAL CONTRACT 518427 18,548.00 18,548.00 0.00
541831 AE 01 1987 SIEMENS BUILDING TECHNOLOGIES CN 02722799 100,460.00 05/31/00 100,460.00 0.00 08/22/99 100%
541831 AE 02 1987 SIEMENS BUILDING TECHNOLOGIES CN 02722799 100,460.00 05/31/00 100,460.00 0.00 08/22/99 100%
541831 AE 03 1987 SIEMENS BUILDING TECHNOLOGIES PL 02/22/99 13,150.00 05/31/00 13,150.00 0.00 08/22/99 100%
541831 AE 90 RETAINAGE WITHHELD CN 05/731/00 21,407.00-
541831 AE 91 RETAINAGE PAID CN 05731700 21,407.00 0.00
TOTAL CONTRACT 541831 214,070.00 214,070.00 0.00

AFS AE D CONT FEDERL 0.00 0.00 0.00
AFS AE F AFC (STATE) 0.00 0.00 0.00
AFS AE G AFC(FEDERAL) 0.00 0.00 0.00
AFS AE G AFS MISC. 741.68 06/30/99 741.68 0.00 100%
AFS AE 5 AFS TESTING 0.00 0.00 0.00
AFS AE 6 AFS BLD RISK 474.00 04/07/00 474.00 0.00 100%
AFS AE 7 AFS ADM COST 292.50 02722700 292.50 0.00 100%
AFS AE 8 CONT STATE 0.00 0.00 0.00

TOTAL SUB-PROJECT AE DELGADO ECM FOR 6 BLDGS 234,126.18 234,126.18 0.00
518366 AF 01 1987 M & E CONSULTING INC FE 05708797 7,875.00 08/31/99 7,875.00 0.00 04/27/99 100%
518366 AF 02 1987 M & E CONSULTING INC FE 05708797 7,874.00 08/31/99 7,874.00 0.00 04/27/99 100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

01 REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O PARISH 99

COMMENTS

DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE

DIST

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
ENERGY CONSERVATION PROJECTS

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/

VENDOR/PHA
FY NAME

27/91

SE

CONTRACT CONTRCT/BUDGET

DATE

AMOUNT

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE C

OMP

CONTRACT SUB LN/PH
NUMBER PROJ NUM
518366 AF 03
518366 AF 04
537286 AF 01
537286 AF 02
537286 AF 03
537286 AF 90
537286 AF 91
AFS AF D
AFS AF F
AFS AF G
AFS AF G
AFS AF 5
AFS AF 6
AFS AF 8
518419 AG 01
518419 AG 02
518419 AG 03
518419 AG 04
550925 AG 01
550925 AG 02
550925 AG 90
550925 AG 91

1987 M & E CONSULTING INC
1987 M & E CONSULTING INC

TOTAL CONTRACT

1987 LOUISIANA
1987 LOUISIANA
1987 LOUISIANA
RETAINAGE
RETAINAGE

TOTAL CONTRACT

CONT FEDER
AFC (STATE
AFC(FEDERA
AFS MISC.

AFS TESTIN
AFS BLD RI
CONT STATE

TOTAL SUB-PROJECT AF

1987 ASSOCIATED
1987 ASSOCIATED
1987 ASSOCIATED
1987 ASSOCIATED

TOTAL CONTRACT

CONTROLS
CONTROLS
CONTROLS
WITHHELD
PAID

L
)
L)

G
SK

INC
INC
INC

518366

537286

LSU/A ECM FOR 7 BLDGS

DESIGN
DESIGN
DESIGN
DESIGN

1987 KAOUGH & JONES ELECTRIC CO INC CN
1987 KAOUGH & JONES ELECTRIC CO INC CN

RETAINAGE
RETAINAGE

TOTAL CONTRACT

WITHHELD
PAID

GROUP INC FE

GROUP INC FE

GROUP INC R1

GROUP INC R1
518419

CN

CN

550925

05/08/97
05/08/97

09/21/98
09/21/98
09/21/98

05/08/97
05/08/97
05/08/97
05/08/97

09/13/99
09/13/99

156.
156.

16,061.
80,617.

83,664.
3,050.

167,331.

Ul (o]
N (o]
oUViowooo

184,800.
4,5562.
4,551.

317.
317.
9,737.

50,500.
50,500.

101,000.

19
00

19

43

00

00
00

00

08/31/99
08/31/99

08/04/99
08/04/99
08/04/99
08/04/99
08/04/99

06/30/99

09/01/99

07/06/01
07/06/01
07/06/01
07/06/01

07/721/00
07/721/00
07/721/00
07/721/00

156.
156.

16,061.

80,617.
83,664.

3,050.
16,733.
16,733.

167,331.

Ul (o]
N o]
oUViowooo

184,800.

4,552.
4,551.
317.
317.

9,737.
50,500.
50,500.
10,100.
10,100.

101,000.

00

00-
00

00

o

oo oo oo o

oooo

.00
.00

.00

.00

.00

.00

.00
.00

.00

.00

04/27/99
04/27/99

04/27/99
04/27/99
04/27/99

04/04/49
04/04/49
04/04/49
04/04/49

01/27/00
01/27/00

100%
100%

100%
100%
100%

100%

100%

100%
100%
100%
100%

100%
100%



RUN DATE : 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

STATUS O PARISH 99 HOUSE DIST SENATE DIST

COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME OBJ DATE
AFS AG D CONT FEDERL
AFS AG F AFC (STATE)
AFS AG G AFC(FEDERAL)
AFS AG G AFS MISC.
AFS AG 5 AFS TESTING
AFS AG 6 AFS BLD RISK
AFS AG 7 AFS ADM COST
AFS AG 8 CONT STATE

TOTAL SUB-PROJECT AG MCNEESE ECM AT FINE ARTS BLDG
518097 AH 01 1987 JOHN J GUTH ASSOCIATES FE 05708797
518097 AH 02 1987 JOHN J GUTH ASSOCIATES FE 05/708/97
518097 AH 03 1987 JOHN J GUTH ASSOCIATES RE 05/08/97
518097 AH 04 1987 JOHN J GUTH ASSOCIATES RE 05/08/97

TOTAL CONTRACT 518097
531844 AH 01 1987 TWIN CITY ELECTRIC CO OF CN 05/704/98
531844 AH 02 1987 TWIN CITY ELECTRIC CO OF CN 05/704/98
531844 AH 03 1987 TWIN CITY ELECTRIC CO OF PL 05/04/98
531844 AH 90 RETAINAGE WITHHELD CN
531844 AH 91 RETAINAGE PAID CN
TOTAL CONTRACT 531844

AFS AH D CONT FEDERL
AFS AH F AFC (STATE)
AFS AH G AFC(FEDERAL)
AFS AH G AFS MISC.
AFS AH 5 AFS TESTING
AFS AH 6 AFS BLD RISK
AFS AH 8 CONT STATE

TOTAL SUB-PROJECT AH LA TECH ECM AT MITCHELL HALL
518093 Al 01 1987 JOHN J GUTH ASSOCIATES FE 05708797

FPC SCHED NO

AMOUNT

1,137.

112,699.

5,275.
5,274.
114.
114.

10,777.
54,003.

53,502.
500.

108,005.

-~
o o
oooUiooo

119,587.

6,64G1.

SUB CONTRACT CONTRCT/BUDGET

01-10-00-86B-04

LAST
PAY DT

08/30/99

08/24/00
02722700

11/04/98
11/04/98
11/04/98
11/04/98

02/703/99
02/703/99
02/703/99
02/703/99
02/703/99

04/23/98

04/19/99

08/706/99

NET
PAYMENTS

1,137.

112,699.

5,275.
5,274.
114.
114.

10,777.

54,003.
53,502.

500.
10,800.
10,800.

108,005.

= ~
o o
ooouUuiooo

119,587.

6,6G1.
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AFS PROJECT NO CG462

RETAINED
BALANCE

o

o

oo

oo oo oooo

oooo

CONTRACT %

END DATE COMP

09/10/98
09/10/98
09/10/98
09/10/98

09/10/98
09/10/98
09/10/98

01/12/99

100%

100%
100%

100%
100%
100%
100%

100%
100%
100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

01

PROJECT DESCRIPTION

STATUS O PARISH 99
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
518093 Al 02
518093 Al 03
518093 Al 04
535455 Al 01
535455 Al 02
535455 Al 03
535455 Al 04
535455 Al 05
535455 Al 90
535455 Al 91
AFS Al D
AFS Al F
AFS Al G
AFS Al G
AFS Al 5
AFS Al 6
AFS Al 8
518098 AJ 01
518098 AJ 02
532886 AJ 01
532886 AJ 02
532886 AJ 03
532886 AJ 90
532886 AJ 91

TOTAL SUB-PROJECT AI

REQUEST AGY 107

ISIS QUARTERLY PROGRESS REPORT

DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE DIST

DIVISION OF ADMINISTRATION
ENERGY CONSERVATION PROJECTS

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

FY

1987
1987
1987

1987
1987
1987
1987
1987

1987
1987

1987
1987
1987

VENDOR/PHASE
NAME

JOHN J GUTH ASSOCIATES
JOHN J GUTH ASSOCIATES
JOHN J GUTH ASSOCIATES

TOTAL CONTRACT 518093
REPUBLIC

REPUBLIC
REPUBLIC

CONTRACTORS
CONTRACTORS
CONTRACTORS
REPUBLIC CONTRACTORS
REPUBLIC CONTRACTORS
RETAINAGE WITHHELD
RETAINAGE PAID

INC
INC
INC
INC
INC

TOTAL CONTRACT 535455
CONT FEDERL

AFC (STATE)

AFC(FEDERAL)

AFS MISC.

AFS TESTING

AFS BLD RISK

CONT STATE

JOHN J GUTH ASSOCIATES
JOHN J GUTH ASSOCIATES
TOTAL CONTRACT 518098
STORER EQUIPMENT CO INC
STORER EQUIPMENT CO INC
STORER EQUIPMENT CO INC
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 532886

NLU ECM FOR HANNA BUILDING

SUB CONTRACT CONTRCT/BUDGET
OBJ DATE AMOUNT

FE 05708797 6,640.00

R1 05/08/97 63.00

R1 05/08/97 62.00

13,406.00

CN 08/03/98 63,021.50

CN 08/03/98 63,020.50

PL 08/03/98 0.00

CN 08/03/98 12,200.00

CN 08/03/98 12,200.00
CN
CN

150,442.00

0.00

0.00

0.00

528.39

0.00

155.00

0.00

164,531.39

FE 05/708/97 4,858.00

FE 05/708/97 4,858.00

9,716.00

CN 06708798 45,750.00

CN 06708798 45,750.00

PL 06/08/98 7,200.00
CN
CN

98,700.00

01-10-00-86B-04

LAST
PAY DT

08/06/99
08/06/99
08/06/99

06/24/99
06/24/99
06/24/99
06/24/99
06/24/99
06/24/99
06/24/99

07721798

08/11/99

06/10/99
06/10/99

07722799
07722799
07722799
07722799
07722799

NET
PAYMENTS

13,406.

63,021.
63,020.

12,200.
12,200.
15,044,
15,044,

150,442.

= Ul
[S] N
oUViomo oo

164,531.

4,858.
4,858.

9,716.

45,750.
45,750.
7,200.
9,870.
9,870.

98,700.
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00
.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

01/12/99
01/12/99
01/12/99

01/12/99
01/12/99
01/12/99
01/12/99
01/12/99

04/04/49
04/04/49

01/14/99
01/14/99
01/14/99

100%
100%
100%

100%
100%

100%
100%

100%

100%

100%
100%

100%
100%
100%



RUN DATE : 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

ISIS QUARTERLY PROGRESS REPORT

01-10-00-86B-04

LAST
PAY DT

06/15/98

03722700
03722700
03722700
03722700

06/02/00
06/02/00
06/02/00
06/02/00

06/25/99

07/24/00
02722700

06709700
06709700
06709700
06709700

NET
PAYMENTS

108,894.

30,423.
30,423.
366.
366.

61,578.

362,665.
362,664.
36,266.
36,266.

725,329.

489.
0.
1,664.
3,770.
0.

792,832.

14,083.
14,082.
321.
321.
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AFS PROJECT NO CG462

RETAINED
BALANCE

o

o

oo ooooo

oo oo

ooooo

oo oo

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49
04/04/49

01/27/00
01/27/00

04/04/49
04/04/49
04/04/49
04/04/49

100%

100%
100%
100%
100%

100%
100%

100%

100%
100%

100%
100%
100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS AJ D CONT FEDERL 0.00
AFS AJ F AFC (STATE) 0.00
AFS AJ G AFC(FEDERAL) 0.00
AFS AJ G AFS MISC. 478.99
AFS AJ 5 AFS TESTING 0.00
AFS AJ 6 AFS BLD RISK 0.00
AFS AJ 8 CONT STATE 0.00
TOTAL SUB-PROJECT AJ SU/SHREVEPORT ECM FOR 3 BLDGS 108,894.99
524598 AK 01 1987 M & E CONSULTING INC FE 09/12/97 30,423.00
524598 AK 02 1987 M & E CONSULTING INC FE 09/12/97 30,423.00
524598 AK 03 1987 M & E CONSULTING INC R1 09/12/97 366.63
524598 AK 04 1987 M & E CONSULTING INC R1 09/12/97 366.00
TOTAL CONTRACT 524598 61,578.63
545575 AK 01 1987 BERNHARD MECHANICAL CN 05703799 362,665.69
545575 AK 02 1987 BERNHARD MECHANICAL CN 05703799 362,664.00
545575 AK 90 RETAINAGE WITHHELD CN
545575 AK 91 RETAINAGE PAID CN
TOTAL CONTRACT 545575 725,329.69
AFS AK G AFS MISC. 489.74
AFS AK 5 AFS TESTING 0.00
AFS AK 6 AFS BLD RISK 1,664.00
AFS AK 7 AFS ADM COST 3,770.00
AFS AK 8 CONT STATE 0.00
TOTAL SUB-PROJECT AK USL ECM FOR CONFERENCE CENTER 792,832.06
523987 AL 01 1987 POCHE' ASSOCIATES LTD FE 09/02/97 14,083.00
523987 AL 02 1987 POCHE' ASSOCIATES LTD FE 09702797 14,082.00
523987 AL 03 1987 POCHE' ASSOCIATES LTD R1 09/02/97 321.92
523987 AL 04 1987 POCHE' ASSOCIATES LTD R1 09/02/97 321.00
TOTAL CONTRACT 523987 28,807.92

28,807.



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

01 REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O PARISH 99

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
550326 AL 01
550326 AL 02
550326 AL 03
550326 AL 04
550326 AL 90
550326 AL 91
AFS AL G
AFS AL 5
AFS AL 6
AFS AL 7
AFS AL 8
524601 AM 01
524601 AM 02
524601 AM 03
524601 AM 04
524601 AM 05
524601 AM 06
524601 AM 07
524601 AM 08
554465 AM 01
554465 AM 02
554465 AM 90
554465 AM 91
AFS AM 1
AFS AM G

TOTAL SUB-PROJECT AL

DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE DIST

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
ENERGY CONSERVATION PROJECTS

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

VENDOR/PHASE

FY NAME

1987 KDM
1987 KDM
1987 KDM
1987 KDM

RETAINAGE WITHHELD

ELECTRIC INC
ELECTRIC INC
ELECTRIC INC
ELECTRIC INC

RETAINAGE PAID

AFS
AFS
AFS

TOTAL CONTRACT

MISC.
TESTING
BLD RISK

AFS ADM COST
CONT STATE

1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN
1987 ASSOCIATED DESIGN

TOTAL CONTRACT

1987 BERNHARD MECHANICAL
1987 BERNHARD MECHANICAL

RETAINAGE WITHHELD

RETAINAGE PAID

TOTAL CONTRACT

AFS ACT

AFS

MISC.

550326

NSU ECM FOR 4 BUILDINGS

GROUP INC RE
GROUP INC RE
GROUP INC R1
GROUP INC R1
GROUP INC R2
GROUP INC R2
GROUP INC R3
GROUP INC R3
524601
CN
CN
CN
CN
554465

CONTRACT CONTRCT/BUDGET

DATE

08/23/99
08/23/99
08/23/99
08/23/99

09/12/97
09/12/97
09/12/97
09/12/97
09/12/97
09/12/97
09/12/97
09/12/97

01/03/00
01/03/00

AMOUNT

157,004.
157,004.
12,750.
12,749.

339,508.

G87.
0.
560.
162.
0.

369,526.

15,406.
15,406.
323.
323.
4,250.
4,250.
1,375.
1,375.

42,708.

173,630.
173,629.

347,259.

264.
499.

16
00

16

00

01-10-00-86B-04

LAST
PAY DT

08/30/00
08/30/00
08/30/00
08/30/00
08/30/00
08/30/00

08/17/99

07725700
02722700

07/724/01
07/724/01
07/724/01
07/724/01
07/724/01
07/724/01
07/724/01
07/724/01

02/723/01
02723701
02/723/01
02723701

12/04/98
01/19/00

NET
PAYMENTS

157,004.
157,004.
12,750.
12,749.
33,950.
33,950.

339,508.

487 .
0.
560.
162.
0.

369,526.

15,406.
15,406.
323.
323.
4,250.
4,250.
1,375.
1,375.

42,708.
173,630.
173,629.

36,725.

36,725.
347,259.

264.
499.

16

92-
92

16

00
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AFS PROJECT NO CG462

RETAINED
BALANCE

o

oo ooo

oo ooooo o

.00

.00
.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/19/00
04/19/00
04/19/00
04/19/00

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

08/30/00
08/30/00

100%
100%
100%
100%

100%

100%
100%

100%
100%
100%
100%
100%
100%
100%
100%

100%
100%

100%
100%



RUN DATE 08/16/06

RUN TIME 13:38:38

REPORT ID : 3601

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107

PROJECT DESCRIPTION

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS AM 5 AFS TESTING 0
AFS AM 6 AFS BLD RISK 497
AFS AM 7 AFS ADM COST 130
AFS AM 8 CONT STATE 0
TOTAL SUB-PROJECT AM NSU ECM FOR PRATHER COLISEUM 391,358.

525126 AN 01 1987 KRAMER ENGINEERING INC FE 09/26/97 15,351.
525126 AN 02 1987 KRAMER ENGINEERING INC FE 09/26/97 15,350.
525126 AN 03 1987 KRAMER ENGINEERING INC R1 09/26/97 319.
525126 AN 04 1987 KRAMER ENGINEERING INC R1 09/26/97 319.

TOTAL CONTRACT 525126 31,339.
543141 AN 01 1987 ALLRITE ELECTRIC INC CN 04/05/99 179,449.
543141 AN 02 1987 ALLRITE ELECTRIC INC CN 04705799 179,449.
543141 AN 90 RETAINAGE WITHHELD CN
543141 AN 91 RETAINAGE PAID CN

TOTAL CONTRACT 543141 358,898.
AFS AN D CONT FEDERL 0.
AFS AN F AFC (STATE) 0.
AFS AN G AFC(FEDERAL) 0.
AFS AN G AFS MISC. 548.
AFS AN 5 AFS TESTING 0.
AFS AN 6 AFS BLD RISK 420.
AFS AN 8 CONT STATE 0.

TOTAL SUB-PROJECT AN LSU/BR ECM FOR 5 BUILDINGS 391,207.

524399 AP 01 1987 GEORGE W TUCKER & ASSOC INC FE 09/08/97 21,582.
524399 AP 02 1987 GEORGE W TUCKER & ASSOC INC FE 09/08/97 21,582.

TOTAL CONTRACT 524399 43,165.
553946 AP 01 1987 BERNHARD MECHANICAL CN 01703700 250,199.

ET

01-10-00-86B-04

LAST
PAY DT

04/17/01
02722700

12/14/99
12/14/99
12/14/99
12/14/99

12707799
12707799
12707799
12707799

03/30/99

04/07/00

03/16/01
03/716/01

04/25/01

NET
PAYMENTS

391,358.

15,351.
15,350.
319.
319.

31,339.
179,449.
179,449.

35,890.

35,890.

358,898.

N Ul
N B
coom®mooo

391,207.

21,582.
21,582.

43,165.

250,199.

70

00-
00

70
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AFS PROJECT NO CG462

RETAINED
BALANCE

o

oo oo

oooo

.00

.00
.00

.00

.00

.00
.00

.00

.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49
04/04/49

09/29/99
09/29/99

04/04/49
04/04/49

08/31/00

100%
100%

100%
100%
100%
100%

100%
100%

100%

100%

100%
100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

PROJECT DESCRIPTION

STATUS O PARISH 99

COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM FY
553946 AP
553946 AP 90
553946 AP 91
AFS AP 1
AFS AP G
AFS AP 5
AFS AP 6
AFS AP 7
AFS AP 8

TOTAL SUB-
524560 AQ 01 1987
524560 AQ 02 1987
524560 AQ 03 1987
524560 AQ 04 1987
549061 AQ 01 1987
549061 AQ 02 1987
549061 AQ 90
549061 AQ 91
AFS AQ G
AFS AQ 5
AFS AQ 6
AFS AQ 7
AFS AQ 8

TOTAL SUB-

08/16/06
13:38:38
3G01
1150001

01 REQUEST

AGY 107 DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST SENATE DIST

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

VENDOR/PHASE
NAME

02 1987 BERNHARD MECHANICAL
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 553946

AFS ACT

AFS MISC.
AFS TESTING
AFS BLD RISK
AFS ADM COST
CONT STATE

PROJECT AP

NEWTON
NEWTON
NEWTON
NEWTON

MM

&
&
&
&

LSU/BR ECM FOR C.E.

ASSOCIATES INC
ASSOCIATES INC
ASSOCIATES INC
ASSOCIATES INC

TOTAL CONTRACT 524560

ATKINS INC
ATKINS INC

RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 549061

AFS MISC.
AFS TESTING
AFS BLD RISK
AFS ADM COST
CONT STATE

PROJECT AQ

SUB CONTRACT CONTRCT/BUDGET

OB

B.

J DATE

01/03/00

A. BLDG

09/12/97
09/12/97
09/12/97
09/12/97

07/26/99
07/26/99

GRAMBLING ECM FOR 2 BLDGS

AMOUNT

250,198.

500,397.

264.
547.
0.
826.
591.
0.

545,790.

8,231.
8,231.
207.
207.

16,877.

99,593.
99,592.

199,185.

306.
0.
594.
455 .
0.

217,418.

01-10-00-86B-04

LAST
PAY DT

04/25/01
04/25/01
04/25/01

01/25/99
12717799

02720/01
06707702

11/22/700
11/22/700
11/22/700
11/22/700

09/13/00
09/13/00
09/13/00
09/13/00

07/20/99

07725700
02722700

NET
PAYMENTS

250,198.
50,039.
50,039.

500,397.

264.
547.
0.
826.
591.
0.

545,790.

8,231.
8,231.
207.
207.

16,877.

99,593.
99,592.
19,918.
19,918.

199,185.

306.
0.
594.
455,
0.

217,418.

00
76-
76

58

23

52-
52

23

PAGE :

157

AFS PROJECT NO CG462

RETAINED
BALANCE

o

oo o0oooo

oooo

oo ooo

.00

.00

.00

.00
.00

.00

.00

CONTRACT %

END DATE COMP

08/31/00

04/04/49
04/04/49
04/04/49
04/04/49

04/22/00
04/22/00

100%
100%

100%
100%

100%
100%
100%
100%

100%
100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 99

REQUEST AGY 107

ISIS QUARTERLY PROGRESS REPORT

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST SENATE D

IST

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

06/729/01
06/729/01
06/729/01
06/729/01

04/11/01
04/11/01
04/11/01
04/11/01

01/04/00

06/06/01
02722700

04/25/01
04/25/01
04/25/01
04/25/01

05717700
05717700
05717700
05717700
05717700

NET
PAYMENTS

17,365.
17,365.
216.
216.

35,162.

193,713.
193,713.
38,361.
38,361.

387,426.

501.
0.
1,092.
162.
0.

426,346,

15,992.
15,992.
2,000.
2,000.

35,985.

173,770.
173,769.
14,080.
36,161.
36,161.
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AFS PROJECT NO CG462

RETAINED
BALANCE

o

ooooo

oo oo

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49
04/04/49

06/12/00
06/12/00

04/04/49
04/04/49
04/04/49
04/04/49

12701799
12701799
12701799

100%
100%
100%
100%

100%
100%

100%

100%
100%

100%
100%
100%
100%

100%
100%
100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM NAME OBJ DATE AMOUNT
524194 AR 01 1987 BARRON HEINBERG & BROCATO FE 08/27/97 17,365.00
524194 AR 02 1987 BARRON HEINBERG & BROCATO FE 08/27/97 17,365.00
524194 AR 03 1987 BARRON HEINBERG & BROCATO R1 08/27/97 216.00
524194 AR 04 1987 BARRON HEINBERG & BROCATO R1 08/27/97 216.00
TOTAL CONTRACT 524194 35,162.00
553931 AR 01 1987 BERNHARD MECHANICAL CN 01703700 193,713.42
553931 AR 02 1987 BERNHARD MECHANICAL CN 01703700 193,713.41
553931 AR 90 RETAINAGE WITHHELD CN
553931 AR 91 RETAINAGE PAID CN
TOTAL CONTRACT 553931 387,426.83
AFS AR G AFS MISC. 501.46
AFS AR 5 AFS TESTING 0.00
AFS AR 6 AFS BLD RISK 1,092.00
AFS AR 7 AFS ADM COST 162.50
AFS AR 8 CONT STATE 0.00
TOTAL SUB-PROJECT AR NSU ECM FOR 5 BUILDINGS 424,3646.79
525125 AS 01 1987 L'ACQUIS CONSULTING ENTERPRISE FE 09/26/97 15,992.50
525125 AS 02 1987 L'ACQUIS CONSULTING ENTERPRISE FE 09/26/97 15,992.50
525125 AS 03 1987 L'ACQUIS CONSULTING ENTERPRISE RE 09/26/97 2,000.00
525125 AS 04 1987 L'ACQUIS CONSULTING ENTERPRISE RE 09/26/97 2,000.00
TOTAL CONTRACT 525125 35,985.00
540390 AS 01 1987 GNG CONSTRUCTION INC CN 01704799 173,770.65
540390 AS 02 1987 GNG CONSTRUCTION INC CN 01704799 173,769.00
540390 AS 03 1987 GNG CONSTRUCTION INC PL 01/04/99 14,080.00
540390 AS 90 RETAINAGE WITHHELD CN
540390 AS 91 RETAINAGE PAID CN
TOTAL CONTRACT 540390 361,619.65

361,619.



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS
COMMENTS

CONTRACT
NUMBER

AFS
AFS
AFS
AFS
AFS
AFS
AFS

523983
523983

528279
528279
528279
528279
528279
528279

538129
538129
538129
538129
538129

AFS
AFS
AFS
AFS

PARISH 99

SUB
PROJ NUM FY

08/16/06
13:38:38
3G01
1150001

01 REQUEST AGY 107

ISIS QUARTERLY PROGRESS REPORT

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE DIST

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

LN/PH

D
F
G
G
5
6
8
TOTAL SUB-
01 1987
02 1987
01 1987
02 1987
03 1987
04 1987
05 1987
06 1987
01 1987
02 1987
03 1987
90
91
G
5
6
8
TOTAL SUB-

VENDOR/PHASE
NAME

CONT FEDERL
AFC (STATE)
AFC(FEDERAL)
AFS MISC.
AFS TESTING
AFS BLD RISK
CONT STATE

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

PROJECT AS SUNO ECM FOR 3 BUILDINGS

POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD

TOTAL CONTRACT 523983

POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD
POCHE' ASSOCIATES LTD

TOTAL CONTRACT 528279

KIRK KNOTT ELECTRIC INC
KIRK KNOTT ELECTRIC INC
KIRK KNOTT ELECTRIC INC
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 538129
AFS MISC.
AFS TESTING
AFS BLD RISK
CONT STATE

PROJECT AT USL ECM AT H.L.

08/29/97
08/29/97

FE 08/29/97
FE 08/29/97
RE 08/29/97
RE 08/29/97
RE 08/29/97
RE 08/29/97

CN 10/12/98
CN 10/12/98
PL 10/12/98

GRIFFIN HALL

AMOUNT

1,70

399,846.

0.
0.

0.

10,645.
10,644,
10,395.
10,395.
197.
197.

42,673,
116,188.

113,187.
3,000.

232,375.

491.
0.
402.
0.

275,741.

[S]
(%]
ovViono oo

01-10-00-86B-04

LAST
PAY DT

12721798

05717700

06709700
06709700
06709700
06709700
06709700
06709700

11/24/99
11/24/99
11/24/99
11/24/99
11/24/99

10/02/798

09/08/99

NET
PAYMENTS

53

1,70

399,846.

0.
0.

0.

10,645.
10,644,
10,395.
10,395.
197.
197.

62,473.

116,188.
113,187.
3,000.
23,237.
23,237.

232,375.
491.

0.

402.

0.

275,741.

oUionhno oo
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AFS PROJECT NO CG462

RETAINED
BALANCE

oo oo

CONTRACT %

END DATE COMP

04/04/49
04/04/49

04/04/49
04/04/49
04/04/49
04/04/49
04/04/49
04/04/49

04/11/99
04/11/99
04/11/99

100%

100%

100%
100%
100%
100%
100%
100%

100%
100%
100%

100%

100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38

3G01
1150001

01

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT SUB LN/PH
NUMBER PROJ NUM
551680 AV 01
551680 AV 02
551680 AV 03
551680 AV 04
563878 AV 01
563878 AV 02
563878 AV 03
563878 AV 90
563878 AV 91
AFS AV G
AFS AV 5
AFS AV 6
AFS AV 8
551369 AW 01
551369 AW 02
567464 AW 01
567464 AW 02
567464 AW 90
567464 AW 91
AFS AW G
AFS AW 5
AFS AW 6

PARISH 99

TOTAL SUB-PROJECT AV

REQUEST AGY 107

ISIS QUARTERLY PROGRESS REPORT

DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE DIST

DIVISION OF ADMINISTRATION
ENERGY CONSERVATION PROJECTS

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

FY

1987
1987
1987
1987

1987
1987
1987

1987
1987

1987
1987

VENDOR/PHASE
NAME

KRAMER
KRAMER
KRAMER
KRAMER

ENGINEERING
ENGINEERING
ENGINEERING
ENGINEERING

INC
INC
INC
INC
TOTAL CONTRACT 551680
KIRK KNOTT ELECTRIC INC
KIRK KNOTT ELECTRIC INC
KIRK KNOTT ELECTRIC INC
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 563878
AFS MISC.
AFS TESTING
AFS BLD RISK
CONT STATE

POCHE"'
POCHE"'

ASSOCIATES LTD
ASSOCIATES LTD
TOTAL CONTRACT 551369
KIRK KNOTT ELECTRIC INC
KIRK KNOTT ELECTRIC INC
RETAINAGE WITHHELD
RETAINAGE PAID

TOTAL CONTRACT 567464
AFS MISC.

AFS TESTING
AFS BLD RISK

NICHOLLS/ELLENDER MEMORIAL LIB

SUB CONTRACT CONTRCT/BUDGET
OBJ DATE AMOUNT

F1 08/30/99 14,834.00

F1 08/30/99 14,833.00

R1 08/30/99 284.01

R1 08/30/99 284.00

30,235.01

CN 10702700 168,293.93

CN 10702700 165,291.00

PL 10702700 3,000.00
CN
CN

336,584.93

672.68

0.00

600.00

0.00

367,892.62

F1 08/05/99 12,097.00

F1 08/05/99 12,096.00

24,193.00

CN 03705701 137,321.74

CN 03705701 137,319.00
CN
CN

274,640.74

952.50

0.00

912.00

01-10-00-86B-04

LAST
PAY DT

02715702
02715702
02715702
02715702

02705702
02705702
02705702
02705702
02705702

09/26/00

08/02/01

11/25/703
11/25/703

12/17/702
12/17/702
12/17/702
12/17/702

02/716/01

01/09/03

NET
PAYMENTS

14,834,
14,833.
284.
284.

30,235.

168,293.
165,291.
3,000.
33,658.
33,658.

336,584.

G72.
0.
600.
0.

367,892.

12,097.
12,096.

26,193.

137,321.
137,319.
27,464,
27,464,

274,640.
952.

0.
912.
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00
.00

.00

CONTRACT %

END DATE COMP

04/04/49
04/04/49
04/04/49
04/04/49

03/08/01
03/08/01
03/08/01

04/04/49
04/04/49

11/11/01
11/11/01

100%
100%
100%
100%

100%
100%
100%

100%

100%

100%
100%

100%
100%

100%

100%



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107
PROJECT DESCRIPTION

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

STATE OWNED COLLEGES AND HOSPITALS

STATUS O
COMMENTS

PARISH 99 HOUSE DIST

WITH MEMO 9/27/91

SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

ET

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS
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AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDG
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
AFS AW 8 CONT STATE 0

TOTAL SUB-PROJECT AW SLU ECM/TEACHERS ED CENTER 300,698.

578832 BA 01 1987 GREGORY C RIGAMER & ASSOC INC PR 01702702 8,800.

TOTAL CONTRACT 578832 8,800.

TOTAL SUB-PROJECT BA DEV ENERGY MGMT REPORT MODULE 8,800.

592959 BC 01 1987 GREGORY C RIGAMER & ASSOC INC PR 01/20/03 17,800.

592959 BC 02 1987 GREGORY C RIGAMER & ASSOC INC PR 01/20/03 11,180.

TOTAL CONTRACT 592959 28,980.

TOTAL SUB-PROJECT BC FM INTERNET PROGRAM ENHANCEMEN 28,980.

606249 BD 01 1987 GEORGE W TUCKER & ASSOC INC PR 01/05/04 10,000.

TOTAL CONTRACT 606249 10,000.

610398 BD 01 1987 GEORGE W TUCKER & ASSOC INC PR 05/24/04 8,647.

610398 BD 02 1987 GEORGE W TUCKER & ASSOC INC PR 05/24/04 1,352.

TOTAL CONTRACT 610398 10,000.

TOTAL SUB-PROJECT BD ENG STUDY UNDERGRD HTG WATER 20,000.

616561 BE 01 1987 TME INC PR 06/15/04 2,416.

TOTAL CONTRACT 616561 2,416.

TOTAL SUB-PROJECT BE

REVIEW PERFORMANCE BASED CONTR

2,416.

.00

246

00

00

00

00

00

00

00

00

02

00

00

61

61

61

11/26/02

02/10/04
02/10/04

10/01/04

12710704

300,698.

8,800.

8,800.

8,800.

6,800.
11,180.

17,980.

17,980.

10,000.

10,000.

0.
0.

0.

10,000.

2,616.

2,616.

2,6416.

.00

24

00

00

00

00

00

00

00

00

00

00

00

61

61

61

11,000.
0.

11,000.

11,000.

0.

0.

8,647.
1,352.

10,000.

10,000.

0.

0.

.00

.00

.00

.00

.00

00

00

00

00

00

02

00

00

00

00

.00

09/30/02

06/30/04
06/30/04

03/06/04

08/23/04
08/23/04

12713704

100%

38%
100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM
3G01 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

STATUS O
COMMENTS

CONTRACT
NUMBER

FOR PERIOD ENDING 08/16

FPC SCHED NO

STATE OWNED COLLEGES AND HOSPITALS

PARISH 99 HOUSE DIST SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

/06

01-10-00-86B-04

NET
PAYMENTS

PAGE :

162

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT
END DATE COMP

%

¥646287011

AFS

¥646287002

¥646287016
¥646287016

¥646287161

¥646287201

¥646287223

AFS

¥646287000

SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
PROJ NUM FY NAME OBJ DATE AMOUNT

Y44 10 FEDERAL MONEY NOT 0.00

TOTAL CONTRACT G46287011 0.00

TOTAL SUB-PROJECT Zz UNIDENTIFIED 0.00

00 u UNCOLLECTED 14,578,684.87

01 01 GAUDET 02/20/87 13,098.00

TOTAL CONTRACT 646287002 13,098.00

01 01 LANDIS & GYR POWERS 06/27/88 150,372.43

01 98 LANDIS & GYR POWERS 06/27/88 11,500.00

TOTAL CONTRACT G46287016 161,872.43

01 01 TIME TREND COMPU 01727793 4,112.68

TOTAL CONTRACT G46287161 %,112.68

01 01 IBM CORPORATION 01727793 364.00

TOTAL CONTRACT G46287201 364.00

01 01 PROJECT ADM 0.00

TOTAL CONTRACT G46287223 0.00

01 7 AFS ADM COST 7,862.10

TOTAL SUB-PROJECT 01 LSU EUNICE ENERGY CONSERVATION 14,765,974.08

02 01 LSU MED/IN-HOUSE 12712786 80,440.00

TOTAL CONTRACT G46287000 80,440.00

06/28/89

09/08/89
09/08/89

04/28/93

03/29/93

02/23/95

04/07/99

06/14/88

0.

0.
13,098.

13,098.

150,372.
11,500.

161,872.

G,112.

4,112.

364.

364.

0.

0.

7,842.

187,289.

80,440.

80,440.

.00

.00

00

00

00

43
00

43

68

68

00

00

00

00

10

21

00

00

0.

14,578,684.
0.

0.

0.
.00

14,578,684.

0.

0.

.00

.00

00

87

00

00

.00

.00

.00

.00

.00

.00

.00

.00

87

00

00

04/19/89
04/19/89

100%

100%
100%

100%

100%

100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥646287207

AFS

¥646287006
¥646287006

¥646287012
¥646287012

¥646287015

¥646287017

¥646287009

¥646287009

¥646287245

PARISH 99

SUB
PROJ

03
03

03

03

03

04

04

04

LN/PH
NUM

TOTAL SUB-PROJECT 02

01
99

01

01

01

TOTAL SUB-PROJECT 03

01
02

01

HOUSE DIST

VENDOR/PHASE
NAME

MV-ENERGY CONS.

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

TOTAL CONTRACT G46287207

AFS MISC.
MISCELLANEOUS

DON CHESSON & ASSOC
DON CHESSON & ASSoOC

TOTAL CONTRACT G46287006
BERNHARD MECHANICAL
BERNHARD MECHANICAL

TOTAL CONTRACT G46287012

MV- BLDRS RISK

TOTAL CONTRACT G46287015
RICHARD CONST

TOTAL CONTRACT G46287017

REPLACE

MARTIN & ASC
MARTIN & ASC

TOTAL CONTRACT

CHARLES E CRAIG, JR.

TOTAL CONTRACT

FPC SCHED NO

DATE

06/24/87

09/08/88
09/08/88

06/14/88

05/16/88

CHILLER NAT RES BLDG.

646287009

646287245

07/01/87
07/01/87

07/14/94

374.

3746.

0.

80,814.

9,382.
0.

9,382.

98,185.
3,300.

101,485.

1,496.

1,496.

1,000.

1,000.

113,363.

32,580.
625.

33,205.

5,000.

5,000.

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

82

82

00

82

00
00

31

00

00

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

04/19/93

12719788

12721788
12721788

06/25/91

11702788

10/20/88

10/20/88

12715794

NET
PAYMENTS

3746.

374.

0.

80,814.

9,382.
0.

9,382.

98,185.
3,300.

101,485.

1,496.

1,496.

1,000.

1,000.

113,363.

32,580.
625.

33,205.

5,000.

5,000.

82

82

00

82

00
00

00

00

00

02

02

00

00

02

00

31

00

00

PAGE :

163

AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

09/27/88
09/27/88

05/721/88

09/01/88
05/31/88

12/31/94

100%

100%
100%

100%

100%

100%

100%

100%



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01
PROJECT DESCRIPTION

REQUEST AGY 107

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS
WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME
¥646287258 04 01 CHARLES E. CRAIG, JR

TOTAL CONTRACT G46287258
507391 CV 1987 CHARLES E CRAIG JR
507391 04 01 1987 CHARLES E CRAIG JR

TOTAL CONTRACT 507391
514107 04 01 1987 CHARLES E CRAIG JR

TOTAL CONTRACT 514107
540095 04 03 1987 RICHARD C THEVENET

TOTAL CONTRACT 540095
558490 04 01 1987 RICHARD C THEVENET
558490 04 02 1987 RICHARD C THEVENET

TOTAL CONTRACT 558490
576405 04 03 1987 RICHARD C THEVENET
576405 04 04 1987 RICHARD C THEVENET

TOTAL CONTRACT 576405
590191 04 03 1987 RICHARD C THEVENET
590191 04 04 1987 RICHARD C THEVENET

TOTAL CONTRACT 590191

TOTAL SUB-PROJECT 04 MISCELLANEOUS

¥646287007 05 01 LOUISIANA CONTROLS

TOTAL CONTRACT G46287007

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE AMOU

12709794 9,

9,

6,

01/02/96 5,

IMULT 11,

01/02/97 12,

IMULT 12,

11/17/98 G,

IMULT G,

PR 05701700 9,

R1 05701700 2,

IMULT 11,

PR 10/01/01 9,
R1 10/01/01

IMULT 9,

PR 09/14/02 6,
R1 09/14/02

IMULT 6,

lo02,

07/01/87 5,

5,

NT

235.

235.

378.
378.

756 .

500.

500.

150.

150.

000.
583.

583.

000.
0.

000.

000.
69.

069.

499.

680.

680.

00

00

12
13

25

00

00

00

00

00

46

00
00

00

00

12

12

00

00

LAST
PAY DT

01/09/96

01/10/97

12729797

05710700

10/05/701
10/05/701

03/06/03
03/06/03

09/16/03
09/16/03

11724787

NET
PAYMENTS

9,235.

9,235.

6,378.
5,378.

11,756.

12,500.

12,500.

4,150.

4,150.

9,000.
2,583.

11,583.

9,000.
0.

9,000.

6,000.
69.

6,069.

102,499.

5,680.

5,680.

00

00

12
13

25

00

00

00

00

00

G4

00
00

00

00

12

12

00

00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00
.00

.00

.00
.00

.00

.00
.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12/31/795

12731796

12731797

04/30/00

09/30/01
09/30/01

09/13/02
09/13/02

09/13/03
09/13/03

100%

100%

100%

100%
100%

100%

100%
100%

100%



RUN DATE 08/16/06
RUN TIME 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107
PROJECT DESCRIPTION

STATUS O
COMMENTS

PARISH 99 HOUSE DIST

WITH MEMO 9/27/91

CONTRACT SUB LN/PH
NUMBER PROJ NUM FY

VENDOR/PHASE
NAME

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

FPC SCHED NO

DATE

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

NET
PAYMENTS

PAGE : 165

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

TOTAL SUB-PROJECT 05

¥646287019 06 01
¥646287019 06 02
¥646287019 06 80

BROCK ENGINEERING
BROCK ENGINEERING
BROCK ENGINEERING
TOTAL CONTRACT
¥646287095 06 01 MV-PART 6
TOTAL CONTRACT
¥646287097 06 01 MV-BUILDERS RISK
TOTAL CONTRACT

¥646287101 06 01
¥646287101 06 80

CORPORATE MECHAN
CORPORATE MECHAN

TOTAL CONTRACT

TOTAL SUB-PROJECT 06

¥646287021 07 01
¥646287021 07 80

GEORGE TUCKER & A
GEORGE TUCKER & A

TOTAL CONTRACT

¥646287034 07 01
¥646287034 07 80

COASTAL AIR BAL
COASTAL AIR BAL

TOTAL CONTRACT

¥646287081 07 01
¥646287081 07 80

AIRTROL INC
AIRTROL INC

TOTAL CONTRACT

646287019

646287095

646287097

646287101

646287021

646287034

646287081

OPELOUSAS DEV CTR/GUILLORY DEV

12/06/88
09/09/91
12/06/88

10/03/91
10/03/91

LSU BR CHEMICAL ENGR BUILDING

12712788
12712788

09/18/89
09/18/89

04/22/91
04/22/91

5,680.
7,776.
631 .
5,950.
14,157.
18.

18.
405.
405.

75,224.
70,000.

145,224,

159,804.

4,059.
4,059.

8,118.

2,043.
2,042.

4,085.

47,236.
47,236.

94,473.

00

00

20

70

70

00

00

07

07

97

00

00

00
00

00

50

00

06/29/93
02/06/92
06/29/93

11/726/91

08/20/92

08/12/92

07/08/92

06/29/92

06/29/92

07/25/90
07/25/90

05705792
05705792

5,680.
7,776.
631.
5,950.
14,157.
18.

18.
405.
405.

75,224.
70,000.

145,224,

159,804.

4%,059.
4%,059.

8,118.

2,043.
2,042.

4,085.

47,236.
47,236.

96,473.

00

00

20

70

70

00

00

07

07

97

00

00

00
00

00

50

00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00
0.00

100%
100%
100%

100%

100%

06/24/92 100%

06/24/92 100%

100%

100%

11/01/89 100
100%

11/17/791 100%
09/03/94 100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

¥646287091

¥646287020
¥646287020

¥646287047
¥646287047
¥646287047

¥646287086
¥646287086
¥646287086
¥646287086

¥646287092
¥646287092

¥646287099

PARISH 99

SUB
PROJ

09
09

09

LN/PH
NUM

VENDOR/PHASE

NAME

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST

SENATE DIST

MV BLD RISK PART

TOTAL CONTRACT G46287091

TOTAL SUB-PROJECT 07

01
80

LSU BR ATKINSON HALL

GEORGE TUCKER & A
GEORGE TUCKER & ASC

TOTAL
AIRTROL INC
AIRTROL INC
AIRTROL INC

TOTAL

TOTAL SUB-PROJECT 08

01
80

01

BELCHER-

CONTRACT

CONTRACT

LSU BR GEOLOGY BUILDING

CHESSON

BELCHER-CHESSON INC

BELCHER-

CHESSON

BELCHER-CHESSON INC

TOTAL

BERNHARD
BERNHARD

TOTAL

CONTRACT

BROS MEC
BROS MEC

CONTRACT

MV BLD RISK (PAR

TOTAL

TOTAL SUB-PROJECT 09

CONTRACT

646287020

646287047

646287086

646287092

646287099

FPC SCHED NO

DATE

12712788

07/13/90
07/13/90
07/13/90

03/04/94

03/04/94

04/25/91
04/25/91

LSU BR LIFE SCIENCE BUILDING

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

522.

522.

107,198.

6,6429.
6,629.

12,859.
98,128.
53,932.

3,500.

155,560.

168,419.
2,269.
334.
2,269.
334.
5,207.

21,376.
21,376.

42,752.

520.

520.

48,479.

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

00

00

00

00

00
00

00

00

00

00

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

03/13/92

06/18/91
06/18/91

04/16/91
04/16/91
04/16/91

03/23/94
03/23/94
03/23/94
03/23/94

05/06/93
05/06/93

04/23/93

NET
PAYMENTS

522.

522.

107,198.

6,429.
6,429.

12,859.
98,128.
53,932.

3,500.

155,560.

168,419.
2,269.
334.
2,269.
334.
5,207.

21,376.
21,376.

42,752.

520.

520.

48,479.

00

00

00

00

00
00

00

00

00

00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00
.00
.00
.00

.00

.00

.00
.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

12712790
12712790
12712790

03719792
03/19/92

100%
100%

100%
100%
100%

100%
100%
100%
100%

100%
100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥646287023
¥646287023

¥646287048
¥646287048
¥646287048

¥646287035
¥646287035

¥646287037

¥646287037

¥646287087
¥646287087

¥646287088

PARISH 99

SUB LN/PH

PROJ NUM
10 01
10 80
10 01
10 80
10 98

12
12

13
13

13

13

TOTAL SUB-PROJECT 10

01
80

TOTAL SUB-PROJECT 12

01
80

01

01

TOTAL SUB-PROJECT 13

HOUSE DIST

VENDOR/PHASE
NAME

DANIEL T CALONGNE
DANIEL T CALONGNE
TOTAL CONTRACT
SACO ELECTRIC INC
SACO ELECTRIC INC
SACO ELECTRIC INC

TOTAL CONTRACT

ENERGY SOLUTIONS
ENERGY SOLUTUTIONS

TOTAL CONTRACT

UNO T/A

BROCK ENGINEERING
BROCK ENGINEERING

TOTAL CONTRACT

AIRTROL INC
AIRTROL INC

TOTAL CONTRACT

MV BLD RISK PART

TOTAL CONTRACT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

646287023

646287048

LSU BR ELECTRICAL ENGR

646287035

646287037

646287087

646287088

FPC SCHED NO

CONTRACT CONTRCT/BUDGET

DATE

12722788
12722788

09/28/90
09728790
09/28/90

BUILDNG

01/07/90
01/07/90

03/721/90

03/721/90

06/19/91
06/19/91

LSU BR HOME ECONOMICS BUILDING

AMOUNT

3,412.
.00

3,611

6,823.

28,141

66,982.

73,805.

37,057.
37,056.

74,113.

74,113.

5,207.
3,035.

8,243.

48,039.
48,039.

96,078.

236.

236.

104,557.

00

00

.00
33,491.
5,350.

00

00

00

00
00

00

00

50
50

00

00

00

00

00

00

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

10/01/91
10/01/91

10/29/91
10/29/91
06/18/91

07/25/90
07/25/90

01/21/92

01/21/92

01/22/92
01/22/92

03/13/92

NET
PAYMENTS

3,412.
3,411.

6,823.
28,141.
33,491.

5,350.

66,982.

73,805.

37,057.
37,056.

74,113.

74,113.

5,207.
3,035.

8,243.

48,039.
48,039.

96,078.

236.

236.

104,557.

00
00

00

00

00

00

00

00
00

00

00

50
50

00

00

00

00

00

00

PAGE :

167

AFS PROJECT NO CG462

RETAINED
BALANCE

.00
.00

.00

.00

.00

.00

.00

.00
.00

.00

.00

.00
.00

.00

.00
.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

03/11/91
03/11/91
03/11/91

04/07/90
04/07/90

11/07/91
11/07/91

100%
100%

100%
100%
100%

100%
100%

100%

100%

100%
100%

100%



RUN DATE : 08/16/06
RUN TIME : 13:38:38
REPORT ID : 3601
DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST

PROJECT DESCRIPTION

STATUS O PARISH 99 HOUSE DIST

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM
ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

FPC SCHED NO

COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

AMOUNT

SUB CONTRACT CONTRCT/BUDGET

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

NET
PAYMENTS

PAGE : 168

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

CONTRACT SUB LN/PH VENDOR/PHASE
NUMBER PROJ NUM FY NAME DATE
¥646287036 14 01 LEBLANC & ASSAF 04/02/90
¥646287036 14 80 LEBLANC & ASSAF 04/02/90
TOTAL CONTRACT G46287036
TOTAL SUB-PROJECT 14 LSU ASSEMBLY CENTER T/A
¥646287039 15 01 GEORGE TUCKER & A 05703790
¥646287039 15 80 GEORGE TUCKER & A 05703790
TOTAL CONTRACT G46287039
¥646287082 15 01 MV-BUILDERS RISK 05/13/91
TOTAL CONTRACT 646287082
¥646287109 15 01 AIRTROL INC 12726791
¥646287109 15 80 AIRTROL INC 12726791
TOTAL CONTRACT G46287109
¥646287111 15 01 MPOENERGY MGT EQ 01/724/92
TOTAL CONTRACT G46287111
TOTAL SUB-PROJECT 15 LSU BR VARIOUS BUILDINGS
¥646287038 16 01 CARY B GAMBLE & ASC 04/23/90
TOTAL CONTRACT G46287038
TOTAL SUB-PROJECT 16 LSU MED CTR NO CTRL UTIL PLANT
¥646287049 17 01 ENERGY SOLUTIONS 12/17/790

24,950.
24,950.

49,900.

49,900.

26,788.
24,336.

51,125.

2,656.

2,656.

284,196.
264,929.

549,126.

54,412.

54,412.

657,319.

2,292.

2,292.

2,292.

49,718.

00
00

00

00

50
50

00

00

00

50

00

00

00

00

15

15

15

00

07/25/90
07/25/90

04/01/93

04/01/93

11720792

01/22/93
01/20/93

10705792

09/25/90

07/26/91

24,950.
24,950.

49,900.

49,900.

26,788.
24,336.

51,125.

2,656.

2,656.

284,196.
264,929.

549,126.

54,412.

54,412.

657,319.

2,292.

2,292.

2,292.

49,718.

00
00

00

00

50
50

00

00

00

50

00

00

00

00

15

15

15

00

.00
.00

.00

.00

.00
.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

05717790 100%
05717790 100%

100%

100%

100%

09/08/92 100%
09/08/92 100%

100%

100%

04/15/91 100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01

1150001

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O PARISH 99

COMMENTS

CONTRACT SUB
NUMBER PROJ
¥646287049 17
¥646287050 18
¥646287050 18
¥646287060 19
¥646287060 19
¥646287008 2A
¥646287010 2A
¥646287024 2A
¥646287024 2A
¥646287025 2A

LN/PH
NUM

TOTAL

01

TOTAL

01

TOTAL

01

01

01

01

HOUSE DIST

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

VENDOR/PHASE

FY NAME

ENERGY SOLUTIONS

TOTAL CONTRACT

SUB-PROJECT 17 UNO T/A

BOSE K GIBSON
BOSE K GIBSON

TOTAL CONTRACT

SUB-PROJECT 18 UNO T/A

ENERGY SOLUTIONS INC
ENERGY SOLUTIONS INC

TOTAL CONTRACT

646287049

AUDIT

646287050

G46287060

SUB-PROJECT 19 LSU BR T/A

MV

TOTAL CONTRACT

KEMRON-DEPT NATURAL

TOTAL CONTRACT

LEBLANC & ASSAF
LEBLANC & ASSAF

TOTAL CONTRACT

ENERGY SOLUTIONS

646287008

646287010

646287024

CONTRACT CONTRCT/BUDGET

DATE

12/17/90

12721790
12721790

02/15/91

07717787

10/25/787

12/19/788
12/19/788

12/19/88

AMOUNT

49,718.

99,436.

99,436.

33,141

66,283.

66,283.

22,965.
22,963.

45,928.

45,928.

5,551

5,551.

1,035.

1,035.

17,436.
17,436.

34,873.

11,842.

00

00

00

.50
33,141.

00

00

00

00

00

.52

52

00

00

50

00

70

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

07/26/91

05/28/91
05/28/91

02721792

02721792

08/20/93

12702787

03/08/89
03/15/90

03/08/89

NET
PAYMENTS

49,718.

99,436.

99,436.

33,141.
33,141.

66,283.

66,283.

22,965.
22,963.

45,928.

45,928.

5,551.

5,551

1,035.

1,035.

17,436.
17,436.

34,873.

11,842.

00

00

00

50

00

00

00

00

00

52

.52

00

00

50

00

70

PAGE :

169

AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/15/91

04/15/91
04/15/91

04/15/91

11/09/87

100%
100%

100%

100%

100%

100%

100%
100%

100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01

1150001

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT

NUMBER

¥646287025

¥646287026

¥646287027

¥646287061
¥646287061

¥646287062
¥646287062

¥646287063
¥646287063

PARISH 99
SUB LN/PH
PROJ NUM
2A 80
2A 01
2A 01
TOTAL
20 01
20 80
TOTAL
21 01
21 80
TOTAL
22 01
22 80
TOTAL

STATE OF LOUISIANA

ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
HOUSE DIST SENATE DIST

DIVISION OF ADMINISTRATION
ENERGY CONSERVATION PROJECTS

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

VENDOR/PHASE
FY NAME
ENERGY SOLUTIONS
TOTAL CONTRACT G46287025
INS TECH
TOTAL CONTRACT G46287026
REILY ELEC-ST CAP-ST

TOTAL CONTRACT G46287027

SUB-PROJECT 2A LSU INHOUSE CHILLERS

BELCHER-CHESSON
BELCHER-CHESSON

TOTAL CONTRACT G46287061

SUB-PROJECT 20 LSU BR T/A

RONMARK ENG
RONMARK ENG

TOTAL CONTRACT G46287062

SUB-PROJECT 21 LSU BR T/A

LEBLANC & ASSAF
LEBLANC & ASSAF

TOTAL CONTRACT G46287063

SUB-PROJECT 22 LSU BR T/A

OBJ

DATE

12/19/88

05/701/89

04/12/89

02/15/91
02/15/91

02/15/91
02/15/91

02/15/91
02/15/91

11,842.

23,685.

1,575.

1,575.

26,597.

26 ,597.

93,316.

21,907.
21,906.

43,813.

43,813.

22,199.
22,197.

44,396.

44,396.

20,130.
23,316.

43,6446.

43,6446.

SUB CONTRACT CONTRCT/BUDGET
AMOUNT

70

40

00

00

00

00

92

00

00

00

00

00

00

00

00

00

01-10-00-86B-04

LAST

PAY DT

03/15/90

01/23/90

12/14/89

01/30/92
01/30/92

01/24/92
01/24/92

01/24/92
01/24/92

NET
PAYMENTS

11,842.

23,685.

1,575.

1,575.

26 ,597.

26,597.

93,316.

21,907.
21,906.

43,813.

43,813.

22,199.
22,197.

44,396.

44,396.

20,130.
23,316.

43,4466.

43,4466.

70

40

00

00

00

00

92

00

00

00

00

00

00

00

00

00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

05/30/89

04/15/91
04/15/91

04/15/91
04/15/91

04/15/91
04/15/91

100%

100%

100%
100%

100%
100%

100%
100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01

1150001

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

¥646287064
¥646287064

¥646287065
¥646287065

¥646287066
¥646287066

¥646287067

¥646287067

¥646287074
¥646287074

¥646287094

PARISH 99
SUB LN/PH
PROJ NUM
23 01
23 80
TOTAL
246 01
246 80
TOTAL
25 01
25 80
TOTAL
26 01
26 80
26 01
26 80
26 01

HOUSE DIST

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

VENDOR/PHASE
FY NAME

MAYERS & ASSOC
MAYERS & ASSOC

TOTAL CONTRACT G46287064
SUB-PROJECT 23 LSU BR T/A
DANIEL T CALONGNE
DANIEL T CALONGNE
TOTAL CONTRACT G46287065
SUB-PROJECT 24 LSU BR T/A
TEEI/WHITNEY ASSOC
TEEI/WHITNEY ASSOC
TOTAL CONTRACT G46287066
SUB-PROJECT 25 LSU BR T/A
BERNHARD MECHANI
BERNHARD MECHANI
TOTAL CONTRACT G46287067
BROCK ENG
BROCK ENG
TOTAL CONTRACT G46287074
TECH TEST INC OF
TOTAL CONTRACT G46287094

CONTRACT CONTRCT/BUDGET

DATE

02/15/91
02/15/91

02/15/91

02/15/91
02/15/91

09728792

09728792

03/706/91
03/706/91

09/03/91

AMOUNT

21,516.
21,513.

43,029.

43,029.

19,937.
19,932.

39,870.

39,870.

24,603.
24,603.

49,206.

49,206.

51,259.
27,969.

79,228.

5,826.
3,356.

9,183.

1,500.

1,500.

00
00

00

00

50
50

00

00

00
00

00

00

11
10

21

26

16

00

00

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

01/24/92
01/24/92

02/11/92
02/11/92

01/24/92
01/24/92

03/15/93

01/19/93

07/13/93
01/19/93

12712791

NET
PAYMENTS

21,516.
21,513.

43,029.

43,029.

19,937.
19,932.

39,870.

39,870.

24,603.
24,603.

49,206.

49,206.

51,259.
27,969.

79,228.

5,826.
3,356.

9,183.

1,500.

1,500.

00
00

00

00

50
50

00

00

00
00

00

00

11
10

21

26

16

00

00
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00
.00

.00

.00

.00
.00

.00

.00

.00
.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

04/15/91
04/15/91

04/15/91

04/15/91
04/15/91

04/16/93
02/11/93

10/23/791

100%
100%

100%
100%

100%
100%

100%

100%

100%
100%

100%



RUN DATE
RUN TIME
REPORT ID

08/16/06 STATE OF LOUISIANA
13:38:38 ISIS FINANCIAL SYSTEM

3G01 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS

AFS PRO

RETAINED
BALANCE

PAGE : 172

JECT NO CG462

CONTRACT %
END DATE COMP

37

50

50

50

51
49

00

00

00

00

00

00

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT
TOTAL SUB-PROJECT 26 LSU BR DAVID BOYD HALL 89,911.
¥646287075 27 01 POCHE' ASSOCIATED LT 02/15/91 23,117.
TOTAL CONTRACT G46287075 23,117.
TOTAL SUB-PROJECT 27 DELGADO T/A 23,117.
x646287077 28 01 DANIEL T CALOGNE 03/14/91 5,824.
x646287077 28 80 DANIEL T CALONGNE 03/14/91 5,824.
TOTAL CONTRACT G46287077 11,649.
¥646287104 28 01 SACO ELECTRIC I 11/08/91 70,121.
¥646287104 28 80 SACO ELECTRIC I 11/08/91 70,121.
TOTAL CONTRACT G46287104 140,242.
¥646287105 28 01 MV-PART 28 0.
TOTAL CONTRACT G46287105 0.
¥646287106 28 01 MV-TESTING PART 0.
TOTAL CONTRACT G46287106 0.
¥646287107 28 01 MV-BUILDERS RISK 344,
TOTAL CONTRACT G46287107 346,
¥646287112 28 01 JOHNSON CONTROLS 01/724/92 25,310.
¥646287112 28 80 JOHNSON CONTROLS 01/724/92 25,310.

TOTAL CONTRACT G46287112

50,620.

00

00

01/30/92

06/26/92

06/26/92

07/30/92
07/30/92

08/20/92

11705793
11705793

89,911

23,117.

23,117.

23,117.

5,824.
5,824.

11,649.

70,121.
70,121.

140,242.

0.

0.

0.

0.

366,

344,

25,310.
25,310.

50,620.

.37

50

50

50

51
49

00

00

00

00

00

00

00

00

00

00
00

00

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

04/15/91 100%

100%

100%

04/15/92 100%
04/15/92 100%

100%

100%
100%



RUN DATE
RUN TIME
REPORT ID
DISTRIBUTE TO

AFS SCHED NO

08/16/06
13:38:38
3G01

1150001

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

REQUEST AGY 107 DIVISION OF ADMINISTRATION
PROJECT DESCRIPTION

STATUS O PARISH 99

COMMENTS

CONTRACT SUB
NUMBER PROJ
¥646287130 28
¥646287130 28
¥646287057 31
¥646287069 32
¥646287069 32
¥646287070 33
¥646287070 33
¥646287080 34
¥646287093 34

LN/PH
NUM

01
80

TOTAL

01

TOTAL

01

TOTAL

01

TOTAL

01

01

STATE OWNED COLLEGES AND HOSPITALS
HOUSE DIST SENATE DIST

FPC SCHED NO

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

VENDOR/PHASE
FY NAME OBJ

DANIEL T CALONGN

DANIEL T CALONGN

TOTAL CONTRACT G46287130

SUB-PROJECT 28 LSU BR ASSEMBLY CENTER

MCNEESE LIGHT MOD

TOTAL CONTRACT G46287057

DATE

05728792
05728792

06/14/91

SUB-PROJECT 31 MCNEESE LIGHT MODIFICATIONS

BROCK ENGINEERIN
BROCK ENGINEERIN

TOTAL CONTRACT G46287069

SUB-PROJECT 32 LSU BR T/A

POCHE'ASSOC LTD
POCHE'ASSOC LTD

TOTAL CONTRACT G46287070

SUB-PROJECT 33 LSU BR T/A

BELCHER-CHESSON

TOTAL CONTRACT G46287080

TECH TEST INC OF

TOTAL CONTRACT G46287093

03/701/91
03/701/91

03/701/91
03/701/91

04/13/91

09/03/91

AMOUNT

1,610.
1,610.

3,220.

206,075.

45.

45.

45.

11,301.
11,301.

22,603.

22,603.

12,503.
12,502.

25,005.

25,005.

49,080.

49,080.

500.

500.

SUB CONTRACT CONTRCT/BUDGET

00
00

00

36

36

36

72

72

00

00

01-10-00-86B-04
DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS

LAST
PAY DT

06/26/92
06/26/92

09/16/91

01/30/92
01/30/92

02/04/92
02/04/92

01/10/92

10/04/91

NET
PAYMENTS

1,610.
1,610.

3,220.

206,075.

45.

45.

45.

11,301.
11,301.

22,603.

22,603.

12,503.
12,502.

25,005.

25,005.

49,080.

49,080.

500.

500.

00
00

00

00

36

36

36

90

80

80

00

00

00

72

72

00

00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

05/31/91
05/31/91

05/31/91
05/31/91

12731791

08/30/91

100%
100%

100%

100%
100%

100%
100%

100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

LAST
PAY DT

05/28/91

01/17/92

09/16/93

08/25/92

05/14/93

06/09/93

06/30/92

NET
PAYMENTS

49,580.

24,782.

26,782.

26,782.

20,328.

20,328.

20,328.

7,660.

7,660.

159.

159.

166,468.

166,468.

714.

714.

175,002.

5,494.

72

75

75

75

00

00

00

00

00

80

80

50

50

00

00

30

00

AFS PRO

RETAINED
BALANCE

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

PAGE : 174

JECT NO CG462

CONTRACT %
END DATE COMP

06/706/91 100%

09/29/91 100%

100%

100%

02/18/93 100%

100%

03723792 100%

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT

TOTAL SUB-PROJECT 34 SOUTH LA MEDICAL CENTER 49,580.72

¥646287078 35 01 GEORGE TUCKER & ASSO 04/07/91 24,782.75

TOTAL CONTRACT G46287078 24,782.75

TOTAL SUB-PROJECT 35 WOODDALE T/A 24,782.75

¥646287108 36 01 GEORGE TUCKER & 07/19/91 20,328.00

TOTAL CONTRACT G46287108 20,328.00

TOTAL SUB-PROJECT 36 UNIDENTIFIED 20,328.00

¥646287114 37 01 GEORGE TUCKER & 02714792 7,660.00

TOTAL CONTRACT G46287114 7,660.00

¥646287115 37 01 MV-PART 37 159.80

TOTAL CONTRACT G46287115 159.80

¥646287141 37 01 LA ELECTRIC CO I 08705792 166,468.50

TOTAL CONTRACT G46287141 166,468.50

¥646287150 37 01 MV-BLD RISK, PAR 714.00

TOTAL CONTRACT G46287150 714.00

TOTAL SUB-PROJECT 37 ENERGY CONS MEASURES WOODDALE 175,002.30

¥646287119 38 01 BERNHARD BROS ME 01/31/92 5,494.00

TOTAL CONTRACT G46287119 5,494.00

5,494.

00



RUN DATE
RUN TIME
REPORT ID

08/16/06
13:38:38
3G01

DISTRIBUTE TO: 1150001

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION

PROJECT DESCRIPTION DIVISION OF ADMINISTRATION /

STATUS O
COMMENTS

CONTRACT
NUMBER

¥646287121

¥646287129

¥646287122

¥646287124

¥646287138

¥646287120

¥646287123

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

STATE OWNED COLLEGES AND HOSPITALS

PARISH 99 HOUSE DIST

SENATE DIST

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

SUB LN/PH VENDOR/PHASE

PROJ NUM FY NAME

38 01 MULTI VENDOR PAR

TOTAL CONTRACT

38 01 MV-BLD RISK PART

TOTAL CONTRACT

TOTAL SUB-PROJECT 38 CLEAN 13

39 01 JOHNSON CONTROLS

TOTAL CONTRACT

39 01 MV PART 39

TOTAL CONTRACT

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

646287121

646287129

HAVAC UNITS WOODDALE

03727792

646287122

646287124

TOTAL SUB-PROJECT 39 ECM BRANDYWINE SOB #'S 3 & 6

40 01 BOSEK GIBSON & A

TOTAL CONTRACT

TOTAL SUB-PROJECT 40 UNIDENTIFIED

G1 01 ENERGY SOLUTIONS

TOTAL CONTRACT

TOTAL SUB-PROJECT 41 UNIDENTIFIED

G2 01 POCHE' ASSOCIATE

TOTAL CONTRACT

02728792
646287138

03702792
646287120

03706792

646287123

AMOUNT

5,522.

24,402.

24,402.

25.

25.

24,427.

33,204.

33,204.

33,204.

49,900.

49,900.

49,900.

9,279.

9,279.

.30

.30

.00

.00

30

00

00

00

00

00

00

00

00

00

00

00

00

00

01-10-00-86B-04

LAST
PAY DT

03/27/92

07/28/92

09/14/93

04/20/92

04/14/93

01/25/94

02/11/93

NET
PAYMENTS

5,622.

24,402.

24,402.

25.

25.

26,427 .

33,204.

33,204.

33,204.

49,900.

49,900.

49,900.

9,279.

9,279.

.30

.30

.00

.00

30

00

00

00

00

00

00

00

00

00

00

00

00

00

PAGE :
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AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CONTRACT %

END DATE COMP

08/12/92

07731792

06/30/92

06/30/92

100%

100%

100%

100%

100%

100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 176
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
TOTAL SUB-PROJECT 42 UNIDENTIFIED 9,279.00 9,279.00 0.00
¥646287143 43 01 BERG INC 10/09/92 19,975.00 04/27/93 19,975.00 0.00 12/26/92 100%
TOTAL CONTRACT G46287143 19,975.00 19,975.00 0.00
¥646287144 43 01 MULTI VENDOR PART 17.00 10/29/92 17.00 0.00 100%
TOTAL CONTRACT G46287144 17.00 17.00 0.00
TOTAL SUB-PROJECT 43 INSTL VARI FREQ DRIVES BRANDYW 19,992.00 19,992.00 0.00
¥646287126 45 01 HEBERT BLIND COM 04/21/92 8,300.00 06/16/92 8,300.00 0.00 07/05/92 100%
TOTAL CONTRACT G46287126 8,300.00 8,300.00 0.00
¥x646287127 45 01 MULTI VENDOR PAR 30.00 05701792 30.00 0.00 100%
TOTAL CONTRACT G46287127 30.00 30.00 0.00
¥646287142 45 01 MV-BLD RISK, PT. 36.00 09/03/93 36.00 0.00 100%
TOTAL CONTRACT G46287142 36.00 36.00 0.00
TOTAL SUB-PROJECT 45 BLINDS BLDG VI BRANDYWINE SOB 8,366.00 8,366.00 0.00
¥646287139 46 01 BERNHARD BROTHER 08/18/92 57,500.00 06/14/93 57,500.00 0.00 11/17/92 100%
TOTAL CONTRACT G46287139 57,500.00 57,500.00 0.00
¥646287140 46 01 MULTI VENDOR PART 17.60 09/15/92 17.60 0.00 100%

TOTAL CONTRACT G46287140 17.60 17.60 0.00



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

¥646287159

¥646287145

x646287147

¥646287163

¥646287165

¥646287165

¥646287210
¥646287210

¥646287219
¥646287219

PARISH 99

SUB
PROJ

48

48

48

49

49

49

49
49

LN/PH
NUM

VENDOR/PHASE
NAME

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

ISIS QUARTERLY PROGRESS REPORT

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS

HOUSE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

SENATE DIST

GEORGE TUCKER &

TOTAL

TOTAL SUB-PROJECT 46

01

01

01

CONTRACT G46287159

SUPP HVAC WOODDLE FLRS

HEBERT BLIND CO

TOTAL

MV-PART

TOTAL

MV-BLD

TOTAL

TOTAL SUB-PROJECT 48

01
80

01

01
80

LSU-ECM
LSU-ECM

TOTAL

AIRTROL
AIRTROL

TOTAL

CONTRACT G46287145

48

CONTRACT G46287147

RISK PAR

CONTRACT G46287163

WINDOW BLINDS WOODDALE

FACULITY
FACULITY

CONTRACT G46287165

INC
INC

CONTRACT 646287210

JOHNSON CONTROLS
JOHNSON CONTROLS

TOTAL

TOTAL SUB-PROJECT 49

CONTRACT G46287219

LSU FACULTY CLUB

FPC SCHED NO

CONTRACT CONTRCT/BUDGET

DATE

01/08/93

11 & 12

10/30/92

TWR SOB

05/13/93

05/13/93

06/11/93
06/11/93

AMOUNT

6,456.

6,456.

63,973.

40,353.

40,353.

22.

22.

20.

20.

40,395.

0.
0.

0.

12,135.
12,135.

24,270.

12,851.
.00

12,851

25,702.

49,972.

00

00

60

00

00

00

00

00

00

00

00
00

00

00

00

00

00

00

01-10-00-86B-04
ENERGY CONSERVATION PROJECTS

LAST
PAY DT

03/29/93

03/05/93

11717792

04/01/93

11705793
11705793

11/15/793
11/15/793

NET
PAYMENTS

6,456.

6,456.

63,973.

40,353.

40,353.

22.

22.

20.

20.

40,395.

0.
0.

0.

12,135.
12,135.

26,270.

12,851.
12,851.

25,702.

49,972.

00

00

60

00

00

00

00

00

00

00

00
00

00

00

00

00
00

00

00

PAGE :

177

AFS PROJECT NO CG462

RETAINED
BALANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

.00
.00

.00

.00
.00

.00

.00

CONTRACT %

END DATE COMP

05/716/93

08/25/93
08/25/93

100%

100%

100%

100%
100%

100%
100%



RUN DATE 08/16/06 STATE OF LOUISIANA PAGE : 178
RUN TIME 13:38:38 ISIS FINANCIAL SYSTEM

REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT

DISTRIBUTE TO: 1150001

FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS

AFS PROJECT NO CG462

STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91
CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT CONTRCT/BUDGET LAST NET RETAINED CONTRACT %
NUMBER PROJ NUM FY NAME OBJ DATE AMOUNT PAY DT PAYMENTS BALANCE END DATE COMP
¥646287167 50 01 LSU-ECM COMPUTER 0.00 0.00 0.00
¥646287167 50 80 LSU-ECM COMPUTER 0.00 0.00 0.00
TOTAL CONTRACT G46287167 0.00 0.00 0.00
¥646287168 50 01 MV-PART 50 41.43 03/18/93 41.43 0.00 100%
TOTAL CONTRACT G46287168 41.43 41.43 0.00
TOTAL SUB-PROJECT 50 LSU COMPUTER CENTER 41.43 41.43 0.00
¥646287169 51 01 AIRTROL, INC. 11/24/93 22,825.00 07/08/94 22,825.00 0.00 04/19/94 100%
¥646287169 51 80 AIRTROL, INC. 11/24/93 22,825.00 07/08/94 22,825.00 0.00 04/19/94 100%
¥646287169 51 88 AIRTROL, INC. 11/24/93 581.69 08/17/94 581.69 0.00 04/19/94 100%
¥646287169 51 98 AIRTROL, INC. 11/24/93 581.70 08/17/94 581.70 0.00 04/19/94 100%
TOTAL CONTRACT G46287169 46,813.39 46,813.39 0.00
¥646287170 51 01 MV-PART 51 362.88 01/25/95 362.88 0.00 100%
¥646287170 51 80 MV-PART 51 360.00 01/25/95 360.00 0.00 100%
TOTAL CONTRACT G46287170 722.88 722.88 0.00
¥646287228 51 01 JOHNSON CONTROLS 02/704/94 4,452.00 01/25/95 4%,6452.00 0.00 100%
¥646287228 51 80 JOHNSON CONTROLS 02/704/94 0.00 01/25/95 0.00 0.00
TOTAL CONTRACT G46287228 4%,6452.00 4,6452.00 0.00
¥646287234 51 01 M.V.-BLD RISK PART 5 68.00 09/15/94 68.00 0.00 100%
TOTAL CONTRACT G46287234 68.00 68.00 0.00
TOTAL SUB-PROJECT 51 LSU J. B. FRANCIONI 52,056.27 52,056.27 0.00
¥646287171 52 01 AIRTROL, INC. 12708793 18,100.00 07/08/94 18,100.00 0.00 04/19/94 100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO

08/16/06
13:38:38
3G01
1150001

01

REQUEST AGY 107

PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

PARISH 99

SUB
PROJ

LN/PH
NUM

HOUSE DIST

VENDOR/PHASE
NAME

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

AMOUNT

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS

PAGE : 179

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

¥646287171
¥646287171

¥x646287173

¥x646287173

x646287174

¥646287220

¥646287229
¥646287229

¥646287236

¥646287175
¥646287175

52
52

53

53

53

53

53

53

54
54

80
98

TOTAL SUB-PROJECT 52

01
80

01

01

01

01

TOTAL SUB-PROJECT 53

01
80

AIRTROL,
AIRTROL,

INC.
INC.

TOTAL CONTRACT

LSU LAB

AIRTROL,
AIRTROL,

INC.
INC.

TOTAL CONTRACT
MV-PART 53
TOTAL CONTRACT
MV-CONTINGENCY PART
TOTAL CONTRACT

JOHNSON CONTROLS
JOHNSON CONTROLS

TOTAL CONTRACT

M.V.-BLD RISK PART53

TOTAL CONTRACT

LSU LAB

JOHNSON CONTROLS, 1IN
JOHNSON CONTROLS, 1IN

TOTAL CONTRACT

646287171

12708793
12708793

SCHOOL AUDITORIUM

646287173

646287174

646287220

646287229

646287236

11/24/93
11/24/93

02/704/94
02/704/94

SCHOOL HI SCHOOL WING

646287175

09/29/94
09/29/94

18,100.
1,782.

37,982.

37,982.

20,500.
20,500.

41,000.

559.

559.

0.

0.

9,149.
9,149.

18,298.

60.

60.

59,917.

12,000.
12,000.

24,000.

00
00

00

24

246

00

00

00

00

246

00

00

07/08/94
07/08/94

07/08/94

07/08/94

12713793

04/26/94
04/26/94

08/08/94

09/05/95
09/05/95

18,100.
1,782.

37,982.

37,982.

20,500.
20,500.

41,000.

559.

559.

0.

0.

9,149.
9,149.

18,298.

60.

60.

59,917.

12,000.
12,000.

24,000.

00
00

00

00

00
00

00

24

24

00

00

00

00

00

00

24

00

00

.00
.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
.00

.00

03/28/94
04/19/94

100%
100%

04/19/94
04/19/94

100%
100%

100%

100%
100%

100%

03717795 100%
03717795 100%



RUN DATE
RUN TIME
REPORT ID

DISTRIBUTE TO:

AFS SCHED NO
PROJECT DESCRIPTION

STATUS O
COMMENTS

CONTRACT
NUMBER

SUB
PROJ

08/16/06
13:38:38
3G01
1150001

REQUEST AGY 107

PARISH 99

LN/PH
NUM

HOUSE DIST

VENDOR/PHASE
NAME

ISIS QUARTERLY PROGRESS REPORT

STATE OF LOUISIANA
ISIS FINANCIAL SYSTEM

FOR PERIOD ENDING 08/16/06

DIVISION OF ADMINISTRATION
DIVISION OF ADMINISTRATION /
STATE OWNED COLLEGES AND HOSPITALS
SENATE DIST
$168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE
WITH MEMO 9/27/91

FPC SCHED NO
ENERGY CONSERVATION PROJECTS

SUB CONTRACT CONTRCT/BUDGET

OBJ DATE

AMOUNT

01-10-00-86B-04

LAST
PAY DT

NET
PAYMENTS

PAGE : 180

AFS PROJECT NO CG462

RETAINED
BALANCE

CONTRACT %
END DATE COMP

¥646287268
¥646287268

x646287177

x646287177

¥646287178

x646287244
x646287244

¥646287255

¥646287255

¥646287152

¥646287195
¥646287195

54
54

55

55

55

55

55

55

56

56
56

01
80

TOTAL SUB-PROJECT 54

01
80

01

01
80

01
80

TOTAL SUB-PROJECT 55

01

01
80

JOHNSON CONTROLS, 1IN
JOHNSON CONTROLS, 1IN

TOTAL CONTRACT

LSU LAB

LSU-ECM DAIRY SC
LSU-ECM DAIRY SC

TOTAL CONTRACT

MV-PART 55

TOTAL CONTRACT

JOHNSON CONTROLS
JOHNSON CONTROLS

TOTAL CONTRACT

AIRTROL,
AIRTROL,

INC.
INC.

TOTAL CONTRACT

MULTI VENDOR PAR

TOTAL CONTRACT

BROCK ENGINEERIN
BROCK ENGINEERIN

TOTAL CONTRACT

646287268

12/08/94
12/08/94

SCHOOL GYM/CAFETERIA

646287177

646287178

646287244

646287255

LSU DAIRY SCIENCE

646287152

646287195

06/09/94
06/09/94

04/27/94
04/27/94

01/26/93
01/26/93

1,966.
1,966.

3,932.

27,932.

0.
0.

0.

922.

922.

3,378.
3,378.

6,756.

24,300.
24,300.

48,600.

56,278.

296.

296.

3,623.
3,623.

7,066.

00
00

00

00

00
00

00

32

32

00

00

00
00

00

32

08

08

20
20

40

04/17/95
04/17/95

06/06/94

11/14/94
11/14/94

01/24/95

01/24/95

09/11/95

06/01/93
06/01/93

1,966.
1,966.

3,932.

27,932.

0.
0.

0.

922.

922.

3,378.
3,378.

6,756.

24,300.
24,300.

48,600.

56,278.

296.

296.

3,623.
3,623.

7,046.

00
00

00

00

00
00

00

32

32

00

00

00
00

00

32

08

08

20
20

40

.00
.00

.00

.00

.00
.00

.00

.00

.00

.00

.00

.00
.00

.00

.00

.00

.00

.00
.00

.00

100%
100%

100%

100%
100%

100%

100%

100%

100%
100%



RUN DATE : 08/16/06 STATE OF LOUISIANA PAGE : 181
RUN TIME : 13:38:38 ISIS FINANCIAL SYSTEM
REPORT ID : 3601 ISIS QUARTERLY PROGRESS REPORT
DISTRIBUTE TO: 1150001
FOR PERIOD ENDING 08/16/06

AFS SCHED NO 01 REQUEST AGY 107 DIVISION OF ADMINISTRATION FPC SCHED NO 01-10-00-86B-04 AFS PROJECT NO CG462
PROJECT DESCRIPTION DIVISION OF ADMINISTRATION / ENERGY CONSERVATION PROJECTS
STATE OWNED COLLEGES AND HOSPITALS
STATUS O PARISH 99 HOUSE DIST SENATE DIST
COMMENTS $168975.30 TRANSFERRED FRPM 01-07-00-81-7 IN ACCORDANCE

WITH MEMO 9/27/91

CONTRACT SUB LN/PH VENDOR/PHASE SUB CONTRACT 